

ORDINANCE No. 187939

*Amend contract with CH2M Hill Engineers, Inc. for additional work completed for the Smart Cities Challenge grant project in the amount of \$10,000 and allow for final payment (Ordinance; amend Contract No. 31000660)

The City of Portland ordains:

Section 1. The Council finds:

1. In January 2016, Portland Bureau of Transportation (PBOT) also engaged the services of CH2M to assist with the submission of Portland's Smart City Challenge grant due February 4, 2016.
2. Portland was selected as a finalist city for the grant on March 12, 2016 and received a grant of \$100,000 to be used to revise the grant application with the final application due May 24, 2016.
3. PBOT revised its contract with CH2M to assist with a large portion of the grant application to continue this work on the aggressive timeline.
4. In order to complete the work for the Smart City Challenge grant, PBOT amended the contract through Ordinance No. 187734 to provide for this budgeted and planned work on May 11, 2016.
5. On May 24, 2016, PBOT submitted the application to both United States Department of Transportation, (USDOT) and Vulcan for the Smart City Challenge and followed with a presentation to USDOT on June 9, 2016.
6. Portland, though not selected, was within the top tier of candidates and has developed a compelling proposal to compete for grant funds.
7. Through June and July, PBOT has partnered with public and private entities to submit grant applications. PBOT has partnered with: the Oregon Department of Transportation to seek grant funds for elements related to Columbia Boulevard; TriMet to seek grant funds for elements related to the Mobility Marketplace, and; PBOT has work with an AT&T consortium to fund elements related to 122nd Avenue.
8. The Bureau's level of confidence in the cost estimates for this project is high because the amendment allows for the final payment in order to close out this contract.

NOW, THEREFORE, the Council directs:

- a. That the Commissioner-in-Charge is hereby authorized to execute the contract in a form similar to the contract attached as Exhibit A

Section 2. The Council declares that an emergency exists because the work is completed and final payment allows for the closure of this contract; therefore, this Ordinance shall be in full force and effect from and after its passage by the Council.

Passed by the Council, AUG 10 2016

Commissioner Steve Novick
Prepared by: Kyle Chisek: tlck
Date Prepared: July 8, 2016

Mary Hull Caballero
Auditor of the City of Portland

By 

Deputy

TrcTitle

No

CLERK USE: DATE FILED AUG 02 2016

Mary Hull Caballero
Auditor of the City of Portland

By:

Deputy

ACTION TAKEN:

BUREAU APPROVAL

Bureau: **Transportation**

Development, Permitting & Transit Group

Division Mgr: Christine Leon

Assistant Director: Maurice Henderson

Prepared by: Kyle Chisek

Date Prepared: July 8, 2016

Impact Statement

Completed ☒ Amends Budget ☐

Portland Policy Document

If "Yes" requires City Policy paragraph stated in document.

document. Yes ☐ No ☒

City Auditor Office Approval:

required for Code Ordinances

City Attorney Approval:
required for contract, code, easement,
franchise, comp plan, charter

Council Meeting Date

August 10, 2016

AGENDA	
<u>TIME CERTAIN</u>	<input type="checkbox"/>
Start time: _____	
Total amount of time needed: _____ (for presentation, testimony and discussion)	
<u>CONSENT</u>	<input checked="" type="checkbox"/>
<u>REGULAR</u>	<input type="checkbox"/>
Total amount of time needed: _____ (for presentation, testimony and discussion)	

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	✓	
2. Fish	2. Fish	✓	
3. Saltzman	3. Saltzman	✓	
4. Novick	4. Novick	✓	
Hales	Hales	✓	