

EXHIBIT A**AMENDMENT NUMBER 3****CONTRACT NUMBER 30006003****FOR****PORTLAND OPEN SPACE SEQUENCE RESTORATION PROJECT
CONSTRUCTION MANAGER / GENERAL CONTRACTOR SERVICES
PRE-CONSTRUCTION SERVICES**

This Contract was made and entered by and between Stacy and Witbeck, Inc. of Oregon, hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City is hereby modified as follows.

The Scope of Work is hereby amended to include the following:

1. Early Work consisting of fountain concrete repairs to Keller and Lovejoy Fountains to include but not limited to patching, flatwork, grouting, joint repair and sealant, and mock-ups pursuant to recommendations set forth under "Keller and Lovejoy Fountains Limited Concrete Assessment" report by Peter Meijer Architect, P.C., as further directed by the Owner's Representative in an Allowance Not to Exceed \$57,000.
2. Additional investigation work at The Source Fountain in an Allowance Not to Exceed \$1,000.

Additional compensation is necessary and shall not exceed \$58,000. The Consideration section (a) of the Contract is amended to increase the Total not-to-exceed sum to \$249,795.

All other terms and conditions shall remain unchanged and in full force and effect.

CONSULTANT SIGNATURE

This Contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same Contract amendment.

The parties agree the City and Consultant may conduct this transaction by electronic means, including the use of electronic signatures.

Contractor Name: Stacy and Witbeck, Inc. of Oregon

Address: 403 SE Caruthers Street

Portland, OR 97214

Telephone: 971.212.1300

Signature: _____ Date: _____

Name: _____

Title: _____

188961

Contract Number: 30006003

Amendment Number: 3

Contract Title: PORTLAND OPEN SPACE SEQUENCE RESTORATION PROJECT
CONSTRUCTION MANAGER / GENERAL CONTRACTOR SERVICES
PRE-CONSTRUCTION SERVICES

CITY OF PORTLAND SIGNATURES

By: _____ Date: _____
Chief Procurement Officer

By: N/A _____ Date: _____
Elected Official

Approved:

By: _____ Date: _____
Office of City Auditor

Approved as to Form:

By: _____ Date: _____
Office of City Attorney

