BPS Planning Projects

Legislative Timeline - 2019-2020

Updated: 7/22/2019

opulle	a: //22/2019	FY19-20 2019 July	Aug	Sept	Oct	Nov	Dec	2020 Jan	Feb	Mar	Apr	May	June	FY20-21 July	Aug	Sept	Oct	Nov	Dec
1	Comp Plan Appeal								Court of Appeals Decision (6-12 mo after Oral Arguments)						-				
2	CC2035 Appeal							ision? (~Dec)											
3	Neighborhood Contact						Effective 12/2												
4	Fossil Fuels				Council City		Effective 12/2?												
5	Bike Parking	City Council Effective 12/2?																	
6	Better Housing by Design		PSC	Council	Council City		12/2?			Effective 3/1?									
7	Residential Infill Project	HB2001 SB 534	Briefing 8/27			City Cou	uncil			Effective 3/1?									
8	Anti-Displacement		-																
9	R10/R20 + Cottage											PSC?				City Co	uncil?		
	Clusters (HB2001)																		
LO	Design Overlay Zone Amendments (DOZA)			Publish DD	PSC/DC	Joint Hea	rings				City Cou	uncil					Effective 10/1?	e	
11	Central City Fund. Design Guidelines								Design Co	ommission			City Coun	cil			Effective 10/1?	е	
12	Historic Res. Code								PSC				City Coun	cil			Effective 10/1?	e	
13	South Portland Historic Guidelines								Historic Lndmrks Comm.				City Council				Effective 10/1?	e	
14	Community-Based Housi	ng PSC						Council City	Council City				Effective 10/1?						
15	Transitional Housing							PSC	city			City Cou	ıncil				Effective	е	
16	South Reach							PSC				City Cou	ıncil				<u>10/1?</u> Effective 10/1?	e	
17	Willamette River Inventory											City Council					Effective 10/1?	e	
18	Environmental Zoning										PSC					City Co	uncil		
19	West Portland T.C.												PSC				City Co	uncil	
20	Naito/Ross Island Bridge	Naito/Ross Island Bridgehead											PSC				City Co	uncil	
21	Climate Action Plan		PSC Briefing		Public E	ngagemer	nt (Oct-Mar)						Public Draft						City Council

File: n:\manage\planning_managers\workplan\Legislative_Timeline_2019-2020