

ORDINANCE No. 149051

An Ordinance authorizing Change Order #2 in an amount not to exceed \$256,332.00 for the Transmission (Electric Power) Line for the Hydroelectric Power Project, authorizing the transfer of funds and declaring an emergency.

The City of Portland ordains:

Section 1. The Council finds:

1. That additional materials and labor are necessary to construct the Transmission (Electric Power) Line due to changes in actual anchoring conditions encountered in the field.
2. That an additional appropriation of \$256,332.00 is needed for this work.
3. That Change Order #2 in an amount not to exceed \$256,332.00 is needed to Contract #18104 with Power City Construction Co. (Amelco Industries) to complete this work.
4. That a fund transfer within the Hydropower Construction Fund of \$256,332.00 is required.


NOW, THEREFORE, the Council directs:

- a. That Change Order #2 in an amount not to exceed \$256,332.00 to Contract #18104, Power City Construction Co. (Amelco Industries) be authorized.
- b. \$256,332.00 is transferred within the Hydropower Construction Fund #28 from BUC #64000012 (Hydropower Contingency), Expense Code 710 to BUC #64200003 (Hydropower Construction), Expense Code 630 (Improvements).


Section 2. The Council declares that an emergency exists because a delay in proceeding with the project would result in increased project cost to the City; therefore, this ordinance shall be in force and effect from and after its passage by the Council.

Passed by the Council, **JAN 24 1980**

Commissioner Ivancie
J.L. Doane/de
January 16, 1980
BUC #64200003


Mayor of the City of Portland

Attest:


Auditor of the City of Portland

Calendar No. 239

ORDINANCE No. 149051

Title

An Ordinance authorizing Change Order #2 in an amount not to exceed \$256,332.00 for the Transmission (Electric Power) Line for the Hydroelectric Power Project, authorizing the transfer of funds and declaring an emergency.

| THE COMMISSIONERS VOTED AS FOLLOWS: | | |
|-------------------------------------|------|------|
| | Yeas | Nays |
| Ivancie | / | |
| Jordan | / | |
| Lindberg | / | |
| Schwab | / | |
| McCready | / | |

| FOUR-FIFTHS CALENDAR | |
|----------------------|--|
| Ivancie | |
| Jordan | |
| Lindberg | |
| Schwab | |
| McCready | |

| |
|---------------------------|
| INTRODUCED BY |
| Commissioner F.J. Ivancie |

| |
|----------------------------|
| NOTED BY THE COMMISSIONER |
| Affairs |
| Finance and Administration |
| Safety |
| Utilities <i>FJI</i> |
| Works |

| |
|--|
| BUREAU APPROVAL |
| Bureau: Hydroelectric Power |
| Prepared By: J.L. Doane Date: 1/16/80 |
| Budget Impact Review: <input checked="" type="checkbox"/> Completed <input type="checkbox"/> Not required |
| Bureau Head: <i>James L. Doane</i> James L. Doane, Manager |

| |
|---------------|
| NOTED BY |
| City Attorney |
| City Auditor |
| City Engineer |
| |
| |

Filed JAN 18 1980

GEORGE YERKOVICH
Auditor of the CITY OF PORTLAND

By *Gordon Hall*
Deputy