DocuSign Envelope ID: 8874470E-9356-40E5-B96D-0023E872867F

Exhibit A



1120 SW Fifth Ave, Suite 1331, Portland OR 97204 Main: 503-823-5185 TTY: 503-823-6868 Fax: 503-823-7576

Jo Ann Hardesty Commissioner

Chris Warner Director

COC - CERTIFICATE OF COMPLETION for Capital Improvement Projects

PROJECT / IMPROVEMENT NAME SE 80th Ave & SE Mill St LID				FEDERAL AID PROJECT NO.
CONTRACT NO. 30006972	ORDINANCE NO. 188786	PBOT PROJECT NO.(s) T00728		ODOT KEY NO
TYPE OF IMPROVE				
CONTRACT DATE 04/16/2020	SUBSTANTIAL COMPLETION DATE 06/05/2020	DATE OF PUNCHLIST COMPLETION AND FINAL COMPLETION OF WORK 08/14/2020	WARRANTY EXPIRES 06/06/2022	S DELINQUENT CONTRACT DAYS
				and furnished the materials
	work as shown by the	final estimate of the Cit	y Engineer.	
Trevor Corry PM Moore Excavation Fue. 8/30/2021 CONTRACTOR PRINTED NAME CONTRACTOR DATE				
CONTRACTOR PRINTED NAME CONTRACTOR				DATE
THIS CERTIFICATE THE PROJECT AND	ATTESTS TO THE COM	AINAGE WILL BE MADE	JCTION WORK ONLY	 FINAL ACCEPTANCE OF E BY THE CITY AUDITOR
Andrew A	ebi			
PBOT PROJECT MANAGER SIGNATURE (PM)				DATE
ken Finch				09/10/21
PBOT CONSTRUCTION MANAGER SIGNATURE (CM)				DATE
todd likes				09/12/21
PBOT CONSTRUCTION DIVISION MANAGER SIGNATURE (CON)				DATE 09/13/21
Steve Townsen				
PBOT CITY ENGINEER SIGNATURE				DATE



The Portland Bureau of Transportation fully complies with Title VI of the Civil Rights Act o related statutes and regulations in all programs and activities. For accommodations, con (503) 823-5185, City TTY (503) 823-6868, or use Oregon Relay Service: 711.