CITY OF PORTLAND, OREGON BUREAU OF TRANSPORTATION

LOCAL IMPROVEMENT DISTRICT ADMINISTRATOR'S ESTIMATE

of the various kinds of work performed in the traffic signal and public utility relocation improvement of:

NE 11th Avenue & Columbia Blvd. Local Improvement District

on October 23, 2024

Construction

NE 11th & Columbia intersection \$1,345,353.07 Southeast of NE 11th & Columbia intersection \$406,312.76 Southwest of NE 11th & Columbia intersection \$403,822.09 Oregon Humane Society driveway relocation \$124,813.12 Public utility relocation \$614,386.20

\$2,894,687.24

Engineering

Project Development \$123,002.40 Design Engineering \$306,226.00 Construction Engineering \$204,150.00

\$633,378.40

Project Management \$102,075.00

\$60,000.00 Right-of-Way Acquisition

Contingency

Inflation Contingency \$417,868.00 Scope Change Contingency \$443,530.04

\$861,398.04

Bureau of Revenue & Financial Services Costs

LID Construction Fund - Progress Payment Interest \$222,239.51 LID Construction Fund - Superintendence \$20,617.37 Recording

\$980.00

\$243,836.88

Overhead

\$510,294.17 of PBOT personnel costs

TOTAL PROJECT COSTS \$5,305,669.73

Property Owner Share Assessment Zone 'A' \$312,991.91 Assessment Zone 'B' \$671,723.64 Assessment Zone 'C' \$3,358,150.97 Assessment Zone 'D' \$50,182.40 Assessment Zone 'E' \$26,345.29 Assessment Zone 'F' \$51,273.18 Assessment Zone 'G' \$74,538.50 Assessment Zone 'H' \$46,530.64 Assessment Zone 'I' \$46,530.64 Assessment Zone 'J' \$40,544.29 Assessment Zone 'K' \$34,897.98 Assessment Zone 'L' \$6,639.57 Assessment Zone 'M' \$6,497.29 \$4,726,846.30 **City Funding** \$123,002.40 Portland Bureau of Transportation - HVUT2 funding \$185,636.14 Portland Water Bureau - direct Portland Water Bureau - in-kind \$270,184.89 \$578,823.43