ORDINANCE NO. 184499

Amend contract with Stettler Supply Company to increase compensation and scope of work for Columbia South Shore Wellfield Improvements (Ordinance; amend Contract No. 30001041)

The City of Portland ordains:

Section 1. The Council finds:

- 1. The City of Portland Water Bureau entered into Contract No. 30001041 with Stettler Supply Company for Columbia South Shore Wellfield Improvements for wellsites, project W01314.
- 2. A change order is required which will amend the contract to include additional work and funds to support efforts on wellsites 7, 9, 10, 12, 16, 18, 19 and add wellsite 17 to the contract.
- 3. Improvements to wellsites includes new restraining pins and bolts on discharge pipe, new flow meters and discharge alignments, refurbished pumps and motors, and painting. Major preventive maintenance is necessary to wellsite 17 equipment due to the motor having declining resistance readings which could cause a short or failure.
- 4. This change order will increase the contract by \$190,000. The new contract amount will be \$1,096,629.55.
- 5. Funding for the change is available in the Groundwater program budget, and will be made available for the project with the FY 2010-11 Spring BuMP and has been requested in the FY 2011-12 Budget.
- 6. This is an American Recovery and Reinvestment Act (ARRA) project and the eligibility of this additional work for ARRA funding, with the exception of the work at wellsite 17, has been coordinated and approved by the Oregon Infrastructure Finance Authority.

NOW, THEREFORE, the Council directs:

a. That the Commissioner-in-Charge and Auditor are authorized to execute on behalf of the City a change order to Contract No. 30001041 with Stettler Supply Company as outlined in a form substantially in accordance with the contract document attached as Exhibit 1, at a cost not to exceed \$190,000.

b. The Mayor and Auditor are hereby authorized to draw and deliver checks chargeable to the Water Fund when demand is presented and approved by the proper authorities.

Passed by the Council, APR 0 6 2011

Commissioner Leonard Tom Leavitt March 10, 2011 Auditor of the City of Portland
By Malasa
Deputy

Agenda No.

ORDINANCE NO. 1 8 4 4 9 9 Title

Amend contract with Stettler Supply Company to increase compensation and scope of work for Columbia South Shore Wellfield Improvements (Ordinance; amend Contract No. 30001041)

	· ·
INTRODUCED BY Commissioner/Auditor: Commissioner Leonard	CLERK USE: DATE FILEDMAR 2 5 2011
COMMISSIONER APPROVAL Mayor—Finance and Administration - Adams Position 1/Utilities - Fritz Position 2/Works - Fish Position 3/Affairs - Saltzman	LaVonne Griffin-Valade Auditor of the City of Portland By: Deputy
BUREAU APPROVAL Bureau: Water Bureau Head: David G. Shaff Prepared by: Tom Leavitt Date Prepared: March 10, 2011 Financial Impact Statement Completed Amends Budget Not Required	MAR 30 2011 PASSED TO SECOND READING APR 06 2011 9:30 A.M.
Portland Policy Document If "Yes" requires City Policyparagraph stated in document. Yes No Council Meeting Date April 6, 2011 City Attorney Approval	

AGENDA		
TIME CERTAIN Start time:		
Total amount of time needed:(for presentation, testimony and discussion)		
CONSENT 🛛		
REGULAR Total amount of time needed: (for presentation, testimony and discussion)		

CC

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
	17	YEAS	NAYS
1. Fritz	1. Fritz	~	
2. Fish	<mark>2.</mark> Fish	~	
3. Saltzman	3. Saltzman	V	e e
4. Leonard	4. Leonard	V	
Adams	Adams	V	