

COMPREHENSIVE PLAN UPDATE PROCESS SUMMARY



JANUARY 2013
Working Draft Part 1

COMPONENTS:

- Goals and Policies - 60%
- Urban Design Framework - 10%
- Comprehensive Plan Map
- List of Significant Projects
- Citywide Systems Plan
- Transportation System Plan
- Alternative Growth Scenarios

SUMMER 2013
Working Draft Part 2

COMPONENTS:

- Goals and Policies
- Urban Design Framework - 60%
- Comprehensive Plan Map - 60%
- List of Significant Projects - 60%
- Citywide Systems Plan - 60%
- Transportation System Plan - 60%
- Alternative Growth Scenarios

MAJOR COMMUNITY EVENTS

- Workshops
- Surveys
- Events

MAJOR COMMUNITY EVENTS

- Workshops
- Surveys
- Events

WINTER 2013/2014
Proposed Plan

ALL COMPONENTS 75%

OPEN HOUSES

PLANNING AND SUSTAINABILITY COMMISSION (PSC) HEARINGS

- Written and oral testimony received

SUMMER 2014
PSC Recommended Plan

ALL COMPONENTS 90%

CITY COUNCIL HEARING

- Written and oral testimony received

FALL 2014
Final Plan

ALL COMPONENTS 100%