



Exhibit A

Nick Fish, Commissioner
David G. Shaff, Administrator

1120 SW 5th Avenue, Room 600
Portland, Oregon 97204-1926
Information: 503-823-7404
www.portlandoregon.gov/water

186606



CHANGE ORDER

Project Name:	Alder Creek Fish Passage	Change Order No.	004
Date:	April 3, 2014	P.O./Contract Number:	30003442
Contractor:	Baseline Industrial Construction, Inc.	Bid Number:	115525
Address:	17101 NE Halsey Street	Project Number:	W01534.1CC
City, State, Zip:	Portland OR, 97230	Current Substantial Completion Date:	January 25, 2014
Attn:	Mark Aldridge		

The Parties hereby agree as follows:

1. Item 1 of this change order provides for the following.

The original contract estimated 30 Cubic Yards (CY) for rock excavation. Once Alder Creek was dewatered it became clear additional rock excavation would be required to complete the project. BIC completed approximately 75 CY of rock excavation. Baseline has been compensated for the rock excavation up to 37.5 CY via Change Order No. 2. The total cost for the additional rock excavation (37.5 CY) has been negotiated to be \$173,675.97. Baseline was compensated \$35,777.65 in Change Order No. 3. Baseline shall be paid the remaining \$137,898.32 above the 125% contract limit in this Change Order No. 4. No change in contract time for this change order.

\$137,898.32	\$0	W01534.1CC
--------------	-----	------------

Change Order Amount	\$ <u>137,898.32</u>	Change in Contract Time:	<u>0 Days</u>
		Revised Substantial Completion Date:	<u>N/A</u>

The agreed upon price and additional contract time, if any, resolves all issues of contract time and compensation in accordance with Sub Section 00196.10 of the Standard Construction Specifications (SCS).

Original Contract Amount	\$ <u>448,059.68</u>	Net change of total change orders from original amount <u>33.78</u> %
Total Previous Change Order Amounts	\$ <u>112,014.92</u>	
This Change Order Amount	\$ <u>137,898.32</u>	
Total Change Orders plus Original Contract Amount	\$ <u>697,972.92</u>	

Contractor's Representative

Date

Bureau Project Manager/ Owner's Representative

Date

Principal Engineer

Date

Chief Engineer (if required)

Date

Bureau Director (if required)

Date

Chief Procurement Officer (if required)

Date

Mayor or Commissioner (if required)

Date

Revised 2/4/13