ORDINANCE No. 187257

*Amend Intergovernmental Agreement with Oregon Department of Transportation for design and construction of the SE Holgate & SE Ramona: 122nd to 136th Ave Sidewalks project. (Ordinance; amend Contract No. 30002698)

The City of Portland ordains:

Section 1. The Council finds:

- The Portland Bureau of Transportation applied for a Transportation Enhancement (TE) Grant in the amount of \$1,487,000 on September of 2010 for the SE Holgate & SE Ramona: 122nd to 136th Avenue Sidewalks project.
- 2. The City Council passed Ordinance No. 185317, dated May 16, 2012, approving the Intergovernmental Agreement (IGA) to receive the grant from Oregon Department of Transportation.
- 3. The City Council approved Amendment #1 on December 11, 2013. This Amendment extended the schedule.
- 4. Amendment #2 will also extend the milestones and reallocate funds from construction to design and ROW. The total funds will not change but will just be reallocated within phases.
- 5. The Bureau's level of confidence in the cost estimates for this project is moderate. The project is designed and ready to bid.

NOW, THEREFORE, the Council directs:

a. The Commissioner-in-Charge is hereby authorized to execute an amendment, approved as to form by the City Attorney, with the Oregon Department of Transportation for the design of the SE Holgate & SE Ramona: 122nd to 136th Avenue Sidewalks project, in a form similar to the contract attached as Exhibit A.

Section 2. The Council declares that an emergency exists because a delay would unnecessarily delay the City's ability to perform the activities authorized by the grant; therefore this ordinance shall be in full force and effect from and after its passage by the Council.

Passed by the Council,

JUL 1 5 2015

MARY HULL CABALLERO Auditor of the City of Portland By Lusan

DEPUTY

Commissioner Steve Novick Prepared by: Winston Sandino:slg Date Prepared: April 20, 2015

- - 771 -

Agenda No. 187257 ORDINANCE NO. Title

*Amend Intergovernmental Agreement with Oregon Department of Transportation for design and construction of the SE Holgate & SE Ramona: 122nd to 136th Ave Sidewalks project. (Ordinance: amend Contract No. 30002698)



4. Novick

Hales

REGULAR Total amount of time needed: (for presentation, testimony and discussion)

2. Fish 3. Saltzman 3. Saltzman 4. Novick Hales

JMA