

AMENDMENT NUMBER 1CONTRACT NUMBER 30004548

FOR

On-Call Landscape Architecture Services

Pursuant to Ordinance Number _____

This Contract was made and entered by and between GreenWorks, P.C., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City. This amendment becomes effective when signed by both parties.

1. Additional compensation not to exceed \$243,750 are necessary. The additional funds are necessary due to the scope of the project and because the total not-to-exceed budget allocation for the project has increased to \$2,710,000, which includes a \$500,000 private donation from the Friends of Couch Playground.
2. The total contract amount shall be increased from \$100,000 to an amount not to exceed \$343,750.
3. City and Contractor agree that the Project Team will be updated with the addition of the following sub-consultants:

SCE Structural Engineering, Inc	-- Structural Engineering
Mitali & Associates, LLC	-- Cost Estimating
Let Kids Play	-- Inclusive Play Experts

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

Contractor Name: GreenWorks, P.C.

Address: 24 NW 2nd Ave #100

Portland OR 97209

Telephone: 503-222-5612

Signature: _____ Date: _____

Name: _____

Title: _____

Contract Number: [_____]

Amendment Number: [_____]

Contract Title: [_____] (Contract title) _____]

CITY OF PORTLAND SIGNATURES

By: _____ Date: _____
Chief Procurement Officer

By: _____ N/A _____ Date: _____
Elected Official

Approved:

By: _____ Date: _____
Office of City Auditor

Approved as to Form:

By: _____ Date: _____
Office of City Attorney