AMENDMENT NUMBER 4

CONTRACT NUMBER 30003423

FOR

River View Natural Area Management Plan

This Contract was made and entered by and between <u>ESA Vigil-Agrimis, Inc.</u>, hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

- This contract is hereby extended through October 31, 2015.
- 2. The following is the additional work necessary to complete the plan:
 - Updating Natural Resource Maps to incorporate additional changes
 - Prepare for and attend two additional Project Advisory Committee meetings
 - · Incorporate an additional section into the plan and revisions based on agency review
 - Attend additional technical meetings during plan development on trails and water quality
 - Project Management additional nine months due to policy change and project delays
- 3. Additional compensation is necessary and shall not exceed \$ 10,000 .

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

| ESA Vigii-Agrimis, Inc. | * | |
|-------------------------|-------|--|
| Ву: | Date: | |
| Name: | | |
| Title: | | |
| Address: | | |
| Telephone: | | |

1 of 2 REV 1/13

| Contract Number:30003423 | Amendment Number:4 | |
|---|--------------------|--|
| Contract Title: River View Natural Area Management Plan | | |
| CITY OF PORTLAND SIGNATURES: | | |
| By: Chief Procurement Officer | Date: | |
| By: Elected Official | Date: | |
| Approved: | | |
| Office of City Auditor | Date: | |
| Approved as to Form: Approved as to Form: Office of City Attorney OTTV ATTOR | Date: 9/15/15 | |