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INTERGOVERNMENTAL AGREEMENT
 
City of Portland, Outer Powell Blvd Right-of-V/ay Corridor and Implementation Plan
 

THIS INTERGOVERNMENTAL AGREEMENT ("Agreement") is made and 
entered into by and between the STATE OF OREGON, acting by and through its 
Department of Transportation ("ODOT" or "Agency"), and City of Portland ("City"). 

RECITALS 

l. The Transportation and Growth Management ("TGM") Program is a joint 
program of ODOT and the Oregon Departrnent of Land Conservation and Development. 

2. The TGM Program includes a program of grants for local governments for 
planning projects. The objective of these projects is to better integrate transportation and 
land use planning and develop new ways to manage growth in order to achieve compact 
pedestrian, bicycle, and transit friendly urban development. 

3. This TGM Grant (as defrned below) is financed with federal Safe, 
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users 
("SAFETEA-LU") funds. Local funds are used as match for SAFETEA-LU funds. 

4. By authority granted in ORS 190.110, state agencies may enter into 
agreements with units of local government or other state agencies to perform any 
functions and activities that the parties to the agreement or their officers or agents have 
the duty or authority to perform. 

5. City has been awarded a TGM Grant which is conditional upon the 
execution of this Agreement. 

6. The parties desire to enter into this Agreement for their mutual benefit. 

NOW, THEREFORE, for good and valuable consideration, the receipt and 
sufficiency of which is hereby acknowledged, the parties agree as follows: 

SECTION 1. DEFINITIONS 

Unless the context requires otherwise, the following terms, when used in this 
Agreement, shall have the meanings assigned to them below: 

A. "City's Amount" means the portion of the Grant Amount payable by ODOT
 
to City for performing the tasks indicated in Exhibit A as being the responsibility of
 
City.
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B. "City's Matching Amount" means the amount of matching funds which
 
City is required to expend to fund the Project.
 

C. "City's Project Manager" means the individual designated by City as its
 
project manager for the Project.
 

D. "Consultant" means the personal services contractor(s) (if any) hired by 
ODOT to do the tasks indicated in Exhibit A as being the responsibility of such 
contractor(s). 

E. "Consultant's Amount" means the portion of the Grant Amount payable by
 
ODOT to the Consultant for the deliverables described in Exhibit A for which the
 
Consultant is responsible.
 

F. "Direct Project Costs" means those costs which are directly associated with
 
the Project. These may include the salaries and benefits of personnel assigned to the
 
Project and the cost of supplies, postage, travel, and printing. General administrative
 
costs, capital costs, and overhead are not Direct Project Costs. Any jurisdiction or
 
metropolitan planning organization that has federally approved indirect cost plans may
 
treat such indirect costs as Direct Project Costs.
 

G. "Federally Eligible Costs" means those costs which are Direct Project Costs
 
of the type listed in Exhibit D incurred by City and Consultant during the term of this
 
Agreement.
 

H. "Grant Amount" or "Grant" means the total amount of financial assistance
 
disbursed under this Agreement, which consists of the City's Amount and the
 
Consultant's Amount.
 

I. "ODOT's Contract Administrator" means the individual designated by
 
ODOT to be its contract administrator for this Agreement.
 

J. "PSK" means the personal services contract(s) executed between ODOT
 
and the Consultant related to the portion of the Project that is the responsibility of the
 
Consultant.
 

K. "Project" means the project described in Exhibit A. 

L. "Termination Date" has the meaning set forth in Section 2.'i\ below. 

M. "Total Project Costs" Íreans the total amount of money required to
 
complete the Project.
 

N. "Work Product" has the meaning set forth in Section 5.J below. 
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SECTION 2. TERMS OF AGREEMENT 

A. Term. This Agreement becomes effective on the date on which all parties 
have signed this Agreement and all approvals (if any) required to be obtained by ODOT 
have been received. This Agreement terminates on June 30,201 I ("Termination Date"). 

B. Grant Amount. The Grant Amount shall not exceed $337,045. 

C. Cit)¡'s Amount. The City's Amount shall not exceed 5195,074. 

D. Consultant's Amount. The Consultant's Amount shall not exceed Sl4I,g7l. 

E. Cit)¡'s Matching Amount. The City's Matching Amount is $41,658. or llo/o 

of the Total Project Costs. 

SECTION3. DISBURSEMENTS 

A. Subject to submission by City of such documentation of costs and progress 
on the Project (including deliverables) as are satisfactory to ODOT, ODOT shall 
reimburse City only for Direct Project Costs that arc Federally Eligible Costs that City 
incurs after the execution of this Agreement up to the City's Amount. Generally accepted 
accounting principles and definitions of ORS 294.31 I shall be applied to clearly 
document verifiable costs that are incurred. 

B. City shall present reimbursement requests, progress reports, and 
deliverables to ODOT's Contract Administrator no less than every other month. City 
shall submit reimbursement requests for 100% of City's Federally Eligible Costs, and 
shall be reimbursed at 82.40o/o up to the City's Amount. 

C. ODOT shall make interim payments to City for deliverables identified as 

being City's responsibility in the approved statement of work set out in Exhibit A within 
45 days of satisfactory completion (as determined by ODOT's Contract Administrator) of 
such deliverables. 

D. ODOT reserves the right to withhold payment equal to ten percent (10%) of 
each disbursement until 45 days after ODOT's Contract Administrator's approval of the 
completion report described Section 5.L(2), at which tirne the balance due to City under 
this Agreement shall be payable. 
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E. Within 45 days after the latter of the Terrnination Date of this Agreement or 
City's compliance with Section 5.L. below, ODOT shall pay to City the balance due 
under this Agreement. 

F. ODOT shall limit reimbursement of travel expenses in accordance with 
current State of Oregon Accounting Manual, General Travel Rules, effective on the date 
the expenses are incurred. 

SECTION 4. CITY'S REPRESENTATIONS, WARRANTIES, AND 
CERTIFICATION 

A. City represents and warrants to ODOT as follows: 

1. It is a municipality duly organized and existing under the laws of the 
State of Oregon. 

2. It has full legal right and authority to execute and deliver this 
Agreement and to observe and perform its duties, obligations, covenants and 
agreements hereunder and to undertake and complete the Project. 

3. All official action required to be taken to authorize this Agreement 
has been taken, adopted and authorized in accordance with applicable state law 
and the organizational documents of City. 

4. This Agreement has been executed and delivered by an authorized 
officer(s) of City and constitutes the legal, valid and binding obligation of City 
enforceable against it in accordance with its terms. 

5. The authorization, execution and delivery of this Agreement by City, 
the observation and performance of its duties, obligations, covenants and 
agreements hereunder, and the undertaking and completion of the Project do not 
and will not contravene any existing law, rule or regulation or any existing order, 
injunction, judgment, or decree of any court or governmental or administrative 
agency, authority or person having jurisdiction over it or its property or violate or 
breach any provision of any agreement, instrument or indenture by which City or 
its property is bound. 

6. The staternent of work attached to this Agreement as Exhibit A has 

been reviewed and approved by the necessary official(s) of City. 
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B. As federal funds are involved in this Grant, City, by execution of this 
Agreement, makes the certifications set forth in Exhibits B and C. 

SECTION 5. GENERAL COVENANTS OF CITY 

A. City shall be responsible for the portion of the Total Project Costs in excess 
of the Grant Amount. City shall complete the Project; provided, however,that City shall 
not be liable for the quality or completion of that part of the Project which Exhibit A 
describes as the responsibility of the Consultant. 

B. City shall, in a good and workmanlike manner, perform the work, and 
provide the deliverables, for which City is identified in Exhibit A as being responsible. 

C. City shall perform such work identified in Exhibit A as City's responsibility 
as an independent contractor and shall be exclusively responsible for all costs and 
expenses related to its employment of individuals to perform such work. City shall also 
be responsible for providing for employment-related benefits and deductions that are 
required by law, including, but not limited to, federal and state income tax withholdings, 
unemployment taxes, workers' compensation coverage, and contributions to any 
retirement system. 

D. All employers, including City, that employ subject workers as defined in 
ORS 656.027, shall comply with ORS 656.017 and shall provide workers' compensation 
insurance coverage for those workers, unless they meet the requirement for an exemption 
under ORS 656.126(2). City shall require and ensure that each of its subcontractors 
complies with these requirements. 

E. City shall be responsible, to the extent permitted by the Oregon Tort Claims 
Act, ORS 30.260-30.300, only for the acts, omissions or negligence of its own officers, 
employees or agents. 

F. City shall not enter into any subcontracts to accomplish any of the work 
described in Exhibit A, unless it f,rrst obtains written approval from ODOT. 

G. City agrees to cooperate with ODOT's Contract Administrator. At the 
request of ODOT's Contract Administrator, City agrees to: 

(1) Meet with the ODOT's Contract Administrator; and 

(2) Form a project steering committee (which shall include ODOT's 
Contract Administrator) to oversee the Project. 
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H. City shall comply with all federal, state and local laws, regulations, 
executive orders and ordinances applicable to the work under this Agreement, including, 
without limitation, applicable provisions of the Oregon Public Contracting Code. 
Without limiting the generality of the foregoing, City expressly agrees to comply with: 
(1) Title VI of Civil Rights Act of 1964; (2) Title V and Section 504 of the Rehabilitation 
Act of 1973; (3) the Americans with Disabilities Act of 1990 and ORS 6594.142; (4) all 
regulations and administrative rules established pursuant to the foregoing laws; and (5) 
all other applicable requirements of federal and state civil rights and rehabilitation 
statutes, rules and regulations. 

I. City shall maintain all fiscal records relating to this Agreement in 
accordance with generally accepted accounting principles. In addition, City shall 
maintain any other records pertinent to this Agreement in such a manner as to clearly 
document City's performance. City acknowledges and agrees that ODOT, the Oregon 
Secretary of State's Office and the federal government and their duly authorized 
representatives shall have access to such fiscal records and other books, documents, 
papers, plans, and writings of City that are pertinent to this Agreement to perform 
examinations and audits and make copies, excerpts and transcripts. 

City shall retain and keep accessible all such fiscal records, books, documents, 
papers, plans, and writings for a minimum of six (6) years, or such longer period as may 
be required by applicable law, following final payment and termination of this 
Agreement, or until the conclusion of any audit, controversy or litigation arising out of or 
related to this Agreement, whichever date is later. 

J. (1) All of City's work product related to the Project that results from 
this Agreement ("Work Product") is the exclusive property of ODOT. ODOT and City 
intend that such Work Product be deemed "work made for hire" of which ODOT shall be 
deemed the author. If, for any reason, such Work Product is not deemed "work made for 
hire", City hereby irrevocably assigns to ODOT all of its rights, title, and interest in and 
to any and all of the Work Product, whether arising from copyright, patent, trademark, 
trade secret, or any other state or federal intellectual property law or doctrine. City shall 
execute such further documents and instruments as ODOT may reasonably request in 
order to fully vest such rights in ODOT. City forever waives any and all rights relating to 
the V/ork Product, including without limitation, any and all rights arising under 17 USC 

$ 1064 or any other rights of identification of authorship or rights of approval, restriction 
or limitation on use or subsequent modifications. 

(2) ODOT hereby grants to City a royalty free, non-exclusive license to 
reproduce any Work Product for distribution upon request to members of the public. 

-6­



:g- ffi i'Ì ü {} þl 

TGM Grant Agreement No. 26716 
TGM File Code 1F-09 

EA # TGM9LA52 

(3) City shall ensure that any work products produced pursuant to this 
Agreement include the following statement: 

"This project is partially funded by a grant from the Transportation 
and Growth Management (TGM) Program, a joint program of the Oregon 
Department of Transportation and the Oregon Department of Land 
Conservation and Development. This TGM grant is financed, in part, by 
federal Safe, Accountable, Flexible, Efficient Transportation Equity Act: A 
Legacy for Users (SAFETEA-LU), local government, and State of Oregon 
funds. 

The contents of this document do not necessarily reflect views or 
policies of the State of Oregon." 

(4) The Oregon Department of Land Conseruation and Development and 
ODOT may each display appropriate products on its "home page". 

K. Unless otherwise specified in Exhibit A, City shall submit all final products 
produced in accordance with this Agreement to ODOT's Contract Administrator in the 
following form: 

(1) 	 two hard copies; and 

(2) in electronic form using generally available word processing or graphics 
programs for personal computers via e-mail or on compact diskettes. 

L. 	 Within 30 days after the Termination Date, City shall 

(1) 	 pay to ODOT City's Matching Amount less Federally Eligible Costs 
previously reported as City's Matching Amount. ODOT may use any 
funds paid to it under this Section 5.L (1) to substitute for an equal amount 
of federal SAFETEA-LU funds used for the Project or use such funds as 

matching funds; and 

(2) provide to ODOT's Contract Administrator, in a format provided by 
ODOT, a completion report. This completion report shall contain: 

(a) 	 The permanent location of Project records (which may be subject to audit); 

(b) 	 A summary of the Total Project Costs, including a breakdown of those 
Project costs that are reimbursable hereunder and those costs which are 
being treated by City as City's Matching Amount; 
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(c) 	 A list of final deliverables; and 

(d) 	 City's final disbursement request. 

SECTION 6. CONSULTANT 

If the Grant provided pursuant to this Agreement includes a Consultant's Amount, 
ODOT shall enter into a PSK with the Consultant to accomplish the work described in 
Exhibit A as being the responsibility of the Consultant. In such a case, even though 
ODOT, rather than City is the party to the PSK with the Consultant, ODOT and City 
agree that as between themselves: 

A. 	 Selection of the Consultant will be conducted by ODOT in accordance with 
ODOT procedures with the participation and input of City; 

B. 	 ODOT will review and approve Consultant's work, billings and progress 
reports after having obtained input from City; 

C. 	 City shall be responsible for prompt communication to ODOT's Contract 
Administrator of its comments regarding (A) and (B) above; and 

D. 	 City will appoint a Project Manager to: 

(1) be City's principal contact person for ODOT's Contract Administrator and 
the Consultant on all matters dealing with the Project; 

(2) monitor the work of the Consultant and coordinate the work of the 
Consultant with ODOT's Contract Administrator and City personnel, as necessary; 

(3) review any deliverables produced by the Consultant and communicate any 
concerns it may have to ODOT's Contract Administrator; and 

(4) review disbursement requests and advise ODOT's Contract Administrator 
regarding payments to Consultant. 

SECTION 7. ODOT'S REPRESENTATIONS AND COVENANTS 

A. ODOT certifies that, at the tirne this Agreement is executed, sufficient 
funds are authorized and available for expenditure to finance ODOT's portion of this 
Agreement within the appropriation or limitation of its current biennial budget. 
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B. The statement of work attached to this Agreement as Exhibit A has been 
reviewed and approved by the necessary official(s) of ODOT. 

C. ODOT will assign a Contract Administrator for this Agreement who will be 
ODOT's principal contact person regarding administration of this Agreement and will 
participate in the selection of the Consultant, the monitoring of the Consultant's work, 
and the review and approval of the Consultant's work, billings and progress reports. 

D. If the Grant provided pursuant to this Agreement includes a Consultant's 
Amount, ODOT shall enter into a PSK with the Consultant to perform the work described 
in Exhibit A designated as being the responsibility of the Consultant, and in such a case 
ODOT agrees to pay the Consultant in accordance with the terms of the PSK up to the 
Consultant's Amount. 

SECTION 8. TERMINATION 

This Agreement may be terminated by mutual written consent of all parties. 
ODOT may terminate this Agreement effective upon delivery of written notice to City, or 
at such later date as may be established by ODOT under, but not limited to, any of the 
following conditions: 

A. City fails to complete work specified in Exhibit A within the time 
specified in this Agreement, including any extensions thereof, or fails to perform 
any of the provisions of this Agreement and does not comect any such failure 
within 10 days of receipt of written notice or the date specif,red by ODOT in such 
written notice. 

B. Consultant fails to complete work specified in Exhibit A within the 
time specified in this Agreement, including any extensions thereof, and does not 
correct any such failure within 10 days of receipt of written notice or the date 
specified by ODOT in such written notice. 

C. If federal or state laws, regulations or guidelines are modifìed or 
interpreted in such away that either the work under this Agreement is prohibited 
or ODOT is prohibited from paying for such work from the planned funding 
source. 

D. If ODOT fails to receive funding, appropriations, limitations or other 
expenditure authority sufficient to allow ODOT, in the exercise of its reasonable 
administrative discretion, to continue to make payments for performance of this 
Agreement. 
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In the case of termination pursuant to A, B, C or D above, ODOT shall have any 
remedy at law or in equity, including but not limited to termination of any further 
disbursements hereunder. Any termination of this Agreement shall not prejudice any 
right or obligations accrued to the parties prior to termination. 

SECTION 9. GENERAL PROVISIONS 

A. Time is of the essence of this Agreement. 

B. Except as otherwise expressly provided in this Agreement, any notices to 
be given hereunder shall be given in writing by personal delivery, facsimile, or mailing 
the same, postage prepaid, to ODOT or City at the address or number set forth on the 
signature page of this Agreement, or to such other addresses or numbers as either party 
may hereafter indicate pursuant to this Section. Any communication or notice so 

addressed and mailed is in effect five (5) days after the date postmarked. Any 
communication or notice delivered by facsimile shall be deemed to be given when receipt 
of the transmission is generated by the transmitting machine. To be effective against 
ODOT, such facsimile transmission must be confirmed by telephone notice to ODOT's 
Contract Administrator. Any communication or notice by personal delivery shall be 
deemed to be given when actually delivered. 

C. ODOT and City are the only parties to this Agreement and are the only 
parties entitled to enforce the terms of this Agreement. Nothing in this Agreement gives, is 
intended to give, or shall be construed to give or provide any benefit or right not held by or 
made generally available to the public, whether directly, indirectly or otherwise, to third 
persons (including but not lirnited to any Consultant) unless such third persons are 

individually identified by name herein and expressly described as intended beneficiaries of 
the terms of this Agreement. 

D. Sections 5(I), 5(J), and 9 of this Agreement and any other provision which 
by its terms is intended to survive termination of this Agreement shall survive. 

E. This Agreement shall be governed by and construed in accordance with the 
laws of the State of Oregon without regard to principles of conflicts of law. Any claim, 
action, suit or proceeding (collectively, "Clairn") between ODOT (and/or any other 
agency or department of the State of Oregon) and City that arise from or relates to this 
Agreement shall be brought and conducted solely and exclusively within the Circuit 
Court of Marion County for the State of Oregon; provided, however, if a Clairn must be 
brought in a federal forum, then it shall be brought and conducted solely and exclusively 
within the United States District Court for the District of Oregon. In no event shall this 
Section be construed as a waiver by the State of Oregon of any form of defense or 
immunity, whether it is sovereign immunity, governmental immunity, immunity based on 
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the Eleventh Amendment to the Constitution of the United States or otherwise, from any 
Claim or from the jurisdiction of any court. City, BY EXECUTION OF THIS 
AGREEMENT, HEREBY CONSENTS TO THE IN PERSONAM JURISDICTION OF 
SAID COIIRTS. 

F. This Agreement and attached Exhibits (which are by this reference 
incorporated herein) constitute the entire agreement between the parties on the subject 
matter hereof. There are no understandings, agreements, or representations, oral or 
written, not specified herein regarding this Agreement. No modification or change of 
terms of this Agreement shall bind either party unless in writing and signed by all parties 
and all necessary approvals have been obtained. Budget modifications and adjustments 
from the work described in Exhibit A must be processed as an amendment(s) to this 
Agreement and the PSK. No waiver or consent shall be effective unless in writing and 
signed by the party against whom such waiver or consent is asserted. Such waiver, 
consent, modification or change, if made, shall be effective only in the specific instance 
and for the specific purpose given. The failure of ODOT to enforce any provision of this 
Agreement shall not constitute a waiver by ODOT of that or any other provision. 

On December 29, 2008, the Oregon Transportation Commission ("Commission") 
approved Delegation Order No. 2, which authorizes the Director of ODOT to approve 
and execute agreements for day-to-day operations when the work is related to a project 
included in the Statewide Transportation Improvement Program ("STIP") or a line item 
in the biennial budget approved by the Commission. 

On September 15, 2006, the Director of the Oregon Departrnent of Transportation 
approved Subdelegation Order No. 2, Paragraph l, in which authority is delegated to the 
Deputy Director, Highways; Deputy Director, Central Services and the Chief of Staff, to 
approve and sign agreements over $75,000 when the work is related to a project included 
in the Statewide Transportation Improvement Program or in other system plans approved
by the Oregon Transportation Commission such as the Oregon Traffic Safety 
Performance Plan, or in a line item in the biennial budget approved by the Director. The 
Director may also delegate to other Administrators the authority to execute 
intergovernmental agreements over $75,000 for specific programs such as transportation 
safety, growth management and public transit. 
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City Date: 

City of Portland 

By: 
(Official' s Signature) 

(Printed Name and Title of Offrcial) 

Date: 

ODOT 

STATE OF OREGON, by and through 
its Department of Transportation 

By: 
Jerri Bohard, Division Administrator 
Transportation Development Division 

Date : 

City of Portland 
1900 SW 4rh, Suite 7100 
Portland, OR 97201 
Phone: 503-823-7100 
Fax: 503-823-4571 
E-Mail: 

Ross Kevlin, Contract Administrator 
Transportation and Growth Management Program 
123 NW Flanders 
Portland, OR 97209-4031 
Phone: 503-731-8232 
Fax: 503-731-3266 
E-Mail: ross.kevlin@odot.state.or.us 

ATTORNEY GENERAL'S OFFICE 

Approved as to legal sufficiency by the 
Attorney General's office. 

By: 
(Official's Signature) 
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TGM 1F-09
 
Outer Powell Boulevard Conceptual Design Plan
 

Definitions/Acronyms 
Agency/ODOT - Oregon Department of Transportation 
City - City of Portland 
CWG - Citizen Working Group 
HCM - Highway Capacity Manual 
HCT - High-Capacity Transit 
GIS - Geographic Information System 
OHP - Oregon Highway Plan 
Project - Outer Powell Boulevard Project 
ROW * Right-of-way 
RTP - Regional Transportation Plan 
TAG - Technical Advisory Group 
TSP - Transportation System Plan 
v I c - Volume-to -C ap acity 
WOCPM - Work Order Contract Project Manager 

Project Purpose/Transportation Relationships & Benefits 
The overall goal of the Outer Powell Boulevard Project (Project) is to develop a conceptual 
design plan for improvements to Powell Boulevard (US 26) from I-205 to City of Portland 
(City) city limits at 17 4th Ave to accommod ate Z}-year needs for motor vehicles, bicycles, 
pedestrians and transit. Currently, this segment of Powell Boulevard, a state highway, is 
predominantly a two-lane rural cross-section lacking sidewalks and bike lanes. The 
PowellÆoster Corridor Transportation Plan in 2003 used a regional demand model to determine 
the need to widen Powell Boulevard to five lanes from I-205 to SE 122"d Avenue, and four lanes 
east of SE 122'd'providing bike lanes and sidewalks throughout. The 2003 corridorplan called 
for a second planning effort to identify a specific design for Powell Boulevard improvements; 
this conceptual design plan Project will produce that specific design. The conceptual design plan 
will inform both future preliminary engineering phases for public Capital Improvement Projects 
and private development requirements for dedication and frontage improvements. 

Project Area 
The Project Area extends along SE Powell Boulevard from I-205, approxim ately at SE 96th Ave, 
to SE l74rt' Ave (City Lirnits) and up to 500 ft from the centerline of SE Powell Blvd. For 
transportation analysis purposes, the Study Area will extend north to SE Division St, south to SE 
Foster Road. 
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Background 
Improvements to Powell Boulevard are affected by a number of issues, challenges and 
constraints, which include: 

Stormwater - Few if any stormwater conveyance or treatment facilities are in place in the 
Powell corridor. Meanwhile, much of the corridor is in a wellhead protection zone, where 
environmental regulations restrict how street runoff may infiltrate into groundwater. Widening 
Powell Boulevard will increase stormwater runoff. The Project must identifu acceptable, 
feasible and cost-effective means to handle stormwater, considering how potential solutions 
affect right-of-way (ROW) needs, and the cost of construction and ongoing maintenance. 

ROW Preservation and Acquisition - Existing ROW along Powell Boulevard is limited and will 
not accommodate the planned four/five lane cross-section. Also, buildings in a number of 
locations encroach into the planned ROW. Other Oregon jurisdictions have provisions to 
protect future road ROW from building encroachment, and to acquire ROW as a condition of 
redevelopment. The Project must explore ROW preservation and acquisition methods and the 
underlying legal issues and work with the City Attorney to identify measures that will work for 
Portland. 

IJrban Design -East of the I-205 Freeway, a clear design hierarchy among the series of major 
city arterials is lacking. The Project provides a unique opportunity to develop and describe an 
urban design concept for the corridor that identifies the different intersections and segments of 
outer SE Powell Blvd. The corridor concept will provide the bigger-picture context within 
which decisions on smaller scale design issues, such as the streetscape and building and site 
design, can be made. Adjacent to the street, existing development on Powell Boulevard consists 
mostly of small-lot single-family and duplex structures, interspersed with auto-oriented strip 
malls. While the Project will not address plan or zone changes, it will examine how design 
requirements, for example development standards regulating building orientation, setbacks and 
site plans, and multiple-lot access consolidation might better support alternative travel modes, 
promote livability and improve the relationship between buildings and a busy arterial street. 

In addition to addressing challenges and constraints, the Project must address opportunities that 
could improve operations on Powell Boulevard and provide enhanced access to adjacent 
neighborhoods, which include: 

Local Street Connectivity - While the existing system of local streets is poorly connected, the 
Portland Outer Southeast Master Street Plan in the Portland Transportation System Plan (TSP) 
2002 identif,res a number of new street segments that are to be provided when redevelopment 
occurs. The Project will not seek to revisit or make wholesale changes to the master street plan, 
but will examine planned connections to Powell Boulevard to determine if locations should be 
adjusted (e.g. to correct an intersection skew) or whether abicyclelpedestrian accessway would 
be more feasible than a new street connection. Given the limited existing street connectivity and 
lack of existing sidewalks on side streets, the current connections and future built connections 
are even more important to pedestrian and bicycle mobility. To irnprove the pedestrian and 
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bicycle connectivity and access, the Project must identify key pedestrian and bicycle crossing 
locations of Powell Boulevard and consider appropriate potential crossing enhancements. 

Access Management - Zoning and development patterns have led to a proliferation of driveways 
on Powell Boulevard, which increase congestion and reduce safety. In developing and 
evaluating alternative solutions on the Powell corridor, access management measures - left-turn 
restrictions and the removal or relocation of driveways - must be considered, and their costs and 
benefits compared against those of alternatives that emphasize roadway expansion. The Project 
will explore opportunities and constraints to creating new multiple-lot access using crossover 
easements and similar measures, which may lead to code amendment recommendations. 
Development of a specific access management plan for private property is beyond the scope of 
the Project. However, if access management is part of the recommended alternative, the Project 
must identify access management measures, their general or potential locations, and guiding 
principles that will apply when specific access management plans are produced. 

Transit - The Powell Boulevard corridor is identified as a Near-Term Regional Priority Corridor 
in the Regional High Capacity Transit (HCT) System Plan adopted by Metro on July 9,2009. 
Refinement plans for the Powell HCT Corridor, including determining alignment, mode and 
station or stop locations are beyond the scope of this project. The Project will assume future 
increases to transit service levels now identifred in the Regional Transportation Plan (RTP). For 
information purposes only, the Project may include a general discussion of potential transit 
alternatives on the corridor and their general impacts. 

Proposed Segments of Powell Boulevard for further review and refinement during the Project: 
o 	l-205 to 124th Ave 
. l24Th Ave to l38th Ave 
. 138t1'Ave to 148'h Ave 
. 148th Ave to 174th Ave (City Limits) 

Project Objectives 
. 	 Develop concept-level plans for multi-modal transportation improvements, including 

roadway cross-sections, changes to channelization and traffic control, and identification 
of alternative mode facilities on Powell Boulevard, including crosswalks and transit 
stops. 

. 	 Evaluate phasing methods to allow improvements to be built incrementally, while 
avoiding a "rip-out-and-replace" approach to corridor improvements. 

o 	Jdentify solutions to accommodate regional and local travel demand in the corridor 
through transportation improvements and access management. 

o 	Identiff feasible storrnwater managernent measures adequate to support corridor 
improvements and satisfy regulatory requirements. 
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o 	Ensure that the recommended alternative is feasible to construct, considering costs and
 
impacts including ROW acquisition and stormwater treatment.
 

o 	Develop an urban design concept for SE Powell Blvd. between the I-205 Freeway and the 
city boundary that defines the character(s) of the different segments, identifies the major 
intersections and activity nodes, and illustrates the nature of adjacent development along 
the corridor. 

o 	Explore changes to private development design based on the corridor urban design
 
concept to support alternative modes and address livability issues along the corridor.
 

. 	 Identiff an integrated system of bicycle, pedestrian and transit facilities (based on
 
existing and planned transit levels) to serve the corridor, including facilities on arterial
 
and collector cross-streets up to Yq mile from Powell Boulevard.
 

o 	Explore options for improving local street and accessway connections, to reduce
 
congestion, enhance safety and better support alternative modes.
 

¡ 	 Identify opportunities and constraints to creating new multiple-lot access using crossover
 
easements and similar measures.
 

o 	Ensure consistency with the Oregon Highway Plan (OHP), the Oregon Highway Design
 
Manual, RTP (including mobility corridor strategies) and the Portland TSP.
 

o 	Ensure the development and selection of alternatives address social, environmental and
 
financial impacts.
 

. Ensure final products are sufficiently detailed for implernentation through adoption into
 
RTP, Portland TSP, and other regulatory documents as appropriate.
 

¡ 	Ensure coordination with stakeholder agencies including City, Metro, Tri-Met and
 
Oregon Department of Transportation (ODOT).
 

o 	Ensure community stakeholders have an opportunity to learn about corridor issues and
 
provide input through an effective public involvement process.
 

o 	Ensure that legal questions are addressed so that ROW preservation and acquisition
 
measures may be legally implemented to support the construction of the recommended
 
alternative.
 

Deliverables Overview 
. Consultant shall provide City's Project Manager and ODOT's Work Order Contract Project 

Manager (WOCPM) with all deliverables simultaneously. 
. Consultant shall provide City's Project Manager with draft hard copies of all documents, graphic 

and text descriptions for review one week prior to the deadline for mailing materials to members 
of the Technical Advisory Group (TAG) and Citizen Working Group (CWG) and one week prior 
to presentation of materials at all Public Open Houses. 

o 	Wall size illustrations must be of a size suitable for presentation and display at all public
 
meetings.
 

. 	 Hard copies of documents, graphics and text descriptions must be provided to furnish all
 
members of the Project Team, TAG and CWG with a copy of the draft and final alternatives on
 
Tabloid (11x17) size paper.
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Tabloid (11x17) sized materials must be at a readable scale. Specifically, plan view graphics for 
the corridor must be at a scale of 1":100'. 

O All illustrations must be in color, but reproducible in black and white. 
o	 Final wall display and tabloid sized graphics and text descriptions must be provided in hard copy 

and electronic format for insertion into the Final Report and reproduction for use at future public 
meetings. Original files shall be provided in case edits or revisions are required in the future by 
the City. Original electronic files must be compatible with Microsoft Word, Illustrator, Freehand, 
AutoCAD and ArcMap Geographic Information System (GIS) as deemed appropriate. Graphics 
exports for insertion in the f,rnal report may be .pdf, .eps or .tif file format. 
Geographic projections must be provided in City's North American Datum 33(91) High 
Accuracy Reference Network State Plane Oregon North. City shall provide Consultant with the 
projection file to be used for data transformation. If the data does not align within the GIS upon 
receipt from Consultant and spatial transformations are required, the data will be rejected and 
must be corrected by Consultant. 
An Oregon-registered professional engineer (Civil or Traffic) must perform or oversee all traffic 
analysis work. All data and calculations must be submitted to Region 1 Traffic for review and 
record-keeping. Electronic file copies of analysis dataare required. Written and electronic 
products must be in ODOT-compatible formats. Copies of traffic counts need to be sent to 
ODOT's Transportation System Monitoring Unit for the central count files. 

Work Approach 

Task 1: Public Involvement and Interagency Coordination 

Task Objectives 
o 	Provide a structure for staft citizens and partnering agencies to engage in the streetscape
 

planning process.
 
o 	Ensure that there is coordination between agencies involved, particularly City and ODOT. 
o 	Ensure that there are adequate opportunities for public participation and input throughout the 

project. 
o 	Ensure that the Outer Powell Boulevard Conceptual Design Plan responds to community values 

and issues. 
. 	 Ensure that the project is advanced to completion with ample and broad public review, input and 

suppoft. 

Subtasks 

1. i Community Outreach Plan * City shall develop a Community Outreach Plan tailored to the 
specific community composition in and near the project area to meet Title VI, Civil Rights goals. 
Community Outreach Plan must identify community composition, environmental justice and 
social equity considerations, including concentration of transportation disadvantaged 
communities and non-native English speaking populations and their native language. 
Cornmunity Outreach Plan must identify outreach strategies specifìc to these communities, 
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including community newspapers and other media outlets, community associations, groups or 
congregations, meeting locations and contacts. 

Community Outreach Status Report - City shall complete a Community Outreach Status Report 
at end of Project documenting outreach efforts and accomplishments. 

Project Team Meetings - City, Consultant and ODOT shall participate in up to six Project Team 
Meetings throughout Project to discuss and coordinate work program and deliverables. Two of 
the six meetings are specified as part of Task 4. Project Team Meetings are not deliverables 
themselves, but are necessary for project management; the cost of Consultant attendance is 
reflected in the cost of other Consultant deliverables. For the remaining four meetings not 
specified in subsequent tasks, City Project Manager shall determine, subject to WOCPM 
approval, how many and when Project Team Meetings are held. 

Citizen Working Group - City shall convene CWG to advise City during each phase of the 
project leading up to a streetscape plan. City shall prepare meeting agendas and meeting 
minutes. Members of CWG will review, inform and endorse project information and work 
products. CWG will assist with the neighborhood walks and public open houses. CV/G will also 
provide guidance to City Council in their consideration to adopt a streetscape plan for Outer 
Powell Boulevard. CWG must be comprised of representatives from adjacent neighborhoods, 
local businesses, property owners, local schools, community service providers, community 
development community and the pedestrian, bicycle and freight communities. City shall 
maintain communication with CWG members and integrate feedback from CWG into project 
materials, development of alternatives, selection of streetscape plan and recommendations to 
City Council. Meetings are described in subsequent tasks. 

Technical Advisory Group - City shall form a TAG which will meet regularly through the 
project prior to CWG. City shall prepare TAG meeting agendas, meeting minutes and review 
materials. TAG will review, inform and endorse project information and work products. TAG 
will advise City during each phase of the project leading up to a recommended streetscape plan. 
City shall invite TAG members to assist with the neighborhood walks. TAG must include 
representatives from various Divisions within Porlland Bureau of Transportation, modal 
coordinators, City bureaus and partnering agencies, including ODOT, TriMet and Metro. 
Meetings are described in subsequent tasks 

Contingent Meetings - In addition to CWG and TAG meetings described in tasks below, City 
may convene up to six additional meetings of CWG, the TAG, or subcommittees of these groups 
to address unanticipated issues that may arise during the project. Consultant attendance at these 
additional meetings is not required. 

Project Update Mailings - City shall produce Project Update Mailings to be distributed by mail 
in the study corridor prior to the three Public Open Flouses. Project Update Mailings will also 
serve as meeting announcements for the Public Open Houses. Project Update Mailings must 
include text translatecl into commonly spoken languages in Project Area. 
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1.8 	 Community Meetings - City shall attend up to fifteen existing community group meetings or 
events as outreach to citizens who are unable to attend large open house events held in the 
evening. Around the time of public open house events, City shall seek to share project materials 
with smaller community groups by attending their regular meetings or setting up project 
booths/stations at community events and schools to allow citizens to review and provide input. 
City shall make an effort to establish relationships with people of color and ethnic minority 
communities within Project Area and identify community liaisons. Project mailing materials 
must be translated into languages commonly spoken by communities in Project Area. 

City Deliverables 
l.A 	Community Outreach Plan 
1.8 	Community Outreach Status Report
1.C 	Project Team Meetings 
1.D 	TAG Roster 
1.E 	CWG Roster 
1.F ContingentMeetings
LG Project Update Mailings
1.H 	Community Meetings 

City Budget: $17,899 

Consultant Deliverables 

None 

Task 	2: Policy Background and Existins Conditions 

Task Objectives 
o 	Inventory current transportation systems, zoning, general land uses and traffic conditions. 
o 	Review public policies, plans, regulatory requirements and previous studies and datathat pertain 

to Project Area, to document issues relevant to streetscape improvements.
 
. Compile design standards and guidelines to inform the design of streetscape alternatives.
 
o 	Document available stormwater capacity and appropriate methods for handling stormwater in the 

study area. 
o 	Identify legal issues and potential legal tools to preserve and acquire right-of-way in the study 

atea. 

Subtasks 

2.1 	 Background Policy and Existing Conditions Technical Memo - City shall prepare draft and final 
Background Policy and Existing Conditions Technical Memo, a review of plans, policies and 
studies, and produce a technical memo summarizing issues affecting multi-modal traffic and 
streetscape design in Project Area. Information to be reviewed must include the City 
Comprehensive Plan, City zoning code, East Portland Action Plan, Powell/Foster Corridor 
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Transportation Plan (Metro), RTP, Urban Growth Management Functional Plan, OHP and 
emerging policy, including RTP Regional Mobility Corridors. Background Policy and Existing 
Conditions Technical Memo must include the revisions in Subtasks 2.9 and2.10 to reflect 
comments received in TAG and CWG Meetings #1. 

2.2 Base Maps - City shall prepare scalable draft and final Base Maps of the Project Area depicting, 
at a minimum, property lines, existing zoning and general land uses, building footprints, 
development capacity, right-of-way lines, sidewalk area dimensions, curb-to-curb dimensions, 
travel lane area configuration including bike lanes and marked crosswalks, transit stops, curbside 
parking regulations (parking allowed, no parking, special restrictions, bus zones and loading 
zones), curb cuts, signal locations, curb extensions and medians, and existing and planned local 
streets. Legible aerial photos may be used to provide some map information. Base Maps must be 
developed in ArcMap GIS. Base Maps must include the revisions in Subtasks 2.9 and2.10 to 
reflect comments received in TAG and CWG Meetings #1. 

2.3 Design Matrix - City shall prepare draft and fìnal Design Matrix, a compilation of design 
standards and guidelines applicable to potential streetscape improvements. The purpose of the 
matrix is to provide guidance for the design of alternatives, and to compare design standards and 
recommendations from stakeholder jurisdictions including Metro, ODOT and City. Design 
Matrix must describe appropriate dimensions for major cross-section elements such as travel 
lanes, sidewalks, medians and bike lanes, and specifications for potential improvements such as 

signalized crosswalks. Design Matrix must include the revisions in Subtasks 2.9 and 2.10 to 
reflect comments received in TAG and CV/G Meetings #1. 

2.4 Stormwater Management Facilities Technical Memo - Consultant shall produce draft and final 
Stormwater Management Facilities Technical Memo, summarizing current policy and existing 
conditions. Sources to include, at a minimum: the Portland Stormwater Management Manual 
and findings of the ODOT Powell Boulevard Stormwater Study final report, including the 
availability, location and capacity of existing stormwater systems and facilities, and describing 
acceptable methods for stormwater handling in the study area. Stormwater Management 
Facilities Technical Memo must include the revisions in Subtasks 2.9 and 2.10 to reflect 
comments received in TAG and CWG Meetings #1. 

2.5 Right-oÊWay Preservation/Acquisition Tools Memo - Consultant shall prepare a Right-of-Way 
Preservation/Acquisition Tools Memo describing two to four examples of ROW preservation 
and acquisition measures in place in other Oregon jurisdictions, including access management 
measures to establish continuous crossover easements to consolidate or eliminate single-lot 
driveway connections to Powell Blvd., and discussing associated regulations, plans and standards 
and how these inter-relate with the measures. Right-of-Way Preservation/Acquisition Tools 
Memo must include consideration of nexus and proportionality in relationship to each measure, 
and interviews with plan or code administrators from up to two other jurisdictions regarding 
implementation issues and challenges. 

2.6 Existing Traffic Operations Data - City shall compile and review Existing Traffic Operations 
Data, including the following: 
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¡ Collision data.
 
r TriMet transit service and ridership boarding and alighting counts by busline and bus stop.
 
o 	Travel forecast model-generated output for Consultant, summary of model assumptions, and
 

travel pattern characteristics, including select link analyses.
 
o 	As deemed necessary by the City, video data collection capturing multi-modal traffic 

movement at specific locations. 
This information is just for the use of Consultant in Subtask 8; only verification of 
transmittal need be provided to WOCPM. 

Traff,rc Counts - Consultant shall collect Traffic Counts to provide base traffic volume data for 
Project Area. Intersection counts must be AM, midday and PM peak hour manual classification 
turning movement counts taken at up to 12 locations. Consultant shall also collect truck 
volumes. All signalized intersections in Project Area must be counted. Consultant shall provide 
City with Traffìc Counts. 

Existing Conditions Traffic Analysis Technical Memo - Consultant shall prepare draft and final 
Existing Conditions Traffic Analysis Technical Memo. Actions taken to prepare Existing 
Conditions Traffic Analysis Technical Memo must include: 

o 	Consultant shall meet with City and ODOT Region 1 Traffic Unit staff to obtain any 
necessary parameters and methodologies not mentioned here for the existing and future 
conditions. 

. 	 City shall provide Existing Traffic Operations Data to Consultant. 
o 	Consultant shall assess existing operating conditions for AM, midday and PM peak hours 

using Traffic Counts. Traffic analysis must be consistent with Region 1 Traffic Unit's 
analysis procedures available on the Internet at: 
http/¡U¡l¡¡¡¡regon.gov/ODOT/l'D/TP/Anal)¡sis.shtml. A Year 2007 (as updated) Highway 
Capacity Manual (HCM)-based analysis program like Synchro/Simtraffic must be used to 
analyze the current conditions at all signalized intersections, including the 95th percentile 
queues. Volume-to-capacity (v/c) ratios must be used for all intersections; signalized 
intersection operation must be expressed as the intersection vlc, notthe maximum movement 
v/c. The v/c ratios identified through analysis must be compared to applicable performance 
in the Portland TSP and Metro RTP. 

Existing Conditions Traffic Analysis must include the revisions in Subtasks2.g and,2.l0 
to reflect comments received in TAG and CWG Meetings #1. 

TAG Meeting#1- City shall facilitate TAG Meeting #1 to present the draft deliverables 
developed from subtasks 2. | - 2.3 and2.6 above. City shall record participant comments in 
order to revise draft deliverables in response to comments. 

Consultant shall attend TAG Meeting #1 to present a summary of the Existing Conditions 
Traffic Analysis, Stormwater Management Facilities Technical Memo and Right of Way 
Preservation/Acquisition Tools Memo. 
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2.10 CWG Meeting #1 - City shall facilitate CV/G Meeting #1 to present the revised draft 
deliverables from subtasks 1-3 and 6. City shall record participant comments in order to revise 
draft deliverables in response to comments. 

Consultant shall attend CWG meeting to present a summary of the Existing Conditions 
Traffic Analysis, Stormwater Management Facilities Technical Memo and Right of Way 
Preservation/Acquisition Tools Memo. 

2.lI 	 Community Workshop - City shall facilitate a community workshop to present a summary of the 
Background Policy and Existing Conditions Technical Memo and gather input from community 
stakeholders about existing conditions, community needs, and desired improvements on Powell 
Blvd. The City shall provide presentation materials and maps. City and Consultant shall record 
participant comments through maps, sketches and written comment. Consultant shall prepare 
display materials that in the Consultant's professional opinion are necessary to convey graphic 
information contained in Consultant products and attend the meeting to present summaries of the 
Stormwater Management Facilities Technical Memo, Right-of-V/ay PreservatiorVAcquisition 
Tools Memo and Existing Conditions Traffic Analysis. City shall collect and summarize 
parlicipant comments. 

City Deliverables 
2.A 	 Background Policy and Existing Conditions Technical Memo 
2.8 	 Base Maps
2.C 	Design Matrix 
2.8 	 Existing Traffic Operations Data Verification 
2.F 	 TAG Meetings #1 

2.G 	CWG Meeting #1 

2.H 	Community Workshop 

City Budget: $41,920 

Consultant Deliverables 

2.A 	Stormwater Management Facilities Technical Memo 
2.8 	Right-of-Way Preservation/Acquisition Tools Memo 
2.C 	Traffic Counts 
2.D 	Existing Conditions Traffic Analysis and Technical Memo 
2.8 	TAG Meeting #1 presentations 
2.F 	CWG Meeting #1 Presentations 
2.G 	Community Workshop 

,). 
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Task 3: I.{eeds. Opportunities and Constraints 

Task Objectives 
. Identify opportunities and constraints presented by policies, regulations, the existing 

urban design context and other conditions discussed in previous task. 
o Provide citizen and technical groups with a general understanding of streetscape design, 

urban design, stormwater, neighborhood connectivity and ROW preservation and 
acquisition measures, their general applicability, and potential trade-offs involved in their 
use. 

o Develop criteria consistent with project objectives for the development and evaluation of 
design alternatives. 

Subtasks 

3.1 	Horizon Year Traffic Volumes - City shall calculate Horizon-Year (2035) Traffic 
Volumes, using peak-hour volumes collected by Consultant in Subtask 2.7 in 
combination with the Metro travel demand forecast model for the AM and PM peak 
periods. Peak-hour volumes must be post-processed using National Cooperative 
Highway Research Program Report 255 guidelines. This information is just for the use of 
Consultant in Subtask21, only verification of transmittal need be provided to WOCPM. 

3.2	 Future Traffic Conditions Technical Memo - Consultant shall prepare draft and final Future 
Traffic Conditions Technical Memo describing the results of a future conditions traffic analysis 
and using Horizon Year Traffrc Volumes. Analysis must use aYear 2035 (as updated) HCM­
based analysis program like Synchro, HCS, etc. to analyze future conditions for the horizon year. 
The 95th percentile queues must be evaluated for all signalized intersections using a Simtraffic 
program. Intersection vlc ratio, not maximum movement v/c, must be used for all intersections. 
Future Traffic Conditions Technical Memo includes the revisions in Subtasks 3.4 and 3.5 to 
reflect comments received in TAG and CWG Meetings #2. 

J.J	 Needs, Opportunities and Constraints Technical Memo - City shall prepare draft and final 
Needs, Opportunities and Constraints Technical Memo to identify the specific needs, challenges 
and opportunities to be addressed in the development of alternatives. Needs, Opportunities and 
Constraints Technical Memo must identify: 
. Project goals and objectives 
o 	Draft evaluation criteria. 
. 	 Multi-modal transportation needs within Project Area, including bicycle and pedestrian 

circulation along, across and connecting to Powell, existing and2}-year traffic conditions, 
and transit stops (including access and connectivity). Needs must be based on a comparison 
of future traffic conditions with performance standards in the Portland TSP, Metro RTP and 
other relevant state, regional and local criteria and the policy framework iclentif,red in Task 2, 
and must identify specific deficiencies in the study area in terms of level-of-service andvlc, 
salety and multi-motlal circulation and access. 
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. 	 Community desires for streetscape improvements in Project Area, as expressed in previous 
community discussions. 

. 	 Right-of-wayimplications 
o StormwaterManagement 
Needs, Opportunities and Constraints Technical Memo must include the revisions in 
Subtasks 3.4,3.5, and 3.10 to reflect comments received in TAG and CWG Meetings #2 
and Public Open House #1. 

3.4 	 TAG Meeting#2- City shall facilitate TAG Meeting#Z and present the draft Needs, 
Opportunities and Constraints Technical Memo. Consultant shall attend TAG Meeting#2to 
present a summary of Future Traffic Conditions Technical Memo. City shall record participant 
comments in order to revise the Draft Needs, Opportunities and Constraints Technical Memo and 
Future Traffic Conditions Technical Memo in response to comments. 

3.5 	 CWG Meeting #2 - City shall facilitate CWG Meeting #2 and present the draft Needs, 
Opportunities and Constraints Technical Memo. Consultant shall attend CWG meeting to 
present a summary of Future Traffic Conditions Technical Memo. City shall record participant 
comments in order to revise the Draft Needs, Opportunities and Constraints Technical Memo and 
Future Traffic Conditions Technical Memo in response to comments. 

3.6 	 ToolkitTechnical Memo - Consultant shall prepare draft and final Toolkit Technical Memo 
describing methods, including but not limited to design elements, built improvements and legal 
measures to meet project objectives and address community desires, and describing the 
applicability, pros, cons and trade-offs of each. Issues the Toolkit Technical Memo must address 
include urban design best practices (as applicable per the project scope), local street and 
accessway connections, including crossover easements and concepts of Crime Prevention 
Through Environmental Design, access management, stormwater handling, ROV/ preservation 
and acquisition, roadway design elements and treatments, traffic system management, project 
phasing concepts, and bike and pedestrian improvements. Toolkit Technical Memo must include 
the revisions in Subtasks 3.8, 3.9 and 3.10 to reflect comments received in TAG and CV/G 
Meetings #3 and Public Open House #1. 

3.1 	 Conidor Urban Design Concept Plan Map - City shall prepare an urban design concept for the 
corridor to be represented through Corridor Urban Design Concept Plan Map. Map must 
incorporate annotations and illustrations to identifu the corridor, the major and minor 
intersections, the character of the different segments, existing and proposed gateway locations, 
major open spaces, activity centers and attractions and other important access connections to and 
from the corridor. 

3.8 	 TAG Meeting #3 - City shall facilitate TAG Meeting #3 and present the draft Comidor Urban 
Design Concept Plan Map. Consultant shall attend to present draft Toolkit Technical Merno. 
City shall record participant comments in order to revise Toolkit Technical Memo in response to 
comments. 
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3.9 	 CWG Meeting #3 - City shall facilitate CWG Meeting #3 and present the draft Corridor 
Urban Design Concept Plan Map. Consultant shall attend to present draÍï Toolkit 
Technical Memo. City shall record participant comments in order to revise Toolkit 
Technical Memo in response to comments. 

3.10 Public Open House #I - City shall facilitate Public Open House #I and present summary of the 
Needs, Opportunities and Constraints Tech Memo and present the Corridor Urban Design 
Concept Plan Map. Consultant shall prepare display materials and attend to present summary 
information from the Future Traffic Conditions Technical Memo and Toolkit Technical Memo. 
City and Consultant shall provide a mini recap of the previous Community'Workshop and policy 
background and existing conditions task deliverables. City shall record participant comments so 
that City and Consultant are able to revise respective memos in response to comments 

City Deliverables 
3.4 	Horizon-Year (2035) Traffic Volumes 
3.8 	Needs, Opportunities and Constraints Technical Memo 
3.C 	TAG Meeting#2 
3.D 	CV/G Meeting#2
3.8 	Conidor Urban Design Concept Plan Map
3.F 	TAG Meeting#3 
3.G 	CV/G Meeting #3 
3.H 	Public Open House #1 

City Budget: $65,795 

Consultant Deliverables 
3.4 	Future Traffic Conditions Technical Memo 
3.8 	TAG Meeting#Z presentations
3.C 	CWG Meeting #2 Presentations 
3.D 	Toolkit Technical Memo 
3.E 	TAG Meeting #3 presentations
3.F 	CWG Meeting #3 presentations
3.G 	Public Open House #1 

Tâsk 4: Alternatives Development 

Task Objectives 
o 	Develop alternative streetscape designs for the Outer Powell corridor that reflect project goals
 

and objectives.
 
o Describe alternatives in sufficient detail to allow a clear, objective evaluation in Task 5.
 
. Develop urban design alternatives addressing site plans.
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. 	 Identify methods to preserve and acquire right-of-way. 
o 	Identify potential modifications to the existing local street plan to enhance multi-modal
 

connectivity and safety.
 

Subtasks 

4.1 	 Project Team Work Session - Consultant shall conduct a Work Session with the Project Team 
members to begin development of Streetscape Design Alternatives, based on products from

'WorkTasks 1-3. This Session is meant to provide a venue for brainstorming on streetscape 
elements in consideration of needs, opportunities and constraints in the corridor, and to facilitate 
the subsequent development of streetscape alternatives and options. Consultant shall consider 
meeting input in the development of alternatives and options in subtask 4.2. 

4.2	 Streetscape Design Alternatives and Options - Consultant shall develop up to 12 roadway draft 
and final Streetscape Design Alternatives for previously identified segments on Powell 
Boulevard to address travel lanes, turn lanes, medians, crosswalks and other design features 
within the vehicular zone, and other elements within the vehiculaÍ area of the roadway. 
Consultant shall also develop up to six Options for addressing pedestrian, bicycle, stormwater 
and landscaping needs alongside of the roadway. The purpose of the Streetscape Design 
Alternatives and Options is to provide some efficiency and flexibility to vary the cross-section of 
the roadway in response to opportunities and constraints along the corridor as full Alternative 
Packages and a recommended conceptual design are developed subsequently. Consultant shall 
prepare roadway Streetscape Design Alternatives and Options with graphic and text descriptions 
discussing key features ofthe streetscape designs, how they respond to project objectives, needs, 
opportunities and constraints, and issues such as trade-offs that should be considered in the 
subsequent development of Alternative Packages and alternatives evaluation. Illustrations must 
consist of plan views and typical cross-sections, including dimensions. Consultant shall provide 
wall size presentation materials suitable for display at public meetings and review sets of the 
Streetscape Design Alternatives and Options on tabloid size paper for members of the Project 
Team, TAG and CWG. Streetscape Design Alternatives and Options must be revised in 
response to comments from TAG Meeting# . 

4.3	 TAG Meeting#4 - City shall facilitate TAG Meeting #4 for presentation and review of 
Streetscape Design Alternatives and Options. City shall record participant comments. Consultant 
shall attend TAG meeting to receive comments in order to revise Streetscape Design Alternatives 
and Options in response to comments. 

4.4	 Project Team Work Session - Consultant shall conduct a Work Session with the Project Team 
members to discuss how Streetscape Design Alternatives and Options might be most effectively 
combined into full Alternatives Packages comprising complete streetscape cross-sections that 
reflect needs, opportunities and constraints along the corridor. Consultant shall consider meeting 
input in the development of Alternatives Packages below. 

4.5	 Alternative Packages - Consultant shall combine roadway Streetscape Design Alternatives and 
bike/pedestrian/stormwater Options previously developed into draft and hnal Alternative 
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Packages that depict all design elements in the right-of-way. Up to l2 total Alternative 
Packages, as determined by the Project Manager, must be produced to address previously 
identified roadway segments. Alternatives Packages must include plan view illustrations 
depicting design features and impacts to adjacent property and buildings, and typical cross­
section views with dimensions. Illustrations must be accompanied by text discussing key design 
elements, how the elements respond to project objectives, needs, opportunities and constraints, 
and issues such as trade-offs that should be considered in the evaluation and refinement of 
alternatives. Alternative Packages must include the revisions in Subtasks 4.74.9 to reflect 
comments received in TAG Meeting #5, CWG Meeting #4 and Public Open House #2. 
Consultant shall provide wall size presentation materials suitable for display at public meetings 
and review sets of the Alternative Packages on tabloid size paper for members of the Project 
Team, TAG and CWG. Altemative Packages must be provided in electronic format compatible 
with Microsoft Word, Illustrator, Freehand, AutoCAD and ArcMap GIS as deemed appropriate. 
Graphics exports for insertion in the final report may be .pdf, .eps or .tif file format. 

4.6 	 Urban Design Alternatives - City shall develop up to 16 conceptual Urban Design Alternatives 
for private development consisting of site plan diagrams or drawings of prototypical 
development types and uses on exemplary parcels along the corridor. Diagrams or drawings must 
address the potential replacement of individual driveways with crossover access serving multiple 
lots, and include text discussing specific tradeoffs and issues associated with each concept, as 

well as existing implementation opportunities and obstacles within the City's cunent regulatory 
structure. 

4.1 	 TAG Meeting #5 - City shall facilitate TAG Meeting #5 for presentation and review of draft 
Alternative Packages and Urban Design Alternatives. City shall record participant comments. 
Consultant shall attend TAG Meeting #5 to receive comments in order to revise draft Alternative 
Packages in response to comments. 

4.8 	 CWG Meeting #4 - City shall facilitate CWG Meeting #4 for the presentation and review of draft 
Alternative Packages and Urban Design Alternatives. City shall record participant comments. 
Consultant shall attend CV/G meeting to receive comments in order to revise draft Alternative 
Packages in response to comments. 

4.9 	 Public Open House #2 - City shall facilitate Public Open House #2 to present draft Alternative 
Packages and Urban Design Alternatives. City shall record participant comments. Consultant 
shall attend Public Open House #2 to assist with presenting alternatives; Consultant shall receive 
comments in order to revise draft Alternative Packages in response to comments. 

City Deliverables 
4.A 	Urban Design Alternatives 
4.8 	 TAG Meeting#4 
4.C 	TAG Meeting #5 
4.D 	CWG Meeting #4 
4.8 	 Public Open House #2 
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City Budget: $25,070 

Consultant Deliverables 
4.4 Streetscape Design Alternatives and Optrons 
4.8 Alternatives Package 
4.C TAG Meeting# 
4,D TAG Meeting #5 

4.8 CWG Meeting #4 
4,F Public Open House #2 

Thsk 5: Alternatives Evaluation and Selection of a Recommended Alternative 

Task Objectives 
o 	Evaluate alternatives against evaluation criteria. 
o 	Identify a recommended alternative for each corridor segment and focus arcathat best meets 

evaluation criteria and project objectives. 
o 	Identify issues requiring refinement in the subsequent task. 

Subtasks 

5.1 	 Alternatives Traffic Analysis - Consultant shall prepare Alternatives Traffic Analysis, a traffic 
analysis of up to 12 trafftc operations for roadway alternatives on previously identified segments 
for the base year and year 2035. Consultant shall distribute year 2035 AM and PM peak-hour 
volumes created in Task 3 onto the Alternative Packages. A Year 2000 (as updated) HCM-based 
program like Synchro, HCS, etc. must be used to analyze future conditions. Preliminary signal 
warrants (Manual for Uniform Traffic Control Devices Warrant 1 Case A and B) must be 
evaluated for unsignalized intersections where alternatives call for signals. The 95th percentile 
queues must be evaluated for all study intersections, using an HCM-based program. The 
American Association of State Highway and Transportation Officials two-minute rule or 
Simtraffic (as determined by Region 1 Traffic) must be used for queue calculations at all 
unsignalized study intersections. Analysis outputs must be expressed in intersection v/c for all 
signalized intersections, and maximum movement v/c for all unsignalized intersections, and 
these outputs compared to performance standards in the Portland TSP and Metro RTP. Future 
build conditions (alternatives) must use the 2003 Highway Design Manual v/c for state facilities. 
Any designs that affect state facilities need to be consistent with the Oregon Highway Design 
Manual. 

Consultant shall provide traffìc counts at up to 12 additional unsignalized intersections or 
additional graphic illustrations of alternatives. Counts must include daily 14 -16 hour 
counts, turning counts and classification counts, including pedestrian crossing counts. 
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Alternative Package Evaluation Technical Memo - Consultant shall prepal'e draft and final 
Alternative Package Evaluation Technical Memo comparing Alternative Packages to Task 3 

Evaluation Criteria and incorporating traffic analysis results. Actions taken to prepare 
Alternative Packages Evaluation Technical Memo must include: 

o Consultant shall incorporate Alternatives Traffic Analysis. 
. Consultant shall identifu a Recommended Alternative Streetscape Plan for each 

segment and focus area, and describe outstanding issues or concerns, if any, with each 
alternative. 

Alternative Packages Evaluation Technical Memo must include the revisions in Subtasks 
5.6 to 5.8 to reflect comments received at TAG Meeting #6, CWG Meeting #5 and Public 
Open House #3. 

Urban Design Alternatives Evaluation Memo - City shall produce a memo recommending and 
ref,rning Urban Design Alternatives based on input from TAG, CWG and Public Open House 
comments. In the Urban Design Evaluation Memo, recommended Urban Design Alternatives 
must be evaluated against the City's current design and development regulations, and 
recommended amendments to the regulations must be identified and compiled. 

Local Street and Accessway Report - Consultant shall prepare draft and final Local Street and 
Accessway Report that investigates the specific needs of neighborhood accessibility for 
pedestrians and bicyclists in the study area and priority crossing locations of Powell Blvd, for 
both cunent and future needs. Local Street and Accessway Report must identify potential 
amendments to the Far SE Master Street Plan to meet project connectivity, operational and safety 
objectives and improve the potential for implementation of planned connections, such as by 
realigning planned streets, replacing planned streets with accessways, and proposing Crime 
Prevention Through Environmental Design solutions in response to community concerns 
regarding new access. In addition, the Local Street and Accessway Report must discuss potential 
measures to consolidate or eliminate driveways along Powell, such as shared driveways and 
crossover easements. Local Street and Accessway Report must include maps and graphics 
depicting proposed amendments and solutions, and a text discussion of their rationale. Local 
Street and Accessway Report must include the revisions in Subtasks 5.6 to 5.8 to reflect 
comments received at TAG Meeting #6, CWG Meeting #5 and Public Open House #3. 

Recommended Alternative Streetscape Plan Graphics - Consultant shall prepare detailed and 
updated draft and final Recommended Alternative Streetscape Plan Graphics for the 
Recommended Alternative Streetscape Plan illustrating the full corridor. The Recommended 
Alternative Streetscape Plan Graphics must illustrate the Recommended Alternative Streetscape 
Plan on a block by block basis. The updated graphics and text must incorporate the modihcations 
and refinements identified in Subtasks 5.6 to 5.8 to reflect comments received at TAG Meeting 
#6, CV/G Meetings #5 and Public Open House #3. Recommended Alternative Streetscape Plan 
Graphics must include street cross-sections and plan views, and presentation materials displaying 
the Recommended Alternative Streetscape Plan Graphics f'or display at all public meetings. 
Flardcopies of the Recommended Alternative Streetscape Plan Graphics must also be provided 
on 1 lx17 sized paper. 
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5.6 	 TAG Meeting#6 - City shall facilitate TAG Meeting #6 to present and review draft Altemative 
Package Evaluation Technical Memo, Urban Design Alternatives Evaluation Memo and draft 
Local Street and Accessway Report. Consultant shall attend TAG Meeting to present the draft 
Alternative Packages Evaluation Technical Memo and draft Local Street and Accessway Report 
and receive comments. City shall document input so that draft deliverables can be revised. 

5.1 	 CWG Meeting #5 - City shall facilitate CWG Meeting #5 to present and review draft Alternative 
Package Evaluation Technical Memo, Urban Design Alternatives Evaluation Memo and draft 
Local Street and Accessway Report. Consultant shall attend CWG meeting to present the draft 
Alternative Packages Evaluation Technical Memo and draft Local Street and Accessway Report 
and receive comments. City shall document input so that draft deliverables can be revised. 

5.8 	 Public Open House #3 - City shall facilitate Public Open House #3 to present draft Alternative 
Packages Evaluation Technical Memo, Alternative Traffic Analysis, draft Recommended 
Alternative Streetscape Plan Graphics, Urban Design Alternatives Evaluation Memo and draft 
Local Street and Accessway Report. Consultant shall attend Public Open House #3 to assist with 
presenting Alternatives Traffic Analysis, Alternative Package Evaluation Technical Memo 
including its recommended alternative, and draft Local Street and Accessway Report. City shall 
record parlicipant comments so that draft deliverables can be revised. 

City Deliverables 
5.A. 	Urban Design Alternatives Evaluation Memo 
5.8 	TAG Meeting#6
5.C 	CWG Meeting #5 

5.D 	Public Open House #3 

City Budget: 549,252 

Consultant Deliverables 
5.4 	 Alternatives Traffic Analysis
5.B 	Alternative Package Evaluation Technical Memo 
5.C 	Local Street and Accessway Report
5.D 	Recommended Alternative Streetscape Plan Graphics
5.8 	 TAG Meeting #6 
5.F 	 CWG Meeting #5 

5.G 	Public Open House #3 
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Task 6: Plan Refinement/Implementation 

Task Objectives
 
Refine the Task 5 recommended alternative and develop a set of irnplementation strategies that:
 

o 	Responds to stakeholder feedback
 
Synthesizes data and analyses with public and agency input into a set of coordinated,
 
comprehensive implementation recommendations.
 

a Identifies priority items.
 
a Identifies a phasing plan for implementing near-term and long-term plan elements over time.
 
a
 Addresses right-of-way needs and strategies for right-of-way preservation, acquisition and 

dedication. 
o	 Clarifies City and State roles, responsibilities and procedures. 
a Complete a final report documenting the above outcomes and summarizing the planning process 

through which they were achieved.
 
Report may be fuither refined based on subsequent feedback during consideration for adoption
 
by the Portland Planning Commission and City Council.
 

Subtasks 

6.1 	 Refinement Traffic Engineering - Consultant shall prepare draft and Final Refinement Traffic 
Engineering, further refining the traff,rc engineering and design of the Task 5 recommended 
alternative by identifying engineering issues that may affect design during preliminary 
engineering and potential solutions to be considered during preliminary engineering. Consultant 
shall investigate the impacts to multi-modal traffic operations in greater detail, particularly local 
circulation and access, pedestrian safety, transit service, turning radii and freight delivery access. 
The refinements must also consider the stormwater management requirements. The Task 5 

recommended alternative may be further ref,rned based on this investigation. The result will not 
be completed civil drawings. Refinement Traffic Engineering must include the revisions in 
Subtasks 6.5 and 6.6 to reflect comments received at TAG Meeting #7 and CWG Meeting #6. 

6.2	 Updated Recommended Alternative - Consultant shall prepare Updated Recommended 
Alternative, updated graphics and text for the Task 5 recommended alternative. The updated 
graphics and text must incorporate the modifications, refinements and phasing of improvements 
as determined in Subtask 6.1 above. Illustrations must include street cross-sections and plan 
views, and presentation materials displaying the Task 5 recommended alternative for display at 
all public meetings. Hardcopies of the updated graphics must also be provided on 11x17 sized 
paper. Deliverables must also be provided in digital format for insertion into the Outer Powell 
Blvd Conceptual Design Plan Final Report. 

6.3	 Project Descriptions and Cost Estimates - Consultant shall prepare draft and final Project 
Descriptions and Cost Estimates for the Task 5 recommended alternative appropriate for 
inclusion in the Portland TSP and other relevant plans and project lists. Project Descriptions and 
Cost Estimates must include the revisions in Subtasks 6.5 and 6.6 to reflect comments received 
at TAG Meeting #7 and CWG Meeting #6. 
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6.4	 Outer Powell Boulevard Conceptual Design Plan Final Report - City shall prepare draft and final 
Outer Powell Boulevard Conceptual Design Plan Final Report. Actions taken to prepare Outer 
Powell Boulevard Conceptual Design Plan Final Report must include: 

i. 	 City shall consult with ODOT and other partnering bureaus and agencies to 
identiff potential funding sources and determine which elements of the plan are 
most eligible for specific funding sources. City shall identify application and 
allocation timelines for specified funding sources. 

Outer Powell Boulevard Conceptual Design Plan Final Report must include: 
o 	A recommended Conceptual Design Plan based on the Task 5 recommended 

alternative that identifies the conceptual rnulti-modal street cross-section, locations 
and types of proposed improvements, potentially including pedestrian and bicycle 
improvements; intersection and signal improvements; streetscape amenities; 
transit stop and rider amenities; stormwater management facilities; and possible 
changes to driveway access locations. 

o 	Urban Design recommendations, including recommended code amendments to 
achieve urban design objectives and implement access management. 

o 	A summary of the public outreach and planning process utilized to develop the 
Conceptual Design Plan. 

r An implementation strategy for realizing the Conceptual Design Plan, that: 
a. 	Identifies priority items. 
b. Identifies a phasing plan for implementing near-term and long-term plan elements 

over time. 
c. 	Identifies responsible entities and time frames for implementation strategies. 
d. Identifies project descriptions and cost estimates for the recommended alternative 

plan appropriate for inclusion in the Portland Transpoftation System Plan and other 
relevant plans and project lists 

e. 	Identifies potential paftners and funding resources. 
f. 	Addresses right-of-way needs and strategies by: 

o 	Documenting right-of-way preservation, acquisition and dedication needs as they 
vary throughout the corridor. 

o 	Documents legal mechanism for reserving and acquiring right-of-way. 
o 	Documents agreement between the City and State on agency roles and procedures 

for ri ght-of-way preservation, acquisition and dedication. 
. 	 If no consensus can be reached on all elements of a Conceptual Design Plan, the 

Outer Powell Blvd Conceptual Design Plan Final Report must distinguish between 
locations in the Project Area where there is consensus and areas where there is 
conflict. The Final Outer Powell Blvd Conceptual Design Plan must identify any 
policy conflicts that inhibit the implementation of the OHP, and local and regional 
plans, and describe why the remaining alternatives are unacceptable to either pafty 
and identify the obstacles to consensus. Portland Bureau of Transportation shall 
recommend that the elements with consensus be advanced to irnplementation. This 
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will allow for future discussion of the elements in conflict without stalling 
implementation of broadly supported improvements. 

Outer Powell Blvd Conceptual Design Plan Final Report must include the revisions in 
Subtasks 6.5 and 6.6 to reflect comments received at TAG Meeting #7 and CWG 
Meeting #6. 

6.5 	 TAG Meeting#7 - City shall facilitate TAG Meeting #7 to present and review the draft Outer 
Powell Blvd Conceptual Design Plan Final Report. City shall record participant comments in 
order to revise draft Outer Powell Blvd Conceptual Design Plan Final Report in response to 
comments. Consultant shall attend the meeting to present the draft Refinement Traffic 
Engineering, Updated Recommended Alternative and draft Project Descriptions and Cost 
Estimates and receive comments in order to revise draft deliverables. 

6.6 	 CV/G Meeting #6 - City shall facilitate CWG Meeting #6 to present and review the draft Outer 
Powell Blvd Conceptual Design Pian Final Report. City shall record participant comments in 
order to revise draft Outer Powell Blvd Conceptual Design Plan Final Report in response to 
comments. Consultant shall attend the meeting to present the draft Refinement Traffic 
Engineering, Updated Recommended Alternative and draft Project Descriptions and Cost 
Estimates and receive comments in order to revise draft deliverables. 

City tleliverables 
6.4 	Outer Powell Blvd Conceptual Design Plan Final Report
6.8 	TAG Meeting#7
6.C 	CWG Meeting #6 

City Budget 529,712 

Consultant Deliverables 
6.,4' Refinement Traffic Engineering
6.8 	 UpdatedRecommendedAlternative
6.C 	Project Descriptions and Cost Estimates 
6.D 	TAG Meeting#7
6.8 	 CWG Meeting #6 
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Task 7: Project Management and Grant Administration 

Task Objectives
 
Maintain regular communication for project management.
 

Subtasks 

7.I 	 Project Management Database - Consultant shall create a project management database using 
MS Project or compatible software to account for project time input from ODOT technical staff 
in Tasks 2 through 6. Deliverable must include a Gantt chart depicting project tasks and 
subtasks per the schedule described in this SOW. Consultant shall provide V/OCPM with an 
electronic copy of the project management database within two weeks of notice to proceed.

7.2 	 City shall provide progress reports and deliverables to WOCPM. 
7.3 	 City shall maintain internal coordination including project management and 

Commissioner/Mayor briefings. 
7.4 	 City shall prepare invoices and review Consultant invoices as needed. 
7.5 	 City shall complete project close-out. 

City Deliverables 
7.A 	Regular progress reports
7.B 	Invoices 

City Budget: 57,024 

Consultant Deliverables 
7.A 	 Project Management Database 

Citv Budeet 

Task 
Task Amount 

Task 1 - Public Involvement and Interagency Coordination $17,899
 
Task 2 - Policy Background & Existing Conditions $41,920
 
Task 3 - Needs Opportunities & Constraints $65,795
 
Task 4 - Alternatives Development $25,070
 
Task 5 - Alternatives Evaluation/Recommended Alternative s49,252
 
Task 6 - Refinement/Implementation s29,772
 
Task 7 - Project Management and Grant Administration s7,024
 
TOTALS* s236.732
 

* Amount includes match 
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Consultanturralr ] A.¿tIIl(,uIt Deliverablea 

Deliverable Amount 
2A Stormwater Management Facilities Technical Memo s2,674 
2B Right- of-Way Pres ervation/Acq ui sition Tool s Memo $5,849 
2C Traffic Counts ss68 
2D Existing Conditions Traffic Analysis Technical Memo $10.ssr 
2E TAG Meetins #1 presentations sl,l42 
2F CWG Meeting #1 Presentations sl,l42 
2G Community Workshop $ 1,620 

3A	 Future Traffic Conditions Technical Memo $1,934 
3B TAG Meeting #2 Presentations sr.222 
3C CWG Meeting #2 Presentations sl^222 
3D Toolkit Technical Memo s7 "42s 
3E TAG Meetins #3 Presentations $r.212 
3F CWG Meeting #3 Presentations sl,2l2 
3G Public Open House #1 $2,013 

4A Streetscape Design Alternatives and Options $16,662 
4B Alternatives Package s18.086 
4C TAG Meetine #4 $ 1,260 
4D TAG Meeting #5 SI,T42 
4E CWG Meeting #4 SI,I42 
4F Public Open House #2 s2,l2l 

5A	 Alternatives Traffic Analvsi s s9.3s0 
5B Alternative Package Evaluation Technical Memo $6.488 
5C Local Street and Accessway Report s9.728 
5D Recommended Alternative Streetscape Plan Graphics $8.670 
5E TAG Meeting #6 $ 1,142 
5F CWG Meeting #5 ST,I42 
5G Public Open House #3 s2,l2l 

6A	 Refi nement Traffic Engineering s2,751 
6B Updated Recommended Alternative s4,445 
6C Project Descriptions and Cost Estimates $6,640 
6D TAG Meeting #7 $1,142 
6E, CWG Meeting #6 sl,l42 

7A	 Proi ect Manaqement Database $ 1,005 
TOTAL s141,971 
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tsudset Summa 
Grant Amount Match Amount Total 

Citv Labor s 195.074 $41,658 s236,732 
Consultant $ 141.971 NA sr4t,97t 
TOTAL $337,045 $41,658 $378,703 

PROJECT SCHEDULE 
Task Schedule 
I Ongoins for duration of proiect 

2 Completion within three months from Notice to Proceed 
.J Completion within six months of Notice to Proceed 
4 Completion with n nine months of Notice to Proceed 
5 Completion with n 12 months of Notice to Proceed 
6 Completion with n 15 months of Notice to Proceed 
7 Ongoing for duration of proiect 
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EXHIBIT B (Local Agency or State Agency) 

CONTRACTOR CERTIFICATION 

Contractor certifies by signing this contract that Contractor has not: 

(a) Employed or retained for a commission, percentage, brokerage, contingency fee or other considemtion, any firm 
or person (other than a bona fide employee working solely for me or the above consultant) to solicit or secure this 
contract, 

(b) 	 agreed, as an express or implied condition for obtaining this contract, to employ or retain the services of any firm 
or person in connection with carrying out the contract, or 

(c) 	 paid or agreed to pay, to any firm, organization or person (other than a bona fide employee working solely for me 
or the above consultant), any fee, contribution, donation or consideration ofany kind for or in connection with, 
procuring or canying out the contract, except as here expressly stated (ifany): 

Contractor further acknowledges that this certificate is to be furnished to the Federal Highway Administration, and is subject 
to applicable State and Federal laws, both criminal and civil. 

AGENCY OFFICIAL CERTIFICATION (ODOT) 

Department official likewise certifies by signing this contract that Contractor or his/her representative has not been required 
directly or indirectly as an expression of implied condition in connection with obtaining or carrying out this contract to: 

(a) 	 Employ, retain or agree to employ or retain, any firm or person or 

(b) 	 pay or agree to pay, to any ftrm, person or organization, any fee, contribution, donation or consideration ofany 
kind except as here expressly stated (ifany): 

Department official further acknowledges this cerlificate is to be furnished to the Federal Highway Administration, and is 
subject to applicable State and Federal laws, both criminal and civil. 

EXHIBIT C 

Federal Provisions
 
Oregon Department of Transportation
 

I. CERTIFICATION OF NONINVOLVEMENT IN ANY DEBARMENT AND SUSPENSION 

Contractor ceftifies by signing this contract that to the best of its knowledge and belief, it and its principals: 

l. Are not presently debarred, suspended, proposed for 2. Have not within a three-year period preceding this 
debarment, declared ineligible or voluntarily proposal been convicted of or had a civil judgment 
excluded from covered transactions by any Federal rendered against them for comrnission offraud or a 
deparlment or agency; 
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criminal offense in connection with obtaining, 3. Are not presently indicted for or otherwise criminally 
attempting to obtain or performing a public (federal, or civilly charged by a goverumental entity 
state or local) transaction or contract under a public (federal, state or local) with commission of any of 
transaction; violation offederal or state antitrust the offenses enumerated in paragraph (1)(b) ofthis 
statutes or commission of embezzlement, theft, certification; and 
forgery, bribery falsifìcation or destruction of 
records, making false statements or receiving stolen 4. Have not within a three-year period preceding this 
property; application/proposal had one or more public 

transactions (federal, state or local) terminated for 
cause or default. 

Where the Contractor is unable to certi$ to any of the 
statements in this certification, such prospective participant 
shall attach an explanation to this proposal. 

List exceptions. For each exception noted, indicate to whom 
the exception applies, initiating agency, and dates of action. 
If additional space is required, attach another page with the 
following heading: Cenification Exceptions continued, 
Contract Insefi. 

EXCEPTIONS: 

Exceptions will not necessarily result in denial of award, but 
will be considered in determining Contractor responsibility. 
Providing false information may result in criminal 
prosecution or administrative sanctions. 

The Contractor is advised that by signing this contract, the 
Contractor is deemed to have signed this certif,ication. 

II. 	 INSTRUCTIONS FOR CERTIFICATION REGARDING 
DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS-PRIMARY COVERED 
TRANSACTIONS 

l. 	 By signing this contract, the Contractor is providing 
the certif,rcation set out below. 

2. 	The inability to provide the certification required 
below will not necessarily result in denial of 
pafticipation in this covered transaction. The 
Contractor shall explain why he or she cannot 
provide the certification set out below. This 
explanation will be considered in connection with 
the Oregon Department of Transportation 
determination to enter into this transaction. Failure 
to furnish an explanation shall disqualify such 
person frorn participation in this transaction. 

3. 	The certification in this clause is a material 
representation of fact upon which reliance was 
placed when the Depaftment determined to enter 
into this transaction. lf it is later deterrnined that 
the Contractor knowingly rendered an el-roneous 
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ceÍifiÇation, in addition to other remedies available 
to the Federal Government or the Department may 
terminate this transaction for cause of default. 

The Contractor shall provide immediate written 
notice to the Department to whom this proposal is 
submitted if at any time the Contractor leams that 
its ceftification was erroneous when submitted or 
has become erroneous by reason ofchanged 
circumstances. 

5.	 The terms "covered transaction", "debarred", 
"suspended", "ineligible", "lower tier covered 
transaction", "participant", "person", "primary 
covered transaction", "principal", and "voluntarily 
excluded", as used in this clause, have the meanings 
set out in the Def,rnitions and Coverage sections of 
the rules implementing Executive Order 12549. 
You may contact the Department's Program Section 
(Tel. (503) 986-3400) to which this proposal is 
being submitted for assistance in obtaining a copy 
ofthose regulations. 

6.	 The Contractor agrees by submitting this proposal 
that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any 
lower tier covered transactions with a person who is 
debarued, suspended, declared ineligible or 
voluntarily excluded from participation in this 
covered transaction, unless authorized by the 
Depaftment or agency entering into this transaction. 

The Contractor further agrees by submitting this 
proposal that it will include the Addendum to Form 
FHWA-1273 titled, "Appendix B--Certification 
Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Covered 
Transactions", provided by the Department entering 
into this covered transaction without modification, 
in all lower tier covered transactions and in all 
solicitations for lower tier covered transactions. 

8.	 A participant in a covered transaction may rely 
upon a certification of a prospective participant in a 

lower tier covered transaction that it is not 
debarred, suspended, ineligible or voluntarily 
excluded from the covered transaction, unless it 
knows that the cefiification is enoneous. A 
participant may decide the method and frequency 
by which it determines the eligibility of its 
principals. Each participant may, but is not 
required to, check the Nonprocurement List 
published by the U. S. General Services 
Administration. 
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9. 	Nothing contained in the foregoing shall be 
construed to require establishment of a system of 
records to render in good faith the certification 
required by this clause. The knowledge and 
information of a participant is not required to 
exceed that which is normally possessed by a 
prudent person in the ordinary course of business 
dealings. 

10. Except for transactions authorized under paragraph 
6 of these instructions, if a participant in a covered 
transaction knowingly enters into a lower tier 
covered transaction with a person who is 

suspended, debaned, ineligible or voluntarily 
excluded fi'om participation in this transaction, in 
addition to other remedies available to the Federal 
Government or the Department, the Department 
may terminate this transaction for cause or default. 

III. 	ADDENDUM TO FORM FHWA-1273, REQUTRED 
CONTRACT PROVISIONS 

This certification applies to subcontractors, material 
suppliers, vendors, and other lower tier participants. 

. 	 Appendix B of 49 CFR Part 29 -

Appendix B--Certification Regarding Debarment, 
Suspension, Ineligibility, and Voluntary 
Exclusion--Lower Tier Covered Transactions 

Instructions for Certification 

l. 	 By signing and submitting this contract, the
 
prospective lower tier participant is providing the
 
certification set out below.
 

2. 	The certification in this clause is a material 
representation of fact upon which reliance was 
placed when this transaction was entered into. If it 
is later determined that the prospective lower tier 
participant knowingly rendered an erroneous 
certification, in addition to other remedies available 
to the Federal Government, the depaftment or 
agency with which this transaction originated may 
pursue available remedies, including suspension 
and/or debarment. 

3. 	The prospective lower tier parlicipant shall provide 
immediate written notice to the person to which this 
contract is submitted if at any time the prospective 
lower tier participant learns that its certification was 
erroneous when submitted or has become erroneous 
by reason of changed circumstances. 
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The tenns "covered transaction", "debaffed", 
"suspended", "ineligible", "lower tier covered 
transaction", "participant", "pel'son", "primary 
covered transaction", "principal", "proposal", and 
"voluntarily excluded", as used in this clause, have 
the meanings set out in the Definitions and 
Coverage sections of rules implementing Executive 
Order 72549. You may contact the person to which 
this proposal is submitted for assistance in 
obtaining a copy ofthose regulations. 

5.	 The prospective lower tier participant agrees by 
submitting this contract that, should the proposed 
covered transaction be entered into, it shall not 
knowingly enter into any lower tier covered 
transaction with a person who is debarred, 
suspended, declared ineligible or voluntarily 
excluded from participation in this covered 
transaction, unless authorized by the department or 
agency with which this transaction originated. 

6.	 The prospective lower tier participant further agrees 
by submitting this conhact that it will include this 
clause titled, "Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary 
Exclusion--Lower Tier Covered Transaction", 
without modification, in all lower tier covered 
transactions and in all solicitations for lower tier 
covered transactions. 

7.	 A participant in a covered transaction may rely 
upon a cerlification of a prospective parlicipant in a 

lower tier covered transaction that it is not 
debarred, suspended, ineligible or voluntarily 
excluded from the covered transaction, unless it 
knows that the ceftification is erroneous. A 
pafiicipant may decide the method and frequency 
by which it determines the eligibilify of its 
principals. Each participant may, but is not 
required to, check the nonprocurement list. 

L	 Nothing contained in the foregoing shall be 
construed to require establishment of a system of 
records to render in good faith the certification 
required by this clause. The knowledge and 
information of a participant is not required to 
exceed that which is normally possessed by a 

prudent person in the ordinary course ofbusiness 
dealings. 

Except for transactions authorized under paragraph 
5 ofthese instructions, ifa participant in a covered 
transaction knowingly enters into a lower tier 
covered transaction with a person who is 
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suspended, debarred, ineligible or voluntarily 
excluded from participation in this h'ansaction, in 
addition to other remedies available to the Federal 
Government, the department or agency with which 
this transaction originated may pursue available 
remedies, including suspension and/or debarment. 

Certification Regarding Debarment, Suspension, 
Ineligibility, and Voluntary Exclusion--Lower Tier 

r'Covered Transactions 

a. The prospective lower tier participant certifìes, 
by submission of this proposal, that neither it 
nor its principals is presently debarred, 
suspended, proposed for debarment, declared 
ineligible or voluntarily excluded from 
participation in this transaction by any Federal 
department or agenÇy. 

b. Where the prospective lower tier participant is 
unable to certiff to any of the statements in this 
cefiification, such prospective parficipant shall 
attach an explanation to this proposal. 

IV	 EMPLOYMENT 

l. 	 Contractor walrants that he has not employed or 
retained any company or person, other than a bona 
fide employee working solely for Contractor, to' 
solicit or secure this contract and that he has not 
paid or agreed to pay any company or person, other 
than a bona fide employee working solely for 
Contractors, any fee, commission, percentage, 
brokerage fee, gifts or any other consideration 
contingent upon or resulting from the award or 
making of this contract. For breach or violation of 
this wananting, Department shall have the right to 
annul this contract without liability or in its 
discretion to deduct from the Çontract price or 
consideration or otherwise l'ecover, the full amount 
of such fee, commission, percentage, brokerage fee, 
gift or contingent fee. 

2. Contractor shall not engage, on a full or part-time 
basis or other basis, during the period ofthe 
contract, any professional or technical personnel 
who are or have been at any tirne during the period 
of this contract, in the employ of Department, 
exçept regularly retired employees, without written 
consent ofthe public employer ofsuch person. 

3. Contractor agrees to perform consulting services 
with that standard of care, skill and diligence 
norrnally provided by a professional in the 
performance of such consulting services on work 
sinlilar to that hereunder. Departrnent shall be 



entitled to rely on the accuracy, cornpetence, and 
completeness of Contractor's services. 

V.	 NONDISCRIMINATION 

During the performance of this contract, Contractor, for 
himself, his assignees and successors in interest, 
hereinafter referred to as Contractor, agrees as follows: 

1. Compliance with Regulations. Contractor agrees to 
comply with Title VI of the Civil Rights Act of 
1964, and Section 162(a) of the Federal-Aid 
Highway Act of 1973 and the Civil Rights 
Restoration Act of 1987. Contractor shall comply 
with the regulations of the Deparfment of 
Transportation relative to nondiscrimination in 
Federally assisted programs of the Department of 
Transportation, Title 49, Code of Federal 
Regulations, Part2l, as they may be amended from 
time to time (hereinafter refemed to as the 
Regulations), which are inco¡porated by reference 
and made a part of this contract. Contractor, with 
regard to the work performed after award and prior 
to completion of the contract work, shall not 
discriminate on grounds ofrace, creed, color, sex or 
national origin in the selection and retention of 
subcontractors, including procurement of materials 
and leases of equipment. Contractor shall not 
participate either directly or indirectly in the 
discrimination prohibited by Section 21.5 of the 
Regulations, including employment practices, when 
the contract covers a program set forth in 
Appendix B of the Regulations. 

2. 	Solicitation for Subcontractors, including 
Procurement of Materials and Equipment. In all 
solicitations, either by competitive bidding or 
negotiations made by Contractor for work to be 
performed under a subcontract, including 
procurement of materials and equipment, each 
potential subcontractor or supplier shall be notified 
by Contractor of Contractor's obligations under this 
contract and regulations relative to 
nondiscrimination on the grounds of race, creed, 
color, sex or national origin. 

3. 	Nondiscrimination in Employment (Title VII of the 
1964 Civil Rights Act). During the performance of 
this contract, Contractor agrees as follows: 

a. 	Contractor will not discrilninate against any 
ernployee or applicant for employment because 
ofrace, creecl, color, sex or national origin. 
Contractor will take affirmative action to 
ensure that applicants are employed, and that 
employees are treated during employment, 

€"å 

ä')3S:9rttÌ 
TGM Grant Agreement No. 26716 

TGM F-ile Code lF-09 
EA # TGM9LA52 

without regard to their race, creed, color, sex or 
national origin. Such action shall include, but 
not be limited to the following: employment, 
upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; 
rates of pay or other forms of compensation; 
and selection for training, including 
apprenticeship. Contractor agrees to post in 
conspicuous places, available to employees and 
applicants for employment, notice setting forth 
the provisions of this nondiscrimination clause. 

b. 	Contractor will, in all solicitations or 
adveftisements for employees placed by or on 
behalf of Contractor, state that all qualified 
applicants will receive consideration for 
employment without regard to race, creed, 
color, sex or national origin. 

4.	 Information and Reports. Contractor will provide 
all information and repofts required by the 
Regulations or orders and instructions issued 
pursuant thereto, and will permit access to his 
books, records, accounts, other sources of 
information, and his facilities as may be determined 
by Department or FHWA as appropriate, and shall 
set forth what efforts he has made to obtain the 
information. 

5.	 Sanctions for Noncompliance. In the event of 
Contractor's noncompliance with the 
nondiscrimination provisions of the contract, 
Department shall impose such agreement sanctions 
as it or the FHWA may determine to be 
appropriate, including, but not limited to: 

a. Withholding of payments to Contractor under 
the agreement until Contractor complies; and/or 

b. Cancellation, termination or suspension of the 
agreement in whole or in part. 

6.	 Incorporation of Provisions. Contractor will 
include the provisions ofparagraphs 1 through 6 of 
this section in every subcontract, including 
procurement of materials and leases of equipment, 
unless exempt from Regulations, orders or 
instructions issued pursuant thereto. Contractor 
shall take such action with respect to any 
subcontractor or procurement as Department or 
FHWA may direct as a means of enforcing such 
provisions, including sanctions for noncompliance; 
provided, however, that in the event Contractor 
becomes involved in or is threatened with litigation 
with a subcontractor or supplier as a result of such 
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direction, Department may, al its option, enter into such 
litigation to protect the interests of Department, and, in 
addition, Contractor may request Department to enter 
into such litigation to protect the interests ofthe State of 
Oregon. 

VI. DISADVANTAGEDBUSINESS 
ENTERPRISE (DBE) POLICY 

In accordance with Title 49, Code of Federal 
Regulations, Paft26, Contractor shall agree to abide by 
and take all necessary and reasonable steps to comply 
with the following statement: 

DBE POLICY STATEMENT 

DBE Policy. It is the policy of the United States 
Depaftment of Transportation (USDOT) to practice 
nondiscrimination on the basis of race, color, sex 
and/or national origin in the award and administration 
of USDOT assist contracts. Consequently, the DBE 
requirements of 49 CFR 26 apply to this contract. 

Required Statement For USDOT Financial 
Assistance Agreement. If as a condition of assistance 

the Agency has submitted and the US Department of 
Transpoftation has approved a Disadvantaged Business 
Enterprise Affirmative Action Program which the 
Agency agrees to carry out, this affirmative action 
program is incorporated into the financial assistance 
agreement by reference. 

DBE Obligations. The Oregon Department of 
Transportation (ODOT) and its contractor agree to 
ensure that Disadvantaged Business Enterprises as 

defined in 49 CFR 26 have the opportunity to 
pafticipate in the performance of contracts and 
subcontracts financed in whole or in part with Federal 
funds. In this regard, Contractol' shall take all 
necessary and reasonable steps in accordance with 
49 CFR 26 to ensure that Disadvantaged Business 
Enterprises have the oppoftunity to compete for and 
perform contracts. Neither ODOT nor its contractors 
shall discriminate on the basis of race, color, national 
origin or sex in the award and performance of 
federally-assisted contracts. The contractor shall carry 
out applicable requirements of 49 CFR Pafi 26 in the 
award and administration of such contracts. Failure by 
the contractor to carry out these requirements is a 

material breach of this contract, which may result in 
the termination of this contract or such other remedy as 

ODOT deems appropriate. 

The DBE Policy Staternent and Obligations shall be 
included in all subcontracts entered into under this 
contract. 
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Records and Reports. Contractor shall provide 
monthly documentation to Deparhnent that it is 
subcontracting with or purchasing materials from the 
DBEs identified to meet contract goals. Contractor 
shall notifl Depaffiment and obtain its written approval 
before replacing a DBE or making any change in the 
DBE participation listed. If a DBE is unable to fulfi1I 
the original obligation to the contract, Contractor must 
demonstrate to Department the Affimative Action 
steps taken to replace the DBE with another DBE. 
Failure to do so will result in withholding payment on 
those items. The monthly documentation will not be 
required after the DBE goal commitment is satisfactory 
to Depaftment. 

Any DBE participation attained after the DBE goal has 

been satisfied should be reported to the Departments. 

DBE Definition. Only firms DBE ceftified 
by the State of Oregon, Department of Consumer & 
Business Services, Office of Minority, Women & 
Emerging Small Business, may be utilized to satisfo 
this obligation. 

CONTRACTOR'S DBE CONTRACT GOAL 

o/oDBE GOAL 0 

By signing this contract, Contractor assures that good 
faith efforts have been made to meet the goal for the 
DBE participation specif,red in the Request for 
Proposal/Qualification for this project as required by 
ORS 200.045 , and 49 CFR 26.53 and 49 CFR, Part 26, 
Appendix A. 

VII. LOBBYING 

The Contractor certifres, by signing this agreement to 
the best of his or her knowledge and belief, that: 

L 	No Federal appropriated funds have been paid or 
will be paid, by or on behalf of theundersigned, to 
any person for influencing or attempting to 
influence an officer or employee of any Federal 
agency , a Member of Congress, an officer or 
employee of Congress or an employee of a Member 
of Congress in connection with the awarding of any 
Federal contract, the making ofany Federal grant, 
the making of any Fe{eral loan, the entering into of 
any cooperative agreement, and the extension, 
continuation, renewal, amendment or modification 
ofany Federal contract, grant, loan or cooperative 
agreement. 
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2. 	Ifany funds other than Federal appropriated funds 
have been paid or will be paid to any person for 
influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of 
Congress, an ofFtcer or employee of Congress or an 
employee of a Member of Congress in connection 
with this agreement, the unclersigned shall complete 
and submit Standard Form-LLL, "Disclosure Form 
to Report Lobbying", in accordance with its 
instructions. 
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cerlification shall be subject to a civil penalfy ofnot 
less than $10,000 and not more than $100,000 for each 
such failure. 

The Conhactor also agrees by signing this agreement 
that he or she shall require that the language of this 
ceftifìcation be included in all lower tier 
subagreements, which exceed $ 100,000 and that all 
such subrecipients shall certifli and disclose 
accordingly. 

#åîiliiili:1ï"ï""#iïiå:iå'ffi:;1lilj:H:ff:" Igt!{qurry99\çFRNTNG oDols 
was made or entered into. Submission of rhis DBE PROGRAM REQUIREMENT 
certification is a prerequisite for making or entering CONTACT OFFICE OF CIVL RIGHTS 
into this transaction imposed by Section 1352, Tjtle^31, AT (503)9S6_ 4354.
U. S. Code. Any person who fails to file the required 
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EXI.IIBIT D
 

ELIGIBLE PARTICIPAÏF¡G COST
 

ÐESTRIPTION 
PERsTr\iNFI- SËRVICES 
, SaJ*nes - Straight time pay for regular vdork¡ng hours in a ntonthly period. lncludes standard labor distri[:utions like 
, Social Security Taxes. Workers' Cornpensation Assessrnents and I'¡ledical, Dental, Life lnsurance- Excludes mass 
transit tax vacation lea'ie. sick leave and conrpensatory lirrie taken. 

I Or,erfrrire P,ay¡renls to enlployegs_ fo¡ v"'o¡k perfnrmed in excess nf their regular '¡¡ork shift 
Shrlt D,ffereiitial - Fayñrents tr: enrployees. in addition to regular pay. for shift differential work as descibed in labor 

:cnntracts or Personnel Rules-
IraveJ Ðifferenfra/ - Payntents to entployees. in addition to regular pay. for travel tinle tn and from work on projects in 

rexcess and beyond an Ë hour day ¿s described in labor contra,cts or Fersonnal Rules^ 

SERVICES AND SUPFLIFS 

, h,feaJs I h.{rsc - Fallneni for nreals incurred v¡hile traveling viithin the State of Oregon.
 

, Lar{gittg oS Fonrn lax - Faynient lor lndging, ìnclLrdirrg roonl taxes" incurqed r¡',¡'hile traveling vrithin the State of üre,gon"
 
Fares, Taxi. Bus, Air. Etc.
 

.,ÊerSreq: - Payrnentlor perdierr. incLr¡¡ed w'hile trav'eling r,uithin the Slale of t3¡egon,
 

:ûffice Expense 
Drrecf ,orqecf Experrses includirrg .

jtlioÈa l¡TrJeo & lr,'i¡c,.nfji¡n SuppJies - Paynrent for photography, uideo and nricrofilm supplies such as film for f;ameras. 
blank video tapes. storage folders. etc 

;Pnsfage ; Payme¡¡t for direct project postqge.
 
F,"eiglif *9 Express ñ{arl - Fayment for direct project freight seruìces on outgoing shiprrrents­

, Telecomrn¡¡Dieatisnå
 
F,tci¡e foJl tha,ges fiorig-rfisierice,l - Paynrent for telphone long clistance charges.
 

, PubNicity & Publication
 
.Fr.r,btisJ¡ & R"tnf Fhodos- - Faymen! for printing arrd publishing photograptrs tn de',relo¡:ment of publicity arrd publications.
 
,Cur¡ferer'tces icosts to pqt nn c-qnte¡ence nr seminars)
 

Equiprnent $250 - $4,999
 
I¡OT EL¡GIBLE
 

Enrployee Trairrírrg, Excluding Trayel 
IJOT EL]GIBLE 
Trainirrg ln-State Travel 
.FJÛT ELIGßBI.Ë 

CAFITÛL ÜIjTLAY 
r'¡t_lT FL[GtÊLE 
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