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xAmend contract with Stacy and Witbeck, Inc. for construction of rail maintenance facility 
improvements related to the Portland Streetcar Loop Project (Ordinance; amend Contract No. 
30000609) 

The City of Portland ordains: 

Section 1. The Council finds: 

1.	 On June 10,2009, the City Council passed Ordinance No. 182893, which established that 
the Porlland Streetcar Loop Project (Loop Project) civil construction would be carried out 
under four (4) construction packages: 'Water Main Relocation Work (Phase One); Rail 
Procurement (Phase Two); Sewer Relocation Work (Phase Three) and Rail, Electrical 
and Civil Work (Phase Four). The Federal Transit Administration has granted the City 
pre-award authority with no prejudice for utility relocation and rail procurement, as well 
as for associated project management and design services. 

2.	 Ordinance No. 182893 also authorized Contract No. 30000609 with Stacy and Witbeck, 
Inc. (SWI) for advanced utility water main work for the Loop Project. 

On July 8,2009, Council passed Ordinance No. 182998 authorizing Amendment No. 1 to 
the SWI contract for advanced procurement of rail and special trackwork for the Loop 
Project. 

4.	 On September 2,2009, Council passed Ordinance No. 183153 authorizing Amendment 
No. 2. to the SWI contract for advanced construction of sewer system improvements for 
the Loop Project. 

5.	 On October 28,2009, Council passed Ordinance No. 183282 authorizing Amendment 
No. 3 to the SWI contract for construction of rail, roadway, traffic signal, overhead 
electrical, landscape and structural improvements necessary for the Loop Project. 

6.	 On March 3,z}I},Council is expected to pass an Ordinance authorizing Amendment 
No. 4 to the SWI contract for construction of sewer system improvements as requested by 
the Bureau of Environmental Services (BES) related to the Loop Project; and that they be 
considered "betterments" for which BES will provide funding to the Loop Project. 

7.	 In September 2009, the City issue plans for the Portland Streetcar Loop Maintenance 
Facility Expansion followed by two Addenda and a series of Requests for Information 
(RFIs). 

8.	 The cost proposal for the Maintenance Facility Expansion fi'orr SWI is $3,170,5 47.00 
based on unit costs and quantities. 
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9. 	 It is anticipated that $1,493,958 of the total costs of this amendment, or 47o/o,will be 
performed by Disadvantaged Business Enterprises (DBE). 

NOW, THEREFORE, the Council directs: 

a' 	 The Mayor and the City Auditor are hereby authorized to enter into an amendment to the 
Construction Services Contract with Stacy and Witbeck, Inc. (Contract No. 30000609) 
for construction of rail maintenance facility improvements, substantially in accordance 

. with the Amendment attached to the original of this Ordinance as Exhibit A, and, by 
reference, made a part hereof. 

b. 	 The Mayor and City Auditor are hereby authorized to draw and deliver checks payable to 
Stacy and Witbeck, Inc., chargeable to the Transportation Operating Fund, Fund 200000,' Business Area TR00. 

Section 2. The Council declares an emergency exists because the integrity of the Loop project 
budget and schedule is dependent on the timely construction of work called for in this 
Amendment; therefore, this Ordinance shall be in full force and effect from and after its passage 
by Council. 

Passed by the Council, MAR I 0 20|[J	 LaVonne Griffin-Valade 
Auditor of the City of Portland 

Mayor Sam Adams By 
,ua. _... /Prepared by: Vicky Diede:slg 

Date Prepared: February 22,2010 Deputy 
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ORDINANCE NO.	 1 8 35 99 

*Amend A#eem€nfwith Stacy and Witbeck, Inc. for construction of rail maintenance facility improvements 
related to the Portland Streetcar Loop Project (Ordinance; amend Contract No. 30000609) 

INTRODUCED BY 
Com missioner/Aud itor: 

MAfñ sAfl ADAMS 

""ff":,J###;KK(/
Mavor-Finance and Administration - Adams
 

Position 1/Utilities - FriÞ
 

Position 2Morks - Fish
 

Position 3iAffairs - SalEman
 

Position 4/Safetv - Leonard
 

BUREAU APPROVAL
 

Bureau: Bureau of Transportation
 
Group Manager: Greg Jones
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Financial lmpact Statement
 
Completed Ñ Amends Budget I
 
Not Required I
 

Portland Policy Document
 
lf 'Yes" requires City Policy paragraph stated
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CouncilMeetino Date
 
March 10,20llt 

Gity Attorney Approval 

AGENDA 

rrME GERTATN fl 
Start time: 

Total amount of time needed: 
(for presentation, testimony and discuffiîl 

coNsENT [] 
REGULAR X
 
Total amount of time needea!!!!!
 
(for presentation, testimony and discussion) 

CLERK USE: DATE FILED 
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LaVonrfe Griffin-Valadei' Auditor of the City of Portland 
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ACTION TAKEN: 

FOUR-FIFTHS AGENDA	 COMMISSIONERS VOTED 
AS FOLLOWS: 

YEAS NAYS 

1.F¡iL	 Çrr¡u 

2. Fish	 2. Fish 

3. SalÞman	 3. SalÞman 

4. Leonard 4. Leonard 

Adams Adams 




