
ORDINANCBNo. 184940 
* Amend contract with Silco Commercial Construction, Inc. to over $500,000 for the 
construction of Terrace Trails Park Improvements - PlayHaven Park (Ordinance; amend 
Contract No. 30000602) 

The City of Portland ordains: 

Section 1. The Council finds: 

1. Silco Commercial Construction, Inc. (Silco) was awarded Construction Contract No. 
30000602 as the lowest responsible bidder through a competitive bid process, Bid No. 
I10359, for the development of Terrace Trails Park Improvements. (Official park Name: 
PlayHaven Park). 

2. The original contract was for $374,000. Change Orders 1 through 6 adjusted the contract 
amount to $478,567.38. 

3. Increases to this contract were due to additional work associated with a stormwater pond, 
required as part of the BDS permit, unforeseen conditions such as large boulders 
encountered during construction, and weather challenges. 

4. Change Order No. 7 (Exhibit A) is for $40,000, bringing the total Contract Amount to 
$518,567.38. This will be the final change order and will resolve all claims from the Silco 
and allow the contract to be closed out. 

5. Change Order No. 7 will increase the original contract total to over $500,000, therefore 
Council approval is required to complete this settlement. (Portland City Code 5.33.040) 

NOV/, THEREFORE, The Council Directs: 

a. The Director of Parks and Recreations ("the Director") is hereby authorized to 
execute a change order to Contract No. 30000605 increasing the contract amount 
by $40,000. The new authorized amount for Contract No. 30000602 is 
$518,567.37. 

b. The Director and Auditor are authorizedto provide payment chargeable to the 
applicable budgets when demand is presented and approved by the appropriate 
authorities. 

Section 2. The Council declares that an emergency exists in order to avoid undue and costly 
delay in authorizing payment for Contract 30000602; therefore, this Ordinance shall be in force anã 
effect from and after its passage by Council. 

Pássed by the Council: 0CT tr I 20ll LaVonne Griffin-Vatade 
Commissioner Fish Auditor of the City of portland 
Prepared by: Lisa Tyler By 
October 5,2011 Deputy 
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