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Project Name:

Bureau:

Reporting Date:

Portland Online Permitting System (POPS)
Bureau of Technology Services, Bureau of Development Services

11 June 2018

Initial Estimate Planned Current QA Assessment TOC Assessment
at TOC Intake at Revision
10/10/2017 Baseline 1/15/2018
Expected . .
- 09/30/2018 TBD April Ma June April* Ma June
Completion P y P y
Confidence Level Medium Medium Yellow Yellow | Yellow | n/a Yellow Yellow
Budget TBD TBD
Yellow Yellow | Yellow | n/a Yellow Yellow
Confidence Level TBD Medium
Scope
Stability Medium Medium Yellow | Yellow | Yellow |n/a Yellow Yellow
Confidence Level

* TOC wants to see schedule and scope before rating.
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