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IMPACT STATEMENT 

Revise the amount authorized to expend under the Add Work Letter 
Agreement with the Oregon Department of Transportation; related to 
sewer facility adjustments to be completed by the US26 (Powell Blvd) SE 
122nd Ave to SE 136th Ave Project to $30,000 (Ordinance; amend 
Ordinance No. 188886) 

Molly Nause-McCord 
503-823-4894 
Molly Nause-McCord and Dave Nunamaker 

Purpose of proposed legislation and background information: 
Ordinance No. 188886, passed by Council April 4, 2018, authorized the Bureau of Environmental 
Services (BES) to enter into an Add Work Letter Agreement with the Oregon Department of 
Transportation (ODOT) for sewer facility related work to be constructed under an ODOT 
administered highway construction project. 

ODOT initially estimated the cost of the added sewer work at $12,000; however, their estimation 
was revised based on new market data. Additionally, actual bid costs can vary substantially and 
could exceed the ODOT estimated cost. Finally, these estimates do not consider market value 
for actual bid prices, nor do they include a contingency if during construction additional work is 
found. Final expenditures will be verified upon completion of construction. 

BES is required to pay actual costs as per 23 CFR 645.117 (Code of Federal Regulations). The 
cost estimate is hereby revised from a cost estimate to a not to exceed amount of $30,000 to 
cover the variability of potential bid costs, ODOT's administrative costs, as well as provide a 
contingency for the construction duration of the work agreement, associated with the work 
described previously. · 

Financial and budgetary impacts: 
Final expenditures are not to exceed $30,000. Funds are available in the Sewer System 
Operating Fund , FY 2018-2019 Budget, Bureau of Environmental Services, cost center 
ESWW000023, under Internal Order 9ESWW000003. 

Community impacts and community involvement: 
The inclusion of the sewer facility related work in ODOT's project via the Add Work Letter 
Agreement will reduce the impacts to the surrounding community by completing the work in the 
most efficient manner. 

100% Renewable Goal: 
This is not applicable. 



Budgetary Impact Worksheet 
Does this action change appropriations? 

Fund 

D YES: Please complete the information below. 
NO: Skip this section 

Fund Commitment Functional Funded 
Center Item Area Program 

18 9 3 3 4 

Grant Sponsored Amount 
Program 


