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Impact Statement for Requested Council Action 

IMPACT STATEMENT 

Legislation title: *Amend contract with Just Bucket Excavating, Inc. for the amount of 
$76,297.30 to complete street reconstruction, comply with ADA requirement, and accelerate 
project completion (Ordinance; amend Contract No. 30006244) 

Contact name: 
Contact phone: 
Presenter name: 

Norberto Adre 
503-823-4818 
Norberto Adre 

Purpose of proposed legislation and background information: 
• On May 17th, 2016, Portland voters passed Measure 26-173, Portland's first local 

funding source dedicated to fixing our streets. Measure 26-173 will raise an 
estimated $64 million over four years. 

• Just Bucket Excavating , Inc was awarded contract for the SE 50th Avenue- SE 
Division St to SE Hawthorne Blvd Road Rehabilitation Project for $1 ,150,656.10 
funded by Measure 26-173. The paving objective was to grind and pave and no 
removal of the trolley rails , same treatment done since the trolley stop operation . 

• On June 22, 2018, the contract was amended to remove approximately 1,800 feet of 
trolley rails on SE 50th Avenue from Division to Lincoln where the asphalt cover over 
the rails was 2" or less. The removal of the rails was necessary to meet ADA 
requirement for Pedestrian Crossing and to extend the life of the new pavement 
layer to 20 years. The change order increased the contract amount to 
$1,434 ,028.64. 

• This supplementary amendment will address the following: 1) Meet ADA 
requirement mandatory for all Pedestrian Crossing on SE 50th Avenue north of SE 
Lincoln St. to SE Hawthorne Blvd. where the trolley rails remains, and asphalt 
thickness is 3" or more; 
2) Expedite completion of the project to reduce construction impacts to commuting 
public and residents of the nearby local streets. This will increase the contract 
amount to $1 ,510,325.94, a 31 % increase from the original contract amount. 

Financial and budgetary impacts: 
• Change orders 1 and 2 will: reconstruct 1,800 feet of street with trolley rails including 

removal of the trolley rails ; make all pedestrian crossing ADA compliant; repair storm 
and sewer damaged pipes, fill voids due the existing leaks, and improve drainage; 
and extend the life of the new pavement to 20 years. 

• The project is funded with Fixing Our Street (FOS) Funds and budgeted in FY 17-18, 
FOS contingency will be used for the change orders. 

• No additional new position will be created. PBOT will fund 100% of the change 
orders. 
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Community impacts and community involvement: 
• Accelerating project completion will reduce unwelcome impacts to commuting public, 

and residents of the nearby local streets. 
• Addition Pedestrian Crossing improvements will be in line with PBOT Vision Zero 

Goal. 

Budgetary Impact Worksheet 

Does this action change appropriations? 

Fund 

YES: Please complete the information below. 
IZI NO: Skip this section 

Fund Commitment Functional Funded 
Center Item Area Program 

KK 2-6-19 
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