ORDINANCE No.  179070

*Amend contract with Cayenta Canada for replacement of the water and sewer utility customer information and billing system  (Ordinance; amend Contract No. 35151)

The City of Portland ordains:

Section 1.  The Council finds:

1. Ordinance 178170, passed by the City Council on January 28, 2004, authorized Contract 35151 with Cayenta Canada (Cayenta) for a replacement customer information and billing system (CIS).

2. Exhibit A to the Contract, Statement of Work, and Exhibit B to the Contract, Pricing Schedule, identify the date of Live Operation for the replacement CIS as December 15, 2005.

3. Exhibit B to the Contract also identifies total fixed fees to be paid to Cayenta based on progress and completion of specific tasks and products, and their acceptance by the City.

4. The City has determined that the date of Live Operation for the replacement CIS should be adjusted to March 13, 2006.  

5. A number of tasks and products included in Exhibit B to the Contract, and therefore the timing of future payments to Cayenta, but not the total amount of those payments, should be adjusted to conform to the adjusted date of Live Operation.

6. Four (4) previous Contract amendments have been approved by the Chief Administrative Officer within the scope of his authority to do so as specified in Ordinance 178170.

NOW, THEREFORE, the Council directs:

a. Contract 35151 is amended to extend the date of Live Operation to March 13, 2006.

b. Contract 35151 is further amended to adjust the date of each future fixed fee payment to Cayenta for progress and completion of tasks and products to conform to the amended date of Live Operation.

c. The Chief Administrative Officer is authorized to approve a Contract amendment adjusting the date of Live Operation and the dates for progress and completion of tasks and products, and payments to Cayenta, to conform to the extended date of Live Operation, substantially in the form as attached as Exhibit A.

Section 2.  The Council declares that an emergency exists in order that there be no delay in the CIS replacement project; therefore, this Ordinance shall be in force and effect from and after its passage by the Council.

Passed by the Council,  February 16, 2005
GARY BLACKMER

Auditor of the City of Portland

Mayor Tom Potter

Office of Management and Finance 



/S/ Susan Parsons
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