
AMENDMENT NUMBER 1
TO

FEASIBILITY COST SHARING AGREEMENT

BETWEEN

THE UNITED STATES OF AMERICA

AND

THE CITY OF PORTLAND

FOR THE

LOWER WILLAMETTE ECOSYSTEM RESTORATION FEASIBILITY STUDY

THIS AMENDMENT No. 1 is entered into this ____ day of _____, 2008, by and between the DEPARTMENT OF THE ARMY (hereinafter referred to as "the Government"), represented by the U.S. Army Engineer for the Portland District (hereinafter the "District Engineer) and the City of Portland, Oregon (hereinafter the "City"), represented by its Commissioner of Environmental Services.

WITNESSETH THAT:

WHEREAS, the Feasibility Cost Share Agreement (FCSA) for the Lower Willamette Ecosystem Restoration Feasibility Study (Study) was executed on September 22, 2003;
WHEREAS, in accordance with, and as described in the Study's revised Project Management Plan (Jan. 2008), increased costs are expected to be incurred in connection with implementation of the Study's Phase 2 activities, thus requiring an amendment of the FCSA's stated Study costs estimate; and

WHEREAS, the Government and the City agree that the proposed estimated Study cost increase is justified, and so support this Amendment No. 1 to the Study's FCSA. 
NOW, THEREFORE, the FCSA is hereby amended in the following particulars and no others, by replacing "$1,021,140" with "$3,985,640" at Article III.A.
THE DEPARTMENT OF THE ARMY

CITY OF PORTLAND, OREGON

BY ________________________


BY ____________________


Thomas E. O’Donovan



Sam Adams


Colonel, Corps of Engineers



Commissioner


District Engineer




Environmental Services


Portland District




City of Portland


