
ORDINANCE No. 3 ffi {¡. :t $ $ 

Amend contract with Stettler Supply Company to increase compensation and scope of work f-or 
Columbia South Shore Wellfielcl Improvements (Ordinance; amend Contract No. 30001041) 

The City of Portland ordains: 

Section 1. The Council finds: 

L 	The City of Portland Vy'ater Bureau entered into Contract No. 30001041 with Stettler Supply 
Company f-or Columbia South Shore V/ellf,reld Improvements for wellsites, project V/01314. 

2. A change otder is required which will amend the contract to include additional work and 
ftrnds to support efforts on wellsites7,9,l0,72,16, 18, 19 and add wellsite 17 to the 
contract. 

3. Improvements to wellsites includes new restraining pins and bolts on discharge pipe, new 
flow meters and discharge alignments, refurbishecl pumps and motors, and painting. Major 
preventive maintenance is necessary to wellsite 17 equipment due to the motor having 
declining resistance readings which could cause a short or failure. 

4. 'I'his change order will increase the contract by $190,000. The new contract amount will be 
sL,096,629.55. 

5. F'unding for the change is available in the Groundwater program budget, and will be made 
available for the project with the FY 2010-11 Spring BuMP and has been requested in the FY 
20ll-12 Budget. 

6. 'fhis is an American Recovery and Reinvestment Act (ARRA) project and the eligibility of 
this additional work for ARRA funding, with the exception of the work at wellsite 17, has 
been coordinated and approved by the Oregon Infrastructure Finance Authority. 

NOW, THEREFORE, the Council directs: 

a. That the Commissioner-in-Charge and Auclitor are authorizedfo execute on behalf of the 
City a change order to Contract No. 30001041 with Stettler Supply Company as outlined in 
form substantially in accordance with the contract document attached as Exhibit 1, at a cost 
not to exceed $190,000. 
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b. The Mayor and Auditor are hereby authorized to draw and deliver checks chargeable to the 

Water Fund when demand is presented and approved by the proper authorities. 

Passed by the Council, APR 0 6 Z0ll 

Commissioner Leonard 
Tom Leavitt 
March I0,20Il 

LaVonne Griffin-Valade 
Auditor of the City of Portland 

By 
Deputy 
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Agenda No. 

oRDINANcE No.1 I d4 g g 

Amend contract with Stettler Supply Company to increase compensation and scope of work for Columbia 
{ South Shore V/ellfield Improvements (Ordinance; amend Contract No. 30001041) 

- INTRODUCED BY 
Cômmissioner/Auditor: 

Gommissioner Leonard 

COMMISSIONER APPROVAL 

Mayor-Finance and Administration - Adams 

Position 1/Utilities - Fritz 

Position 2Mlorks - Fish 

Position SAffairs - Saltzman 

Position 4/Safetv - Leonard
 

BUREAU APPROVAL
 
Bureau:Water
gj:oryxgfjtr)
 

I I
Prepared by: Tom Leavitt 

Date Prepared: March 10,201'l
 

Financial lmpact Statement
 
Completed X Amends Budget n
 
Not Required !
 

Portland Policv Document 
lf "Yes" requires Õity Policyparagraph stated 
in docunent.Yesll NoXl 
Council Meetino Date 
Aoril6 2011 

City Attorney Apprwal 

AGENDA 

T|ME CERTATN n 
Start time: 

Total amount of time needed: 
(for presentation, testimony and discussion) 

CONSENT X 

REGULAR N
 
Total amount of time needed:
 
(for presentation, testimony and discusslon)
 

CLERK USE: DATE FILED 

LaVonne Griffin-Valade
 
Auditor of the City of Portland
 

oBy: 
Deputy 

ACTION TAKEN:
 

MAR S 0 2011 pÂSStD T0 SES6ND REA¡r$tG APR 0 6 2011 9:J0 Â.M.
 

FOUR-FIFTHS AGENDA COMMISSIONERS VOTED 
AS FOLLOWS: 

YEAS NAYS 

'1. Fritz 1. F¡ilz 

2. Fish f risn 

3. Saltzman 3. Saltzman 

4. Leonard 4. Leonard 

Adams Adams 


