
ORDII\ANCE NO. f 8I Ñ ÍJ # 

Amend contract with stettler Supply Cornpany to increase cornpensation and scope of work for 
Columbia South Shore Wellfield lmprovements (Ordinance; arnend Contract No. 30001041) 

The City of Portland ordains: 

Section 1. The Council finds: 

1. The City of Portland Water Bureau entered into Contract No. 30001041 with Stettler Supply 
Company for Colurnbia South Shore Wellfìeld Improvements for wellsites. 

2. Change Order No. i, dated Septernber of 2010, increased the contract amount by $63,129.55, 
bringing the new contract total to $q06,629.55, to include the following: 

' Additional costs, over that originally estimated, f-or refurbishing the well pump motor 
at Well 7. 

r I new flowmeter, new discliarge flange and pipe realignrnent, new bolts, additional 
well developtnent, and adciitional motor refurbishing costs at Well 9. ¡ A new flowmeter at Well 19. 

3. Clrange Order No. 2, dated April r"rf 2011 and approved per Ordinance No. 184499 increased 
tlre contract amount by $190,000, bringing the new contract total to 91,096,629.55, to include 
the following: 

' Various wellsite improvements at Wells 9, i0, 12, 16, 17, and 18, including new 
restraining pins and bolts, discharge pipe realignment, and corrosion protection. . New flow meters for Wells 70,72, and 18. 

. Refurbishing pulnp and motor for Well 17. 

4. An additional contract change order is now necessary to allow for the following: 

' Surging and cleaning the Well 18 screen.
 

' Additional costs, beyond the original estimate, for Wells 16 and 18.
 

' The additional cost fol a new purnp and motor assembly for Well 17. After factory
 
inspection, the repair costs were detennined to exceed the cost of new products. 

5. The cost of the additional services included as parl of this change order is $ 148,236. This 
will bring the new contract total to 51,244,865.55. 

6. Funding is available in the Groundwater Program FY 2011-12 Adopted Budget. 

7. This is an American Recovery and Reinvestment Act (ARRA) project and the eligibility of 
this additional work for ARRA funding, with the exception of the work at Well 17, has been 
coordinated and approved by the Oregon Infrastructure Finance Authority. 

http:51,244,865.55
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NOV/, THEREFORE, the Council directs: 

a. That the Commissioner-in-Charge and Auditor are authorizedto execute on behalf of the 
City a change order to Contract No. 30001041 with Stettler Supply Company as outlined in a 
form substantially in accordance with the contract document attached as Exhibit A, at a cost 
not to exceed 8148,236. 

b. The Mayor and Auditor are hereby authorized to draw and deliver checks chargeable to the 
Water Fund when demand is presented and approved by the proper authorities. 

Passed by the Council, AUG I 7 2011 

Commissioner Leonard 
Patrick Easley 
July 27,2011 

LaVonne Griffin-Valade 
Auditor qf the City of Portland 

By { ,',, /:,,., 
Deputy 
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