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East Portland in Motion is a five‐year implementation strategy for active 
transportation projects and programs east of 82nd Avenue in the City of Portland, 
Oregon. Active transportation is daily travel powered by human energy. Walking, 
biking and taking transit are all means of active transportation. Encouraging active 
travel means creating seamless networks of accessible sidewalks, crossings, bikeways 
and trails. A successful active transportation network can: 

•	 provide equity and access to viable, affordable transportation options, 
•	 help create safer streets and communities, 
•	 help reduce the causes of global climate change, 
•	 promote a healthy environment, 
•	 limit adverse health impacts related to inactivity, and 
•	 support local businesses. 

East Portland – home to nearly 165,000 people – can be hard to navigate on foot or by 
bicycle or transit. Features that make active transportation attractive in other areas of 
Portland, like sidewalks, low‐stress bikeways, and frequent transit, are harder to find 
east of 82nd Avenue. Not surprisingly, rates of walking, biking or taking transit to work 
or school are lower in East Portland than in the city as a whole. Still, many people who 
depend on active transportation choose to live in East Portland for its lower housing 
costs, and often must walk, bike or wait for the bus in substandard conditions. 

Despite these challenges, East Portland has an active transportation framework that is 
well positioned for enhancement, with three light rail lines, TriMet’s two highest 
ridership bus routes (lines 4 and 72), and 24 miles of paved multi‐use trails. 

PBOT undertook East Portland in Motion to expand opportunities for using active transportation east of 82nd Avenue. 
The strategy is also a response to several unique opportunities: 

•	 The Portland Plan, informing Portland’s Comprehensive Plan update, specifically calls for an East Portland Active 
Transportation Plan to prioritize connections that improve access to neighborhood hubs, transit, schools, and 
parks. These efforts also build on the city’s Safe, Sound and Green Streets policy objectives. 

•	 City Council directed PBOT to reexamine and focus recommendations of the Portland Bicycle Plan for 2030 in 
East Portland, in response to community concern over the proposed bikeway types. 

•	 Mayor Adams pledged revenue from the Oregon Jobs and Transportation Act (Oregon House Bill 2001) to fund 
sidewalk infill projects in East and Southwest Portland. East Portland in Motion serves as a means of prioritizing 
sidewalk projects to be funded with $8 million of these state funds. 

•	 The Multnomah County Health Department offered additional resources through a Communities Putting 
Prevention to Work grant from the federal Center for Disease Control. This grant helps public agencies increase 
the development and usage of active transportation facilities. 

East Portland in Motion 
A Five-Year Implementation Strategy for Active Transportation  

Executive Summary FINAL REPORT • March 2012

 Mayor Sam Adams 
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  Engaging a Diverse Community 

East Portland in Motion is based on community priorities and was developed in partnership with the people of East 
Portland. Community involvement included the following: 

•	 PBOT collaborated directly with two East Portland neighborhood groups focused on transportation: the East 

Subcommittee (EPAPbike). 

•	 PBOT engaged residents by setting up East Portland in Motion “stations” at 12  
community events and at open houses for related projects. Participants  
provided feedback by voting for potential sidewalk projects, taking a survey  
focused on sidewalk and bicycle policy priorities, and engaging directly with  
PBOT staff.  

•	 PBOT partnered with Portland State University Master of Urban and Regional Planning (MURP) students, who 
performed individual interviews of community stakeholders, held group interviews of typically 
underrepresented populations (including members of diverse immigrant communities), and mailed an East 
Portland Travel Survey to 3,000 households. These activities provided valuable insight on people’s 
transportation habits and attitudes in East Portland. 

•	 PBOT received feedback from other stakeholders and advisory groups, including the Portland Commission on 
Disability Accessibility in the Built Environment Committee, Immigrant and Refugee Community Organization, 
Portland Pedestrian Advisory Committee, OPAL Environmental Justice Oregon, school districts, and many others. 

•	 PBOT maintained a website throughout the course of the project to provide project updates, notice of 
community events, project materials such as maps and display boards, and an on‐line survey. 
(www.portlandonline.com/ transportation/epim) 

Major findings from the community involvement process include: 

•	 Importance of transit. People want safer access to and from transit stops, including for  
both MAX and buses, particularly when crossing busy streets. For many people in East  
Portland who do not have access to a car, transit is more important than bicycling for  
daily travel.  

•	 Build multiple types of sidewalks in high demand areas. Survey respondents support  
building a mix of sidewalk types, from wide sidewalks with room for landscaping, to  
more affordable curb‐tight sidewalks. Sidewalk projects in densely populated  
neighborhoods like Powellhurst‐Gilbert received particularly strong support.  

•	 Low‐stress bikeways are most popular. People gave highly favorable ratings to  
neighborhood greenways and paved trails, both of which minimize interactions with  
cars. Bicycle facilities that pose more potential conflict with cars, including advisory  
bike lanes and enhanced shared roadways, received the lowest ratings.  

•	 Focus on children. People showed significant support for programs like Safe Routes to  
School that focus on engineering improvements, as well as education and  
encouragement, to promote safer walking and bicycling to school. 

Portland Land Use & Transportation Committee (EPLUTC) and the East Portland Action Plan Bicycle 

East Portland in Motion • Executive Summary • FINAL REPORT • March 2012 II 
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Examining Needs, Setting Priorities 

East Portland in Motion prioritizes projects that have already been discussed, planned or scoped to some extent. Project 
sources for East Portland in Motion can generally be divided into three categories: 

•	 Planning documents adopted by the City of Portland over the past several years, including the East Portland 
Action Plan, the Portland Bicycle Plan for 2030, the 122nd Avenue Complete and Green Main Street Project, and 
the City of Portland Transportation System Plan, as well as the Safe, Sound and Green Streets planning effort. 

•	 Neighborhood priorities stated by neighborhood associations and school districts, provided through their 
representatives on the EPNOLUTC, EPAPbike and urban renewal advisory committees. 

•	 Geographic analysis and field investigation that revealed additional gaps in East Portland’s network of 
sidewalks, bikeways, trails and street crossings. 

PBOT refined the hundreds of projects identified in the above sources into a manageable number of projects that can be 
feasibly implemented over the next five years. PBOT considered several criteria while narrowing the list of projects: 

•	 Community support, including direct recommendations from EPNOLUTC and EPAPbike, public voting on 
sidewalk project candidates at community events, survey results from the Sidewalk and Bicycle Priority Survey 
and East Portland Travel Survey, and letters of support from other groups and individuals. 

•	 Transportation equity. A major intent of East Portland in  
Motion is to recommend active transportation projects in  
communities that most need them. To help determine where  
these communities are, PBOT analyzed demographic  
indicators including population density, employment density,  
proportion of children, proportion of older adults, proportion  
of non‐white residents, poverty rates, and prevalence of zero‐
car households. The map at right shows how areas between  
NE Halsey and SE Foster score highly in these regards.  

•	 Accessibility. Projects that significantly improve access  
between destinations such as homes, businesses and transit  
stops have the greatest utility for daily transportation. PBOT  
examined accessibility in terms of potential service areas  
(how many residents are within reasonable walking distance  
of a new facility?) and access to transit (how many transit  
riders would be served by a new facility?).  

•	 Connectivity. Which projects would fill a critical gap in the  
pedestrian network and result in a greater number of walking  
trips? Portland State University geography students assisted  
PBOT with this inquiry by building a digital model of the  
pedestrian network and forecasting the gains in pedestrian  
trips after a project is built.  

•	 Leverage. Opportunities to leverage city funding with other  
sources make certain projects more feasible. Potential  
leverage sources include urban renewal funds, state grant  
programs, and federal transportation dollars.  

East Portland in Motion • Executive Summary • FINAL REPORT • March 2012 III 



                          
 

 

 
 
                                   
                                   
                           

 
                          

         
                  

                 
                    

                 
                   

 
                    

                       
                       
                       

                     
         

 
                  

                       
                   

                   
                       

                       
 

                    
                     
                             
                     

 
                                      

                               
                           

 
                          

                         
                        
                  
                

 
                                   
           

 
                                     
                                 
                              
                       

 Recommended Projects and Programs 

East Portland in Motion recommends over 80 active transportation projects or programs over the next five years. PBOT 
has secured funding at the city level to construct projects programmed in the first two years. Complete implementation 
will require future funding allocations and partnerships with other agencies. Recommendations include the following: 

•	 Sidewalk infill. PBOT is planning to construct over eight miles of sidewalk on 
arterial streets. This will include: 

o	 5.7 miles of “curb‐tight” sidewalk within existing rights‐of‐way on 
streets like SE Stark Street and SE 162nd Avenue. 

o	 2.4 miles of separated sidewalk, including the SE 122nd “Complete 
and Green Main Street” project, and sidewalks along neighborhood 
collector streets like NE Prescott Street and SE 136th Avenue. 

•	 Crossing improvements. PBOT plans to build over 50 crossing improvements  
to help people access transit stops and other destinations along busy streets.  
Some crossings will be built as part of sidewalk or neighborhood greenway  
projects. NE Halsey Street, SE Division Street, SE Stark Street, 122nd Avenue  
and other arterial streets will see improvements ranging from median refuge  
islands to full traffic signals.  

•	 Neighborhood greenways are low‐traffic, low‐speed streets where priority is  
given to people biking and walking. They provide quieter alternatives to busier  
streets nearby and enhance the environment through tree plantings and  
landscaping. PBOT is planning nearly 30 miles of new neighborhood  
greenways in East Portland, starting with a north‐south route along the 130s  
avenues and an east‐west route along SE Market, Mill and Main streets.  

•	 Separated in‐roadway bikeways help people bike to destinations along busier  
streets. These facilities include regular and buffered bike lanes and cycle  
tracks. PBOT plans to stripe seven miles of new or enhanced bike lanes in East  
Portland, including portions of NE Prescott and SE Division streets.  

•	 Bicycle parking. With the help of regional funding, PBOT will establish safe and secure “Bike & Rides” at three 
MAX stations, create higher quality bike parking at suburban‐format shopping centers through a pilot “Bike & 
Shop” program, and provide bicycle parking in traditional business districts like Parkrose and Lents. 

•	 Education and encouragement programs. East Portland in Motion recommends the continuation and expansion 
of several proven city programs that help people use active transportation. This includes: 

o	 expanding Safe Routes to School to 28 schools in five school districts; 
o	 administering safety programs on six High Crash Corridors; and 
o	 bringing the SmartTrips program back to East Portland. 

East Portland in Motion also pledges PBOT’s cooperation on several projects led by other agencies, including five trail 
projects and seven roadway improvement projects. 

Next steps. During the development of East Portland in Motion PBOT has continued to move forward with projects that 
have broad community support, including sidewalks on SE 122nd Avenue, crossing improvements on SE Foster Road, and 
the 80s neighborhood greenway. With the completion of the implementation strategy, PBOT has begun implementation 
of the sidewalk infill projects and the next round of neighborhood greenways. 
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1.1. Active Transportation for East Portland 

East Portland in Motion is a five‐year implementation strategy 
for active transportation projects east of 82nd Avenue in the city 
of Portland, Oregon. Active transportation is daily travel 
powered by human energy. Walking, biking and taking transit 
(which often involves walking) are all means of active 
transportation. Encouraging active travel means creating 
seamless networks of accessible trails, sidewalks and bikeways. 
A successful active transportation network can: 

•	 provide equity and access to viable, affordable 
transportation options, 

•	 help create safer streets and communities, 
•	 help reduce the causes of global climate change, 
•	 promote a healthy environment, 
•	 limit adverse health impacts related to inactivity, and 
•	 support local businesses. 

The City of Portland has been an international leader in 
encouraging and providing facilities for active transportation, 
from innovating new types of bikeways and expanding the 
region’s trail network, to partnering with TriMet to construct 
one of the nation’s first modern light rail systems. Visitors often 
marvel at the number of bicyclists they see in Portland, the 
cleanliness and convenience of our public transit, and the bustling activity along our sidewalks. 
Portland repeatedly ranks among the top American cities in magazine polls about walking, 
bicycling, transit and healthy lifestyles.1 

However, the conditions that make active transportation so attractive in Portland are harder to 
find east of 82nd Avenue. Even with three light rail lines, 57 miles of bike lanes and 24 miles of 
paved multi‐use trails, East Portland remains difficult to navigate on foot, bike or transit. Five‐
lane arterial roads – many without sidewalks – are the primary corridors of activity of East 
Portland, interspersed with residential streets that are often 
poorly connected and sometimes unpaved. Not surprisingly, use 
of active transportation modes is lower in East Portland than in 
the city as a whole. Still, many people who depend on active 
travel – lower income families, immigrants, those without cars – 
choose to live in East Portland for its lower housing costs, and 
must walk, bike or wait for the bus in substandard conditions. 

1 “25 Best Walking Cities,” Prevention, April 2009. “America’s Top 50 Bike‐Friendly Cities,” Bicycling, April 2010. “10 
Best Cities for Public Transportation,” US News & World Report, February 2011. 
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East Portland’s active transportation challenges have been well documented in recent planning 
documents, news stories and community forums.2 But until now, there has not been a single, 
overarching strategy to guide the Portland Bureau of Transportation (PBOT) in prioritizing its 
transportation investment decisions here. The City’s Transportation System Plan (TSP) serves 
this function, but was last updated in 2007, before recent planning efforts such as the East 
Portland Action Plan and Portland Bicycle Plan for 2030 offered updated recommendations. 
East Portland in Motion builds on the planning work and community conversations that have 
taken place over the last four years, channeling identified projects as well as newly identified 
ones into a single source for implementation guidance. 

East Portland in Motion will not solve every active transportation problem in East Portland, but 
it is a critical, positive step forward. It prioritizes a series of pedestrian, bicycle and access‐to‐
transit projects that address some of the most serious needs, are supported by the East 
Portland community, and can be feasibly constructed in the next five years with identified 
funding sources. 

1.2. The Origins of East Portland in Motion 

PBOT initiated East Portland in Motion in response to a Portland City Council mandate as well 
as several funding and partnership opportunities. Scoping of the strategy began when the 
Portland Bicycle Plan for 2030 was drawing to a close in the winter of 2009‐2010. Members of 
the East Portland community were concerned that PBOT would face insurmountable challenges 
when implementing the recommended bikeways east of 82nd Avenue – many of which were 
proposed to take new, experimental forms. To respond to these concerns, City Council directed 
PBOT to more closely examine the preferred bikeway network in East Portland, and to test 
public acceptance of the new types of bikeway facilities proposed in the plan. The Portland 
Plan, Portland’s twenty‐five year vision, includes this directive as action items in the Healthy 
Connected City strategy. 

In 2009, the Oregon Legislature passed the Oregon Jobs and Transportation Act (Oregon House 
Bill 2001), providing new state funding for transportation projects. Mayor Adams pledged a 
portion of this new revenue – about $16 million for two years – to fund sidewalk infill projects 
in East and Southwest Portland. The money is split evenly between the two districts – about $8 
million for each. PBOT decided to use East Portland in Motion as a means to identify and 
prioritize sidewalk infill locations in East Portland. 

During this time, TriMet – Portland’s primary public transit provider – had begun a technical 
analysis of pedestrian infrastructure deficiencies near its transit stops. East Portland emerged 

2 City of Portland Bureau of Planning, East Portland Review, November 2007. Griffin, Anna, “Portland and its 
leaders need to remember the city continues east of 82nd Avenue,” The Oregonian, 4 June 2010. Pitkin, James, 
“Dirt Roads, Dead Ends.” Willamette Week, 11 May 2011. Sauvie, Nick and Hiroaki Aki, East Portland Community 
Values, ROSE Community Development Corporation, March 2011. 
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as an area with significant transit access issues, prompting a collaboration with PBOT on how to 
address them. A parallel effort was also underway at the grassroots level, with community 
organizing group OPAL bringing attention to deficient East Portland bus stops through its East 
Portland Community Bus Stop Assessment. PBOT included safer access to transit in the scope of 
East Portland in Motion to build on the work of TriMet and OPAL. 

The Multnomah County Health Department offered additional resources through a 
Communities Putting Prevention to Work grant it received from the U.S. Center for Disease 
Control. This grant helps public agencies increase the development and usage of active 
transportation facilities. A portion of this grant was dedicated to support the EPIM effort. 

PBOT defined the East Portland in Motion study area as the City of Portland east of 82nd 

Avenue – not just the jurisdiction of the East Portland Neighborhood Associations, but also 
Sumner and portions of Madison South and Montavilla neighborhoods. Using this western 
boundary allows for greater continuity when planning facilities between 82nd Avenue and I‐205, 
and corresponds to commonly held notions of where transportation investments are needed in 
Portland’s eastern reaches. 

PBOT collaborated with the East Portland community on the project for about a year, including 
close coordination with the East Portland Land Use and Transportation Committee (EPLUTC) 
and East Portland Action Plan Bike Subcommittee (EPAPbike), numerous stakeholder 
interviews, and more than a dozen community events, fairs, workshops and open houses. 

A draft report was circulated for public review beginning in September, 2011, with comments 
accepted until November 10, 2011. The report was then revised to incorporate public 
feedback. The implementation strategy represented in this Final Report was adopted by 
Portland City Council on April 18, 2012. 

1.3. Relation to Past and Concurrent Planning 

East Portland in Motion follows and focuses the recommendations of several planning efforts. 
The five most significant planning projects that inform this strategy are: 

•	 Portland Plan (draft, October 2011). Portland’s twenty‐five year vision to inform a 
Comprehensive Plan update specifically calls for an East Portland Active Transportation 
Plan to prioritize connections that improve access to neighborhood hubs, transit, 
schools and parks.3 PBOT coordinated with the Bureau of Planning and Sustainability as 
it developed this and other transportation‐related goals, objectives and concepts. 
PBOT also shared East Portland in Motion materials at a Portland Plan open house in 
East Portland. 

3 Portland Plan 5‐Year Action Plan: Healthy Connected City Strategy, Actions 10, 26 – 30, 32, 33, and 45, October 
2011. 
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•	 Portland Bicycle Plan for 2030 (2010). East Portland in Motion serves as a means of 
refining bike plan recommendations for East Portland. PBOT collaborated with 
EPAPbike to determine the most appropriate locations, facility types and phasing for 
bicycle facilities in East Portland. 

•	 East Portland Action Plan (2009). East Portland in Motion focuses the transportation 
recommendations of this district‐wide plan, from the overarching call to “identify and 
prioritize East Portland street improvement projects” (Action T.7.2), to specific 
recommendations such as “implement 122nd Avenue safety improvements at high crash 
intersections.” (Action T.4.8). The East Portland Action Plan generally calls for improved 
transit service throughout East Portland (T1), increased safety and convenience of 
walking throughout East Portland (T2), increased safety and accessibility of bicycling in 
East Portland (T3), improved safety and multi‐modal function of arterial and collector 
streets throughout East Portland (T4), improved connectivity throughout East Portland 
(T6), and to foster equity in transportation decisions and services (T7). The plan 
specifically calls for certain pedestrian improvements: (T.1.7) Expand City of Portland 
and TriMet partnership linking sidewalk improvements with transit stop improvements; 
(T.2.1) prioritize East Portland schools for Safe Routes to School sidewalk and crossing 
improvements; (T.2.2) study, identify and scope funding for pedestrian crossing safety 
improvements on Glisan, Halsey, Stark, Division, 122nd, and Foster; (T.2.4) review 
policy: prioritize adding sidewalk connections over expanding/widening existing 
connections; and (T.6.5) institute policy and develop plan to provide accessible 
transportation options (sidewalks, streets, connections) for people with physical 
disabilities. EPAP also calls for certain bicycle improvements: (T.3.1) install striped bike 
lanes on all major arterials throughout East Portland, prioritize areas with gaps in the 
bike network; (T.3.3) develop complete and more well‐defined bike system plan for East 
Portland, consider/incorporate safety innovations such as divided bike lanes, bike boxes, 
and path systems; and (T.3.6) assess bike safety issues in key areas such as Mall 205, 
Lents, and Division Street, and implement improvements. EPAP lays out arterial safety 
improvements: (T.4.1) identify and implement low cost/high impact maintenance 
improvements on SE Powell Boulevard; (T.4.2) implement Powell Boulevard Safety 
Improvements, 122nd Avenue to 136th Avenue; (T.4.8) Implement 122nd Avenue Safety 
Improvements at high crash intersections; and (T.4.9) implement Sandy Boulevard 
Safety Improvements, 122nd Avenue to 141st Avenue. EPAP specifically calls for equity 
improvements in decision‐making: (T.7.1) prioritize East Portland schools in ‘safer routes 
to school’ funding and implementation; (T.7.3) prioritize transportation safety 
improvements at high‐crash intersections. 

•	 Safe, Sound and Green Streets (2008). In 2007, then‐commissioner Sam Adams 
convened an 89‐member stakeholder committee to gather input on transportation 
safety, infrastructure and funding needs. The resulting Safe, Sound and Green Streets 
program recommended pedestrian crossing improvements, sidewalks on arterial 
streets, neighborhood greenways on lower‐traffic streets, and increased investment in 
the Safe Routes to School program, among other action items. The city was able to 
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avoid instituting the original funding proposal (a city gas tax and street maintenance and 
safety fee) by using an alternative mix of state and local funding. Today, Safe, Sound and 
Green Streets continues as both an overarching policy, as well as an ongoing list of 
transportation projects to be investigated further. East Portland in Motion provides a 
fresh look at safety and infrastructure needs east of 82nd Avenue, and ultimately 
recommends many of the projects identified during the earlier effort. 

•	 Portland Transportation System Plan (2007). East Portland in Motion selects and 
prioritizes projects found in PBOT’s master policy and capital planning document, based 
on the latest community priorities. In turn, East Portland in Motion will help guide a 
complete update of the TSP in 2012. 

Other related plans, programs and policies that helped inform decisions on East Portland in 
Motion include the following: 

•	 122nd Avenue Project. This is a Portland Plan pilot project undertaken by the Portland 
Bureau of Planning in 2010. It identifies projects and policies that would encourage a 
more cohesive “20‐minute neighborhood” centered on SE 122nd Avenue from Division 
Street to Foster Road. Among its key transportation recommendations are crossing 
improvements along SE 122nd Avenue. 

•	 TriMet’s Pedestrian Network Analysis technical memos. TriMet performed a technical 
analysis of pedestrian facilities near its bus and rail stops to determine which areas 
most need improvement, based on pedestrian infrastructure deficiencies, land use and 
ridership. It identified ten focus areas throughout the region for pedestrian 
improvements – two of which are in East Portland: an area focused on SE Division 
Street and 122nd Avenue, and another focused on SE Powell Boulevard and 
82nd Avenue. 

•	 Urban renewal area planning. Urban renewal advisory  
committees help the Portland Development  
Commission (PDC), in cooperation with PBOT, guide  
transportation improvements in three East Portland  
urban renewal areas: Lents Town Center, Gateway  
Regional Center, and Airport Way. All three areas have  
prioritized lists of community‐supported transportation  
improvements, and pose opportunities for multi‐
jurisdictional leverage.  

•	 Outer Powell Boulevard Conceptual Design Plan. PBOT partnered with the Oregon 
Department of Transportation (ODOT) to develop concepts for a complete 
reconstruction of SE Powell Boulevard from Interstate 205 to the Gresham city limit. 
This is a complex project on a state‐controlled road with a longer implementation time 
frame than East Portland in Motion. However, PBOT shared and gathered input on East 
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Portland in Motion during public events associated with the project, and used the 
project’s Local Street and Accessway Report as a source for potential local ped/bike 
connections. 

•	 Safe Routes to School. PBOT maintains ongoing partnerships with 20 schools in five 
different school districts in East Portland. Safe Routes to School encourages safe 
walking and bicycling to K‐12 schools through the 5 ‘E’s: education, encouragement, 
engineering, enforcement and evaluation. Nine of the partner schools in East Portland 
have engineering plans that recommend sidewalk, crossing and other projects that 
helped inform East Portland in Motion. PBOT received grant awards to build some of 
these projects during the development of the strategy. 

•	 High Crash Corridors. PBOT’s High Crash Corridor program targets city roadways with 
high rates of crashes, pedestrian fatalities, drunk driving and distracted driving. The 
program works to improve safety through enhanced education, enforcement, and 
engineering strategies. PBOT began the program in 2008 with 82nd Avenue, where 
safety improvements and programs continue to be implemented. The current efforts in 
East Portland are on 122nd Avenue and SE Foster Road, with future plans to include SE 
Division Street, NE Marine Drive, NE Sandy Boulevard and SE Powell Boulevard. 

Most importantly, the above planning projects contain recommendations on specific active 
transportation projects and programs, which are included as “project candidates” in East 
Portland in Motion. 
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2.1. The East Portland Community  

  
Transportation  equity  is  a  critical  issue  for  
PBOT  and  city  leadership,  and  a  key  
motivating  factor  for  developing  East  
Portland in Motion. From a demographic and  
socio‐economic  standpoint,  East  Portland  is  
very different from the rest of Portland – it is  
more  ethnically  and  racially  diverse,  less  
affluent, and has a greater proportion of both  
children  and  seniors.  Data  highlighting  these  
differences are summarized below, with more  
details available in Appendix A.  
  
For  the purposes of East Portland  in Motion,  
East  Portland  is  the  portion  of  the  City  of  
Portland east of 82nd Avenue, stretching five  
miles  from  82nd  Avenue  to  Gresham,  and  
eight  miles  from  the  Columbia  River  to  
Clackamas County. As of 2010, this study area  
contains:  
  

• 164,679 residents  
• 63,411 housing units  
• Roughly 58,000 jobs  
• 16 neighborhoods  
• All or parts of six school districts  
• 34 square miles  

  
East  Portland  represents  28%  of  Portland’s  
population  and  23%  of  its  land  area.  On  its  
own,  East  Portland  would  be  Oregon’s  
second  largest city by population, with more  
people  than Eugene or Salem.  In  the decade  
from  2000  to  2010,  East  Portland  added  
nearly  24,000  people  (a  17%  increase)  and  
11,000  housing  units  (a  21%  increase),  
significantly  outpacing  growth  in  the  City  of  
Portland as whole. Put another away, 44% of  
the  citywide  population  increase  over  the  
decade can be attributed to East Portland.4  

4 US Bureau of the Census, 2010 Decennial Census. 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PBOT considered other pertinent demographic facts about East Portland, including:5  
   

•	 Population Density. Parts of East Portland are as dense   
as  the  city’s  inner  east  side  neighborhoods.  Glenfair,   
Powellhurst‐Gilbert  and  Centennial  neighborhoods  are   
the most densely populated in East Portland. Numerous   
apartment  complexes  and  infill  townhomes  have   
developed  in  high‐density  zoning  districts  along  transit   
corridors.  South  of  Foster  Road,  density  is  significantly   
lower in the forested hills of Pleasant Valley.   

  
•	 Employment Density. While many characterize East Portland as a suburban residential  

area, about an eighth of Portland’s jobs are located east of 82nd Avenue. East Portland’s  
most  significant  concentration  of employment  is  the Gateway Regional Center, where  
Adventist  Medical  Center,  Oregon  Clinic  and  numerous  retail  and  professional  
businesses  employ  over  11,000  workers.  Even  more  people  work  in  the  Columbia  
Corridor – the linear belt of manufacturing and warehousing north of Sandy Boulevard.  
The  portion  of  the  Columbia  Corridor  from  82nd  Avenue  eastward  to  the  city  limits  
contains  nearly  17,000  jobs.  Other,  smaller  clusters  of  jobs  are  found  in  the  form  of  
retail  shopping  centers,  often  where  major  arterials  intersect,  such  as  SE  122nd  and  
Division.  

  
•	 Age.  East Portland  has  a  greater  proportion  of  children   

and youth (age 17 and younger) and older adults (age 65   
and over) than Portland as a whole. In fact, East Portland   
is home to:   

  
o	 37% of Portland’s children,  
o	 38% of Portland’s K‐12 students, and  
o 33% of Portland’s seniors.  

  
•	 Race and Ethnicity6.  East Portland  is more ethnically and  racially diverse  compared  to  

Portland  as  a  whole,  with  a  full  third  of  the  East  Portland  population  identifying  as  
something other than “white,” compared to a quarter citywide. Specifically:  

  
o	 15% of East Portland residents identify themselves as Hispanic or Latino.  
o	 12%  are  of  Asian  descent,  including  significant  Vietnamese  and  Chinese  

populations.  
o	 9% are Hawaiian or Pacific Islander.  

5 US Bureau of the Census, 2010 Decennial Census and 2005‐2009 American Community Survey Five‐Year  
Estimates.   
6 Note that race and ethnicity are not mutually exclusive in the Census, so percentages may add up to greater than  
100%. 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o	 7% consider themselves Black or African American.  
o	 1% are Native American or Native Alaskan.  
o	 13% are either multiracial or classify their race/ethnicity as “other.”  
o	 East  Portland  is  also  home  to  a  significant  Eastern  European  population,  

including many first‐generation Russian immigrants.   
   

•	 Language.  One  quarter  of  East  Portland  households  speak  a  primary  language  other  
than English. Citywide, that proportion  is 17%. After English, Spanish is the single most  
common primary  language  in East Portland (representing 9% of households),  though a  
similar  number  of  households  speak  one  of  several  Asian  or  Pacific  Island  languages.  
David Douglas School District reports that 67 languages are spoken in students’ homes.  

  
•	 Poverty. With some of the  lowest rents and home prices in the City, East Portland  is a  

significant  draw  for  families  with  children,  immigrants  and  refugees,  and  people  of  
limited means. Recent evidence suggests that some Portland residents – especially non‐
whites  –  have  been  priced  out  of  gentrifying  areas  of  inner  Portland,  especially  
North/Northeast,  and  are  moving  to  East  Portland  in  search  of  more  affordable  
housing.7 Additionally:  

  
o	 The poverty rate – the percentage of residents whose average income is below  

the  federally‐determined  poverty  line  –  is  18%  in  East  Portland,  a  few  points  
higher  than  the  citywide  rate  of  16%,  and  as  high  as  36%  in  the  Glenfair  
neighborhood.  

  
o	 79%  of  David  Douglas  School  District  students  are  eligible  for  free  or  reduced  

price lunches through federal assistance. In Parkrose schools, 75% are eligible; in  
Centennial schools, 64%. Eligibility is as high as 91% at David Douglas’s Mill Park  
Elementary  School.8  By  contrast,  43%  of  Portland  Public  School  students  are  
eligible for the program.  

  
•	 Zero‐Car Households. Households without access to a motor vehicle are less common in  

East Portland – they represent fewer than 5% of households here, versus 7% citywide.  
However,  significant  concentrations  of  zero‐car  households  are  found  along  the  MAX  
Blue Line, often in the form of senior housing.  

  

7 The Oregonian, “In Portland’s heart, diversity dwindles,” Sunday, May 1, 2011.   
8 Oregon Department of Education DBI reports, http://www.ode.state.or.us/sfda/reports/r0061Select.asp 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2.2. Getting Around East Portland  

  
East Portland developed differently than areas closer to downtown Portland, and consequently  
functions differently  from a  transportation  standpoint.  The City of Portland annexed most of  
the  area  between  I‐205  and  the  western  border  of  Gresham  in  the  1980s  and  90s.  This  
previously  unincorporated  area  witnessed  an  incremental  transition  from  rural  farmland  to  
suburban  development  over  many  years,  resulting  in  a  patchwork  quilt  of  land  uses  from  
different eras of the 20th and 21st centuries. It is not uncommon to see a century‐old farmhouse  
next to new townhouses next to a mid‐century shopping center, for example.  
  
East Portland’s unique development history resulted  in a transportation system that presents  
challenges and opportunities for implementing active transportation. Among them:  
  

•	 Lack  of  sidewalks.  Prior  to  the  City  of  Portland  gaining   
jurisdiction  over  East  Portland  roadways,  Multnomah   
County  did  not  require  sidewalks  within  or  alongside   
new  development.  As  a  result,  most  areas  that   
developed  during  county  jurisdiction  have  streets  with   
gravel  shoulders  instead  of  curbs  and  sidewalks.  On   
major  arterial  roadways,  the  county  usually  installed   
curbs and stormwater facilities, but often no sidewalks. 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•	 Wide,  busy  arterials.  In  the  mid‐20th  century,  
Multnomah  County  transformed  major  roadways  like  
Division, Stark, Glisan, Halsey, 122nd and 162nd from rural  
farm  roads  into  five‐lane  suburban  highways  in  
anticipation  of  eastward  growth  from  Portland.  Today  
these  roadways  pose  challenges  for  people  walking,  
bicycling  or  accessing  transit.  Sidewalks  are  incomplete  
and substandard.  Safe places  to  cross are often  separated by a quarter mile or more.  
Some arterials have bike lanes, but bicycling remains challenging due to the speed and  
volume of traffic.   

  
•	 Poor  connectivity.  In  the  large  blocks  between  arterial   

streets,  incremental  development  of  large  parcels  and   
the  intentional  discontinuity  of  mid‐century  planning   
created  poorly‐  connected  local  street  networks.  For   
people  on  foot  or  bike,  this  means  extra  travel  to   
navigate  around  dead‐end  streets  and  isolated   
subdivisions.    It  also  encourages  through  travel  on  the   
deficient  arterial  streets  described  above,  and  makes   
those streets busier.   

  
•	 High‐stress  bikeways.  While  East  Portland  is  fortunate  

to  have  the  Springwater  Corridor  and  other  car‐free  
paved trails, most of the area’s other bikeways are bike  
lanes  on  busy  arterial  roadways.  While  they  offer  
dedicated  space  for  bicycling,  bike  lanes  on  heavily  
travelled five‐lane roadways present safety and comfort  
issues  for  many  cyclists.  East  Portland  has  very  few  
lower‐stress  alternatives  on  quieter  streets,  known  as  
neighborhood greenways. A goal  called out  in  the Portland Bicycle Plan  for 2030  –  to  
have 80% of the population within one half mile of a low‐stress bikeway – has yet to be  
met east of 82nd Avenue.    

  
•	 Automobile‐oriented  development.  In  inner  Portland  

neighborhoods,  mixed‐use  main  streets  are  made  
pleasant and safe with the help of buildings right at the  
edge  of  the  sidewalk,  few  driveways  interrupting  the  
path  of  pedestrians,  space  for  bike  parking  and  bus  
shelters,  and  active  uses  that  provide  “eyes  on  the  
street.” In East Portland, most commercial areas (as well  
as  many  multi‐family  residential  areas)  have  been  
designed  for  cars  rather  than  people,  with  parking  lots  in  front  of  buildings,  long  
driveway cuts  interfering with  sidewalks,  and  segregated  land uses that often prevent  
access between adjacent properties. 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•	 Limited  bicycle  parking.  
Throughout  Portland,  
bicycle  parking  is  provided  
by  private  businesses  and  
property owners, as well as  
by  public  agencies  like  
PBOT,  TriMet  and  school  
districts.  In  East  Portland,  
both  types  of  bike  parking  
are  severely  lacking.  As  of  
August  2011,  the  City  
maintains  3,728  individual  
bike  racks  or  bike  lockers.  
East  of  82nd  Avenue,  this  
number  is  15,  or  0.4%  of  
city‐provided bike parking. Private businesses and shopping centers also offer less bike  
parking  in  East  Portland  than  in  inner  Portland  –  though  it  is  required  in  new  
development. Perhaps the biggest obstacle to bike parking in East Portland is that there  
have  been  no  policy  decisions  or  discussions  on  how  to  provide  good  bike  parking  in  
East  Portland’s  suburban  format  commercial  areas.  Regardless  of  the  cause,  a  lack  of  
end‐of‐trip facilities is a major deterrent to bicycling as a whole.  

  
•	 Unimproved streets. East Portland has more than twelve   

miles of unimproved streets, a 25% share of the citywide   
total  (roughly  proportional  to  East  Portland’s  share  of   
city  land  area.)  Unimproved  streets  sometimes   
disintegrate into impassible landscapes of mud, potholes   
and puddles, posing difficulty for all modes of travel.   

  
•	 An incomplete transit network. The transit network in East Portland  is less dense, and  

transit service is generally less frequent, than in other parts of the city.  In recent years,  
budget cuts have further reduced service.  

  
Perhaps  due  to  these  deficiencies,  a  smaller  percentage  of  people  use  active  transportation  
modes (walking, biking and taking transit) when traveling to work or school from East Portland.  
According  to  2005‐2009  American  Community  Survey  estimates,  13%  of  East  Portland  
commuters use active transportation to get to work or school, versus 23% citywide. 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3.1. Public Participation  

  
East  Portland  in  Motion  is  based  on  community  priorities  and  was  developed  in  partnership  
with the people of East Portland.  Early in the process, seeking a broad and diverse participation  
in  the  formulation  of  the  implementation  priorities,  the  project  team  adopted  a  community  
involvement philosophy of going to people where they were.  This philosophy extended into a  
variety of activities.   
  
Community involvement included:   
  
•	 PBOT collaborated directly with  two neighborhood groups  focused on  transportation:  the  

East  Portland  Land  Use  &  Transportation  Committee  (EPLUTC)  and  the  East  Portland  
Action  Plan  Bicycle  Subcommittee  (EPAPbike).  Both  groups  served  as  de  facto  advisory  
committees on the project.  
  

•	 PBOT  engaged  residents  by  staffing  East  Portland  in  Motion  “stations”  at  community  
events and at open houses for related projects, including:  

  
o	 Portland  5th  Transportation  Safety  Summit  (2/8/11  at   

Marshall High School)   
o	 Portland Plan Fair (3/12/11 at IRCO)  
o	 Outer  Powell  Conceptual  Design  Plan  Open  House   

(3/16/11 at Ron Russell Middle School)   
o	 BikePortland Get Together (3/30/11 at Lents Commons)  
o	 122nd Avenue High Crash Corridor Open House  (5/1/11   

at Midland Library)   
o	 Parkrose  Farmers  Market  (5/7/11  at  Parkrose  High   

School)   
o	 Holgate  Safety  Project  Open  House  (5/11/11  at  Lent   

School)    
o	 Gateway Fun‐o‐Rama (5/21/11 at 111th Square)  
o	 East Portland Sunday Parkways (5/22/11 at Ron Russell   

Middle School)   
o	 East Portland Exposition (7/23/11 at Ed Benedict Park)  
o	 Active Transportation Day (8/20/11 at Holgate Library)  
o	 Parklane Neighborhood Fair (8/25/11 at Parklane Park)  
o	 Portland 6th Transportation Safety Summit (3/13/12 at Jefferson High School)  

  
Participants took part by voting for potential sidewalk projects, taking a survey focused on  
sidewalk  and  bicycle  policy  priorities,  and  engaging  directly  with  PBOT  staff.  Full  results  
from the Sidewalk & Bicycle Priorities Survey and the sidewalk voting exercise can be found  
in Appendix B. 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•	 Portland  State  University  Master  of  Urban  and  Regional  Planning  (MURP)  students  
performed individual interviews of community stakeholders as well as group interviews of  
typically underrepresented populations  in East  Portland,  including Russian and Ukrainian  
families,  Somali  mothers,  immigrant  high  school  students,  immigrant  adults,  elders  from  
multiple  cultures,  parents  at  a  high‐poverty  elementary  school,  and  homeless  families.  
Details about this process and findings from these interviews are included in Appendix E.    
  

•	 MURP  students  also  prepared  and  mailed  an  East  Portland  Travel  Survey  to  3,000  
geographically  dispersed  households  in  East  Portland,  asking  about  travel  behaviors  and  
attitudes.  Students  received  more  than  300  surveys  back,  and  compiled  and  analyzed  
results. Full survey results, including selected analyses of different variables, are included in  
Appendix C.  
  

•	 PBOT presented  to and  received  feedback  from other stakeholders and advisory groups,  
including  the  Portland  Commission  on  Disability,  the  Immigrant  and  Refugee  Community  
Organization  (IRCO),  the Portland Pedestrian Advisory Committee,  several  school districts,  
and many others. Details from these interviews are included in Appendix D.  
  

•	 PBOT  maintained  a  website  throughout  the  course  of  the  project  to  provide  project  
updates, notice of  community events, project materials  such as maps and display boards,  
and an on‐line version of the Sidewalk & Bicycle Priorities Survey.    
(www.portlandonline.com/transportation/epim)  

  
  

3.2. Themes from Community Feedback  
   

  
Although  East  Portland  is  a  collection  of  communities  with  many  different  voices,  certain  
themes emerged  from  the public process  for East Portland  in Motion.  Each exercise  revealed  
findings that helped PBOT prioritize active transportation projects and programs.  
  
The  two  neighborhood groups, EPNOLUTC and EPAPbike, provided overall  policy  direction as  
well as prioritized project lists. Results from these groups, shown in greater detail in Chapter 4,  
include:  
  
•	 A list of the top two active transportation priorities for eleven of the thirteen East Portland  

neighborhood associations participating in EPLUTC, as well as priorities from David Douglas,  
Parkrose  and  Reynolds  school  districts.  The  list,  shown  in  section  5.1,  included  a  mix  of  
sidewalk infill, crossing improvements, neighborhood greenways and bike lanes.  
  

•	 A  five‐year  strategy  for neighborhood greenways.  EPAPbike helped PBOT  refine  the  East  
Portland‐focused recommendations in the Portland Bicycle Plan for 2030 through a year of  
monthly meetings. The result is a five‐year phasing strategy for neighborhood greenways, as  
well as recommendations on bike lane projects and bike parking. 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From the interviews of individuals and underrepresented groups, the project team and the PSU  
MURP students noted a few common themes:   
  
•	 Focus  on  children.  The  groups  interviewed  showed  significant  support  for  programs  like  

Safe  Routes  to  School  that  focus  on  engineering  improvements  as  well  as  education  and  
encouragement, promoting safer walking and bicycling to school.  
  

•	 Importance of  transit.  People want  safer access to and  from  transit  stops,  including both  
MAX and buses. For many people in East Portland who do not have access to a car, transit is  
crucial in getting around, more so than bicycling.  
  

•	 Enthusiasm  for neighborhood  greenways.  Regardless  of  whether  they  rode  bikes  or  not,  
the people interviewed widely supported improving conditions for bicycling and walking on  
quieter streets that already have low traffic volumes.  

  
In the subsequent East Portland Travel Survey, MURP students discovered finer‐grain trends in  
residents’ transportation‐related opinions and behaviors:  
  
•	 Desire  for  basic  infrastructure.  When  asked  what  types  of  improvement  projects  PBOT  

should  build  in  East Portland,  respondents  ranked  street maintenance and pothole  repair  
highest,  followed by  safer  crossings of busy  streets,  improved  signal  timing and  sidewalks  
on busy streets. New and wider bike lanes ranked the lowest.  
  

•	 Walking to the store  is common. The most  frequent type of walking trip  in East Portland  
involves walking to a grocery or convenience store. The least frequent walking trips are to  
work or school.  
  

•	 More  destinations  would  encourage  more  walking.  The  solution  that  would  most  
encourage East Portlanders to walk more is having more destinations nearby. While this is a  
land  use  and  economic  development  issue  that  East  Portland  in  Motion  cannot  address  
directly,  results  also  show  support  for  infrastructure‐based  solutions  such  as  sidewalks,  
better lighting, marked crosswalks and slower vehicle traffic.  
  

•	 More paths would encourage more bicycling. Creating more off‐street multi‐use paths  is  
respondents’  top  recommendation  to  get  themselves  to  bike  more,  followed  by  more  
destinations and grade‐separated bike lanes.  
  

•	 Active  transportation  is  more  strongly  supported  by  minority  and  lower  income  
populations. Improvements such as sidewalks on busy streets, sidewalks that access transit,  
safer  crossings  and  neighborhood  greenways  are  favored  more  by  minority  and  lower‐
income  populations  than  by  white  and  upper‐income  populations.  Wealthier  and  white  
residents rate pothole repair and signal timing higher. 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PBOT’s Sidewalk & Bicycle Priority Survey  revealed mixed feelings toward sidewalk policy, but  
strong support for low‐stress bikeways:  
  
•	 Build  multiple  types  of  sidewalks  on  multiple  types  of  streets.  Survey  respondents  

generally support sidewalk infill on a mix of street types, including streets with and without  
curbs.  They  also  support  building  different  types  of  sidewalks  in  different  situations.  
However, simple, curb‐tight sidewalks received more support than complete reconstruction  
of roadways, suggesting that residents desire to spread the funding out to get more miles of  
improvements.  
  

•	 Build  a  mix  of  sidewalks  on  one  side  of  the  street  and  sidewalks  on  both  sides.  
Respondents split roughly into thirds on whether PBOT should build sidewalks on one side  
of the street to save money, build them on both sides to provide better access, or to build a  
mix of both. 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•	 Low‐stress  bikeways  are  most  popular.  Respondents  gave  highly  favorable  ratings  to  

neighborhood  greenways  and  paved  trails.  Bicycle  facilities  that  pose  more  potential  
conflict  with  cars,  including  advisory  bike  lanes  and  enhanced  shared  roadways,  received  
the lowest ratings.  
  

•	 Proposed greenway network  is well  received.  74% of  respondents  strongly or  somewhat  
agree with the location and phasing of neighborhood greenways proposed.  

  
Results from the sidewalk voting exercise – where participants each placed sticky dots next to  
projects  of  their  choice  –  revealed  strong  support  for  projects  in  the  Powellhurst‐Gilbert  
neighborhood,  including  SE  136th  Avenue,  SE  Division  Street  and  SE  122nd  Avenue.  Popular  
projects  in  Northeast  Portland  included  NE  Prescott  Street,  NE  Sandy  Boulevard  and  the  NE  
Halsey/Weidler couplet. More detailed results from this exercise are described in section 5.1. 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4.1. Project Sources  
   

  
Chapter 4 documents PBOT’s process of identifying active transportation “project candidates”  
to  be  considered  for  inclusion  in  the  five  year  strategy.  Project  sources  for  East  Portland  in  
Motion,  while  overlapping,  can  generally  be  divided  into  three  categories:  planning  projects,  
neighborhood priorities, and geographic analysis:  
  
Planning projects include:  
  

•	 Portland Bicycle Plan for 2030 (PBOT, 2010)  
•	 122nd Avenue Pilot Project (Bureau of Planning & Sustainability, 2010)  
•	 Pedestrian Network Analysis Memos 1 and 2 (TriMet, 2010)  
•	 East Portland Action Plan (Bureau of Planning & Sustainability, 2009)  
•	 City of Portland Transportation System Plan (PBOT, 2006)  
•	 Safe Routes to School engineering reports (PBOT, 2008‐2010)  
•	 High Crash Corridor program recommendations (PBOT, ongoing)  
• Safe, Sound and Green Streets program recommendations (PBOT, 2007‐2008)   

  
Neighborhood priorities include:  
  

•	 Neighborhood association requests, voiced through representatives on the EPNOLUTC.  
•	 EPAPbike recommendations on bicycle facilities, developed through a year of monthly  

meetings.  
•	 Urban renewal area transportation priorities developed by the Lents Town Center and  

Gateway Regional Center urban renewal advisory committees.  
•	 Traffic safety requests to the 823‐SAFE telephone hotline.  
• Other priorities identified through interaction with groups and individuals.  

  
Geographic analysis includes:  
  

•	 Sidewalk gap analysis: Inspection of aerial photography and Google StreetView images,  
verified  by  field  work,  to  accurately  identify  missing  sidewalk  segments  on  arterial  
roadways.  

•	 Crossing  gap  analysis:  Digitization  of  existing  crossing  improvements,  followed  by  
geographic  analysis  identifying  excessive  gaps  between  safe  crossings  on  arterial  
roadways.   

  
From the hundreds of projects  identified  in the above sources,  it was necessary to refine the  
candidates into a manageable “first cut” list of potential projects for the public to weigh in on.  
PBOT refined each type of project (sidewalk, bikeway, etc.) using different processes, described  
in the sections that follow. 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4.2. Sidewalk Project Candidates  
   

  
Hundreds  of  miles  of  roadways  in  East  Portland  are  missing  sidewalks,  either  in  whole  or  in  
part. PBOT filtered sidewalk projects using the following criteria:  
  

•	 Projects  must  be  on  roadways  controlled  and  maintained  by  PBOT.  This  excludes  
ODOT‐controlled  roads  such  as  82nd  Avenue,  Powell  Boulevard  and  Sandy  Boulevard  
east of 102nd Avenue. East Portland in Motion is meant to be an action‐oriented strategy  
where PBOT can move quickly with projects on  its own roadways. The other roads are  
not ignored, however – PBOT is partnering with ODOT to build pedestrian crossings on  
82nd Avenue, to implement safety improvements on NE Sandy Boulevard between 122nd  
Avenue  and  141st  Drive,  and  to  plan  and  design  the  reconstruction  of  SE  Powell  
Boulevard from I‐205 to the Gresham city limits.  
  

•	 Projects must be on streets classified as Major City Traffic Streets, District Collectors or  
Neighborhood Collectors in the TSP. Sidewalks were considered on Local Service Traffic  
Streets only if they are within a Pedestrian District. The resulting list of streets includes  
nearly  all  of  East  Portland’s  five‐lane  thoroughfares  like  Division,  Halsey  and  122nd,  in  
addition to smaller collector streets like SE 136th Avenue and NE Prescott Street.  

  
•	 Projects must be new or  infill sidewalks where there  is currently no sidewalk present.  

Unless  supplemental  funding  is  involved,  projects  that  widen  or  add  amenities  to  
existing  sidewalks  were  not  considered  in  East  Portland  in Motion.  PBOT  is,  however,  
partnering  with  the  Portland  Development  Commission  on  the  NE  102nd  Boulevard  
Streetscape, Foster/Woodstock Streetscape and SE 122nd Avenue Complete and Green  
Street. These projects widen and improve existing sidewalks, but are funded largely with  
urban renewal, state and federal funding.  

  
The  resulting  list,  comprising  57  project  candidates,  exhibits  a  distinction  between  two  
different types of sidewalk projects. Some projects are on streets where curb already exists,  
allowing for easier and more cost‐efficient construction. Other projects are on streets that have  
gravel  shoulders and  no  curb,  necessitating either a  rebuild  of  the entire  street profile or an  
alternate design solution. PBOT classified the sidewalk candidate projects accordingly:  

  
•	 Type  1  Sidewalk  Project  Candidates  would  fill  in  missing  sidewalks  on  streets  with  

existing curbs. Many of these projects are on busy,  five‐lane  roadways  like SE Division  
Street, SE Stark Street or SE 122nd Avenue. On these roadways, there is typically seven  
feet  from  the  face of  curb  to  the property  line,  leaving  room  for a  six‐foot,  curb‐tight  
sidewalk.  Other  streets,  like  NE  Sandy  Boulevard,  have  more  room,  allowing  for  a  
planting  strip  between  the  sidewalk  and  curb.  In  either  case,  Type  1  projects  are  
relatively  economical  –  about  $1  million  per  mile  –  because  curbs  and  stormwater  
facilities are already in place. 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•	 Type  2  Sidewalk  Project  Candidates  would  build  new  sidewalks  on  streets  without  
curbs.  These  streets  have  gravel  shoulders  or  sometimes  just  dirt,  grass  or  other  
vegetation. Examples include SE 136th Avenue, SE Harold Street and NE Prescott Street.  
These projects  can be  relatively expensive – about $5‐7 million per mile – because  in  
most  cases  the  street  must  be  completely  rebuilt  due  to  substandard  pavement  and  
road base,  in addition to adding sidewalks, curbs, bike  lanes and stormwater  facilities.  
PBOT  is  investigating the potential of  improving  these types of streets with  less costly  
interim facilities.  

  
Type 1 Sidewalk Project Candidates  Type 2 Sidewalk Project Candidates  

  
BEFORE: Existing curb and stormwater facilities. 7‐foot  
right‐of‐way beyond curb. Demand path and  
encroaching vegetation.  

  
BEFORE: Gravel shoulder with no curb or stormwater  
facilities. Variable right‐of‐way width beyond pavement,  
with occasional on‐street parking, trees and mailboxes.   

  
AFTER: 6‐foot‐wide, curb‐tight sidewalk with curb  
ramps. Meets minimum ADA clearance standards at  
utility poles.   

  
AFTER: 6‐foot‐wide sidewalk separated from street.  
Furnishing zone width and stormwater treatment  
methods will vary. Bioswale shown here.   

  
The following tables and map show the 57 sidewalk project candidates.  Information provided  
includes the project extent, project length (the amount of missing sidewalk on both sides of the  
street), planning level cost estimates (based on the $1 million and $5‐7 million figures described  
above),  and  project  source.  These  project  candidates  represent  over  34  miles  of  missing  
sidewalk.  
  
More detailed information on each of the sidewalk project candidates is provided in Appendix  
F. 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Table 1. Type 1 Sidewalk Project Candidates (Existing Curb and Stormwater)  
  

Map  
ID #  

Street  Segment  Length  
(miles)  

Low‐
Confidence  
Planning‐  
Level Cost  
Estimate†  

Project Source*  

1  NE Sandy Blvd  85th – 91st   0.10  $100,000  Sumner AN  
2  NE Fremont St  112th – 122nd   0.74  $740,000  GIS gap analysis  
3  NE San Rafael St  122nd – 132nd   0.29  $290,000  GIS gap analysis  
4a  NE Halsey St  85th – 92nd   0.45  $450,000  GIS gap analysis  
4b  NE Weidler St  99th – 112th   0.21  $210,000  Gateway RC UR Plan  
4c  NE Halsey St  126th – 132nd   0.34  $340,000  Hazelwood NA  
4d  NE Halsey St  134th – 148th   1.24  $1,240,000  Hazelwood NA  
4e  NE Halsey St  148th – 162nd   0.56  $560,000  TSP  
5a  NE Glisan St  135th – 148th   0.47  $470,000  TSP  
5b  NE Glisan St  148th – 162nd   0.57  $570,000  Glenfair NA, Wilkes CG  
6a  SE Stark St  126th – 143rd   0.29  $290,000  GIS gap analysis  
6b  SE Stark St  148th – 160th   0.53  $530,000  Glenfair NA, Centennial CA  
7a  SE Market St  99th – 112th   0.30  $300,000  GIS gap analysis  
7b  SE Market St  112th – 130th   0.61  $610,000  David Douglas SD  
7c  SE Mill St  130th – 148th   1.27  $1,270,000  Centennial CA  
7d  SE Millmain Dr/Main St  151st – 162nd   0.78  $780,000  Centennial CA  
8a  SE Division St  101st – 145th   0.54  $540,000  TSP  
8b  SE Division St  148th – 171st   0.51  $510,000  Centennial CA  
9  SE Holgate Blvd  99th – 122nd   0.72  $720,000  David Douglas SD  

10  SE Foster Rd  103rd – 122nd   0.60  $600,000  Lents NA  
11  SE Flavel St  84th – 92nd   0.22  $220,000  GIS gap analysis  
12  SE Mt Scott Blvd  I‐205 – 98th   0.21  $210,000  GIS gap analysis  
13  SE 92nd Ave  Lincoln – Powell   0.23  $230,000  GIS gap analysis  
14  SE 99th Ave  Main – Division   0.55  $550,000  Hazelwood NA  
15a  NE 102nd Ave  Sandy – I‐84  0.10  $100,000  GIS gap analysis  
15b  NE 102nd Ave  I‐84 – Weidler   0.43  $430,000  Woodland Park NA  
16  SE Cherry Blossom Dr  Morrison – Market   0.31  $310,000  Hazelwood NA  
17  SE 112th Ave  Market – Holgate   0.38  $380,000  David Douglas SD  
18  SE 117th Ave  Burnside – Stark   0.18  $180,000  East Portland Action Plan  
19a  NE 122nd Ave  Marine – Shaver   0.60  $600,000  GIS gap analysis  
19b  SE 122nd Ave  Powell – Holgate   0.22  $220,000  Powellhurst‐Gilbert NA  
19c  SE 122nd Ave  Holgate – Foster   0.73  $730,000  Powellhurst‐Gilbert NA  
20a  NE 148th Ave  Rose – Halsey   0.68  $680,000  Wilkes CG  
20b  NE 148th Ave  Halsey – Glisan   0.83  $830,000  Wilkes CG  
21  SE 160th Ave  Burnside – Stark   0.11  $110,000  Portland Comm. on Disability  
22a  NE 162nd Ave  Stanton – Russell   0.15  $150,000  GIS gap analysis  
22b  SE 162nd Ave  Taylor – Powell   0.99  $990,000  Centennial CA  

*Many projects have multiple sources. Priority for listing the source is as follows: East Portland Action Plan,  
neighborhood association, school district, other community group, Transportation System Plan, other source, GIS  
analysis. NA = neighborhood association; CA = community association; SD = school district; UR = urban renewal.  
  
†All costs shown are low‐confidence planning‐level estimates that require further project development and  
engineering to determine more precise costs. 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Table 2. Type 2 Sidewalk Project Candidates (Curb and Stormwater Not Present)  
  

Map  
ID #  

Street  Segment  Length  
(miles)  

Low‐  
Confidence  
Planning‐  
Level Cost  
Estimate†  

Project Source*  

23a  NE Prescott St  Sandy – 102nd   0.43  $2,160,000  Parkrose SD  
23b  NE Prescott St  102nd – 121st   0.95  $4,740,000  Parkrose SD  
24  NE Fremont St  102nd – 112th   0.42  $2,100,000  EPAPbike  
25a  NE San Rafael St  132nd – 142nd   0.88  $4,380,000  GIS gap analysis  
25b  NE San Rafael St  142nd – 148th   0.51  $2,530,000  Wilkes CG  
26a  SE Mill St  148th – 151st   0.22  $1,080,000  Centennial CA  
26b  SE Main St  162nd – city limit  1.03  $5,150,000  Centennial CA  
27  SE Holgate Blvd  122nd – 136th   0.82  $4,090,000  Powellhurst‐Gilbert NA  
28a  SE Harold St  102nd – 111th   0.59  $2,970,000  David Douglas SD  
28b  SE Harold St  111th – 122nd   1.11  $5,570,000  David Douglas SD  
28c  SE Harold St  122nd – 136th   1.15  $5,750,000  David Douglas SD  
29  SE Ellis St  Foster – 92nd   0.54  $2,690,000  Lents NA  
30a  SE 104th Ave  Bush – Cora   0.48  $2,410,000  East Portland Action Plan  
30b  SE 104th Ave  Holgate – Harold   0.85  $4,260,000  East Portland Action Plan  
31  NE 111th Dr/Ave  Klickitat – Halsey   1.55  $7,730,000  Parkrose Heights AN  
32  NE 112th Ave  Marx – Fremont   1.48  $7,400,000  GIS gap analysis  
33  SE 117th Ave  Stark – Market   0.89  $4,450,000  East Portland Action Plan  
34a  SE 136th Ave  Division – Powell   0.43  $2,150,000  East Portland Action Plan  
34b  SE 136th Ave  Powell – Holgate   1.00  $5,020,000  East Portland Action Plan  
34c  SE 136th Ave  Holgate – Foster   0.96  $4,810,000  East Portland Action Plan  

*Many projects have multiple sources. Priority for listing the source is as follows: East Portland Action Plan,  
neighborhood association, school district, other community group, Transportation System Plan, other source, GIS  
analysis. NA = neighborhood association; CA = community association; SD = school district; UR = urban renewal.  
  
†All costs shown are low‐confidence planning‐level estimates that require further project development and  
engineering to determine more precise costs. 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Miles Sidewalk Project Candidates0 0.25 0.5 0.75 1 
This map shows street segments considered for sidewalk
infill. Type 1 projects build curb-tight sidewalks on streets 

09.14.2011	 with existing curbs and storm sewers. Type 2 projects
are more complex, potentially involving street 
reconstruction. Projects are described in Tables 1 and 2. 
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4.3. Crossing Improvement Project Candidates  
   

  
Another critical component of a safe pedestrian network – as well as safe access to transit – is  
improved pedestrian crossings. These may include anything from basic crosswalk striping and  
warning  signs  to  full  traffic  signals  with  pedestrian  activation  buttons  and  median  refuge  
islands.  Crossing  improvements  are  crucial  on  East  Portland’s  busy,  five‐lane  arterial  streets  
where  there  are  often  hundreds  of  feet  between  safe  crossing  locations,  but  people  are  
nevertheless crossing to access bus stops and other destinations.  
  
Crossing improvement candidates generally come from one of three sources:  

  
1) Planned  or  potential  crossing  improvements  already  under  consideration  by  PBOT’s  

Traffic Safety team. These projects originate from various primary sources, such as:   
  

o	 Locations identified in planning documents, including the 122nd Avenue Pilot Project  
and the East Portland Action Plan.   

   
o	 Crossing projects  listed  in engineering  reports  for  schools participating  in  the Safe  

Routes to School program.   
   
o	 Improvements  proposed  as  part  of  High  Crash  Corridor  programs  along  122nd  

Avenue and Foster Road.   
   
o	 Community requests  for crossings submitted by neighborhood associations, school  

districts, businesses and individuals.  
  
2) Locations  where  proposed  neighborhood  greenways  will  cross  arterial  streets.  These  

crossings will  be designed  to  help  people  cross busy  streets on  foot or bike, and may  
include two‐way cycle tracks where intersections are offset. (Neighborhood greenways  
are fully described in the next section.)  

  
3)	 Geographic analysis revealing segments of arterial roads where gaps between improved  

pedestrian crossings exceed a quarter mile (1,320 feet). Using a quarter‐mile threshold  
helps identify a realistic number of projects that would solve the worst deficiencies. The  
exact  positions  of  these  proposed  crossings  are dictated  by  bus  stop  and  intersection  
locations, and are subject to further analysis and adjustment.   

  
PBOT further filtered potential crossing improvement locations by focusing on PBOT‐controlled  
arterials with three or more travel  lanes.   Five‐lane roadways  like Division and 122nd are the  
most  difficult  and  dangerous  roads  for  people  to  cross.  These  initial  criteria  resulted  in  96  
potential crossing improvement locations, shown in Table 3 and the accompanying map. Color  
coding corresponds  to  the project  source. More detailed  information on each of  the crossing  
improvement candidates is provided in Appendix G. 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Table 3. Crossing Improvement Project Candidates  
  

Map  
#  

Street  Location  Source  Map  
#  

Street  Location  Source  

1  NE Airport Way  Ainsworth Ct   QMG  49  SE Division St  124th/125th Ave  QMG  
2  NE Airport Way  13000 block  QMG  50  SE Division St  129th/130th Ave  NG  
3  NE Airport Way  Cross Levee Trail  QMG  51  SE Division St  132nd Ave  QMG  
4  NE Airport Way  152nd Pl  QMG  52  SE Division St  139th Ave  QMG  
5  NE Airport Way  Mason Ct  QMG  53  SE Division St  152nd Ave  QMG  
6  NE Airport Way  Columbia Slough  QMG  54  SE Division St  157th Ave  NG  
7  NE Sandy Blvd  88th Ave  QMG  55  SE Division St  165th Ave  QMG  
8  NE Sandy Blvd  92nd Ave  QMG  56  SE Holgate Blvd  100th Ave  NG  
9  NE Weidler St  106th Ave  TS  57  SE Holgate Blvd  108th Pl  QMG  

10  NE Halsey St  106th Ave  TS  58  SE Holgate Blvd  115th Ave  QMG  
11  NE Halsey St  114th Ave  TS  59  SE Holgate Blvd  118th Ave  QMG  
12  NE Halsey St  119th Ave  QMG  60  SE Foster Rd  84th Ave / Ellis St  QMG  
13  NE Halsey St  126th Ave  TS  61  SE Foster Rd  Henry St   QMG  
14  NE Halsey St  128th Ave  QMG  62  SE Foster Rd  107th Ave  TS  
15  NE Halsey St  136th Pl  QMG  63  SE Foster Rd  116th Ave  TS  
16  NE Halsey St  140th Ave  TS  64  SE Foster Rd  130th Ave  QMG  
17  NE Halsey St  143rd Ave  QMG  65  SE Foster Rd  141st Ave  QMG  
18  NE Halsey St  155th Ave  NG  66  NE 102nd Ave  Skidmore St  TS  
19  NE Halsey St  157th Ave  QMG  67  NE 102nd Ave  Shaver St  TS  
20  NE Glisan St  92nd Ave  QMG  68  NE 102nd Ave  Morris St  QMG  
21  NE Glisan St  104th Ave  QMG  69  NE 102nd Ave  Knott St  NG  
22  NE Glisan St  108th Ave  NG  70  NE 102nd Ave  Bell Dr  NG  
23  NE Glisan St  113th Ave  QMG  71  NE 102nd Ave  Pacific St (east)  NG  
24  NE Glisan St  125th/126th Ave  QMG  72  SE Cherry Bloss. Dr  Morrison St  QMG  
25  NE Glisan St  128th Ave  NG  73  NE 122nd Ave  Columbia Slough  QMG  
26  NE Glisan St  139th Ave  QMG  74  NE 122nd Ave  Stanton St  TS  
27  NE Glisan St  143rd Ave  QMG  75  NE 122nd Ave  Russell St  NG  
28  NE Glisan St  155th Ave  NG  76  NE 122nd Ave  Holladay St/Pl  NG  
29  NE Glisan St  160th Ave  QMG  77  NE 122nd Ave  Davis St  QMG  
30  SE Stark St  86th Ave  NG  78  SE 122nd Ave  Stephens St  TS  
31  SE Stark St  90th Ave  QMG  79  SE 122nd Ave  Lincoln St (west)  TS  
32  SE Stark St  109th Ave  TS  80  SE 122nd Ave  Clinton St  TS  
33  SE Stark St  113th Ave  QMG  81  SE 122nd Ave  Tibbetts St  TS  
34  SE Stark St  126th Ave  QMG  82  SE 122nd Ave  Boise St  TS  
35  SE Stark St  129th/130th Ave  NG  83  SE 122nd Ave  Schiller St  TS  
36  SE Stark St  135th Ave  TS  84  SE 122nd Ave  Raymond St  TS  
37  SE Stark St  142nd Ave  QMG  85  SE 122nd Ave  Carlton St  TS  
38  SE Stark St  146th Ave  QMG  86  NE 148th Ave  Sacramento St  NG  
39  SE Stark St  151st Ave  QMG  87  NE 148th Ave  Broadway  QMG  
40  SE Stark St  155th Ave  NG  88  NE 148th Ave  151st Ave  QMG  
41  SE Stark St  160th Ave  QMG  89  NE 148th Ave  Couch St  QMG  
42  SE Washington St  86th Ave  NG  90  SE 148th Ave  Lincoln St  QMG  
43  SE Washington St  90th Ave  QMG  91  SE 148th Ave  Woodward St  QMG  
44  SE Division St  89th Ave  QMG  92  SE 162nd Ave  Taylor/Salmon St  QMG  
45  SE Division St  101st Ave  QMG  93  SE 162nd Ave  Mill St  QMG  
46  SE Division St  106th/107th Ave  NG  94  SE 162nd Ave  Lincoln/Grant St  QMG  
47  SE Division St  110th Ave  QMG  95  SE 162nd Ave  Taggart St  QMG  
48  SE Division St  115th Ave  QMG  96  SE 162nd Ave  Haig St  QMG  

Source  Key:  TS  =  Planned  or  potential  crossing  under  review  by  PBOT  Traffic  Safety  team.  NG  =  Location  where  proposed  
neighborhood greenway crosses arterial. QMG = Quarter‐mile gap or more between safe crossings. 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Crossing Improvement
205 

1 Project Candidates 
Miles 
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09.14.2011 

Planned or potential crossing under 
review by Traffic Safety team 
Potential crossing associated with 
proposed Neighborhood Greenway 
Potential crossing that fills 1/4 mile or 
greater gap on PBOT arterial  
TSP Pedestrian District  
TriMet Ped Analysis: 
High Composite Score 
TriMet Ped Analysis: 
Improvement Focus Area 
Existing traffic signal 
(green = full, yellow = half) 
Existing improved pedestrian crossing  
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4.4. Bicycle Project Candidates  
   

  
One of the core purposes of East Portland  in Motion  is  to  improve upon recommendations  in  
the  Portland  Bicycle  Plan  for  2030  (“bike  plan”).  This  involves  refining  the  recommended  
locations and types of bikeways (the streets and trails designated for bicycle travel) as well as  
recommendations on supporting facilities such as bicycle parking.  
  
The bike plan recommends a variety of bikeway facility types, as described in Table 4. Bikeways  
are generally of three types:  

  
•	 Separated  in‐roadway  bikeways.  The  bike  plan  recommends  that  arterial  roadways  

provide  separate,  dedicated  space  for  bicyclists.  This  can  take  the  form  of  traditional  
bike lanes, or enhanced versions such as buffered bike lanes or cycle tracks. NE Glisan  
and SE Stark streets are among the recommended separated in‐roadway bikeways.  

  
•	 Shared  roadway  facilities.  Low‐traffic  local  service  streets  that  provide  continuous  

connections  through  neighborhoods  are  designated  as  neighborhood  greenways  
(previously  called  bike  boulevards).  For  streets  with  slightly  higher  traffic  volumes,  
including  several  neighborhood  collectors,  the  bike  plan  recommends  advisory  bike  
lanes. On some streets, the bike plan recommends either treatment, subject to further  
analysis. SE Bush Street is an example of a neighborhood greenway under construction;  
SE 117th Avenue between Stark and Division is proposed in the bike plan as an advisory  
bike lane.  

  
•	 Car‐free bikeways. Multi‐use trails fall under this category. The bike plan recommends  

two  new  major  trails  in  East  Portland:  the  Columbia  Slough  Trail  along  the  namesake  
water  feature  near  Airport  Way,  and  the  Sullivan’s  Gulch  Trail  along  Interstate  84.  
Shorter, local trail connections are also recommended.  

  
To further refine bike plan recommendations, PBOT met monthly with EPAPbike for over a year.  
EPAPbike  members  pored  over  maps,  talked  with  other  neighborhood  leaders,  enjoyed  
exploratory  bike  rides,  then  gave  their  official  recommendations  in  the  form  of  a  letter  to  
Mayor  Adams.  PBOT  staff  studied  several  additional  facilities  to  complement  EPAPbike’s  list.  
Bicycle project candidates include neighborhood greenways, bike lanes and bicycle parking.  
  
  
4.4.1. Neighborhood Greenway Project Candidates  
  
Bicycle project candidates emphasize expansion of the City’s neighborhood greenway network  
into East Portland. EPAPbike helped PBOT identify routes that connect schools and parks, and  
are  parallel  to  East  Portland’s  busy,  wide  streets, offering  lower‐stress  alternatives  to  access  
businesses. Greenway candidates are listed in Table 5, shown on the Bicycle Project Candidates  
map, and described further in Appendix H. 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Table 5. Neighborhood Greenway Project Candidates  
  
Map  
#  

Project Name  Project Description  Length  
(miles)  

1  Parkrose/Argay/Wilkes  
Neighborhood Greenway  

East‐west greenway along NE Shaver, Fremont and other  
streets, connecting the Parkrose, Argay and Wilkes  
neighborhoods.  

3.50  

2  Parkrose Neighborhood Greenway  Connection from Gateway Green and the I‐205 Multi‐Use  
Path to Parkrose schools and business district via NE  
Fremont St, NE  Fremont Ct and NE 115th Ave.  

1.65  

3  Knott/Russell Neighborhood  
Greenway  

East‐west greenway connecting the Parkrose Heights,  
Russell and Wilkes neighborhoods.  

3.70  

4  Woodland Park Neighborhood  
Greenway  

Connection to Gateway Transit Center from the Woodland  
Park and Parkrose Heights neighborhoods.  

1.00  

5  Pacific/Oregon/Holladay  
Neighborhood Greenway  

East‐west greenway connecting the Gateway Transit Center  
to the 130s Neighborhood Greenway through the  
Hazelwood neighborhood.  

2.10  

6  Midland Neighborhood Greenway  Greenway on SE Yamhill Street connecting the East  
Portland Community Center, Floyd Light Middle School and  
Midland Library.  

0.84  

7  Market/Mill/Millmain/Main  
Neighborhood Greenway (“4M  
Greenway”)  

East‐west greenway that will complete a longer route from  
Gresham to the Willamette River.  

4.37  

8  Clinton/Woodward Neighborhood  
Greenway – Eastern Extension  

Eastward extension of Clinton/Woodward Greenway,  
connecting to the Division MAX station.  

0.42  

9  Brookside Neighborhood Greenway  Greenway following Johnson Creek, connecting 112th Ave,  
the Leach Botanical Garden and the 130s Greenway.  

0.90  

10  Clatsop Butte Neighborhood  
Greenway  

Loop greenway connecting the Clatsop Butte neighborhood  
to the Springwater Corridor.  

2.34  

11  80s Neighborhood Greenway ‐   
South Reach  

Completion of north‐south greenway from Interstate 84  
through Montavilla and Lents to the Springwater Corridor.   

2.90  

12  100s Neighborhood Greenway –  
North Reach  

North‐south greenway connecting the East Portland  
Community Center, Hazelwood and Parkrose Heights.  

2.23  

13  100s Neighborhood Greenway ‐   
Central Reach  

North‐south greenway connecting the East Portland  
Community Center with the existing 100s Neighborhood  
Greenway in Lents and Powellhurst‐Gilbert.  

2.00  

14  130s Neighborhood Greenway –  
Northern Extension  

Northward extension of 130s Greenway over a new  
bike/ped bridge at I‐84/132nd, through the Argay  
neighborhood, and on the Cross Levee Trail to the Columbia  
River.  

2.11  

15  130s Neighborhood Greenway  North‐south neighborhood greenway spine from Interstate  
84 to Foster Road through the heart of East Portland and  
the David Douglas School District.  

6.49  

16  150s Neighborhood Greenway –  
Northern Extension  

Northward extension of the 150s Greenway to NE 162nd &  
San Rafael.  

0.86  

17  150s Neighborhood Greenway  North‐south greenway connecting the Wilkes, Glenfair and  
Centennial neighborhoods, including three parks.  

2.88  

18  Centennial Neighborhood  
Greenways  

Neighborhood greenways connecting the 150s Greenway  
and Bush Greenway with the Springwater Corridor in the  
Centennial neighborhood.  

3.27 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4.4.2. Separated In‐Roadway Bikeway Project Candidates  
  
Separated  in‐roadway  bikeway  candidates,  shown  in  Table  6  
and  on  the  Bicycle  Project  Candidates  map,  are  on  arterial  
roadways that provide direct connections to commercial areas,  
multi‐family  housing,  transit,  parks  and  schools.  All  of  these  
projects are identified in the bike plan as future or existing bike  
lanes.  The  list  also  encompasses  all  bike  lane  requests  from  
EPAPbike and EPLUTC. All but one of the projects are on arterial  
streets that currently lack bike lanes. The remaining project – SE  
Division Street – would upgrade existing bike lanes to buffered bike lanes or cycle tracks.  
  
Another  recommendation  that  applies  to  multiple  locations  is    fixing  arterial  intersections  
where bike lanes drop at motor vehicle turn lanes. If there is insufficient room for a bike lane to  
the left of the right turn lane, the most likely solution is an enhanced shared right turn lane. The  
shared  space  would  be  marked  by  green  thermoplastic,  dashed  striping  and/or  sharrow  
symbols.   
  
Not listed in Table 6 are portions of neighborhood greenways that may include bike lanes due  
to higher traffic volumes.  

  
Table 6. Separated In‐Roadway Bikeway Project Candidates  

  
Map #  Street  Extent  Current Conditions  Length  

(miles)  
19  NE Prescott St  81st Ave to 121st Aves  2‐lane Neighborhood Collector;  

no bike lanes  
2.32  

20  NE Glisan St  I‐205 Multi‐Use Path to   
162nd Ave  

5‐lane Major City Traffic Street /  
District Collector; no bike lanes  

3.30  

21  SE Stark St  108th Ave to 162nd Ave  5‐lane Major City Traffic Street;  
no bike lanes  

2.69  

22  SE Division St  I‐205 Multi‐Use Path to 175th  
Pl  

5‐lane Major City Traffic Street;  
existing 5’ bike lanes  

4.10  

23  SE Holgate Blvd  82nd Ave to I‐205 Multi‐Use  
Path   

2‐4‐lane Neighborhood  
Collector; no bike lanes  

0.57  

24  SE Holgate Blvd  122nd Ave to 136th Ave  2‐lane Neighborhood Collector;  
no curb, no bike lanes  

0.71  

25  NE 102nd Ave  Sandy Blvd – Weidler St  5‐lane District Collector; no bike  
lanes  

1.73  

26  SE 102nd Ave / 103rd Ave  
/ Cherry Blossom Dr  

Burnside St – Market St  2‐5 lane District Collector; no  
bike lanes  

1.35  

27  SE 112th Ave  Market St – Holgate Blvd  2‐lane Neighborhood Collector;  
no bike lanes  

1.51  

28  SE 136th Ave  Division St – Foster Rd  2‐lane Neighborhood Collector;  
no curb, no bike lanes  

1.88  

Not  
mapped  

Improving bicycle safety at intersections where bike lanes are usurped by turning lanes. Most common  
solution includes installing sharrow symbols to indicate shared right‐turn lanes. 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4.4.3. Bicycle Parking Candidates  
  
As  highlighted  in  section  2.2,  East  Portland  faces  a  severe  shortage  of  secure,  convenient,  
usable  bicycle  parking,  which  in  turn  may  be  suppressing  bicycle  usage  in  general.  EPAPbike  
expressed  particular  concern  with  the  shortage  (or  complete  lack)  of  bike  parking  at  retail  
destinations  such  as  grocery  stores  and  major  shopping  centers.  With  the  exception  of  a  
handful of traditional business districts like Parkrose and Lents, most East Portland commercial  
areas feature buildings that are dozens of feet away from the street, separated by car parking.  
These large setbacks limit the effectiveness of publicly‐provided bike parking within the street  
right‐of‐way, a solution used in closer‐in business districts like Hawthorne and Mississippi.  
  
In East Portland’s suburban‐style shopping centers, bike parking would be best placed close to  
building entrances on private property. (City regulations require bike parking within 50 feet of  
primary building entrances.8) This poses an entirely different scenario than bike parking within  
the public right‐of‐way. PBOT would need to negotiate with property owners on the merits of  
providing bike parking, where to provide it, how much of it to provide, and how to pay for it.     
  
Transit  is  another  potential  attractor  for  bike  
parking.  TriMet  has  been  partnering  with  the  
region’s  governments  to  promote  increased  
biking  to  MAX  stations,  both  to  increase  
ridership and to address capacity issues on its in‐
vehicle bike hooks. To encourage  riders  to  leave  
their bikes at the MAX station instead of bringing  
them  on  board,  TriMet  has  been  planning  and  
constructing  high‐quality,  high‐capacity  Bike  &  
Rides  like  the  one  at  right,  that  include  shelter  
from  the  elements  and  electronic  key‐card  
locking systems for increased security.  
  
Other  important destinations for bike parking  include schools and parks. Bike parking at K‐12  
schools is equally important, as a majority of students cannot drive. PBOT addresses school bike  
parking  comprehensively  through  its  Safe  Routes  to  School  program.  Bike  parking  at  parks  is  
managed  by  Portland  Parks  and  Recreation,  and  adheres  to  bicycle  parking  provisions  in  city  
code.  
  
Bicycle parking candidates for East Portland in Motion focus on major shopping areas and MAX  
stations, as shown in Table 7 and the Bicycle Project Candidates map.   

8 City of Portland Code Chapter 33.260.210. 
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Table 7. Bicycle Parking Candidates  
  

MAX Stations  
Station  Line  Weekly Ridership*   

NE 82nd Ave  MAX Blue/Red/Green Lines  33,788  
Gateway TC  MAX Blue/Red/Green Lines  90,830  
E 102nd Ave  MAX Blue Line  15,176  
E 122nd Ave  MAX Blue Line  23,127  
E 148th Ave  MAX Blue Line  10,254  
Parkrose/Sumner TC  MAX Red Line  13,061  
Cascades  MAX Red Line  6,554  
Mt Hood Ave  MAX Red Line  3,629  
SE Main St  MAX Green Line  6,921  
SE Division St  MAX Green Line  7,967  
SE Powell Blvd  MAX Green Line  6,326  
SE Holgate Blvd  MAX Green Line  6,151  
Lents  MAX Green Line  7,478  
SE Flavel St  MAX Green Line  5,347  

Retail Commercial Areas  
Area  Location  Number of Businesses†  

Cascade Station  NE Cascades Pkwy & Mt St Helens Ave    40  
International Corporate Center  NE Glenn Widing Way & Airport Way  17  
Parkrose Business District  NE Sandy Blvd: 99th – 115th   95  
Gateway Shopping Center  NE Halsey St & 102nd Ave  26  
Halsey/Weidler Business District  NE Halsey/Weidler: 102nd – 112th   81  
Bi‐Mart / WinCo Foods  NE 122nd Ave & Halsey St  12  
Menlo Park Plaza  NE Glisan St & 122nd Ave (NE corner)  16  
Glisan Street Station   NE Glisan St & 122nd Ave (SW corner)  15  
Montavilla East Business District  SE Stark/Washington: 82nd – 92nd   44  
Mall 205  SE Washington St & 99th Ave  61  
Plaza 205   SE Washington St & 103rd Ave  30  
Village Square  SE Stark St & 162nd Ave  12  
King Plaza  SE Division St & 87th Ave  17  
The Division Center  SE Division St & 122nd Ave (SW corner)  20  
Midway Plaza  SE Division St & 122nd Ave (SE corner)  8  
Division Fred Meyer  SE Division St & 148th Ave  7  
Big Dollar Shopping Center  SE Division St & 162nd Ave (SW corner)  9  
Division Crossing  SE Division St & 162nd Ave (NE corner)  19  
FuBonn Shopping Center  SE 82nd Ave & Woodward St  39  
Powell Villa  SE Powell Blvd & 122nd Ave (SE corner)  15  
Small Mall  SE Powell Blvd & 148th Ave  9  
Meadowland Shopping Center  SE Powell Blvd & 174th Ave  12  
Eastport Plaza  SE 82nd Ave & Holgate Blvd  33  
Top to Bottom / Big 5 Sporting Goods  SE 82nd & Foster Rd  7  
Lents Town Center  SE 92nd Ave & Foster/Woodstock  39  

*Average weekly ons/offs, 2010. Provided by TriMet.  
†Approximate number based on business addresses in mail carrier routes. Provided by Portland Development  
Commission.  
  

 FINAL REPORT   •  March 2012 41 



H a p p y                 V a l l e y

SE
 F

U
L

N
D

 A
VE

SE STARK ST 

NE GLISAN ST 

SE FOSTER RD 

SE
 8

2N
D

 A
V

E 

SE DIVISION ST 

NE HALSEY ST 

SE
 9

2N
D

 A
V

E 

NE SANDY BLVD 

NE A IRP ORT W Y 

SE POWELL BLVD 

NE MARINE DR 

SE
 1

22
N

D
 A

V
E 

N
E 

12
2N

D
 A

V
E 

N
E 

82
N

D
 A

VE
 

N
E 

14
8T

H
 A

V
E 

N
E 

10
2N

D
 A

V
E 

SE HOLGATE BLVD SE
 1

36
TH

 A
VE

 

N
E 

16
2N

D
 A

V
E 

SE
 1

82
N

D
 A

V
E 

SE
 1

48
TH

 A
VE

 

N
E 

18
1S

T 
A

VE
 

SE CLATSOP ST 

SE
 1

62
N

D
 A

V
E 

NE PRESCOTT ST 

E BURNSIDE ST 

SE FLAVEL ST 

NE KILLINGSWORTH ST 

SE
 1

12
TH

 A
V

E 

NE COLUMBIA BLVD 

SE MT SCOTT BLVD 

NE WEIDLER ST 

SE WOODSTOCK BLVD 

SE
 1

72
N

D
 A

V
E 

SE
 1

02
N

D
 A

V
E 

LE
R 

RD
 

SE
 1

12
TH

 A
V

E 

SE
 1

62
N

D
 A

V
E 

SE
 1

11
TH

 A
V

E 

N
E 

82
 

SE
 1

74
TH

 A
VE

 

I2
05

 F
W

Y
 S

B
I2

05
 F

W
Y

 N
B

 

I84 FWY WB 

SE STARK ST 

SE DIVISION ST 

SE FOSTER RD 

S
E

 8
2N

D
 A

V
E

 

S
E

 9
2N

D
 A

V
E

 

NE HALSEY ST 

NE SANDY BLVD 

SE POWELL BLVD 

NE MARINE DR 

S
E

 1
22

N
D

 A
V

E
 

N
E

 1
22

N
D

 A
V

E
 

NE AIRPORT WAY 

N
E

 1
48

T
H

 A
V

E
 

E BURNSIDE ST 

N
E

 1
02

N
D

 A
V

E
 

S
E

 1
74

TH
 A

V
E

 

SE HOLGATE BLVD 

S
E

 1
62

N
D

 A
V

E
 S
E

 1
48

TH
 A

V
E

 

SE HAROLD ST 

NE PRESCOTT ST 

NE FREMONT ST 

NE SHAVER ST 

N
E

 1
81

S
T 

A
V

E
 

S
E

 1
12

T
H

 A
V

E
 

SE BUSH ST 

NE MARX ST 

N
E

 1
05

T
H

 A
V

E
 

S
E

 1
17

T
H

 A
V

E
 

N
E

 7
7T

H
 A

V
E

 

S
E

 1
30

TH
 A

V
E

 

S
E

 9
7T

H
 A

V
E

 

N
E

 9
2N

D
 A

V
E

 

NE
 1

62
N

D
 A

VE
 

S
E

 1
39

TH
 A

V
E

 

S
E

 1
90

TH
 A

V
E

 

SE WASHINGTON ST 

N
E

 7
8T

H
 A

V
E

 

N
E

 7
6T

H
 A

V
E

 
N

E
 7

5T
H

 A
V

E
 

S
E

 1
35

TH
 A

V
E

 

NE MASON ST 

NE FARGO ST 

NE KNOTT ST 

N
E

 1
85

T
H

 D
R

 

NE GLISAN ST 

SE JE
NNE R

D 

S
E

 8
8T

H
 A

V
E

 

S
E

 8
6T

H
 A

V
E

 

NE MORRIS ST 

SE PINE ST 

S
E

 9
6T

H
 A

V
E

 

S
E

 1
57

TH
 A

V
E

 

S
E

 1
90

TH
 D

R
 

S
E

 1
00

TH
 A

V
E

 

S
E

 1
15

T
H

 A
V

E
 

S
E

 1
28

TH
 A

V
E

 

NE BEECH ST 

SE BOISE ST 

N
E

 9
9T

H
 A

V
E

 

NE
 1

60
TH

 A
VE

 
N

E
 1

58
T

H
 A

V
E

 

NE KILLINGSWORTH ST 

N
E

 1
38

T
H

 A
V

E
 

S
E

 8
0T

H
 A

V
E

 

SE RICHEY RD 

N
E

 1
31

S
T 

P
L 

S
E

 1
64

TH
 A

V
E

 

SE YAMHILL ST 

NE SISKIYOU ST 

S
E

 9
9T

H
 A

V
E

 

SE TOLMAN ST 

SE LONG ST 

N
E

 1
38

T
H

 P
L 

NE SAN RAFAEL ST 

N
E

 1
1

5T
H

 A
V

E
 

SE BARBARA W
ELCH RD 

W POWELL BLVD 

S
E

 1
60

TH
 A

V
E

 

N
E

 8
1S

T
 A

V
E

 

S
E

 1
45

TH
 A

V
E

 

NE
 1

57
TH

 A
VE

 

S
E

 1
43

R
D

 A
V

E
 

N
E

 9
0T

H
 A

V
E

 

N
E

 1
88

T
H

 A
V

E
 

N
E

 8
2N

D
 A

V
E

 

S
E

 7
8T

H
 A

V
E

 

NE WEIDLER ST 

N
E

 1
34

T
H

 P
L 

S
E

 1
46

TH
 A

V
E

 

NE ALDERWOOD RD 

NE WHITAKER WAY 

S
E

 1
18

T
H

 A
V

E
 

N
E

 1
65

T
H

 A
V

E
 

NE
 9

2N
D

 D
R

 

N
E

 1
44

T
H

 A
V

E
 

S
E

 7
9T

H
 A

V
E

 

S
E

 8
7T

H
 A

V
E

 

S
E

 1
76

TH
 P

L 

S
E

 8
4T

H
 A

V
E

 

N
E

 9
4T

H
 A

V
E

 

NE THOMPSON ST 

N
E

 1
69

T
H

 A
V

E
 

S
E

 1
13

T
H

 A
V

E
 

S
E

 1
76

TH
 A

V
E

 

N
E

 1
1

2T
H

 A
V

E
 

SE HARNEY ST 

N
E

 1
11

T
H

 A
V

E
 

NE KLICKITAT ST 

S
E

 1
19

T
H

 A
V

E
 

NE FREM
ONT DR 

SE ASH ST 

NE GOING ST 

S
W

 H
IG

H
LA

N
D

 D
R

 

S
E

 1
11

T
H

 A
V

E
 

N
E

 1
72

N
D

 A
V

E
 

SE MARKET ST 

SE MARIE ST 

NE EUGENE ST 

SE LAMBERT ST 

SE KNAPP ST 

S
E

 1
81

S
T 

AV
E

 

NE
 1

06
TH

 A
VE

 

S
E

 8
6T

H
 C

T 

S
E

 1
66

TH
 A

V
E

 
NE M

AYW
OOD PL 

N
E

 1
1

0T
H

 A
V

E
 

NE RUSSELL ST 

SE GIESE RD 

NE HOLMAN ST 

N
E

 8
9T

H
 A

V
E

 

SE PARDEE ST 

S
E

 1
52

N
D

 A
V

E
 

SE YUKON ST 

NE WASCO ST 

N
E

 7
9T

H
 A

V
E

 

S
E

 1
42

N
D

 A
V

E
 

S
E

 1
02

N
D

 A
V

E
 

NE STANTON ST 

NE
 1

67
TH

 P
L 

S
E

 1
58

TH
 A

V
E

 

N
E

 1
45

T
H

 A
V

E
 

N
E

 1
1

7T
H

 A
V

E
 

N
E

 U
N

N
A

M
E

D
 R

D
 

NE MARX DR 

NE MILTON ST 

N
E

 1
1

4T
H

 A
V

E
 

SE
 9

0T
H

 P
L 

NE WILKES RD 

SW 5TH DR 

SE 156TH
 AVE 

S
E

 1
50

TH
 A

V
E

 

SE NAEGELI DR 

SE OGDEN DR 

SE KELLY ST 

NW 1ST ST 

S
E

 1
85

TH
 A

V
E

 

SE MARTINS ST 

SW 11TH ST 

SW BRITTANY DR 

N
E

 1
00

T
H

 A
V

E
 

S
E

 1
14

T
H

 A
V

E
 

N
E

 1
83

R
D

 A
V

E
 

SE FLAVEL D
R

 

SE 122ND DR 

N
E

 125T
H

 P
L 

S
E

 1
32

N
D

 A
V

E
 

S
E

 1
36

TH
 A

V
E

 

NE
 I2

05
 F

W
Y-

I8
4 

FW
Y 

RA
M

P 

NE
 1

53
R

D
 A

VE
 

SE
 C

IR
C

LE
 A

VE
 

SE
 U

N
NA

M
ED

 R
D

 

N
E

 1
40

T
H

 A
V

E
 

SE BYBEE DR 

N
E

 9
1S

T
 A

V
E

 

SE CLAYBOURNE ST 

SE HAIG DR 

SE
 I2

05
 F

W
Y-

PO
W

EL
L 

BL
VD

 R
AM

P 

SW N
ANCY D

R 

NE PRESCOTT DR 

NE TILLAMOOK ST 

S
E

 1
41

S
T 

AV
E

 

NE SKIDMORE ST 

SE
 P

LA
TT

 A
VE

 

SE ANKENY ST 

S
E

 9
1S

T 
A

V
E

 

SE ELLIS ST 

SE MILL ST 

N
E

 7
8T

H
 P

L 

NE CAMPAIGN ST 

S
E

 1
06

TH
 A

V
E

 

S
E

 1
40

TH
 A

V
E

 

N
E

 1
74

T
H

 A
V

E
 

SE 138TH
 DR

 

S
E

 1
72

N
D

 A
V

E
 

SE C
LAY ST 

NE 141ST DR 

N
E

 9
2N

D
 P

L 

SE CLATSOP ST 

NE 165TH
 D

R
 

SE CENTER ST 

S
E

 1
86

TH
 A

V
E

 

SE ALDER ST 

N
E

 1
1

3T
H

 A
V

E
 

NE
 1

51
S

T 
AV

E 

SE
 D

UNB
AR

 D
R 

S
E

 1
34

TH
 A

V
E

 

N
E

 1
21

S
T 

P
L 

N
E

 1
46

T
H

 A
V

E
 

S
E

 8
1S

T 
A

V
E

 

S
E

 1
08

TH
 A

V
E

 

SE CLINTON ST 

N
E

 1
09

T
H

 A
V

E
 

S
E

 9
4T

H
 A

V
E

 

N
E

 8
4T

H
 A

V
E

 

N
E

 8
6T

H
 A

V
E

 NE
 1

73
R

D
 A

VE
 

SE SCHILLER ST 

NE
 1

75
TH

 A
VE

 

SE STEELE ST 

N
E

 8
3R

D
 A

V
E

 

SE MADISON ST 

N
E

 1
47

T
H

 A
V

E
 

SE MAIN ST 

N
E

 1
33

R
D

 A
V

E
 

SE RAYMOND ST 

N
E

 1
28

T
H

 A
V

E
 

NE GOING PL 

SW 8TH ST 

N
E

 1
27

T
H

 A
V

E
 

N
E

 1
41

S
T 

A
V

E
 

N
E

 9
3R

D
 A

V
E

 

S
E

 1
29

TH
 A

V
E

 

SE LAFAYETTE ST 

SE DAHLQUIST RD 

SE
 1

70
TH

 A
VE

 

NE JARRETT ST 

N
E

 1
1

8T
H

 A
V

E
 

N
E

 1
1

9T
H

 A
V

E
 

N
E

 8
7T

H
 A

V
E

 

SW
 L

IN
N

EM
AN

 D
R

 

NE COLFAX ST 

N
E

 1
42

N
D

 A
V

E
 

SE INSLEY ST 

S
E

 1
31

S
T 

AV
E

 

NE
 1

43
R

D
 A

VE
 

SE 144TH
 DR

 

SE TENINO CT 

NE
 1

55
TH

 A
VE

 

S
E

 1
87

TH
 A

V
E

 

S
E

 1
59

TH
 A

V
E

 

NE HOYT ST 

SE RHONE ST 

NE AINSWORTH CIR 

SE 118TH DR 

S
E

 1
10

T
H

 A
V

E
 

SE
 1

34
TH

 D
R 

NE
 1

36
TH

 A
VE

 

S
E

 1
55

TH
 A

V
E

 

NE DAVIS ST 

NE FLANDERS ST 

SE MCKINLEY RD 

S
E

 9
3R

D
 A

V
E

 

NE EVERETT CT 

N
E

 1
50

T
H

 A
V

E
 

N
E

 1
07

T
H

 P
L 

S
E

 1
71

S
T 

AV
E

 

NE
 I8

4 
FW

Y-
I2

05
 F

W
Y 

RA
M

P 

NE
 1

29
TH

 P
L 

NE FARGO CT 

S
E

 8
9T

H
 A

V
E

 

S
E

 1
82

N
D

 A
V

E
 

S
E

 1
26

TH
 A

V
E

 

S
E

 9
0T

H
 A

V
E

 

SE CORA ST 

S
E

 1
27

TH
 A

V
E

 

NE SIMPSON ST 

NE
 C

AD
E

T 
AV

E 

SE COOPER ST 

NE PACIFIC ST 

S
E

 1
20

TH
 A

V
E

 

SW 19TH ST 

SE 157TH DR 

NE
 1

72
N

D
 P

L 

N
E

 8
0T

H
 A

V
E

 

SE STEPHENS ST 

S
E

 8
5T

H
 A

V
E

 

SE HENRY ST 

S
E

 1
05

TH
 A

V
E

 

SE LIEBE ST 

NE
 1

16
TH

 A
VE

 

N
E

 1
04

T
H

 A
V

E
 

S
E

 1
33

R
D

 A
V

E
 

N
E

 1
78

T
H

 A
V

E
 

S
E

 1
04

TH
 A

V
E

 

NE SUMNER ST 

S
E

 E
Q

U
E

S
TR

IA
N

 D
R

 

S
E

 1
09

TH
 A

V
E

 

SW 30TH DR 

SE FRANCIS ST 

NE SACRAMENTO ST 

N
E

 1
08

T
H

 A
V

E
 

SE TIBBETTS ST 

N
E

 1
1

6T
H

 P
L 

SE RAMONA ST 

S
E

 1
38

TH
 A

V
E

 

SE DUKE ST 

S
E

 1
54

TH
 A

V
E

 

NE
 1

32
N

D
 A

VE
 

S
E

 1
03

R
D

 A
V

E
 

NE COUCH ST 

NE KLICKITAT CT 

NE PACIFIC DR 

SE
 1

03
R

D 
DR

 

S
E

 1
53

R
D

 A
V

E
 

S
E

 9
8T

H
 A

V
E

SW 3RD ST 

S
E

 1
08

TH
 P

L 

SE
 1

40
TH

 D
R

 

SE FOSTER PL 

SE TAYLOR CT 

N
E

 1
59

T
H

 A
V

E
 

SE 101ST AVE 

SE BROOKLYN CT 

S
E

 1
37

TH
 A

V
E

 

I84-181ST RAMP EB 

S
E

 1
68

TH
 A

V
E

 

N
E

 1
56

T
H

 A
V

E
 

SE REEDWAY ST 

N
E

 1
52

N
D

 A
V

E
 

SE CARLTON ST 

SE KNIGHT ST 

S
E

 1
51

S
T 

AV
E

 

SE MITCHELL ST 

N
E

 7
7T

H
 P

L 

S
E

 1
77

TH
 A

V
E

 

SE
 1

75
TH

 P
L 

NE EVERETT ST 

SE 159TH DR 

SE HULT ST 
N

E
 1

70
T

H
 P

L 

N
E

 8
8T

H
 A

V
E

 

NE BRAZEE ST 

S
E

 1
84

TH
 A

V
E

 

SE 110TH D
R

 

NE WYGANT ST 

S
E

 1
65

TH
 A

V
E

 

SE MADISON DR 

SE 104TH
 DR

 

SE TAGGART ST 

N
E

 1
77

T
H

 A
V

E
 

NE SISKIYOU CT 

NE WEBSTER ST 

SW 9TH CT 

N
E

 1
37

T
H

 A
V

E
 

SW 14TH DR 

S
E

 8
3R

D
 A

V
E

 

NE BROADWAY 

SE
 1

47
TH

 A
VE

 

SE BYBEE BLVD 

NE 186TH DR 

N
E

 8
5T

H
 A

V
E

 

N
E

 1
01

S
T 

A
V

E
 

SE 179TH
 AVE 

SE OAK ST 

SE TAYLOR ST 

NE 148TH
 PL 

S
E

 1
21

S
T 

AV
E

 

N
E

 1
76

T
H

 A
V

E
 

NE BRAZEE CT 

N
E

 1
03

R
D

 A
V

E
 

N
E

 1
35

T
H

 A
V

E
 

S
E

 7
7T

H
 A

V
E

 

SE
 1

80
TH

 A
VE

 

NE HANCOCK ST 

N
E

 1
25

T
H

 A
V

E
 

SE HARRISON ST 

SE RHINE ST 

NE
 1

66
TH

 A
VE

 

SE HENDERSON ST 

SE
 S

HE
RM

AN
 D

R 

SE HAIG ST 

S
E

 1
49

TH
 A

V
E

 

NE SCHUYLER ST 

NE
 1

52
N

D
 P

L 

NE HASSALO ST 

SE GRANT ST 

NE
 1

26
TH

 P
L 

NE INVERNESS DR 

N
E

 1
1

6T
H

 C
T 

NE
 9

7T
H

 A
VE

 

S
E

 1
69

TH
 P

L 

NE OREGON ST 

NE
 1

06
TH

 P
L 

S
E

 1
74

TH
 P

L 

NE HOLLADAY ST 

NE 179TH
 AVE 

SW 4TH ST 

N
E

 124T
H

 AV
E

 

SW 6TH ST 

N
E

 9
5T

H
 P

L 

N
E

 1
20

T
H

 A
V

E

SE HARNEY CT 

N
E

 1
34

T
H

 A
V

E
 

S
E

 9
6T

H
 D

R
 

NE CLACKAMAS ST 

S
E

 1
44

TH
 A

V
E

 

SE LINCOLN ST 

NE BARR RD 

SE FRANKLIN ST 

S
E

 1
07

TH
 A

V
E

 

SE MORRISON ST 

SE GRANT CT 

SE RHINE CT 

NE MILTON PL 

S
E

 1
34

TH
 P

L 

SE SHERMAN ST 

NE
 1

03
R

D
 P

L 

NE FAILING CT 

SE 171ST DR 

SE GLENWOOD ST 

S
E

 1
41

S
T 

P
L 

N
E

 1
50

T
H

 C
T 

S
E

 1
24

TH
 A

V
E

 

S
E

 1
43

R
D

 C
T 

S
E

 1
42

N
D

 P
L 

S
E

 1
26

TH
 P

L 

SE MORRISON CT 

NE MARX PL 

N
E

 1
68

T
H

 P
L 

NE 149TH
 AVE 

NE
 1

49
TH

 P
L 

N
E

 1
1

4T
H

 P
L 

NE EMERSON ST 

N
E

 1
21

S
T 

A
V

E
 

S
E

 1
40

TH
 P

L 

SW
 N

AN
C

Y 
CI

R
 

SE RHINE ST 

NE KILLINGSWORTH ST 

S
E

 1
35

TH
 A

V
E

 

S
E

 1
42

N
D

 A
V

E
 

SE LIEBE ST 

SE BUSH ST 

SE KELLY ST 

SE STEELE ST 

S
E

 1
42

N
D

 A
V

E
 

SE RHONE ST 

SE REEDWAY ST 

NE 178TH
 AVE 

SE ANKENY ST 

SE MARKET ST 

S
E

 1
00

TH
 A

V
E

 

S
E

 1
41

S
T 

AV
E

 

S
E

 1
11

T
H

 A
V

E
 

S
E

 1
15

T
H

 A
V

E
 

NE WASCO ST 

SE DUKE ST 

SE KNAPP ST 

SE STEPHENS ST 

S
E

 1
13

T
H

 A
V

E
 

NE MORRIS ST 

SE UNNAMED RD 

NE CLACKAMAS ST 

S
E

 8
7T

H
 A

V
E

 

S
E

 1
81S

T AV
E

 

S
E

 1
65

TH
 A

V
E

 

NE BROADWAY 

NE UNNAMED RD 

S
E

 7
9T

H
 A

V
E

 

S
E

 1
51S

T AV
E

 

S
E

 1
51

S
T 

AV
E

 

S
E

 1
57

TH
 A

V
E

 

N
E

 8
0T

H
 A

V
E

 

SE RAYMOND ST 

NE CLACKAMAS ST 

S
E

 1
40

TH
 A

V
E

 

SE 134TH
 DR

 

SE FLAVEL ST 

S
E

 1
31

S
T 

AV
E

 

S
E

 1
45

TH
 A

V
E

 

S
E

 8
5T

H
 A

V
E

 

S
E

 8
0T

H
 A

V
E

 

S
E

 1
08

TH
 A

V
E

 

N
E

 8
0T

H
 A

V
E

 

N
E

 8
9T

H
 A

V
E

 

NE HASSALO ST 

S
E

 1
14

T
H

 A
V

E
 

SE ALDER ST 

N
E

 9
2N

D
 A

V
E

 

S
E

 7
8T

H
 A

V
E

 

S
E

 8
9T

H
 A

V
E

 

N
E

 1
1

4T
H

 A
V

E
 

SE MAIN ST 

S
E

 1
60

TH
 A

V
E

 

S
E

 8
4T

H
 A

V
E

 

S
E

 9
7T

H
 A

V
E

 

NE HALSEY ST 

NE 148TH
 PL 

SE HENRY ST 

SE BUSH ST 

N
E

 1
05

T
H

 A
V

E
 

S
E

 9
0T

H
 A

V
E

 

S
E

 8
1S

T 
A

V
E

 

NE SAN RAFAEL ST 

SE BOISE ST 

NE
 I2

05
 F

W
Y-

I8
4 

FW
Y 

RA
M

P 

SE MILL ST 

SE RHONE ST 

NE BEECH ST 

NE
 1

42
N

D
 A

VE
 

N
E

 7
8T

H
 A

V
E

 

S
E

 1
56

TH
 A

V
E

 

SE ELLIS ST 

S
E

 9
6T

H
 A

V
E

 

S
E

 8
7T

H
 A

V
E

 

S
E

 1
10

T
H

 A
V

E
 

SE FOSTER PL 

N
E

 1
1

8T
H

 A
V

E
 

S
E

 1
85

TH
 A

V
E

 

SE CLINTON ST 

S
E

 1
58TH

 A
V

E
 

SE BUSH ST 

SE ELLIS ST 

N
E

 7
9T

H
 A

V
E

 

NE FREMONT ST 

N
E

 7
9T

H
 A

V
E

 

NE 131S
T PL 

NE HANCOCK ST 
NE 142N

D
 AVE 

NE BEECH ST 

N
E

 1
20

T
H

 A
V

E
 

S
E

 8
6T

H
 A

V
E

 

SE UNNAMED RD 

NE RUSSELL ST 
SE

 1
19

TH
 A

VE
 

S
E

 8
4T

H
 A

V
E

 
S

E
 8

3R
D

 A
V

E
 

SE
 1

49
TH

 A
VE

 

S
E

 1
82

N
D

 A
V

E
 

S
E

 1
13

T
H

 A
V

E
 

NE KNOTT ST 
S

E
 U

N
N

A
M

E
D

 R
D

 

SE STEPHENS ST 

NE SACRAMENTO ST 

SE RAMONA ST 

SE PINE ST 

SE CLAY ST 

SE RHONE ST 

SE SALMON ST 

S
E

 1
40

TH
 A

V
E

 

S
E

 1
05

TH
 A

V
E

 

SE STEPHENS ST 

S
E

 8
0T

H
 A

V
E

 

N
E

 1
31

S
T 

P
L 

SE HARRISON ST 

SE ALDER ST 

SE RAYMOND ST 

S
E

 8
5T

H
 A

V
E

 

S
E

 1
75

TH
 P

L 

SE BUSH ST 

S
E

 8
1S

T 
A

V
E

 

N
E

 1
1

7T
H

 A
V

E
 

SE MAIN ST 

S
E

 1
44

TH
 A

V
E

 

NE SUMNER ST 

SE ALDER ST 

S
E

 1
30

TH
 A

V
E

 

SE MAIN ST 

N
E

 B
R

A
Z

E
E

 C
T 

N
E

 7
9T

H
 A

V
E

 

N
E

 9
1S

T
 A

V
E

 

SE TAGGART ST 

S
E

 8
1S

T 
A

V
E

 

SE MADISON ST 

S
E

 9
8T

H
 A

V
E

 

S
E

 8
6T

H
 A

V
E

 

SE MAIN ST 

N
E

 1
05

T
H

 A
V

E
 

S
E

 8
5T

H
 A

V
E

 

NE SISKIYOU ST 

S
E

 9
1S

T 
A

V
E

 

SE MAIN ST 

S
E

 1
60

TH
 A

V
E

 

SE 162N
D AVE 

S
E

 1
34

TH
 A

V
E

SE CENTER ST 

S
E

 1
15

T
H

 A
V

E
 

S
E

 8
3R

D
 A

V
E

 

N
E

 7
8T

H
 A

V
E

 

S
E

 1
76

TH
 P

L 

S
E

 1
06

TH
 A

V
E

 

N
E

 9
0T

H
 A

V
E

 

SE CLAY ST 

S
E

 8
8T

H
 A

V
E

 

N
E

 9
1S

T
 A

V
E

 

SE UNNAMED RD 

N
E

 8
0T

H
 A

V
E

 

SE LINCOLN ST 

SE MAIN ST 

NE TILLAMOOK ST 

S
E

 8
0T

H
 A

V
E

 

NE FARGO ST 

S
E

 8
9T

H
 A

V
E

 

SE ELLIS ST 

NE CLACKAMAS ST 

SE UNNAMED RD 

N
E

 8
3R

D
 A

V
E

 

NE
 1

76
TH

 A
VE

 

S
E

 1
01

S
T 

AV
E

 

S
E

 1
82

N
D

 A
V

E
 

N
E

 7
8T

H
 A

V
E

 

S
E

 1
28

TH
 A

V
E

 

S
E

 1
47

TH
 A

V
E

 

NE
 1

70
TH

 P
L 

SE KNAPP ST 

N
E

 9
7T

H
 A

V
E

 

N
E

 1
1

0T
H

 A
V

E
 

SE PINE ST 

S
E

 1
51

S
T 

AV
E

 

S
E

 9
9T

H
 A

V
E

 

NE KLICKITAT ST 
N

E
 1

08
T

H
 A

V
E

 

S
E

 9
9T

H
 A

V
E

 

NE SIMPSON ST 

SE CORA ST 

SE MARKET ST 

NE
 1

66
TH

 A
VE

 

SE RHONE ST 

NE SKIDMORE ST 

S
E

 1
55

TH
 A

V
E

 

NE BRAZEE ST 

SE MILL CT 

S
E

 1
22

N
D

 A
V

E
 

S
E

 1
18

T
H

 A
V

E
 

S
E

 U
N

N
A

M
E

D
 R

D
 

SE MILL ST 

N
E

 8
1S

T
 A

V
E

 

S
E

 1
41

S
T 

AV
E

 

SE MAIN ST 

NE KNOTT ST 

S
E

 1
15

T
H

 A
V

E
 

N
E

 1
35

T
H

 A
V

E
 

SE DUKE ST 

NE SAN RAFAEL ST 

NE THOMPSON ST 

NE ROSE PKWY 

NE KNOTT ST 

S
E

 7
9T

H
 A

V
E

 

NE BRAZEE ST 

N
E

 7
9T

H
 A

V
E

 

N
E

 1
37

T
H

 A
V

E
 

SE ASH ST 

S
E

 1
33

R
D

 A
V

E
 

S
E

 8
9T

H
 A

V
E

 

S
E

 7
8T

H
 A

V
E

 

S
E

 1
46

TH
 A

V
E

 

N
E

 8
4T

H
 A

V
E

 

SE BUSH ST 

N
E

 8
1S

T
 A

V
E

 

S
E

 8
5T

H
 A

V
E

 

S
E

 9
9T

H
 A

V
E

 

S
E

 1
40

TH
 A

V
E

 

S
E

 8
0T

H
 A

V
E NE

 1
47

TH
 A

VE
 

S
E

 1
11

T
H

 A
V

E
 

N
E

 1
1

3T
H

 A
V

E
 

NE
 1

58
TH

 A
VE

 

NE SUMNER ST 

SE MILL ST 

S
E

 1
51

S
T 

AV
E

 

SE PARDEE ST 

S
E

 1
54

TH
 A

V
E

 

S
E

 1
20

TH
 A

V
E

 

NE WILKES RD 

S
E

 7
9T

H
 A

V
E

 

N
E

 9
0T

H
 A

V
E

 

S
E

 1
12

T
H

 A
V

E
 

S
E

 1
64

TH
 A

V
E

 

N
E

 7
7T

H
 A

V
E

 

S
E

 1
81

S
T 

AV
E

 

S
E

 1
43

R
D

 A
V

E
 

SE CORA ST 

SE ANKENY ST 

NE SCHUYLER ST 

SE U
N

NA
M

ED
 RD

 

N
E

 1
45

T
H

 A
V

E
 

S
E

 1
75

TH
 P

L 

S
E

 1
03

R
D

 A
V

E
 

NE COUCH ST 

S
E

 1
38

TH
 A

V
E

 

S
E

 1
41

S
T 

AV
E

 

NE HANCOCK ST 

SE PARDEE ST 

S
E

 1
43

R
D

 A
V

E
 

SE
 U

N
NA

M
ED

 R
D

 

N
E

 7
7T

H
 A

V
E

 

SE
 U

N
NA

M
ED

 R
D

 

SE HARRISON ST 

205 
Miles Bicycle Project 

0 0.25 0.5 0.75 1 

09.14.2011 Candidates 

19 

Maywood 
Park 

25 

Rocky 
Butte 

MADISON 

12 3 

84 WILKES 

Bicycle Project Candidates: (Tables 5 - 7)
Neighborhood greenway
Bike lane
Bike parking in shopping center
or business district
Bike & ride at MAX station 

Existing Bikeways:
Neighborhood greenway
Bike lane
Paved trail
Natural surface trail 

Existing Features:
Traffic signal 
Pedestrian crossing
School 
Library
Hospital 
Park 

SOUTH 

WOODLAND4
PARK 

84 

5 

N
E

 1
20

T
H

AV
E

 

20 

NE MULTNOMAH ST 
NE HASSALO ST 

3 

16

S
E

8
0T

H
A

V
E

Essex  
Park  

MONTAVILLA 

SE SALMON ST 

26 

27 

22 

Kelly
205 Butte 15 28 

CENTENNIAL 

22 

a 
m

 

8 

13 

23 

Lents 
Park 

15 28 

LENTS 

SE UNNAMED RD 

SE REX ST 

SE MALDEN ST 

SE FLAVEL ST 

SE LEXINGTON ST 

9 

11 

PARKROSE 
19 

S
E

11
4T

H
P

L

NE ALBERTA ST 

1 

2 

PARKROSE  
HEIGHTS  

5 

12 
HAZELWOOD 

21 

6 

SE WASHINGTON ST 

15 
SE SALMON ST 

SE MADISON ST 

7 
SE MILL CT 

MILL 
PARK 

27 

24 

POWELLHURST- 
GILBERT  

East Portland in Motion 
Mayor 

Sam 
Adams  

PLEASANT VALLEY 

RUSSELL 

15 

S
E

1
39

TH
A

V
E

SUMNER 

A

14 

ARGAY 

7 

S
E

1
49

TH
P

L

1 

NE ROSE PKWY 

I84 FWY EB 

20 

NE DAVIS ST 

GLENFAIR 

17 
21 

Parklane 
Park 

17 
SE BROOKLYN ST 

18

S
E

1
66

TH
P

L

NE PORTAL WAY 

10 

S
W

P
LE

A
S

A
N

T
V

IE
W

D
R

7 

G
   r 

e 
s   h

NW 3RD ST 

Powell Butte  
Nature Park  



 

         

 

 

                                                

   

East Portland in Motion >>>>>>>>>>>>>>>>>>>>>>>>>A Five-Year Implementation Strategy for Active Transportation 

4.5. Trail Project Candidates  
   

  
Trails  provide  car‐free  routes  for  people  walking,  riding  bikes  or  using  other  types  of  non‐
motorized  transportation.  Longer  distance  trails  such  as  the  Springwater  Corridor  are  
considered regional trails. These are part of a larger trail network connecting destinations and  
open  spaces  in  multiple  cities  and  counties  throughout  the  Portland  region.  Other  trails  are  
localized ped/bike connections that provide car‐free access within or between neighborhoods  
and business districts. East Portland contains opportunities for both types of facilities.  
  
4.5.1. Regional Trails  
  
East  Portland  lies  at  the  crossroads  of  several  existing  and  proposed  regional  trails.  Metro  
regional  government’s  2003  publication,  Regional  Trails  &  Greenways:  Connecting  
Neighborhoods to Nature, is the guiding document for this regional trail vision. While the time  
frame of many of  these  trails  is  long  term  (and  therefore beyond  the  five‐year  scope of  East  
Portland in Motion), they are nevertheless included as candidates for consideration in Table 8.  
  

Table 8: Regional Trail Candidates  
  
Map  
#  

Trail  Description9  Approximate  
Mileage in  

East Portland  
1  Columbia Slough  

Trail  
“From Kelley Point Park, this trail route heads east to Blue Lake  
Regional Park. In many sections, the route runs on top of a  
levee on the north side of the slough.”  

3.5  
(unfinished  
portions)  

2  Cross Levee Trail  “Proposed as a north‐south trail segment of the 40‐Mile Loop  
Trail connecting the Lewis and Clark Discovery Greenway Trail  
[Marine Drive Trail] to the Columbia Slough Trail near NE 143rd  
Avenue.”  

0.8  

3  Sullivan’s Gulch Trail  “Running from the Eastbank Esplanade, this trail corridor is  
envisioned on the north side of I‐84, adjacent to the eastside  
MAX light rail and Union Pacific railroad tracks. The trail will  
connect to the I‐205 Corridor Trail and eventually extend to  
the existing I‐84 bikeway to Fairview.”  

2.7  

4  Mt. Scott Trail  “Proposed as a trail that will extend north from Mt. Talbert to  
join the Springwater Corridor near Powell Butte. It will cross  
over Mt. Scott and follow Johnson Creek before intersecting  
with the Springwater Corridor.”  

2.0  

5  Scouter Mountain  
Trail  

“This trail will provide a larger loop than the East Buttes Loop  
connecting Powell Butte at the Springwater Corridor to  
Scouter Mountain to the south and back again to the  
Springwater further to the east.”  

1.3  

6  East Buttes Loop Trail  “Located in the area south of the Springwater Corridor, this  
trail will begin at Powell Butte, loop through a number of  
recently acquired open space properties and back to the  
Springwater Corridor.”  

0.4  

9 “Regional Trails & Greenways: Connecting Neighborhoods to Nature,” Metro, 2003. 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4.5.2. Ped/Bike Connections  
  
At the neighborhood scale, many areas of East Portland would  
benefit  from  short  pedestrian  and  bicycle  connections  linking  
dead‐end  streets  and  providing  access  between  residential  
areas,  shopping  centers  and  parks.  Such  connections  would  
improve  connectivity  of  the  pedestrian  network,  reduce  the  
effective  walking  distance  to  nearby  destinations  by  creating  
shortcuts, and potentially encourage more walking and biking as  
a  result.  Sources  for  ped/bike  connection  candidates  in  East  
Portland in Motion include the following:  
  

•	 Portland Transportation System Plan Master Street Plan (2004 and 2009). The Master  
Street  Plan  component  of  the  TSP  identifies  potential  ped/bike  connections  and  new  
local  streets  in  the  Far  Southeast  District  and  Gateway  District.10  All  ped/bike  
connections  shown  on  the  two  district  maps  are  included  in East  Portland  in  Motion,  
except  for  a  handful  that  have  been  completed  since  the  adoption  of  the  respective  
maps.  Also  included  are  several  local  street  connections  that  would  have  significant  
utility for pedestrian and bicycle circulation. Examples include SE Clinton Street between  
122nd and 124th  in the Far Southeast District, and NE Wasco Street between 106th and  
107th Avenues in Gateway District.  

  
•	 Outer  Powell  Conceptual  Design  Plan  (2011).  This  plan’s  Local  Street  and  Accessway  

Report  includes  an  update  of  potential  ped/bike  connections  within  a  half  mile  of  SE  
Powell  Boulevard  from  I‐205  to  Gresham.  New  ped/bike  connections  not  already  
included in the TSP Master Street Plan were added as candidates.  

  
•	 Neighborhood Greenway Candidates. Potential neighborhood greenways researched as  

part of East Portland in Motion contain short sections that would be built as multi‐use  
trails or bridges. Examples include:  

  
o	 Enhancement of an ODOT maintenance access bridge over I‐84 near NE Fremont  

Street and 105th Avenue.   
   
o A new ped/bike bridge over Interstate 84 at NE 132nd Avenue.  

  
o	 Trails  through  (or  along  the  perimeter  of)  parks  including  Beech,  Wilkes  

Headwaters, Glenfair, Parklane, Clatsop Butte and Leach Botanical Garden.  
  

o	 Trails in unimproved rights‐of‐way, including SE Clinton Street from 85th Avenue  
to  the  I‐205  Path,  SE  106th  between  Market  and  Division  streets,  and  SE  108th  
Avenue and Franklin Street.  

10 Portland Transportation System Plan, Chapter 11, maps 11.11.3 and 11.11.7.  

 FINAL REPORT   •  March 2012 44 



 

         

 

 

East Portland in Motion >>>>>>>>>>>>>>>>>>>>>>>>>A Five-Year Implementation Strategy for Active Transportation 

In  general,  East  Portland  in  Motion  shows  ped/bike  connection  alignments  with  more  detail  
than their parent sources. It should be emphasized that all ped/bike connections and regional  
trail routes are subject to further study and willing negotiation with affected property owners  
and  jurisdictions.  Many  connections  will  not  be  realized  until  the  development  or  
redevelopment of property.  
  
  
4.5.3. Trail Crossing Enhancements  
  
Where existing trails such as the  I‐205 Multi‐
Use  Path  and  Springwater  Corridor  cross  
arterial streets, bicyclists and pedestrians are  
aided  with  marked  crossings  and,  in  some  
cases,  traffic  signals,  overcrossings  or  
undercrossings.  However,  the  candidates  in  
Table  9  below  have  been  identified  by  
EPAPbike  and  EPLUTC  as  needing  additional  
improvements  to  provide  safe  passage  for  
pedestrians and bicyclists.  
  
Note:  These  candidates  differ  from  crossing  candidates  listed  in  section  4.3  in  that  they  are  
enhancements of existing improved crossings, rather than completely new facilities.  
  

Table 9. Multi‐Use Path Crossing Enhancement Candidates  
  

Trail  Crossing Location  Current Conditions  
I‐205 Multi‐Use Path  NE Glisan St  Traffic signal, offset crossing  
I‐205 Multi‐Use Path  SE Stark/Washington couplet  Traffic signals, shared sidewalk  
I‐205 Multi‐Use Path  SE Division St  Ladder striping, median refuge island  
Springwater Corridor  SE Flavel St  Ladder striping, median refuge island  
Springwater Corridor  SE 92nd Ave  Ladder striping, median refuge island  
Springwater Corridor  SE 136th Ave  Ladder striping  
Springwater Corridor  SE Jenne Rd  Ladder striping  
  
The  following  Trail  Project  Candidates  map  shows  candidates  for  regional  trails,  ped/bike  
connections and enhancements of trail crossings. 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S
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All regional trail and local ped/bike connection candidates
are subject to further study and negotiation with affected
property owners and jurisdictions. Many connections will
not be feasible until development or redevelopment of
properties. 

PARKROSE 

Maywood  
Park  

Rocky 
Butte 
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3 
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Multi-Use Trail Candidates:
Regional trail

1. Columbia Slough Trail
2. Cross Levee Trail
3. Sullivan's Gulch Trail
4. Mt. Scott Trail
5. Scouter Mountain Trail
6. East Buttes Loop Trail

Ped/bike connection 
Ped/bike bridge 
Local street with ped/bike utility
Trail crossing enhancement 

Other Features: 
Existing paved trail 
Existing natural surface trail 
Existing n'hood greenway
Proposed n'hood greenway 
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5.1. Community Support  
   

  
Chapter  5  documents  how  active  transportation  project  candidates  are  prioritized  into  the  
refined  list  of  recommended  projects  included  in  Chapter  6.  This  first  section  describes  how  
public involvement played a crucial role in helping PBOT refine the list.  
  
PBOT determined community support for project candidates through:  
  

• Collaboration with EPNOLUTC and EPAPbike.  
  

• Public voting on sidewalk project candidates at community events.  
  

• The Sidewalk and Bicycle Priority Survey and Portland State University’s East Portland  
Travel Survey.  

  
• Letters of support for specific projects.  

  
• Interviews and conversations with community stakeholders and residents.  

  
  
5.1.1. Neighborhood and School District Priorities  
  
The  EPNOLUTC  was  instrumental  in  gathering  and  prioritizing  project  requests  from  the  
community.  This  included  a  list  of  the  top  active  transportation  priorities  from  each  
neighborhood association and school district that participates in the committee.  
  
Separately,  the Sumner Association of Neighbors  (a member of Central Northeast Neighbors  
district coalition rather than EPNO) indicated support for two active transportation projects in  
that neighborhood.  
  
Neighborhood and school district priorities for active transportation are listed in Table 10. 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Table 10. Neighborhood and School District Priorities11  
  

Neighborhood  
Association or School  

District  

Improvement  Project Type  In EPIM  
Rec.  

Strategy ?  

EPIM  
Project  
Number  

Centennial Community  
Association  

SE Powell Blvd: 142nd – 174th   Infill sidewalks  No   

SE Division St: 142nd – 174th   Pedestrian refuge islands  Yes S‐10 

Glenfair Neighborhood  
Association  

SE Stark St: 148th – 162nd   Infill sidewalks  Yes S‐9 

NE Glisan St: 148th – 162nd   Bike lanes  Yes B‐2 

Hazelwood  
Neighborhood  
Association  

NE Halsey and Weidler at 106th Ave  Pedestrian refuge islands   Yes S‐6 

NE Glisan St at I‐205 Multi‐Use Path  Trail crossing enhancement  Yes X‐6 

Lents Neighborhood  
Association  

SE Ellis St: Foster – 92nd   Infill sidewalks  No   

SE Foster Rd: 99th – 111th   Infill sidewalks  No   

Mill Park  
Neighborhood  
Association  

SE 122nd Ave at Division St  High‐crash intersection improvements  Yes E‐6 & E‐8 
SE 122nd Ave at Stark St  High‐crash intersection improvements  Yes E‐6 

Parkrose Heights  
Association of  
Neighbors  

NE 111th Dr/Ave: Klickitat – Halsey   Infill sidewalks  No   

Pleasant Valley  
Neighborhood  
Association  

SE 136th Ave at Springwater Corridor  Trail crossing enhancement  Yes X‐7 

SE Jenne Rd at Springwater Corridor  Trail crossing enhancement  No   

Powellhurst‐Gilbert  
Neighborhood  
Association  

SE 122nd Ave: Springwater Corridor  
to Foster Rd  

Infill sidewalks  Yes S‐2 

SE Ramona St: 122nd to 136th   Infill sidewalks and curb ramps  Yes S‐19 

Russell Neighborhood  
Association  

NE 132nd Ave: I‐84 Path to Halsey  Neighborhood greenway  Yes G‐1 

Sumner Association of  
Neighbors  

NE Sandy Blvd: 85th – 92nd  Infill sidewalks  Yes S‐5 

NE Prescott St: 82nd – I‐205  Bike lanes  Yes B‐4 

Wilkes Community  
Group  

NE 148th Ave: Sacramento – Glisan   Infill sidewalks  Partial S‐14 

NE Glisan St: 148th – 162nd   Infill sidewalks  Yes S‐8 

Woodland Park  
Neighborhood  
Association  

NE 102nd Ave: Bell – Tillamook   Infill sidewalks & curb ramps  Yes S‐11 

David Douglas School  
District  

NE Glisan St: I‐205 – 148th   Pedestrian refuge islands  Partial X‐6, G‐1 &  
G‐9 

SE 102nd Ave / Cherry Blossom Rd:  
Stark – Market   

Infill sidewalks  No   

SE Market St: 112th – 130th   Infill sidewalks  No   
SE Powell Blvd at I‐205  High‐crash intersection improvements  No   

Parkrose School  
District  

NE Sandy Blvd: 122nd – 148th   Infill sidewalks  Partial R‐3  
(ODOT) 

NE Prescott St: I‐205 – 122nd   Infill sidewalks  Yes S‐16 

NE 102nd Ave at Skidmore St  Curb extensions and pedestrian  
refuge islands  

Yes X‐1 

  

11 Listed in EPLUTC meeting notes from March 9, 2011. 
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5.1.2. East Portland Action Plan Bicycle Subcommittee Priorities  
  
As  mentioned  in  section  4.4,  EPAPbike  served  as  the  primary  advisory  body  for  refining  
recommendations  in  the  Portland  Bicycle  Plan  for  2030.  EPAPbike  gave  its  official  
recommendations, in order of priority, as a letter to Mayor Adams. These recommendations are  
shown in Table 11.  
  

Table 11: EPAPbike Bikeway Recommendations12  
  
Priority  

#  
Project Description from EPAPbike  Corresponding East Portland in Motion  

Neighborhood Greenway Candidate  
1  5‐mile neighborhood greenway connecting Foster Road  

to the I‐84 Multi‐Use Path through the center of East  
Portland.  

130s Neighborhood Greenway  

2  4.3‐mile east‐west spine following an existing Multnomah  
County “bike route” along SE Market St, Mill St, Millmain  
Dr, and Main St through the center of East Portland.  

‘4M’ (Market/Mill/Millmain/Main)  
Neighborhood Greenway  

3  0.75‐mile pedestrian and bicycle path along the south  
side of NE Fremont from 102nd to 115th, with a 0.9‐mile  
community greenway along NE 115th Ave to Shaver.  

Parkrose Greenway  

4  2‐mile community greenway and bike lane along NE  
Prescott St from 77th Ave to 105th Ave and then along  
Shaver St east across 122nd Ave to 141st Ave.  

Prescott Bike Lane, Parkrose/Argay/  
Wilkes Neighborhood Greenway  

5  2.9+ mile neighborhood greenway connecting the  
Springwater Trail to NE Halsey through Pleasant Valley,  
Centennial and Glenfair neighborhoods.  

150s Neighborhood Greenway,  
Centennial Neighborhood Greenways  

6  Completion of the 86th – 88th St community greenway  
through the Lents neighborhood, from SE Woodward St  
to SE Flavel St.  

80s Neighborhood Greenway – South  
Reach   

7  2.4‐mile community greenway along NE Knott St. and NE  
Sacramento St, from 102nd Ave to 162nd Ave through the  
Parkrose Heights, Russell and Wilkes neighborhoods  

Knott/Russell Neighborhood Greenway  

  
  
EPAPbike also provided important feedback on other bicycle facilities, including:  
  

•	 The need for bicycle parking at commercial destinations in East Portland, including  
consideration of the suburban layout and private ownership of most shopping centers in  
East Portland.  

  
•	 Support for additional bike lanes on arterial roadways in East Portland, with the  

condition that the public process be inclusive and incorporate lessons learned from  
previous bike lane processes.  

  
  

12 Listed in letter from East Portland Action Plan to Mayor Sam Adams, dated February 4, 2011. 
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5.1.3. Sidewalk Voting  
  
Community members voted on the 57 sidewalk project candidates (described in section 4.2) at  
five community events held throughout East Portland in the winter and spring of 2011. Each of  
the 94 participants received five sticky dots to place next to the sidewalk projects they felt are  
most important. The top 20 results are shown in Table 12, ranked by popularity. Full results are  
shown in Appendix F.  
  

Table 12: Top 20 Sidewalk Project Candidates by Public Voting13  
  

Map  
ID #  

Project Description  Total  
Votes  

Map  
ID #  

Project Description  Total  
Votes  

34b  SE 136th Ave: Powell – Holgate  29  2  NE Fremont St: 112th – 122nd  16  
19c  SE 122nd Ave: Holgate – Foster  25  22b  SE 162nd Ave: Taylor – Powell  16  
34a  SE 136th Ave: Division – Powell  24  21  SE 160th Ave: Burnside – Stark  15  
19b  SE 122nd Ave: Powell – Holgate  21  34c  SE 136th Ave: Holgate – Foster  15  
8a  NE Prescott St: Sandy – 102nd  19  23b  NE Prescott St: 102nd – 121st  14  
23a  SE Division St: 101st – 145th  19  16  SE Cherry Blossom Dr  13  
9  SE Holgate Blvd: 99th – 122nd  18  24  NE Fremont St: 102nd – 112th  13  
1  NE Sandy Blvd: 85th – 91st  17  4c  NE Halsey St: 126th – 132nd   12  
15b  NE 102nd Ave: I‐84 – Weidler  17  19a  NE 122nd Ave: Marine – Shaver  12  
17  SE 112th Ave: Market – Holgate  17  8b  SE Division St: 148th – 171st  11  
  
  
5.1.4. Public Surveys  
  
The Sidewalk and Bicycle Priorities Survey and East Portland Travel Survey asked people about  
overall  policy  and  travel  preferences  more  so  than  about  particular  projects.  However,  the  
surveys collectively helped PBOT prioritize projects in two ways:  
  

•	 Recommending a mix of Type 1 and Type 2 sidewalks. Sidewalk and Bicycle Priorities  
Survey respondents supported building a mix of sidewalk types – on streets with and  
without curb, and built to mixed standards of curb‐tight, full city standard, or a hybrid  
interim facility. PBOT interprets these results as a signal to avoid focusing too heavily on  
any one type of sidewalk infill solution.  

  
•	 Low‐stress bikeways are most popular. In both surveys, respondents gave highly  

favorable ratings to neighborhood greenways and paved trails compared to other  
bikeway facility types. PBOT sees this as validation of EPAPbike’s recommendations to  
focus on neighborhood greenway network development in East Portland.  

  

13 Voting took place at the Transportation Safety Summit, 2/9/11 at Marshall H.S.; Portland Plan Fair, 3/12/11 at  
IRCO; Outer Powell Conceptual Design Plan Open House, 3/16/11 at Ron Russell M.S.; Portland Committee on  
Disability Access in the Built Environment Subcommittee meeting, 4/11/11 at Portland State University; and  
Parkrose Famers Market, 5/7/11 at Parkrose High School. 
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5.1.5. Other Community Support  
  
PBOT received hundreds of  individual  comments, had many conversations with residents and  
stakeholders,  and  received  several  letters of support  for projects. A key example of a project  
that rose to the top of the list based on outstanding community support is sidewalk candidate  
#21:  SE  160th  Avenue  from  Burnside  to  Stark.  In  this  case,  residents  of  the  Burnside  Station  
Apartments – a  community  of  people who use  wheelchairs and mobility  devices – organized  
and contacted both PBOT and the Portland Police Bureau to describe how the lack of sidewalks  
in front of their apartment complex compromises their mobility and quality of life. The project  
received additional support through public voting exercises.  
  
Other groups and individuals made similar gestures – including:  
  

• Parkrose School District, whose superintendent Dr. Karen Fischer Gray wrote a letter of  
support for sidewalk and crossing projects near district schools;   

   
• Rita Charlesworth, an Airport Way worker who  pointed out a particular  safety hazard  

along that road;  
  

• Lents  Neighborhood  Association,  which  e‐mailed  in  support  of  the  80s  Neighborhood  
Greenway; and  

  
• numerous  others  who  “went  the  extra  mile”  to  reach  out  to  PBOT  regarding  active  

transportation and safety. 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5.2. Transportation Equity  
   

   
A major intent of East Portland in Motion is to  
recommend  active  transportation  projects  in  
neighborhoods that most need them. To help  
determine  where  these  neighborhoods  are,  
PBOT  further  analyzed  the  demographic  
indicators described in section 2.1.  
  
Demographic data show correlations with the  
use  of  active  transportation  modes.  Denser  
concentrations  of  people  and  jobs  make  it  
more  likely  that  someone  will  walk,  bike  or  
take  transit.  Children  and  older  adults  are  
more  likely  to  rely  on  active  transportation  
because  of  age  or  health‐related  limits  on  
driving  cars. Persons with  lower  incomes are  
more  likely  to  use  active  transportation,  as  
are households without cars.  
  
5.2.1. Active Transportation Demand Score  
  
Because  of  these  relationships,  it  is  possible  
to calculate an active transportation demand  
score  by  combining  the  above  demographic  
data  mathematically.  In  the  map  at  right,  
each  census  tract  in  the  Study  Area  is  
assigned  a  score  calculated  by  adding  seven  
different sub‐scores based on14:  
  

• Population density (persons per gross acre)  
• Business density (business addresses per gross acre)  
• Children (percentage of population age 0‐17)  
• Older adults (percentage of population age 65 and over)   
• Non‐white residents (percentage of population not identifying as white)  
• Poverty rate (percentage of households with income below federal poverty line)  
• Zero‐car households (percentage of households with no access to a vehicle)  

  
These contributing factors are discussed further – including individual maps of each sub‐score –  
in Appendix A.  

14 US Bureau of the Census, 2010 Decennial Census and 2005‐2009 American Community Survey 5‐Year Estimates. 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A sidewalk project service area for this purpose was defined as streets and properties within  
one mile of the project, measured along the street or trail network. To determine population,  
Census Tracts and their associated data are overlaid and apportioned to the service areas, with  
the help of an address point layer to adjust for fine‐grain density patterns. The Census data also  
allows  accessibility  to  be  measured  based  on  a  project’s  utility  to  certain  population  groups,  
such as children, seniors, non‐white residents and lower income households.  
  
Table 13 below shows selected results from the accessibility analysis – the 10 sidewalk project  
candidates  with  the  highest  service  area  populations,  and  the  10  candidates  that  serve  the  
most  people  in  poverty.  In  both  cases,  projects  between  NE  Glisan  Street  and  SE  Holgate  
Boulevard scored the highest. Full results are included in Appendix I.  
  

Table 13: Top 10 Sidewalk Project Candidates by Population and Poverty  
  

BY POPULATION  
  

BY POVERTY  

Project  
ID #  

Project Description  Service  
Area  

Population  

Project  
ID #  

Project Description  Service  
Area  

Poverty  
Rate  

8a  SE Division St: 101st – 145th   31,304  21  SE 160th Ave: Burnside – Stark   29.3%  
22b  SE 162nd Ave: Taylor – Powell   25,929  6b  SE Stark St: 148th – 160th   26.5%  
8b  SE Division St: 148th – 171st   25,294  5b  NE Glisan St: 148th – 162nd   26.3%  
7c  SE Mill St: 130th – 148th   22,246  26b  SE Main St: 162nd – city limit  25.7%  
9  SE Holgate Blvd: 99th – 122nd   21,968  5a  NE Glisan St: 135th – 148th   23.8%  
7b  SE Market St: 112th – 130th   20,974  30a  SE 104th Ave: Bush – Cora   22.7%  
6a  SE Stark St: 126th – 143rd   20,512  7d  SE Millmain/Main: 162nd – city limit  22.7%  
26b  SE Main St: 162nd – city limit  20,031  22b  SE 162nd Ave: Taylor – Powell   22.2%  
7d  SE Millmain/Main: 151st – 162nd   19,071  20b  NE 148th Ave: Halsey – Glisan   22.1%  
5b  NE Glisan St: 148th – 160th   18,269  17  SE 112th Ave: Market – Holgate   21.4%  
Population data from 2010 Decennial Census; Poverty data from American Community Survey 2005‐2009 Estimates.  

  
  
5.3.2. Access to Transit  
  
In another  set of analyses, PBOT used TriMet  ridership data  to estimate how many potential  
people may use each sidewalk and crossing project to access transit. Projects near transit stops  
with higher  ridership are given more consideration  in  overall project prioritization. Bus  ramp  
deployments  (to  help  people  with  mobility  devices  get  on  and  off  the  bus)  are  another  
important  consideration.  Transit  stops  that  see  particularly  high  ramp  usage  are  likely  to  be  
near  concentrated  populations  of  elderly  or  disabled  residents.  Safety  and  accessibility  
improvements are especially important for these communities.  
  
For  sidewalk project  candidates,  ridership and  ramp deployments are measured at all  transit  
stops immediately adjacent to the proposed project work area, as well as at other nearby stops  
that  would  be  accessed  by  traveling  along  the  proposed  project.  For  crossing  improvement 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candidates, ridership and ramp deployments are measured at the nearest transit stop on each  
side  of  the  street.  In  both  cases,  ridership  data  is  reported  as  the  sum  of  boardings  and  
alightings  (“ons  and  offs”)  over  the  course  of  a  week,  averaged  over  9  months  in  2010.  Bus  
ramp deployments are  reported as a monthly average  from 2009. Table 14 below shows  the  
crossing improvement candidates with the highest associated ridership and ramp deployments.  
The Division Street and 122nd Avenue corridors are clear winners. Complete data are included  
in  Appendix  G  for  crossing  improvement  candidates  and  Appendix  F  for  sidewalk  project  
candidates.  
  
Table 14: Top 10 Crossing Improvement Candidates by Ridership* and Ramp Deployments†  

  
BY RIDERSHIP  

  
BY BUS RAMP DEPLOYMENTS  

Project  
ID #  

Project Description  Bus Line  Weekly  
Ons  
and  
Offs  

Project  
ID #  

Project Description  Bus  
Line  

Monthly  
Ramp  
Deploy‐
ments  

80  SE 122nd Ave @  
Clinton St  

71  1,933  80  SE 122nd Ave @  
Clinton St  

71  42.1  

50  SE Division St @  
SE 129th/130th Ave  

4  1,681  69  NE 102nd Ave @  
Knott St  

22  38.1  

49  SE Division St @  
124th/125th Ave  

4  1,584  51  SE Division St @  
132nd Ave  

4  37.0  

54   SE Division St @  
SE 157th Ave  

4  1,141  52  SE Division St @  
139th Ave  

4  35.2  

77  NE 122nd Ave @  
Davis St  

71  1,079  50  SE Division St @  
129th/130th Ave  

4  30.7  

41  SE Stark St @  
160th Ave  

20  995  44  SE Division St @  
89th Ave  

4  27.8  

79  SE 122nd Ave @  
Lincoln St  

71  919  7  NE Sandy Blvd @  
88th Ave  

12  26.4  

52  SE Division St @  
SE 139th Ave  

4  853  32  SE Stark St @  
109th Ave  

20  21.0  

61  SE Foster Rd @  
Henry St / 99th Ave  

10, 14,  
71  

848  49  SE Division St @  
124th/125th Ave  

4  20.5  

51  SE Division St @  
132nd Ave  

4  775  77  NE 122nd Ave @  
Davis St  

71  20.2  

*Average weekly ons and offs, 2010. Source: TriMet  
† Average monthly ramp deployments, 2009. Source: TriMet. 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5.4. Connectivity  
   

  
Connectivity considerations can be stated in the form of a question: Which projects would fill a  
critical  gap  in  the  pedestrian  network  and  result  in  a  greater  number  of  pedestrian  trips?  
Participants  in  the aforementioned GIS  Jam at Portland State University were  instrumental  in  
answering this question.  
  
PBOT  was  particularly  interested  in  estimating  connectivity  gains  for  sidewalk  and  crossing  
project  candidates.  Students  developed  models  that  measure  connectivity  in  terms  of  the  
projected  increase  in  pedestrian  trips  through  a  project  after  it  is  completed.  Gains  in  
connectivity are determined by building and running a model of the pedestrian network in the  
vicinity of a project candidate. Specifically, this entails the following:   
  
1) Establishing  one‐mile  service  areas  around  each  of  the  sidewalk  project  candidates,  as  

described in section 5.3.  
  
2) Modeling  the  pedestrian  network.  This  involves  splitting  arterial  streets  (neighborhood  

collectors and higher classes) into left and right side segments and crosswalks, to represent  
the fact that people walk along the sides of busy streets and across crosswalks, rather than  
in the middle of them. This also involves removing freeways and adding trails.  

   
3)	 Assigning  weights  to  the  network.  Impedance  values  are  assigned  to  each  street  or  trail  

segment, based on TSP street classification and the presence or absence of sidewalks and  
crosswalks.  

  
4) Selecting  origins  and  destinations,  including  grocery  stores,  transit  stops,  senior  living  

facilities and social service providers.  
  
5) Running the model before and after improvements. The model calculates walking paths to  

and  from all origins and destinations, based on  the weights assigned  to the network. The  
model is designed so that streets with sidewalks, crosswalks, low traffic, infrequent crashes  
and low crime are favored over streets with the opposite conditions. The model is run twice  
–  once  representing  conditions  before  a  sidewalk  is  built,  and  again  after  recoding  the  
network to represent a completed sidewalk project.  

  
6)	 Measuring  the  difference.  Sidewalk  project  locations  are  queried  to  see  how  many  trips  

pass through the  location before and after a project  is “built.” Rather than observing raw  
numbers,  the analysis measures  the proportion of  total  trips  in  the  service area  that pass  
through the sidewalk project. Projects that see a greater increase in the proportion of local  
trips are deemed to have a higher connectivity value. 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5.5. Funding Leverage and Partnerships  
   

  
In  an  era  of  constrained  resources,  any  opportunity  to  leverage  city  investments  with  funds  
from other sources is desirable. Grant funding from state, regional and federal agencies, as well  
as  creative  partnerships  with  other  public  entities,  help  stretch  resources  to  build  more  and  
better projects. PBOT considered these leverage opportunities when narrowing the list of East  
Portland  in  Motion  project  candidates.  Certain  projects,  due  to  their  location,  neighborhood  
demographics  or  proposed  features,  may  be  more  likely  to  win  grant  funding,  or  appeal  to  
partner agencies, than others.   
  
For example, a crossing improvement project near a school may be eligible for Safe Routes to  
School funding from the State of Oregon. A sidewalk project within an urban renewal area may  
garner  the  support  of  the Portland Development Commission and  its urban  renewal advisory  
committees. An access‐to‐transit project in an area with high poverty may present a strong case  
to win regional funding.  
  
While  funding  opportunities  often  change,  disappear  or  reappear,  and  no  funding  source  
should  be  considered  a  “given,”  the  following  list  includes  funding  opportunities  that  PBOT  
considered when prioritizing projects for East Portland in Motion:  
  
  
5.5.1. State of Oregon  
  

•	 Oregon Jobs and Transportation Act. State funding established through House Bill 2001  
is the primary funding source for sidewalk infill projects recommended in East Portland  
in Motion, as a result of Mayor Adams’ decision to allocate $8 million for this purpose.  
These one‐time  funds are dedicated  specifically  for East Portland arterial  streets,  and  
must  be  obligated  before  the  end  of  fiscal  year  2012‐13.  After  these  funds  are  
exhausted, East Portland projects will be able to compete for citywide HB 2001 funds.  

  
•	 ODOT Transportation Enhancement Funds. ODOT manages federal highway funds for  

projects  that  strengthen  the  environmental  value  of  the  transportation  system,  
including  pedestrian  and  bicycle  projects.  In  fiscal  years  2010‐2013,  the  program  has  
$6.5 million available annually for competitively selected projects, as well as $2 million  
annually  for  discretionary grants.  In 2011, ODOT awarded  $1.5 million  in TE  funds  to  
PBOT  to  build  sidewalks  along  SE  Ramona  Street  and  SE  Holgate  Boulevard  in  the  
Powellhurst‐Gilbert neighborhood.   

  
•	 ODOT Flexible Funds. Established in 2010, this state program funds “sustainable, non‐

highway  transportation  projects,  programs  and  services  that  positively  impact  modal  
connectivity,  the  environment,  mobility  and  access,  livability,  energy  use  and  the 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overall  operation  of  the  transportation  system.”15  ODOT  Flexible  Funds  have  allowed  
PBOT  and  PDC  to  implement  the  SE  122nd  Avenue  Complete  and  Green  Main  Street  
project between Holgate Boulevard and Ramona Street.  

  
•	 Oregon  Safe  Routes  to  School.  ODOT  channels  federal  funds  authorized  through  the  

2005  SAFETEA‐LU  transportation  bill.  Eligible  activities  include  infrastructure  projects  
within  two  miles  of  a  school,  as  well  as  education,  encouragement  and  traffic  
enforcement. Funds for fiscal year 2012‐2013 were awarded in May 2011, and include  
funding for several sidewalk and crossing projects in East Portland.  

  
  
5.5.2. Metro Regional Government  
  

•	 Metro  Transportation  Improvement  Program.  Through  the  MTIP  program,  Metro  
regional  government  administers  federal  funds  for  all  types  of  transportation  
investments  throughout  the  Portland  region.  The  program  runs  on  a  four‐year  cycle,  
and is currently administering funds for projects in federal fiscal years 2010‐2013.  

  
•	 Metro Regional Flexible Funds. A subset of MTIP, regional flexible funds are allocated  

every two years, and can be spent on a greater variety of transportation improvements  
than  other  federal  transportation  dollars.  As  of  summer  2011,  decision  making  is  
underway for $24 million available for federal  fiscal years 2014 and 2015. Projects for  
this round must focus on one of two topics: active transportation and complete streets,  
or green economy and freight  initiatives. The City of Portland  is applying for Regional  
Flexible Funds for two East Portland projects – the Foster/Woodstock Streetscape, and  
East Portland Active Transportation to Transit. The latter proposal contains 20 project  
candidates listed in East Portland in Motion, detailed further in Chapter 6.  

  
•	 Metro  Nature  in  Neighborhoods.  As  the  primary  planner  of  the  region’s  open  space  

and trail network, Metro offers two grants that help build this “green  infrastructure.”  
One  is  a  capital  grant  to  acquire  open  space  for  preservation  and  recreational  
development,  including  trails.  This grant,  funded by Metro’s 2006 natural  areas bond  
measure, will be a critical source for developing off‐road regional trails in East Portland.  
The  other  Nature  in  Neighborhoods  grant  focuses  on  environmental  restoration,  
enhancement and education.  

  
•	 Metro  Regional  Travel  Options.  This  grant  channels  federal  transportation  dollars  to  

local projects and programs that reduce drive‐alone trips and improve air quality. Past  
grants  have  helped  fund  PBOT’s  Sunday  Parkways  events,  OPAL’s  East  Portland  
Community Bus Stop Assessment, and the first of TriMet’s Bike and Ride projects. PBOT  
applied  for  this  grant  in  2010  to  fund  a  bicycle  parking  initiative  in  East  Portland.  

15 “Q & A Flexible Funds Program,” Oregon Department of Transportation,  
http://www.oregon.gov/ODOT/TD/TP/docs/FlexFunds/FAQ.pdf 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Though the application was not selected for funding, PBOT will likely apply again with a  
revamped proposal to help mitigate East Portland’s bicycle parking deficiency.  

  
  
5.5.3. Other Sources   
    
•	 Lents Town Center and Gateway Regional Center Urban Renewal Areas. Managed by  

the Portland Development Commission (PDC) and overseen by urban renewal advisory  
committees (URACs), Portland’s urban renewal areas use tax‐increment financing (TIF)  
that can be spent only on “bricks‐and‐mortar” projects. Transportation  improvements  
have  historically  been  a  significant  portion  of  these  infrastructure  investments.  The  
Lents  Town  Center  and  Gateway  Regional  Center  urban  renewal  areas  collectively  
occupy about 15% of East Portland’s land area,  including sizable portions of the Lents,  
Powellhurst‐Gilbert  and  Hazelwood  neighborhoods.  (The  Airport  Way  Urban  Renewal  
Area expired in 2011.) Active transportation projects in these areas have the potential  
to leverage TIF funding, provided that they meet the goals of the URACs and the PDC.  

  
•	 TriMet.  TriMet  plans  to  share  Federal  Transit  Administration  funds  with  partner  

agencies  including  PBOT  to  construct  safety  improvements  near  transit  stops.  TriMet  
has  identified  ten  focus  areas  where  such  improvements  are  most  needed  in  the  
Portland region – two of which are in East Portland (SE Division and 122nd; SE 82nd and  
Powell). Crossing improvements that would provide safer access to transit – particularly  
in these focus areas – are given special consideration in East Portland in Motion.  

  
•	 HUD  Sustainable  Communities.  The  U.S.  Department  of  Housing  and  Urban  

Development’s  Sustainable  Communities  Regional  Planning  Grant  supports  
multijurisdictional  planning  efforts  to  integrate  housing,  land  use,  economic  
development and  infrastructure  investments  in an equitable and  sustainable manner.  
PBOT,  in  cooperation  with  the  Portland  Housing  Bureau  and  other  partners,  may  
consider  developing  a  grant  proposal  for  East  Portland.  Among  other  purposes,  the  
grant may be able  to  cover  some planning and  design costs  for active  transportation  
projects recommended in East Portland in Motion.    

  
•	 Other City of Portland Bureaus. The public realm in Portland is managed, planned and  

improved by multiple city bureaus. While the City of Portland  is ultimately one entity  
led  by  City  Council,  there  are  nevertheless  opportunities  for  PBOT  to  leverage  funds  
controlled  by other  city bureaus. Many of  East Portland’s parks  remain undeveloped,  
and  could  eventually  be  improved  to  further  goals  of  both  PPR  and  PBOT.  Similarly,  
Portland’s  Bureau  of  Environmental  Services  (BES)  and  Water  Bureau  (PWB)  each  
manage properties, some of which may be able to host trails if designed appropriately.  
In  addition,  BES  offers  its  One  Percent  for  Green  grant  program  for  green  street  
improvements  that aid  stormwater  infiltration. BES also  contributes  to environmental  
enhancements along neighborhood greenways. 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6.1. About the Action Strategy  
   

  
Chapter  6  lists  and  describes  active  transportation  projects  and  programs  recommended  for  
implementation  over  the  next  five  years.  These  recommendations  were  developed  based  on  
community  input,  equity,  accessibility,  connectivity  and  leverage  considerations  described  in  
Chapter 5. In addition to forwarding these high‐scoring project candidates, the Action Strategy  
also  includes  trail  and  roadway  improvement  projects  managed  by  other  agencies  such  as  
ODOT,  PDC  and  Metro.  Doing  so  pledges  city  cooperation  on  these  projects  and  provides  a  
comprehensive account of all active transportation priorities in East Portland.  
  
  
6.1.1. Project and Program Types  
  
Recommended projects and programs are presented in the following categories in unranked order:  
  

•	 Sidewalk Infill: Type 1. Section 6.2 includes sidewalk projects on roadways with existing  
curb and stormwater facilities, some of which include crossing improvements. Project ID  
numbers begin with the prefix ‘S’, e.g. S‐1, S‐2.  

  
•	 Sidewalk Infill: Type 2. Section 6.3 includes sidewalk projects on roadways without curb  

and  stormwater  facilities.  Project  numbers  continue  from  the  previous  section  and  
begin with the prefix ‘S’.  

  
•	 Crossing Improvements. Section 6.4 lists crossing improvement projects that are part of  

sidewalk  or  neighborhood  greenway  projects,  then  describes  additional,  stand‐alone  
crossing improvement projects. Project numbers begin with the prefix ‘X’.  

  
•	 Neighborhood  Greenways.  Section  6.5  describes  recommended  neighborhood  

greenways, with project numbers beginning with the prefix ‘G’.  
  

•	 Separated In‐Roadway Bikeways. Section 6.6 includes bike lane and buffered bike lane  
projects. Project numbers begin with a ‘B’ prefix.  

  
•	 Bicycle Parking. Section 6.7 lists projects that provide bicycle parking. Project numbers  

begin with ‘P’.  
  

•	 Trails.  Section  6.8  lends  support  to  local  and  regional  trail  projects  that  would  be  
managed primarily by other agencies. Project numbers begin with ‘T’.   

  
•	 Roadway Improvement Projects. Section 6.9  lists projects that  improve or reconstruct  

roadways,  with  benefits  to  multiple  transportation  modes.  These  projects  are  led  by  
either PDC or ODOT. Project numbers begin with ‘R’.  

  
•	 Programs.  Section  6.10  includes  recommendations  on  education,  encouragement,  

marketing  and  branding  efforts  intended  to  increase  usage  of  active  transportation  
facilities in East Portland. Program numbers begin with ‘E’.  

 FINAL REPORT   •  March 2012 65 



 

         

 

 

 

 

 

 

 

 

 

 

 

East Portland in Motion >>>>>>>>>>>>>>>>>>>>>>>>>A Five-Year Implementation Strategy for Active Transportation 

6.1.2. Action Strategy Format  
  
Each  section  of  Chapter  6  begins  with  an  account  of  implementation  considerations,  then  
moves on to specific project and program descriptions. Each project or program is described in  
a box with key information, including:  
  

•	 Project  ID number.  These numbers are used  in  the  Implementation Matrix  (Table 18)  
and  Recommended  Projects  map  at  the  end  of  this  chapter.  Numbers  do  not  signify  
priority  level,  except  that  projects  in  later  years  have  higher  numbers  within  each  
category. Letter prefixes are described on the previous page.  

  
• Project name. Project names are subject to change upon implementation.  

  
•	 Time  frame.  Anticipated  implementation  time  frame  is  reported  as  a  range  of  years  

from  as  early  as  2011  to  as  late  as  2016.  Many  projects  will  take  multiple  years  to  
proceed from project development through construction.  

  
•	 Neighborhoods  served.  This  includes  only  the  neighborhoods  within  the  immediate  

bounds of a project. Projects will serve people in other neighborhoods as well.  
  

• Description. Basic features of the project or program, including project extent.  
  

•	 Benefits.  Anticipated  project  benefits  include  major  destinations  such  as  schools,  
shopping  areas  and  transit  lines  that  will  receive  improved  access.  Other  benefits  
include transportation equity considerations.  

  
•	 Length/quantity.  Linear  projects  report  length  in  miles;  point  location  projects  report  

quantity (such as number of crossing improvements or bike parking spaces).  
  

•	 Cost  estimate.  Cost  estimates  are  provided  only  for  projects  managed  by  PBOT,  and  
only  for  projects  recommended  in  years  1  and  2,  when  funding  has  a  higher  level  of  
certainty.  Most  costs  are  low  confidence,  planning  level  estimates,  unless  noted  
otherwise.  

  
•	 Funding and partnerships. This lists anticipated sources of funding, as well as partners  

that may be involved in project/program implementation. Abbreviations and acronyms  
used in this section are explained on page iv at the beginning of this report.   

  
All  recommendations  are  summarized  in  a  single  Implementation  Matrix  and  Recommended  
Projects map in section 6.11. 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6.1.3. Transportation Funding Caveat  
  
In preparing East Portland in Motion, PBOT has tried to match projects to available funding with  
the  goal  of  preparing  a  realistic  strategy  that  can  be  implemented  over  the  next  five  years.  
However, the transportation revenues from which that funding derives are subject to variation  
depending  on  a  number  of  factors.  Modifications  to  the  implementation  strategy  may  be  
required  in  future years  if  the expected funding  is not available. Conversely,  this strategy  lists  
additional "next tier" projects to consider should additional funding become available.  
  
  

6.2. Recommended Sidewalk Infill Projects: Type 1   
  

  
Type 1 sidewalk  infill projects will construct sidewalks along roadways with existing curb and  
stormwater  facilities,  most  commonly  as  six‐foot,  curb‐tight  sidewalks.  Some  projects  may  
have  additional  right‐of‐way  available  for  wider  or  separated  sidewalks.  Additionally,  some  
projects  include  crossing  improvements.  East  Portland  in  Motion  recommends  13  type  1  
sidewalk infill projects totaling 5.7 miles.  
  
  
6.2.1. Type 1 Sidewalk Funding and Phasing  
  
Sidewalk project funding and phasing are based on the following methodology:  
  

•	 The highest  ranking  sidewalk  infill projects  (both  type 1 and  type 2) are  targeted  for  
approximately  $8  million  in  one‐time  House  Bill  2001  funds  allocated  for  East  
Portland.  These  funds  must  be  committed  by  the  end  of  fiscal  year  2012‐13,  as  
stipulated by City Council.  

  
•	 A limited number of additional sidewalk  infill projects will use either House Bill  2001  

citywide  funds  (which  are  separate  from  the  one‐time  East  Portland  funds  and  are  
expected to total roughly $300,000 per year citywide), or supplemental  funding from  
other agencies including ODOT, PDC and Metro.  

  
•	 Unless engineering‐level estimates are available, planning‐level cost estimates for type  

1  sidewalk  projects  are  calculated  roughly  at  $1  million  per  mile.  This  is  based  on  
PBOT’s recent experience building curb‐tight infill sidewalk along NE Glisan Street and  
along 82nd Avenue.  

  
•	 PBOT’s  Maintenance  Operations  Division  may  be  able  to  begin  immediately  on  

projects that build small amounts (a tenth to a quarter mile) of curb‐tight sidewalk and  
require  little  or  no  surveying  and  design.  These  projects  are  shown  as  single‐year  
projects starting  in 2012 (projects S‐2 through S‐7). Building sidewalks  in this manner  
may  result  in  cost  savings  that  could  then  be  applied  to  more  complex  sidewalk  
projects. 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•	 For  sidewalk  projects  that  include  crossing  improvements,  funding  for  the  crossing  
elements will draw from both House Bill 2001 one‐time East Portland funds as well as  
PBOT’s Ped Safety fund. The exact cost share ratio will vary by project, but is targeted  
at  50/50,  with  House  Bill  2001  funding  the  flatwork  (curb  extensions  and  median  
islands),  and  the  Ped  Safety  fund  funding  signs,  markings,  and  signals  or  beacons.  
Other  sources  may  also  be  available,  potentially  including  urban  renewal  funds  in  
Gateway Regional Center and Lents Town Center urban renewal areas.  

  
•	 The East Portland in Motion process confirmed that East Portland’s sidewalk network is  

very incomplete, leading to a high number of worthy sidewalk project candidates. Even  
with  generous  one‐time  funding  available,  many  of  these  projects  cannot  be  funded  
within the five‐year scope of East Portland in Motion. Type 1 projects that fall into this  
category  are  included  as  unfunded  second  tier  sidewalk  projects  (project  S‐14)  for  
consideration as additional resources become available.  

  
  
6.2.2. Type 1 Sidewalk Design Considerations  
  
Type 1 sidewalk infill projects pose several design considerations:  
  

•	 Width of sidewalks. Most type 1 sidewalk projects have been scoped as six‐foot, curb‐
tight sidewalks to be built within the limited right‐of‐way available beyond the existing  
curb. To build “city standard” sidewalks separated from the curb with furnishing zones,  
PBOT  would  (in  most  cases)  need  to  acquire  additional  right‐of‐way  from  adjacent  
property owners. Funding to do so  is available only  for the SE 122nd Avenue Complete  
and Green Main Street project (S‐1). In all other cases of limited right‐of‐way, PBOT will  
ask  property  owners  to  voluntarily  dedicate  the  right‐of‐way  needed  for  wider,  city  
standard sidewalks (typically four or six feet, depending on zoning). This would result in  
two possible outcomes:  

  
1)	 Willing  donors  would  get  separated  

sidewalks along their frontage, including a  
furnishing  zone  with  trees,  at  no  cost  to  
the property owner. This is a considerable  
value,  especially  for  those  who  plan  to  
redevelop and would then be required to  
dedicate right‐of‐way and  install sidewalk  
at  their  own  cost.  Willing  donors  would  
likely see  increased property values. The willing donor scenario would result  in  
more  lateral  “jogs”  when  walking  between  old  and  new  sidewalks,  but  this  is  
already common near recently developed properties. 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2)	 Those who do not wish to dedicate right‐
of‐way  would  have  curb‐tight  sidewalk   
built  along  their  frontage.  Some property   
owners may consider this option less of a   
hassle. However,  these owners  could  still   
be  required  to  build  full,  city  standard   
sidewalks  upon  redevelopment  or   
significant renovation, if the city can show   
this  is  needed.  Redevelopment  could   
result  in  partial  demolition  of  the  city‐
built sidewalk to install tree wells.     

  
•	 Stormwater treatment. Although type 1 sidewalks will be built on roadways with storm  

drains and pipes, city code requires that any new impervious surfaces over 500 square  
feet  be  offset  with  a  proportional  amount  of  stormwater  infiltration  facilities  such  as  
bioswales.1  The  Portland  Stormwater  Management  Manual  offers  flexibility  on  the  
location and design of these facilities. Given the space constraints of streets where type  
1 sidewalks will be built, the following stormwater facilities would be most feasible:  

  
o	 Curb  extensions  protrude  into  the   

roadway,  replacing  pavement  and   
roadbed  with  a  vegetated  swale.  Curb   
extensions  should  be  designed  in  a  way   
that does not preclude future  installation   
of bike lanes.   

  
o	 Pervious  paving,  including  pervious  

asphalt  and  concrete,  would  satisfy  
stormwater requirements within the area of the sidewalk. Disadvantages include  
higher cost and potential moss growth during winter.  

  
o	 Trees  count  as  an  impervious  area  reduction  technique  for  public  streets  –  

deciduous  trees  counteract  100  square  feet  of  impervious  surface;  evergreen  
trees,  200  square  feet.  This  equates  to  17  to  33  feet  of  six‐foot  sidewalk,  
respectively.2   

  
•	 Street trees. City code states that “any proposed street improvement shall, where feasible,  

include allowances for tree and  landscape planting.”3 Six‐foot curb‐tight sidewalks do not  
allow room for street trees, so PBOT will need to consider alternate locations, such as within  
newly‐constructed  curb  extensions  or  median  islands  (SE  Tacoma  Street  in  Sellwood  

1 Portland Stormwater Management Manual, Portland Bureau of Environmental Services, 2008. 
2 Portland Stormwater Management Manual, Portland Bureau of Environmental Services, 2008. 
3 City of Portland Code Chapter 20.40.130. 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provides an example of both treatments.) Ultimately, the placement of street trees will be  
decided on a case‐by‐case basis in consultation with the City Forester.    

  
•	 Curb ramps. Curb ramps at intersections are critical for people who use mobility devices  

and  helpful  for  people  pushing  strollers  or  using  walkers.  Recommended  sidewalk  
projects  are  required  to  include  curb  ramps  in  the  immediate  vicinity  of  the  
improvements.  East  Portland  in  Motion  recommends  installing  curb  ramps  in  other,  
more  distant  locations  along  the  same  street  if  they  are  missing,  and  if  such  
improvements  can  be  accommodated  within  each  project’s  budget.  Doing  so  would  
create a longer effective corridor accessible to everyone.  

  
•	 Narrowing  the  roadway  was  deemed  an  impractical  solution  for  building  wider  

sidewalks  as  part  of  East  Portland  in  Motion,  but  should  nevertheless  remain  under  
consideration.  Some  of  East  Portland’s  five‐lane  roadways  have  unused  on‐street  
parking and/or travel capacity, especially in lower‐density areas.    

  
  
6.2.3. Recommended Type 1 Sidewalk Infill Projects  
  

S-1. SE 122nd Avenue Complete and Green Main Street   TIME FRAME 
2011-14  

Neighborhood: Powellhurst‐Gilbert  

Description: Full, 12‐foot‐wide “city standard” sidewalks with trees, planting  
strips and/or bioswales on both sides of SE 122nd Ave from SE Holgate Blvd to SE  
Ramona St. Sidewalk gaps as well as existing substandard sidewalks will be  
upgraded to standard. Right‐of‐way acquisition required. Two crossing  
improvements: SE Schiller St, SE Raymond St.     

Benefits: Sidewalks and crossings will provide safer access to transit,  
schools, businesses, multi‐family housing (including Leander Court  
affordable housing), and the Springwater Corridor. Nearly 2,000 transit  
trips begin or end on this corridor each week. Project has highest  
connectivity score of all sidewalk candidates. Project will promote  
economic development along the 122nd Ave corridor.     

Length:  0.66 mile project corridor; 0.60 mile of sidewalk infill; 0.43 mile of  
substandard sidewalk upgrade, on both sides of street.   

Cost estimate: $3,350,000 (medium‐confidence planning level estimate)  

  
Funding and partnerships: Partnership with PDC. $1,480,000 from HB 2001 one‐
time funds, supplemental funding from ODOT Flexible Funds grant awarded in  
February 2011, Lents Town Center URA, and other sources. 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S-2. SE 122nd Avenue Sidewalk Infill: Ramona – Foster   TIME FRAME 
2012-13  

Neighborhoods: Powellhurst‐Gilbert, Pleasant Valley  

Description: 6‐foot‐wide curb‐tight sidewalk infill on both sides of SE  
122nd Ave from SE Ramona St to SE Foster Rd. Adjacent to Complete &  
Green Main Street (project S‐1).   

Benefits: Sidewalks will provide safer access to transit, Alice Ott Middle  
School, multi‐family housing, the Springwater Corridor, and Leach  
Botanical Garden.  

Length:  0.24 mile project corridor; 0.13 mile sidewalk infill on both  
sides of street.   

Cost estimate: $130,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: HB 2001 one‐time East Portland funds.  
Potential PBOT Maintenance Operations project. Potential partnership  
with PDC due to Lents Town Center URA.     

  
S-3. SE 122nd Avenue Sidewalk Infill: Powell – Holgate   TIME FRAME 

2012-13  
Neighborhood: Powellhurst‐Gilbert  

Description: 6‐foot‐wide curb‐tight sidewalk infill on both sides of SE  
122nd Ave from SE Powell Blvd to SE Holgate Blvd. Adjacent to  
Complete & Green Main Street (project S‐1). Crossing improvement at  
SE Boise St. HAWK signal to be installed at SE Bush Street in 2011 or  
early 2012.  

Benefits: Sidewalks and crossings will provide safer access to transit,  
schools, businesses (including Safeway and Powell Villa shopping  
center), and multi‐family housing, within one of East Portland’s most  
densely populated areas.     

Length:  0.52 mile project corridor; 0.22 mile of sidewalk infill on both  
sides of street.   

Cost estimate: $320,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: HB 2001 one‐time East Portland funds for  
sidewalks and crossing flatwork. PBOT Ped Safety fund for other   

  crossing elements. Potential PBOT Maintenance Operations project.   
Potential partnership with PDC due to Lents Town Center URA. 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S-4. SE 160th Avenue Sidewalk Infill: Burnside – Stark   TIME FRAME 
2012-13  

Neighborhoods: Glenfair, Centennial  

Description: 6‐foot sidewalk infill with 4‐foot planting strips on both  
sides of SE 160th Ave from E Burnside St to SE Stark St. Crossing  
improvement at SE Stark St. SE 160th Ave is a local service street within  
a TSP pedestrian district.    

Benefits: Provides safe, wheelchair accessible travel to MAX Blue Line  
and #20 bus from a neighborhood that includes Burnside Station  
Apartments – a community of people that use mobility devices.  
Located in Census Tract with the highest poverty rate in Portland, and  
the highest active transportation demand score in East Portland.  
Crossing is located near bus stops on SE Stark & 160th, which have the  
highest ridership of any bus stop pair on the #20 bus in East Portland.  

Length:  0.21 mile project corridor; 0.11 mile sidewalk infill on both  
sides of street.   

Cost estimate: $210,000 (low‐confidence planning‐level estimate)  

 	 Funding and partnerships: HB 2001 one‐time East Portland funds for  
sidewalks and crossing flatwork. PBOT Ped Safety fund for other  
crossing elements.  

  
S-5. NE Sandy Boulevard Sidewalk Infill: 86th – 92nd   

TIME FRAME 
2012-13  

Neighborhood: Sumner  

Description: Sidewalk infill on both sides of NE Sandy Blvd between NE  
86th Ave and NE 92nd Ave. Portions 6‐foot curb tight; other portions  
separated with 4‐foot furnishing zone. Modification of existing fire  
station signal at NE 87th Ave to include pedestrian crossing function.  
Crossing improvement at NE 91st Ave is a top neighborhood priority.  

Benefits: Provides safer access to high frequency #12 bus, Parkrose‐
Sumner MAX station, Central Northeast Neighbors office, The Grotto,  
businesses and residences along a High Crash Corridor. Addresses  
transportation equity in Sumner neighborhood. Project is within a high‐
scoring area in TriMet Pedestrian Network Analysis.    

Length: 0.36 mile project corridor, 0.10 mile of sidewalk infill.   

Cost estimate: $150,000 (low‐confidence planning‐level estimate)  

  
  

  
Funding and partnerships: HB 2001 citywide funds (project falls within  
Central Northeast Neighbors district.) PBOT Ped Safety fund, Signal  
Rehab fund, and/or High Crash Corridor fund for signal modification at  
87th . Potential PBOT Maintenance Operations project. 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S-6. NE Weidler Street Sidewalk Infill: 99th – 112th   
TIME FRAME 
2012-13  

Neighborhoods: Woodland Park, Parkrose Heights  
Description: Sidewalk infill on north side of NE Weidler St from NE 99th  
Ave to NE 112th Ave. Portion west of NE 104th Ave has sufficient right‐
of‐way for standard 12‐foot sidewalks, except for one property.  
Remaining portions will be 6‐foot, curb tight sidewalk unless additional  
funds for right‐of‐way are available. Crossing improvements at NE  
Weidler/106th Ave  and NE Halsey/106th Ave.  
Benefits: Completes all missing sidewalks on the Halsey/Weidler  
couplet in Gateway Regional Center. Crossings fill a 0.4‐mile gap  
between signals and provide a future route for the 100s Greenway  
(project G‐9). Provides safer access to three bus lines, retail and office  
businesses, Vibra Specialty Hospital and proposed Gateway Park.  
Improves mobility for residents of Oregon Baptist Homes and other  
nearby homes for older adults.   

Length:  0.75 mile project corridor; 0.18 mile of sidewalk infill on both  
sides of street.   

Cost estimate: $380,000 (low‐confidence planning‐level estimate)  

  
Funding and partnerships: HB 2001 one‐time East Portland funds for  
sidewalks and crossing flatwork. PBOT Ped Safety fund for other  
crossing elements. Potential PBOT Maintenance Operations project.  
Potential partnership with PDC due to Gateway Regional Center URA.    

  
  
S-7. SE 112th Avenue Sidewalk Infill: Francis – Holgate   TIME FRAME 

2012-13  
Neighborhoods: Lents, Powellhurst‐Gilbert  

Description: 6‐foot‐wide curb‐tight sidewalk infill on both sides of SE  
112th Ave from SE Powell Blvd to SE Holgate Blvd.  

Benefits: Provides safer access to Ron Russell Middle School, Earl  
Boyles Park, and the #9 and #17 buses from residential areas.    

Length:  0.25 mile project corridor; 0.10 mile of sidewalk infill on both  
sides of street.   

Cost estimate: $100,000 (low‐confidence planning‐level estimate)  

Funding and partnerships:  HB 2001 one‐time East Portland funds.  
Potential PBOT Maintenance Operations project.  Potential partnership  
with PDC due to Lents Town Center URA, and PPR due to Earl Boyles  

  Park frontage.  

  
  
  
  

 FINAL REPORT   •  March 2012 73 



 

         

 

 

           

           

East Portland in Motion >>>>>>>>>>>>>>>>>>>>>>>>>A Five-Year Implementation Strategy for Active Transportation 

S-8. NE Glisan Street Sidewalk Infill: 148th – City Limit   TIME FRAME 
2012-14  

Neighborhoods: Glenfair, Wilkes  

Description: 6‐foot‐wide curb‐tight sidewalk infill on both sides of NE  
Glisan St from NE 148th Ave to city limit near NE 162nd Ave. Design  
should consider Glisan bike lane installation (project B‐2), 150s  
Neighborhood Greenway crossing at 155th (project G‐10), #25 bus  
stops, and parking demand at Glenfair Elementary School. Crossing  
improvement at NE 155th Ave recommended as separate project (G‐
10).  

Benefits: Provides safer routes to Glenfair Elementary School, Glenfair  
Park, #25 bus and Glendoveer Golf Course. Glenfair, with the highest  
active transportation demand score, is one of the most densely  
populated and poorest neighborhoods in East Portland.      

Length:  0.66 mile project corridor; 0.57 mile of sidewalk infill on both  
sides of street.   

Cost estimate: $570,000 (low‐confidence planning‐level estimate)  

  Funding and partnerships: HB 2001 one‐time East Portland funds.  
Crossing funded through 150s Neighborhood Greenway project.  

  
  
  
S-9. SE Stark Street Sidewalk Infill: 126th – City Limit   TIME FRAME 

2012-14  
Neighborhoods: Hazelwood, Mill Park, Glenfair, Centennial  

Description: 6‐foot‐wide curb‐tight sidewalk infill on both sides of SE  
Stark St from SE 126th Ave to city limit near SE 162nd Ave. Crossing  
improvement at SE 133
determined). Design should consider future bike lane installation,  
neighborhood greenway crossings and #20 bus stops. Additional  

rd/135th Ave (exact placement to be  

crossings at 129th/130th, 154th/155th and 160th described separately  
under projects G‐1, G‐10 and S‐4.  

Benefits: Completes all missing sidewalks on SE Stark St east of 82nd  
Ave in Portland, providing safer access to transit, businesses, schools  
and multi‐family housing. Nearly 4,000 ons/offs take place weekly on  
the #20 bus within the project corridor. Crossing at 133rd/135th serves  
David Douglas High School. Corridor includes high active transportation  
demand score in Glenfair neighborhood.    

Length:  1.80 mile project corridor; 0.82 mile of sidewalk infill on both  
sides of street.   

Cost estimate: $920,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: HB 2001 one‐time East Portland funds for    sidewalks and crossing flatwork. PBOT Ped Safety fund for other  
crossing elements. Other crossings funded through neighborhood  
greenway development and 160th Ave sidewalk infill. 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S-10. SE Division Street Sidewalk Infill: 148th – City Limit   TIME FRAME 

2012-14  
Neighborhood: Centennial  
Description: 6‐foot‐wide curb‐tight sidewalk infill on both sides of SE  
Division St from SE 148th Ave to the city limit near SE 174th Ave. Design  
should consider future buffered bike lane installation, 150s  
Neighborhood Greenway crossing (project G‐10) and #4 bus stops.  
Crossing improvements at 152nd, 157th and 165th provided separately  
through East Portland Active Transportation to Transit RFF grant.  
Benefits: Sidewalks will provide safer access to the high‐frequency #4  
bus, multi‐family housing, and retail areas including the Division  
Crossing shopping center. Project corridor sees more than 4,000  
ons/offs per week on the #4 bus. Centennial neighborhood has high  
concentration of children and high poverty rate.    
Length:  1.34 mile project corridor; 0.51 mile of sidewalk infill on both  
sides of street.   

Cost estimate: $510,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: HB 2001 one‐time East Portland funds.  
Potential partnership with TriMet. Crossings at 152nd, 157th and 165th  

 	 funded through East Portland Active Transportation to Transit RFF  
grant proposal (project X‐3).  

  
S-11. NE 102nd Avenue Sidewalk Infill: I-84 to Weidler   

TIME FRAME 
2012-13  

Neighborhoods: Parkrose Heights, Woodland Park  

Description: 6‐foot‐wide curb‐tight sidewalk infill on both sides of NE  
102nd Ave from I‐84 viaduct to NE Weidler St. Design should consider  
#22 bus stops, and potential for bike lanes and furnishing zone in  
current parking lane, subject to parking demand analysis. Crossing  
improvements at NE Knott St and NE Tillamook St/Bell Dr provided  
separately through Knott/Russell and Woodland Park neighborhood  
greenway projects (G‐5 and G‐8).  

Benefits: Provides safer access to #22 bus, Vibra Specialty Hospital,  
Crossroads Church and School, Gateway Regional Center and numerous  
homes. Leverages existing and planned crossing improvements.      

Length:  0.75 mile project corridor; 0.43 mile of sidewalk infill on both  
sides of street.   

Cost estimate: $430,000 (low‐confidence planning‐level estimate)  

  
Funding and partnerships: HB 2001 one‐time East Portland funds.  
Crossings funded through neighborhood greenway projects. Potential  
partnership with PDC due to portion in Gateway Regional Center URA. 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S-12. SE 162nd Avenue Sidewalk Infill: Salmon – Powell   TIME FRAME 

2012-14  
Neighborhood: Centennial  

Description: 6‐foot‐wide curb‐tight sidewalk infill on both sides of SE  
162nd Ave from SE Salmon St to SE Powell Blvd. Crossing improvement  
at SE Salmon St. Design should consider furnishing zone in parking lane,  
which may have low parking demand in R‐7 zones.   

Benefits: Sidewalks will provide safer access to Centennial School  
District’s Harold Oliver School, Division Crossing shopping center and  
movie theater, #4 bus on Division, #9 bus on Powell, and numerous  
homes. Crossing will provide additional safe route to Harold Oliver  
School. Centennial neighborhood has high concentration of children  
and high poverty rate.  

Length:  1.40 mile project corridor; 0.99 mile of sidewalk infill on both  
sides of street.   

Cost estimate: $1,090,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: HB 2001 one‐time East Portland funds for  
  sidewalks and crossing flatwork. PBOT Ped Safety fund for other  

crossing elements.  

  
  
  
S-13. SE Division Street Sidewalk Infill: 98th – 145th   

TIME FRAME 
2013-15  

Neighborhoods: Powellhurst‐Gilbert, Hazelwood, Mill Park, Centennial  

Description: 6‐foot‐wide curb‐tight sidewalk infill on both sides of SE  
Division St from SE 98th Ave to SE 145th Ave. Design should consider  
future buffered bike lane installation (project B‐3), 100s and 130s  
neighborhood greenway crossings (projects G‐6 and G‐1) and #4 bus  
stops. Crossing improvements described separately in project X‐3.  

Benefits: Sidewalks will provide safer access to the high‐frequency #4  
bus, MAX Green Line, multi‐family housing and retail areas including  
the Division Center shopping center at 122nd Ave. Project corridor sees  
nearly 10,000 ons/offs per week on the #4 bus – the highest of any  
sidewalk project candidate. Half‐mile radius of SE Division and 122nd is  
a pedestrian improvement focus area identified through TriMet  
Pedestrian Network Analysis. Powellhurst‐Gilbert scores high in all  
active transportation demand indicators.    

Length:  2.36 mile project corridor; 0.54 mile of sidewalk infill on both  
sides of street.   

  Funding and partnerships: Part of East Portland Active Transportation  
to Transit RFF grant proposal. 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S-14. NE 148th Avenue Sidewalk Inffill: Halsey to Glisan 
TIME FRAME 
2014-16  

Neighborhoods: Wilkes, Hazelwood, Glenfair  
  
Description: 6‐foot‐wide curb‐tight sidewalk infill on the west side  
only of NE 148th from Halsey to Glisan streets  
  
Benefits: Sidewalks will provide safer access to the lines 77 and 25.   
This is the first north‐south arterial east of the golf course, so trips  
get concentrated here.  A sidewalk will make pedestrians much  
safer.  
  
Length: 0.52 mile of sidewalk infill on west side only  
  
.  

Funding and Partnerships: Metro, PBOT and other partners as  
feasible  

  
  

TIME FRAME 
S-23. Unfunded Second Tier Sidewalk Projects: Type 1 Ongoing  
Neighborhoods: Various  

Description: Type 1 sidewalk infill projects that scored well in the public process and project analyses, but fell   
below the top tier projects designated for House Bill 2001 one‐time East Portland funds, are included here.   
Lengths shown are sidewalk infill segments on both sides of the street, unless indicated otherwise. Projects   
include:   
   

• NE Halsey St: 125th – 132nd (0.34 mile)  
• NE Halsey St: 132nd – 148th, north side (0.55 mile)  
• NE Halsey St: 148th – 162nd (0.56 mile)  
• SE Market St: 96th – 112th (0.30 mile)  
• SE Market St: 112th – 130th (0.61 mile)  
• SE Holgate Blvd: I‐205 – 122nd (0.72 mile)  
• SE Flavel St: 84th – 92nd (0.22 mile)  
• NE 102nd Ave: Sandy – I‐84 (0.10 mile)  
• SE 112th Ave: Market – Powell (0.28 mile)  

Benefits: Continues the necessary, ongoing process of upgrading East Portland arterial streets to provide safe   
pedestrian passage and increase opportunities for active transportation.   

Quantity: 9 projects, 3.68 miles of sidewalk infill  

Funding and partnerships: Potential sources include HB 2001 citywide funds (expected to be roughly $300,000   
annually), urban renewal funds in Lents and Gateway, and ODOT and Metro grants. 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6.3. Recommended Sidewalk Infill Projects: Type 2  
   

  
Type 2 sidewalk infill projects will construct separated sidewalks or shared sidepaths on streets  
that  lack  curbs and stormwater  facilities. East Portland  in Motion  recommends seven type 2  
sidewalk infill projects totaling 2.4 miles.  
  
  
6.3.1. Type 2 Sidewalk Funding and Design Considerations  
  

•	 Type 2 sidewalks will be funded from the same $8 million in one‐time House Bill 2001  
funds as the type 1 sidewalks, and must be committed by 2013.   

   
•	 Type 2  sidewalk projects  that  scored well  in  the public process but  cannot be  funded  

within the five‐year scope of East Portland in Motion are included as unfunded second  
tier  sidewalk projects  (project S‐22)  for  consideration as additional  resources become  
available.  

  
•	 Planning‐level cost estimates for type 2 sidewalk  

projects  were  initially  calculated  at  roughly  $5  
million per mile, based on a complete rebuild of  
the  roadway  and  installation  of  city  standard  
sidewalks  with  furnishing  zones  and  stormwater  
facilities. However, due to funding constraints, a  
less costly approach  is  recommended for type 2  
projects  in  East  Portland.  One  potential  
treatment,  subject  to  site‐specific  hydrologic  
study,  is  to  install  full‐length  bioswales  in  the  
furnishing zone, with slotted curb and no subterranean facilities. Other creative,  lower  
cost solutions should be researched on a project‐by‐project basis.  

  
•	  On‐street parking. Many type 2 sidewalks are on   

neighborhood  collector  streets  where   
automobile  parking  on  gravel  shoulders  is   
common. This gravel area would be replaced by a   
sidewalk,  furnishing  zone  and  bike  lane  in  most   
type  2  projects.  East  Portland  in  Motion   
recommends  a  case‐by‐case  approach  to  on‐
street parking, including a parking demand study   
if necessary. In some cases it may be possible to   
design  an  alternating  planter/parking  strip,   
occupied by landscaping in some places and parallel parking in others. 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6.3.2. Recommended Type 2 Sidewalk Projects  
  
S-15. SE 136th Avenue Innovative Sidewalk Pilot Project  TIME FRAME 

2012-14  
Neighborhood: Powellhurst‐Gilbert  

Description: Sidewalk or sidepath along one side of SE 136th Ave from  
SE Powell Blvd to SE Holgate Blvd. Separated from roadway by variable‐
width bioswale and/or landscaping where ROW allows. Pilot project for  
innovative sidewalk solution on East Portland neighborhood collectors.  
Further study needed to determine which side is most feasible. East  
side has bus stops and park frontage; west side has more existing  
sidewalk and fewer large conifers.  

Benefits: Provides safer access to #17 and #9 buses, Gilbert Heights  
Elementary School, future Gates Park, and numerous single and multi‐
family homes. Connects to Bush Neighborhood Greenway at SE Bush  
Street. Project received the most public support of any sidewalk  
candidate at East Portland in Motion open houses.     
Length:  0.63 mile project corridor; 0.52 mile of sidewalk infill if east  
side is built; 0.48 mile if west side.  

Cost estimate: $1,400,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: Multi‐agency partnership potentially  
  including PPR (due to Gates Park property), BES (1% for Green grant),  

SDCs and Neighborhood Greenway program (due to Bush crossing).  
PBOT funding from HB 2001 one‐time East Portland funds.  

  
  
S-16. NE Prescott Street Sidewalk Infill: 105th – 116th   

TIME FRAME 
2012-14  

Neighborhood: Parkrose  

Description: Sidewalk infill along south side of NE Prescott St from NE  
105th Ave to NE 116th Ave. Sidewalk separated from roadway by  
landscaping, bioswale or parking lane, as appropriate. Design should  
consider planned installation of speed bumps and bike lanes (project B‐
4), eventual completion of sidewalks on north side of street, #71 bus  
stops, and parking demand near Parkrose schools, district office, and  
residences.   

Benefits: NE Prescott St connects Parkrose School District’s Prescott  
Elementary School, Parkrose High School and District Office, as well as  
Senns Dairy Park, Mt Hood Community College Maywood Park Center  
and numerous homes. Project will also improve several gravel bus  
stops along the #71 bus line.      

Length:  0.55 mile project corridor; 0.35 mile of sidewalk infill on south  
side of street.   

Cost estimate: $960,000 (low‐confidence planning‐level estimate)  

 	 Funding and partnerships: HB 2001 one‐time East Portland funds.  
Close cooperation needed with Parkrose School District on parking  
concerns near schools and district office. 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S-17. NE Fremont Street Shared Pathway: 102nd – 112th   

TIME FRAME 
2012-14  

Neighborhood: Parkrose  

Description: Two‐way shared walking/bicycling path along south side of  
NE Fremont St from NE 102nd Ave to NE 112th Ave. Variable distance  
from existing curb, potential meandering design. Generous public right‐
of‐way available due to I‐84 freeway, UPRR and PWB property. Limited  
grading issues. Interaction with existing bike lanes must be considered.  

Benefits: Provides increased pedestrian and bicycle safety along a  
neighborhood collector, and safer access to #22 bus on NE 102nd Ave.  
Beautifies area of overgrown blackberries. Leverages Parkrose  
Neighborhood Greenway project (G‐4), extending effective reach from  
Gateway Green and the I‐205 Multi‐Use Path to Parkrose High School  
and NE Sandy Blvd.     

Length:  0.50 mile project corridor; 0.49 mile of pathway construction  
on south side of street.   

  
Cost estimate: $380,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: PBOT Affordable Transportation Fund  

  
  
  
S-18. SE 117th Avenue Sidewalk at Mill Park Elementary School   TIME FRAME 

2012-14  
Neighborhood: Mill Park  

Description: New sidewalk and curb along Mill Park Elementary School  
frontage on east side of SE 117th Ave. This portion of SE 117th Ave is a  
local service street with volumes more typical of a neighborhood  
collector (which is the designation north of Market St.)  

Benefits: PBOT Safe Routes to School staff determined Mill Park to be  
one of four schools citywide with the most need for pedestrian  
infrastructure. Mill Park School has the highest eligibility rate for  
free/reduced price lunch in East Portland – 91% in 2010‐2011.  

Length:  0.06 mile (approx. 340 feet)  

Cost estimate: $60,000 (low‐confidence planning‐level estimate)  

  
Funding and partnerships: ODOT Safe Routes to School Infrastructure  
grant for FY 2012, awarded in April 2011. 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S-19. SE Ramona Street Sidewalk Infill: 122nd – 136th   

TIME FRAME 
2012-14  

Neighborhoods: Powellhurst‐Gilbert, Pleasant Valley  

Description: Sidewalk, curb and stormwater facilities along south side  
of SE Ramona St from SE 122nd Ave to SE 136th Ave.  

Benefits: Provides safer routes to David Douglas School District’s Alice  
Ott Middle School and Gilbert Park Elementary School. Provides safer  
access to #71 bus on 122nd, #10 bus on 136th, convenience stores,  
Springwater Corridor and homes. Connects with 130s Neighborhood  
Greenway at SE 128th Ave. Leverages existing sidewalk segments and  
ladder stripe crossings on SE Ramona St, as well as proposed sidewalks  
on SE 122nd Ave.  

Length:  0.66 mile project corridor; 0.31 mile sidewalk infill on south  
side of street.   

Cost estimate: $900,000 (low‐confidence planning‐level estimate)  

  Funding and partnerships: Funded by ODOT TE grant awarded in May  
2011  

  
  
  
  
S-20. SE Holgate Boulevard Shared Pathway: 122nd – 130th   

TIME FRAME 
2012-14  

Neighborhood: Powellhurst‐Gilbert  

Description: Two‐way shared walking/bicycling pathway along north  
side of SE Holgate Blvd from SE 122nd Ave to SE 130th Ave. Includes  
building infill pathway segments and modifying existing sidewalks.  

Benefits: Provides safer access to Gilbert Heights Elementary School,  
#17 bus on Holgate, #71 bus on 122nd, and numerous single and multi‐
family homes in one of East Portland’s most densely populated  
neighborhoods. Connects with proposed 130s Neighborhood Greenway  
at 128th and 130th avenues.     

Length:  0.37 mile project corridor; 0.17 mile of pathway construction  
plus 0.17 mile of sidewalk modification on north side of street.   

Cost estimate: $600,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: To be funded mostly by ODOT TE grant  

  
awarded in May 2011; leveraged with HB 2001 one‐time East Portland  
funds. 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S-21. SE Holgate Boulevard Shared Pathway: 130th – 136th   

TIME FRAME 
2013-14  

Neighborhood: Powellhurst‐Gilbert  

Description: Two‐way shared walking/bicycling pathway along north  
side of SE Holgate Blvd from SE 130th Ave to SE 136th Ave. Includes  
building infill pathway segments and modifying existing sidewalks.  

Benefits: Provides safer access to Gilbert Heights Elementary School,  
future Gates Park, #17 bus, and single and multi‐family housing, within  
one of East Portland’s most densely populated neighborhoods.  
Connects with proposed 130’s Neighborhood Greenway at 130th Ave.     

Length:  0.33 mile project corridor; 0.25 mile of pathway construction  
plus 0.08 mile of sidewalk modification on north side of street.   

Funding and partnerships: To be funded mostly by East Portland Active  
Transportation to Transit RFF grant proposal (as extension of 130’s  
Neighborhood Greenway). Leveraged with HB 2001 one‐time East  
Portland funds.   

  
  
  
  

TIME FRAME 
S-22. Unfunded Second Tier Sidewalk Projects: Type 2 Ongoing  
Neighborhoods: Various  

Description: Type 2 sidewalk infill projects that scored well in the public process and project analyses, but fell   
below the top tier projects designated for House Bill 2001 one‐time East Portland funds, are included here.   
Lengths shown are sidewalk infill segments on both sides of the street, unless indicated otherwise. Projects   
include:   
   

• NE Prescott St: I‐205 – 102nd, north side (0.33 mile)  
• SE Ellis St: Foster – 92nd (0.54 mile)  
• SE 104th Ave: Bush – Cora  (0.48 mile)  
• SE 104th Ave: Harold – Holgate (0.85 mile)  
• NE 111th Dr/Ave: Klickitat – Halsey (1.55 miles)  
• SE 136th Ave: Division – Powell (0.43 mile)  
• SE 136th Ave: Holgate – Foster (0.96 mile)  

Benefits: Continues the necessary, ongoing process of upgrading East Portland arterial streets to provide safe   
pedestrian passage and increase opportunities for active transportation.   

Quantity: 7 projects, 5.14 miles of sidewalk infill  

Funding and partnerships: Potential sources include HB 2001 citywide funds (expected to be roughly $300,000   
annually), urban renewal funds in Lents and Gateway, and ODOT and Metro grants. 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6.4. Recommended Crossing Improvement Projects  
   

  
East  Portland  in  Motion  recommends  56  crossing  improvements  to  help  people  cross  East  
Portland’s busy, wide arterial streets on foot, bike or mobility device. Recommendations in this  
section directly address access to transit – one of the key principles of East Portland in Motion.  
Of  the  56  total  crossings,  nine  are  associated  with  sidewalk  projects,  and  20  crossings  are  
associated  with  neighborhood  greenways.  The  remaining  27  crossing  improvements  include  
projects  funded by ODOT and Metro grants,  crossings at multi‐use  trails,  and  other  crossings  
that improve safety along high crash corridors and busy transit streets.  
  
  
6.4.1. Crossing Improvement Design Considerations  
  

•	 Crossing types and locations. Crossing improvements range from a minimum of ladder‐
striped  crosswalks  and  signage  to  a  maximum  of  traffic  signals,  curb  extensions  and  
median refuge islands. In most cases, further site study – including NCHRP 562 analysis4  
–  is needed to determine which type of crossing  improvement  is most appropriate for  
each  site.  Similarly,  the  exact  location  of  crossings  is  subject  to  refinement  during  
project development.  

  
•	 Curb  extension  trade‐offs.  Curb  extensions  help  people  cross  the  street,  and  can  

provide  a  location  for  bus  stops  and  bioswales.  In  some  cases,  curb  extensions  pose  
trade‐offs  with  other  modes.  For  example,  on  NE  Glisan  Street  and  SE  Stark  Street,  
building  curb  extensions  up  to  the  edge  of  the  travel  lane  could  complicate  future  
installation of bike lanes. A narrower curb extension or other design solution should be  
considered  in  such  locations.  On  SE  Division  Street,  future  buffered  bike  lanes  must  
figure into curb extension design.  

  
•	 Median  island  trade‐offs.  On  streets  with  a  center  left  turn  lane,  installing  a  median  

refuge island may prevent left turns and queueing at intersections or driveways. Turning  
demand and alternate crossing placements should be studied in these cases.  

  
  

4 National Cooperative Highway Research Board Report 562: Improving Pedestrian Safety at Unsignalized  
Crossings, Transportation Research Board, 2006. 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6.4.2. Crossing Improvements Associated with Sidewalk Projects  
  
Nine  recommended  crossing  improvements  are  associated  with  sidewalk  projects.  As  
mentioned in section 6.2, funding for these crossings will draw from both House Bill 2001 one‐
time  East  Portland  funds  as  well  as  PBOT’s  Pedestrian  safety  fund.  Crossing  improvements  
associated with sidewalk projects are listed in Table 16 below.  
  
  

Table 16. Recommended Crossing Improvements Associated with Sidewalk Projects  
  

Sidewalk  
Project  

Crossing Location  Potential Funding Sources  Time  
Frame  

S‐1  SE 122nd Ave at Schiller St  ODOT FF, Lents URA, HB 2001 EP  2012‐14  
S‐1  SE 122nd Ave at Raymond St  HB 2001 EP, Lents URA, ODOT FF  2012‐14  
S‐3  SE 122nd Ave at Boise St  HB 2001 EP, PBOT Ped Safety fund  2012‐13  
S‐4  SE Stark St at 160th Ave  HB 2001 EP, PBOT Ped Safety fund  2012‐13  
S‐5  NE Sandy Blvd at 91st Ave  HB 2001 CW, PBOT Ped Safety fund, HCC, Signal Rehab  2012‐13  
S‐6  NE Weidler St at 106th Ave  HB 2001 EP, PBOT Ped Safety fund, Gateway URA  2012‐13  
S‐6  NE Halsey St at 106th Ave  HB 2001 EP, PBOT Ped Safety fund, Gateway URA  2012‐13  
S‐9  SE Stark St at 133rd/135th Ave  HB 2001 EP, PBOT Ped Safety fund  2012‐14  
S‐12  SE 162nd Ave at Salmon St  HB 2001 EP, PBOT Ped Safety fund  2012‐14  
  
  
6.4.3. Crossing Improvements Associated with Neighborhood Greenways  
  
Twenty  recommended  crossing  improvements  are  associated  with  proposed  neighborhood  
greenways. These crossings are funded through the respective greenway projects, with funding  
typically originating from the PBOT Affordable Transportation fund, but also from grant funding  
such as Metro Regional Flexible Funds. Crossing  improvements associated with neighborhood  
greenways are listed in Table 17 below and described in more detail in section 6.5. 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Table 17. Recommended Crossing Improvements Associated with Neighborhood Greenways  
  

Greenway  
Project  

Crossing Location  Potential Funding Sources  Time Frame  

G‐1. 130s  
Greenway  
  

NE Glisan St at 128th Ave  
E Burnside St at 128th/129th Ave  
SE Stark St at 129th/130th Ave  
SE Division St at 129th/130th Ave  
SE Powell Blvd at 129th/130th Ave  
  

Metro RFF, PBOT ATF  
Metro RFF, PBOT ATF  
Metro RFF, PBOT ATF  
Metro RFF, PBOT ATF  
Metro RFF, PBOT ATF  

2012‐14  
2012‐14  
2012‐14  
2012‐14  
2012‐14  

G‐5. Knott/  
Russell  
Greenway  

NE 102nd Ave at Knott St  
NE 122nd Ave at Russell St  
NE 148th Ave at Sacramento St  
  

PBOT ATF  
PBOT ATF  
PBOT ATF  

2013‐14  
2013‐14  
2013‐14  

G‐6. 100s  
Greenway  
Central  

SE Division St at 106th/107th Ave  
SE Powell Blvd at 108th Ave  
  

Metro RFF, PBOT ATF  
PBOT ATF, ODOT  

2013‐14  
2013‐14  

G‐7. Pacific/  
Oregon/Holladay  
Greenway  

NE 102nd Ave at Pacific St  
NE 122nd Ave at Holladay St/Pl  
  

Metro RFF, PBOT ATF  
Metro RFF, PBOT ATF  

2013‐14  
2013‐14  

G‐8. Woodland  
Park Greenway   

NE 102nd Ave at Bell Dr/Tillamook St  
  

PBOT ATF  2014‐15  

G‐9. 100s  
Greenway North  

NE Glisan St at 108th Ave  
  

PBOT ATF  2014‐16  

G‐10. 150s  
Greenway  
  

NE Halsey St at 155th Ave  
NE Glisan St at 155th Ave  
E Burnside St at 154th Ave  
SE Stark St at 154th/155th Ave  
SE Division St at 157th Ave  
SE Powell Blvd at 157th Ave  
  

PBOT ATF  
PBOT ATF  
PBOT ATF  
PBOT ATF  
Metro RFF, PBOT ATF  
PBOT ATF, ODOT  

2015‐16  
2015‐16  
2015‐16  
2015‐16  
2015‐16  
2015‐16  

  
  
6.4.4. Other Crossing Improvements  
  
The  remaining  recommended  crossing  improvements  are  found  along  high  crash  corridors,  
transit streets, and multi‐use trails. They will be funded by a variety of sources, including:  
  

•	 PBOT Pedestrian Safety fund. This is the budget line  item that PBOT typically uses to  
fund  pedestrian  crossings.  Based  on  PBOT  staff  discussions  in  April  2011,  
approximately $100,000 of the annual $300,000 fund will be allocated to East Portland,  
potentially resulting  in $500,000 over  five years  (assuming that  funding  levels remain  
stable).  

  
•	 PBOT  is  exploring  a  partnership  with  TriMet  that  would  use  Federal  Transit  

Administration  funds  to enhance available  funding  for  crossing  improvements. These  
funds  would  be  focused  in  areas  with  high  transit  ridership  and  deficient  pedestrian 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facilities,  including  the  aforementioned  focus  areas  at  SE  Division  Street  and  122nd  
Avenue, and SE 82nd Avenue and Powell Boulevard.  

  
•	 High  Crash  Corridor  engineering  funding  will  be  available  for  crossing  projects  on  

Foster Road, 122nd Avenue, Division Street, Marine Drive, Sandy Boulevard and Powell  
Boulevard.  However,  the  budget  for  engineering  projects  on  each  corridor  is  
approximately  $33,000,  which  will  require  supplemental  funding  in  order  to  build  
significant improvements.  

  
•	 PBOT  has  applied  for  Metro  Regional  Flexible  Funds  for  the  East  Portland  Active  

Transportation to Transit (EPAT2T) grant proposal, which includes 13 crossings along SE  
Division Street and 122nd Avenue. The grant would also  fund  six  crossings associated  
with neighborhood greenways.  

  
•	 ODOT has awarded Safe Routes to School grants to PBOT for crossing  improvements  

near  Prescott  and  Mill  Park  elementary  schools.  ODOT  is  also  improving  five  
intersections along 82nd Avenue, and will be a key partner for any crossings involving  
the I‐205 Multi‐Use Path. ODOT projects are subject to modifications of that agency’s  
Statewide Transportation Improvement Program (STIP).  

  
  
Recommended  crossing  improvements  not  already  included  as  part  of  sidewalk  or  
neighborhood  greenway  projects  are  described  starting  on  the  following  page.  As  a  general  
rule, crossing improvements are estimated to cost $100,000 each for  five‐lane road crossings,  
including  the  installation  of  curb  extensions,  median  refuge  island,  pavement  markings,  
signage,  and  a  half  signal  or  other  overhead  traffic  signal.  Crossings  that  do  not  include  
signalization may cost less, typically around $40,000. 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X-1. NE 102nd Avenue Crossing Improvement at Skidmore Street TIME FRAME 

2012-14  
Neighborhoods: Parkrose, City of Maywood Park  

Description: Pedestrian crossing improvement on NE 102nd Ave at NE  
Skidmore St. Curb extensions, refuge islands, ladder striping. Design  
should consider future bike lanes along NE 102nd Ave.  

Benefits: Provides safer access to Prescott Elementary School, Mt Hood  
Community College Maywood Park Center, #22 bus on NE 102nd Ave  
and NE Shaver St, #71 bus on NE Prescott St, and homes. Calms  
automobile traffic.     

Quantity: 1 crossing  

Cost estimate: $40,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: Skidmore crossing funded by ODOT Safe  
Routes to School Infrastructure grant for FY 2012 awarded in April  

  2011. Partnership with the City of Maywood Park required.  

  
  
  
  
X-2. SE 122nd Avenue Crossing Improvements: Stephens, Lincoln TIME FRAME 

2012-14  
Neighborhood: Mill Park  

Description: Pedestrian crossing improvements on SE 122nd Ave at SE  
Stephens St and SE Lincoln St (west leg). Curb extensions, refuge  
islands, ladder striping. Potential signalization.   

Benefits: Provides safer access to Mill Park Elementary School, Mill  
Park, #71 bus, multi‐family housing and businesses. Fills a half‐mile gap  
between improved crossings. Within TriMet pedestrian improvement  
focus area. PBOT Safe Routes to School staff determined Mill Park to be  
one of four schools citywide with the most need for pedestrian  
infrastructure.   

Quantity: 2 crossings   

Cost estimate: $140,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: Funded by ODOT Safe Routes to School  
Infrastructure grants for FY 2010 and 2012. Upgrades to full or half  

  signals should be considered, with funding through PBOT Ped Safety  
fund. 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TIME FRAME X-3. SE Division Street Crossing Improvements: 101st – City Limit  2013-15  

Neighborhoods: Powellhurst‐Gilbert, Hazelwood, Mill Park, Centennial  

Description: 11 crossing improvements on SE Division St, at 101st,  
106th/107th, 110th, 115th, 124th/125th, 129th/130th, 132nd, 139th, 152nd,  
157th, 165th avenues. Improvement types and exact locations to be  
determined through project development. Locations in bold are  
neighborhood greenway crossings. Design should consider future  
buffered bike lanes and bus stop configuration.  

Benefits: Provides safer access to high frequency #4 bus, retail areas,  
multi‐family housing, and schools. Half‐mile radius of SE Division and  
122nd is a pedestrian improvement focus area identified through TriMet  
Pedestrian Network Analysis. Project includes 5 of the top 10 EPIM  
crossing candidates ranked by transit ridership; 3 of the top 10 ranked  
by bus ramp deployments.  

Quantity: 11 crossings  

  
Funding and partnerships: Part of East Portland Active Transportation  
to Transit RFF grant proposal. Project includes crossings of 100s, 130s  
and 150s neighborhood greenways.   

  
   
  
  
X-4. SE 122nd Avenue Crossing Improvements: Clinton, Tibbetts  TIME FRAME 

2013-15  
Neighborhood: Powellhurst‐Gilbert  

Description: 2 crossing improvements on SE 122nd Ave, at SE Clinton St  
and SE Tibbetts St. Improvement types and exact locations to be  
determined. Design should consider potential buffered bike lanes and  
bus stop configuration.  

Benefits: Provides safer access to #71 bus, Division Center shopping  
center and multi‐family housing. Half‐mile radius of SE Division and  
122nd is a pedestrian improvement focus area identified through TriMet  
Pedestrian Network Analysis. Both crossings are called out in 122nd Ave  
Study. SE Clinton St crossing has the highest transit ridership and  
incidence of bus ramp deployments of any EPIM crossing candidate.  

Quantity: 2 crossings  

Funding and partnerships: Part of East Portland Active Transportation  
  to Transit RFF grant proposal. 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X-5. 82nd Avenue Safety Improvements  TIME FRAME 

2015-16  
Neighborhoods: Sumner, Madison South, Montavilla, Powellhurst‐
Gilbert, Lents  

Description: Crossing and safety improvements on 82nd Avenue at NE  
Sandy Blvd, SE Stark St, SE Washington St, SE Division St and SE Duke St.  
Improvements vary by location and include traffic signal upgrades,  
access management, sidewalk and curb reconstruction, median islands,  
ped countdown signals and advance warning signals.   

Benefits: Improves safety for all modes or traffic at major intersections  
along 82nd Avenue.  

Quantity:  5 intersections   

Funding and partnerships: ODOT projects identified in draft 2012‐15  
  State Transportation Improvement Program (STIP).  

  
  
  
  

TIME FRAME X-6. I-205 Multi-Use Path Crossing Improvement at Glisan Street   2012-13  
Neighborhoods: Montavilla, Hazelwood  

Description: Safety and wayfinding improvements where I‐205 Multi‐
Use Path crosses NE Glisan St at grade. Improvement types to be  
determined, but may include wider sidewalks and curb ramps, curb  
extensions, median islands, pavement/ sidewalk markings, wayfinding  
signage, path realignment, or traffic signal modifications. Potential  
improvements described further in I‐205 Multi‐Use Path Action Plan  
(ODOT, 2011).  

Benefits: Provides a safer and more obvious route for bicyclists and  
pedestrians traveling along the I‐205 Multi‐Use Path in a congested  
area. Reduces confusion as to when and where peds/bikes should cross  
a high‐volume arterial and signalized intersection. Helps motorists  
know where to expect peds/bikes.          

Quantity:  1 crossing  

Funding and partnerships: Partnership and cost sharing between ODOT  
 	 (which controls path), PBOT (which plans to resurface Glisan St), and  

PDC (due to Gateway Regional Center URA.) 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X-7. Springwater Corridor Crossing Improvement at 136th Avenue TIME FRAME 

2013-15  
Neighborhoods: Pleasant Valley, Powellhurst‐Gilbert  

Description: Improved crossing of SE 136th Ave at the Springwater  
Corridor Trail. Improvement types to be determined, but may include  
median refuge island, rapid‐flash beacon, 4‐way stop or half signal.   

Benefits: Provides safer trail crossing and greater visibility of  
pedestrians and bicyclists at a neighborhood collector street with an  
estimated 7,500 ADT. Implements a top active transportation priority  
of the Pleasant Valley Neighborhood Association.  

Quantity: 1 crossing  

X-8. I-205 Multi-Use Path Crossing Improvements: Division   

  Funding and partnerships: Partnership between PBOT, PPR and Metro.  

  
  
  
  

TIME FRAME 
2014-15  

Neighborhoods: Montavilla, Powellhurst‐Gilbert  

Description: Safety improvements on I‐205 Multi‐Use Path at existing  
at‐grade crossing of SE Division St, as well as new bypass trail  
underneath SE Division St overpass. Exact improvements are to be  
determined, and may include elements described in I‐205 Multi‐Use  
Path Action Plan (ODOT, 2011).  

Benefits: At‐grade improvements increase safety for those accessing or  
transferring between MAX Green Line and #4 bus. Undercrossing  
provides safety and mobility benefits for those passing through Division  
station area on I‐205 MUP, and leverages already‐complete grading  
work. Located in an improvement focus area identified through TriMet  
Pedestrian Network Analysis.  

Quantity: 2 crossing improvements (one at grade, one below grade)  

Funding and partnerships: Partnership and cost sharing between  
  ODOT, PBOT and TriMet. 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X-9. SE Foster/Woodstock Crossing Improvements at 97th Avenue   TIME FRAME 

2012-13  
Neighborhood: Lents  

Description: Crossing improvements on SE Foster Rd and SE Woodstock  
Blvd at SE 97th Ave, or alternatively at the median island one block east.  
Improvement types and exact locations to be determined.  

Benefits: Helps fill a ¼ mile gap between safe crossings on a high crash  
corridor in a pedestrian district. Provides access to 3 bus lines (#10, 14,  
71) that collectively attract over 800 riders per week at two nearby bus  
stops. Provides safer access to 7‐11 convenience store and nearby  
homes  

Quantity: 2 crossings  

Cost estimate: $200,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: PBOT Ped Safety fund and High Crash  
Corridor program. Potential partnership with PDC due to Lents Town  

  Center URA.  

  
  
  
  
X-10. NE 122nd Avenue Crossing Improvement at Davis Street   TIME FRAME 

2014-15  
Neighborhood: Hazelwood  

Description: Crossing improvement on NE 122nd Ave at NE Davis St.  
Improvement types and exact placement to be determined.  

Benefits: Provides safer access to #71 bus, MAX Blue Line station, and  
Glisan Street Station shopping center, which includes Safeway, Target,  
and several other businesses and restaurants. Nearby #71 bus stop pair  
attracts more than 1,000 riders per week. Project fills a ¼ mile gap  
between traffic signals at Glisan and Burnside streets and is located  
within a pedestrian district. Located in a high composite score area  
identified through TriMet Pedestrian Network Analysis.  

Quantity: 1 crossing  

  Funding and partnerships: PBOT Ped Safety fund 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X-11. SE Stark Street Crossing Improvement at 113th Avenue   TIME FRAME 

2014-15  
Neighborhoods: Hazelwood, Mill Park  

Description: Crossing improvement on SE Stark St at SE 113th Avenue.  
Improvement types and exact placement to be determined.  

Benefits: Provides safer access to Ventura Park, #20 bus, Ventura Park  
Elementary School, Floyd Light Middle School, Eastgate Bible Chapel,  
and surrounding neighborhoods. Fills a ½ mile gap between safe  
crossings at 108th and 117th avenues. Located in a high composite score  
area identified through TriMet Pedestrian Network Analysis.  

Quantity: 1 crossing  

Funding and partnerships: PBOT Ped Safety fund. Potential partnership  
with PPR due to Ventura Park.  

  
  
  
  
  
X-12. NE Halsey Street Crossing Improvement at 114th Avenue   TIME FRAME 

2015-16  
Neighborhoods: Parkrose Heights, Hazelwood  

Description: Crossing improvement on NE Halsey St at 114th Ave.  
Improvement types and exact placement to be determined.  

Benefits: Provides safer access to #77 bus, East Portland Neighborhood  
Office, businesses including a 7‐11 convenience store and Gateway  
Breakfast House, and surrounding neighborhoods. Fills a ½ mile gap  
between existing signals at 108th and 122nd avenues. Located in a high  
composite score area identified through TriMet Pedestrian Network  
Analysis.  

Quantity:  1 crossing  

  
Funding and partnerships: PBOT Ped Safety fund. Potential partnership  
with PDC due to Gateway Regional Center URA. 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X-13. NE Halsey Street Crossing Improvement at 136th Pl / 137th Ave  TIME FRAME 

2015-16  
Neighborhoods: Russell, Hazelwood  

Description: Crossing improvement on NE Halsey St at 136th Pl / 137th  
Ave. Improvement types and exact placement to be determined.  

Benefits: Provides safer access to #77 bus, Glendoveer Fitness Path  
(northwestern access point), and surrounding neighborhoods. Helps fill  
a 0.9 mile gap between existing traffic signals at 131st and 148th  
avenues.    

Quantity: 1 crossing  

Funding and partnerships: PBOT Ped Safety fund.  
  

  
  
  
  
X-14. Maintenance and Upgrade of Existing Pedestrian Signals    

Neighborhoods: Various   

TIME FRAME 
Ongoing  

Description: Improving or repairing the functionality of existing half  
signals, beacons and other signal‐aided pedestrian crossings in East  
Portland. This includes adding activation buttons to overhead beacons  
that lack them (example: SE 122nd Ave at Main St) and decreasing  
ped/bike wait time at half signals (example: SE Foster Rd at 87th Ave).  

Benefits: Reliable, responsive and predictable ped‐activated signals  
increase safety and visibility of pedestrians and bicyclists while  
discouraging crossing out of turn or jaywalking at other locations.    

Quantity: East Portland contains at least 9 half‐signals and at least 4  
overhead beacons.   

Funding and partnerships: PBOT Signal Rehabilitation & Reconstruction  
  funds  

  
  
  
  
  

 FINAL REPORT   •  March 2012 93 



 

         

 

 

      
 

 
 
 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

East Portland in Motion >>>>>>>>>>>>>>>>>>>>>>>>>A Five-Year Implementation Strategy for Active Transportation 

  
TIME FRAME 

X-15. Unfunded Second Tier Crossing Improvements Ongoing  
Neighborhoods: Various  

Description: Crossing improvement project candidates that scored well during project analyses, but fell below the  
top tier projects that can be feasibly funded in the next five years. These include crossings on high crash  
corridors, crossings that would further enhance sidewalk projects recommended in section 6.2, and additional  
crossings on transit streets or in other high activity areas. Unfunded projects include the following:  
  
High Crash Corridor Crossings:  

• NE Sandy Blvd at 91st/92nd Ave (also near sidewalk project S‐5)  
• SE Division St at 89th Ave  
• SE Foster Rd at 84th Ave / Ellis St  
• SE 122nd Ave at Carlton St (also near a sidewalk project S‐2)   

   
Sidewalk Project Crossings:   

• NE Glisan St at 160th Ave (sidewalk project S‐8)  
• SE Stark St at 126th Ave (sidewalk project S‐9)  
• SE Stark St at 142nd Ave (sidewalk project S‐9)  
• SE Stark St at 145th Ave (sidewalk project S‐9)  
• SE Stark St at 151st Ave (sidewalk project S‐9)  
• SE 162nd Ave at Mill St (sidewalk project S‐12)  
• SE 162nd Ave at Grant St (sidewalk project S‐12)  
• SE 162nd Ave at Taggart St (sidewalk project S‐12)  
• SE 162nd Ave at Haig St (sidewalk project S‐12)   

   
Other Crossings:  

• NE Airport Way at Ainsworth Cir (west leg)  
• NE Halsey St at 119th Ave  
• NE Halsey St at 126th Ave  
• NE Halsey St at 128th Ave  
• NE Glisan St at 91st Ave  
• SE Stark St at 111th Ave  
• NE 102nd Ave at Shaver St  
• SE 122nd Ave at Carlton St  
• SE 102nd Ave / 103rd Ave at Morrison Ct  

Benefits: Continues the necessary work of making East Portland’s arterial streets safer for walking and accessing  
transit. Provides safer access to transit stops, commercial and residential areas, schools, parks, and other  
destinations. Fills gaps of ¼ mile or more between improved crossings.  

Quantity: 23 crossings  

Funding and partnerships: Potential sources include PBOT Ped Safety fund, High Crash Corridor engineering   
funds, HB 2001 citywide funds, and ODOT and Metro grants.   

  

 FINAL REPORT   •  March 2012 94 



 

 

 
 

  

                       
                           
                         
                     

                         
                           

                             
                     

 
 

           
 

                    
                     

 
          

               
   

             
             
            

 
            

         
               

                         
                             
                         
                              

 
 

         
 

                
                   

                         
                     
                   

 
                          

                         

              
 

East Portland in Motion >>>>>>>>>>>>>>>>>>>>>>>>>A Five-Year Implementation Strategy for Active Transportation 

6.5. Recommended Neighborhood Greenways 

This section describes recommended neighborhood greenways – low traffic, low speed streets 
where bicycling and walking are given priority, safety is improved at major road crossings, cut‐
through traffic is reduced, and environmental quality is enhanced through tree plantings and 
bioswales, all while maintaining vehicle access to private property. Neighborhood greenways 
have received strong support from the East Portland community, and will significantly increase 
the mileage of “low‐stress bikeways” in East Portland. East Portland in Motion recommends ten 
neighborhood greenway projects that total 29.5 miles, and that will bring more than 80% of 
East Portland’s population within a half mile of a low‐stress bikeway. 

6.5.1. Neighborhood Greenway Funding and Phasing 

•	 Neighborhood greenways will be funded primarily through the city’s Affordable 
Transportation Fund, in addition to special grant funding on certain projects. 

•	 The two highest priority neighborhood  
greenways are the 130s Greenway and the 4M  
(Market/Mill/Millmain/Main) Greenway.  
Together, these two routes create a scaffold  
extending in all four directions from the  
geographic center of East Portland.  

•	 Gradual implementation. Some elements of the 
proposed neighborhood greenway network will 
be built over several years and through multiple 
funding sources. Work on the 130s Neighborhood Greenway, for example, will begin in 
year 1, but many of the more expensive elements will be funded through a Regional 
Flexible Funds grant in 2013‐14 (assuming the funding request is granted). PBOT must 
determine whether or not this earlier work can be considered as leverage for the grant. 

6.5.2. Neighborhood Greenway Design Considerations 

•	 Higher‐volume portions of neighborhood greenways. Portions of proposed 
neighborhood greenways are neighborhood collector streets with higher traffic volumes 
than a typical neighborhood greenway (SE 130th Avenue between Stark and Division, for 
example). The most effective and appropriate bikeway design solution for such 
segments must be studied further, and could include bike lanes. 

•	 Speed bumps on EMS routes. Speed bumps – commonly used to calm automobile 
traffic on neighborhood greenways – may not be possible on some higher volume 
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routes. By city policy, standard speed bumps cannot be installed on TSP‐designated 
Major Emergency Response Routes such as SE Market, Mill and Main streets between 
112th Avenue and the eastern city limit, and NE 132nd Avenue between San Rafael and 
Halsey streets. New designs that accommodate emergency vehicles while still slowing 
most traffic could make it possible to install devices on such streets in the future. 

•	 Neighborhood greenways on unimproved 
streets. Portions of some neighborhood 
greenways are routed along unimproved streets. 
The recommended treatment for a completely 
unimproved right‐of‐way is to construct a paved 
multi‐use trail. Other unimproved rights‐of‐way 
are gravel streets that cars can navigate. Ideally, 
these streets would be improved to city standard, 
with pavement, sidewalks and a green furnishing 
zone. However, it is unlikely that project budgets 
will allow for full improvements. Alternate, lower cost improvements such as a pervious 
asphalt shared street should be explored. Building a paved trail adjacent to a gravel 
street is not a desirable solution. 

•	 Sidewalks on neighborhood greenways. Due to funding constraints, sidewalks will not 
be built as part of neighborhood greenway projects. Sidewalk investments 
recommended in East Portland in Motion are prioritized on arterial streets, while 
neighborhood greenways typically follow local service streets. However, walking 
conditions on neighborhood greenways will be improved through traffic calming, traffic 
diversion, and crossing improvements at busy streets. 
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6.5.3. Recommended Neighborhood Greenways 

TIME FRAME
G-1. 130s Neighborhood Greenway 2012-14 

Neighborhoods: Russell, Hazelwood, Mill Park, Powellhurst‐Gilbert,  
Pleasant Valley  

Description: North‐south neighborhood greenway spine along NE 132nd  

Ave, NE 128th Ave, SE 129th Ave, SE 130th Ave and SE 128th Ave from  
Interstate 84 to SE Foster Road through the heart of East Portland and  
the David Douglas School District. Route uses primarily local service  
streets, except one mile along SE 130th Avenue and one mile along NE  
132nd Avenue, both neighborhood collectors. Six crossing  
improvements (potentially including two‐way cycle tracks) needed at  
selected arterials: Glisan, Burnside, Stark, Division, Powell.  

Benefits: Provides low‐stress alternative to 122nd Avenue, connects to  
MAX Blue Line, eight bus lines, Springwater Corridor and several  
schools including David Douglas High School. Improves pedestrian  
safety at crossings of Glisan, Stark, Division and Powell.  

Length: 6.49 miles  
Cost estimate: $1,345,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: Three‐phase implementation over next 3  
years, beginning with portion south of SE Division St. Part of East  
Portland Active Transportation to Transit grant application to Metro  
Regional Flexible Funds 2013‐2014. Earlier work funded through PBOT  
Affordable Transportation fund.  

TIME FRAME
G-2. 4M Neighborhood Greenway (Market / Mill / Millmain / Main) 2012-13 

Neighborhoods: Hazelwood, Mill Park, Centennial 

Description: East‐west greenway along SE Market Street, SE Mill Street, 
SE Millmain Drive and SE Main Street, from the I‐205 Multi‐Use Path to 
the border with Gresham. Route is classified as a neighborhood 
collector and a major emergency response route, necessitating 
different traffic calming devices than are used on local service streets. 

Benefits: Serves as a primary east‐west greenway spine through the 
heart of East Portland, with lower stress conditions than Division or 
Stark streets. Provides access to SE Main Street MAX station, Adventist 
Hospital, Parklane Park, 4 David Douglas schools, 3 Centennial schools 
and 2 private schools. Continues existing Harrison/Lincoln greenway, 
creating a low‐stress route from Gresham to the Willamette River. 

Length: 4.37 miles 

Cost estimate: $350,000 (low‐confidence planning‐level estimate) 

Funding and partnerships: PBOT Affordable Transportation fund. 
Opportunity to partner with City of Gresham in branding and 
wayfinding once Gresham’s MAX Trail is complete, creating a low‐stress 
bikeway between downtown Portland and downtown Gresham. 
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TIME FRAME
G-3. 80s Neighborhood Greenway: Southern Section 2012-13 

Neighborhood: Lents 

Description: Southward extension of north‐south greenway from 
Interstate 84 through Montavilla and Lents to the Springwater Corridor. 
Route uses local service streets. Northernmost portion utilizes Eastport 
Plaza property. East‐west connections along SE Ellis Street and SE 
Steele Street. 

Benefits: Provides low‐stress biking and walking alternative to 82nd and 
92nd Avenues. Provides access to five bus lines, Lents Park, and major 
shopping areas including Eastport Plaza and FuBonn. Helps spur 
revitalization of Lents Town Center. Serves diverse, low‐income 
population. 

Length: 2.90 miles 

Cost estimate: $600,000 (low‐confidence planning‐level estimate) 

Funding and partnerships: Funded primarily through PBOT Affordable 
Transportation fund. Potential partnership with PDC through Lents 
Town Center URA. Implementation partnership with Eastport Plaza 
ownership/management. 

TIME FRAME
G-4. Parkrose Neighborhood Greenway 2012-14 

Neighborhood: Parkrose 

Description: On‐street and off‐street connection from proposed 
Gateway Green park and I‐205 Multi‐Use Path to Parkrose 
neighborhood via NE Fremont St, NE Fremont Ct and NE 115th Ave. 
Neighborhood greenway treatments along NE 112 Ave, NE Fremont Ct 
and NE 115th Ave. Multi‐use path and bridge from I‐205 Path to NE 
Fremont St accounted under project T‐3; sidepath along south side of 
NE Fremont St accounted under project S‐17. 

Benefits: Provides lower‐stress access to Gateway Green and the I‐205 
Multi‐Use Path for residents of Parkrose and Argay. Beautifies and 
increases safety in area of overgrown vegetation along NE Fremont 
Street, and fills sidewalk gap here. Connects to Parkrose High School 
and Middle School, and businesses along NE Sandy Blvd. 

Length: 1.65 miles 

Cost estimate: $420,000 (low‐confidence planning‐level estimate) 

Funding and partnerships: On‐street portions funded through PBOT 
Affordable Transportation fund. Gateway Green path is a partnership 
with ODOT, Metro, PPR and others (see project T‐3 for more details). 
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TIME FRAME
G-5. Knott/Russell Neighborhood Greenway 2013-14 

Neighborhoods: Parkrose Heights, Russell, Wilkes 

Description: East‐west greenway along NE Knott St, NE Russell St, NE 
Brazee St, NE Sacramento St and NE Thompson St from NE 102nd Ave to 
NE 162nd Ave. Crossing improvements at NE 102nd Ave, NE 122nd Ave 
and NE 148th Ave. Potential cycle track at 148th. 

Benefits: Provides quieter and more accessible alternative to the I‐84 
Bikeway. Links 3 neighborhoods, 5 schools (within both the Parkrose 
and Reynolds school districts), 3 parks and the Western States 
Chiropractic College. Provides crossing improvements for people 
accessing bus lines on 102nd and 122nd. 

Length: 3.70 miles 

Funding and partnerships: PBOT Affordable Transportation fund 

TIME FRAME
G-6. 100s Neighborhood Greenway: Central Section 2013-14 

Neighborhoods: Hazelwood, Mill Park, Powellhurst‐Gilbert, Lents 

Description: North‐south greenway along SE 106th, 107th, 108th and 
109th avenues, from SE Stark St to the existing Bush Neighborhood 
Greenway. Crossing improvements (potentially including cycle tracks) 
at Stark, Washington and Powell (Division crossing part of project X‐9). 
Multi‐use trail segments on unimproved rights‐of‐way on SE 106th Ave 
between Division and Market, and at SE Franklin and 108th. 

Benefits: Continues existing 100s Greenway northward, providing a 
low‐stress connection between eastern portions of Lents Town Center 
and Gateway Regional Center. Provides access to Ed Benedict Park, 
Kelly Butte Natural Area, Cherry Park and School, Adventist Hospital 
and East Portland Community Center. Includes two car‐free sections. 

Length: 2.00 miles 

Funding and partnerships: PBOT Affordable Transportation fund. SE 
Division St crossing funded through project X‐9. Coordination with 
ODOT in vicinity of Powell Blvd. Portion between Powell and Bush 
contingent on proposed redevelopment of 10702 SE Powell Blvd, which 
will dedicate public street. 
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TIME FRAME
G-7. Pacific/Oregon/Holladay Neighborhood Greenway 2014-15 

Neighborhood: Hazelwood 

Description: East‐west greenway connecting Gateway Transit Center to 
proposed 130s Neighborhood Greenway through the Hazelwood 
neighborhood. Crossing improvements (potentially including cycle 
tracks) at 102nd and 122nd. Improvement of gravel streets: NE Oregon St 
between 110th and 111th; NE Holladay St between 118th and 119th. 

Benefits: Provides low‐stress biking and walking alternative to Glisan 
and Halsey streets for accessing MAX and the I‐205 Multi‐Use Path. 
Along with secure bike parking at MAX station, supports use of active 
transportation to transit. Improves pedestrian safety at NE 122nd Ave. 
Connects to East Holladay Park. 

Length: 2.10 miles 

Funding and partnerships: Part of East Portland Active Transportation 
to Transit grant application to Metro 2013‐2014 Regional Flexible 
Funds. 

TIME FRAME
G-8. Woodland Park Neighborhood Greenway 2014-15 

Neighborhoods: Woodland Park, Parkrose Heights, Hazelwood 

Description: Greenway route connecting Woodland Park and Parkrose 
Heights neighborhoods to Gateway Transit Center via NE Multnomah 
St, NE 99th Ave, NE Halsey St, NE 100th/101st Ave, NE Bell Dr, NE 102nd 

Ave and NE Tillamook St. Cycle track component on 99th and Halsey. 
Crossing improvement (potentially including cycle track) at 102nd. 
Improved routing within transit center. 

Benefits: Provides safer, better marked route from Gateway Transit 
Center and Gateway Shopping Center to neighborhoods to the 
northeast. Improves pedestrian safety at NE 102nd Ave. 

Length: 1.00 mile 

Funding and partnerships: PBOT Affordable Transportation fund. 
Potential partnership with PDC due to Gateway Regional Center URA. 
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TIME FRAME
G-9. 100s Neighborhood Greenway: Northern Section 2014-16 

Neighborhoods: Parkrose Heights, Hazelwood 

Description: North‐south greenway along SE 108th and 110th avenues, 
from NE Klickitat St to SE Stark St. Crossing improvement (potentially 
including cycle track) at Glisan St. Long‐term route on SE 106th/107th 

Ave when/if easement or right‐of‐way is acquired on NE Wasco St 
between 106th and 107th. 

Benefits: Provides low‐stress biking and walking alternative to 102nd 

Avenue. Connects Parkrose Heights and Hazelwood neighborhoods to 
Gateway commercial areas along Halsey/Weidler and Stark/ 
Washington. Intersects 5 transit lines. Long term route provides access 
to proposed Gateway Park. 

Length: 2.23 miles 

Funding and partnerships: PBOT Affordable Transportation fund. 
Partnership with Teamster Local #223 and PDC on long term route at 
NE 106th & Wasco. 

TIME FRAME
G-10. 150s Neighborhood Greenway 2015-16 

Neighborhoods: Wilkes, Glenfair, Centennial 

Description: North‐south greenway along NE 155th Ave, NE 154th Ave 
and SE 157th Ave from NE Halsey St to SE Powell Blvd. Crossing 
improvements at Halsey, Glisan, Stark and Powell (Division crossing 
part of project X‐9). Multi‐use trail segments through (or along the 
perimeter of) Glenfair Elementary School grounds, Glenfair Park and 
Parklane Park. Park/school alignments subject to further study and 
coordination with affected jurisdictions. 

Benefits: Provides low‐stress alternative to 148th and 162nd Avenues. 
Connects three large parks (Glenfair, Parklane, Powell Butte) and two 
schools (Glenfair, Harold Oliver) in a “string of pearls” fashion. Serves 
two of Portland’s poorest neighborhoods. Intersects 5 bus lines and the 
MAX Blue Line. 

Length: 2.88 miles 

Funding and partnerships: Funded primarily through PBOT Affordable 
Transportation fund. SE Division St crossing funded through project X‐9. 
Partnership with PPR on trails through Parklane and Glenfair parks, and 
with Reynolds School District on trail through Glenfair Elementary 
School grounds. 
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6.6. Recommended Separated In-Roadway Bikeway Projects 

East Portland in Motion recommends five separated in‐roadway bikeway projects that received 
support from neighborhood associations or school districts. These projects take the form of 
bike lanes or buffered bike lanes. 

6.6.1. Separated In‐Roadway Bikeway Design Considerations 

Installation of bike lanes and buffered bike lanes will raise design issues related to other 
facilities in the right‐of‐way. 

•	 On‐street parking. Both types of bike lanes pose trade‐offs with on‐street parking. Bike 
lanes proposed on streets with curbs may require the removal of one or both lanes of 
on‐street parking. Bike lanes on streets without curbs may replace gravel parking areas, 
depending on available right‐of‐way and street profile. It should be noted that the City 
of Gresham has replaced on‐street parking with bike lanes on nearly all of its five‐lane 
arterial streets, with few reported problems. 
However, a parking demand study and public 
outreach process is recommended for all bike 
lane projects. 

•	 Bike lanes, curb extensions and bus stops. As 
mentioned in section 6.4.2, special attention is 
required on transit streets where both bike lanes 
and curb extensions are proposed. 
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6.6.2. Recommended Separated In‐Roadway Bikeway Projects 

TIME FRAME
B-1. Bicycle Safety Improvements at Intersections 2011-13 

Neighborhoods: Various 

Description: Bicycle safety improvements at intersections where bike 
lanes discontinue at right turn lanes. Preferred treatment is extending 
green thermoplastic bike lane up to the crosswalk. Alternative 
treatment is installing bicycle sharrow markings within shared right 
turn lane, along with “begin right turn lane yield to bikes” sign. 
Locations include intersections along 122nd Ave, Division St and Halsey 
St. 

Benefits: Provides additional safety for bicyclists at intersections. 
Indicates where bicyclists should be positioned in the turn lane. Lets 
motorists know to expect bicyclists at intersections. 

Quantity: Approximately 20 intersections 

Cost estimate: $20,000 (low‐confidence planning‐level estimate) 

Funding and partnerships: PBOT Affordable Transportation fund 

TIME FRAME
B-2. NE Glisan Bike Lane Pilot Project: 148th – 162nd 

2012-13 
Neighborhood: Wilkes, Glenfair 

Description: Bike lanes on NE Glisan St from NE 148th Ave to city limit 
near NE 162nd Ave. Requires parking removal on both sides of street. 
Available space (approximately 7 feet on each side of the street) allows 
for modest buffer between travel lane and bike lane. Design must 
consider #25 bus stops and proposed crossings (projects X‐4 and G‐10). 

Benefits: Extends existing bike lanes on Gresham’s portion of Glisan 
Street westward into Portland, connecting to proposed 150s 
Neighborhood Greenway and existing bike lanes on NE 148th Ave/Dr. 
Improves bicycle access to Glenfair Elementary School and Glenfair 
Park. Serves as pilot project for streets with cross sections that prevent 
co‐existence of parking and bike lanes (Stark is another example). 
Serves Glenfair neighborhood, which has highest active transportation 
demand score in East Portland. 

Length: 0.69 mile 

Cost estimate: $20,000 (low‐confidence planning‐level estimate) 
Funding and partnerships: PBOT Affordable Transportation fund. 
Project is supported by Glenfair Neighborhood Association and 
Reynolds School District, both of whom will be key partners during 
community outreach and implementation. Potential to package with 
sidewalk project S‐8 and crossing project X‐4. Coordinate with TriMet 
on bus stops. 
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East Portland in Motion >>>>>>>>>>>>>>>>>>>>>>>>>A Five-Year Implementation Strategy for Active Transportation 

TIME FRAME
B-3. SE Division Buffered Bike Lanes: Phase 1 2013-14 

Neighborhoods: Powellhurst‐Gilbert, Hazelwood, Mill Park 

Description: Upgrading existing bike lanes to buffered bike lanes on SE 
Division Street from I‐205 Multi‐Use Path eastward to proposed 130s 
Greenway at SE 130th Avenue. Parking removal on both sides of street. 
Design must consider high‐frequency #4 bus stops. 

Benefits: Provides direct connection to MAX Green Line SE Division 
station and I‐205 Multi‐Use Path from residential and commercial areas 
east of I‐205. Provides increased safety and comfort compared to 
existing bike lanes. Along with secure bike parking at MAX station, 
supports use of active transportation to transit. Parking removal 
creates clearer sight lines for motorists and bicyclists at driveways and 
intersections. 

Length: 1.80 miles 

Funding and partnerships: Part of East Portland Active Transportation 
to Transit grant application to Metro 2013‐2014 Regional Flexible 
Funds. Coordinate with TriMet on bikeway design to avoid negative 
impacts (and potentially improve) high‐frequency #4 bus operation. 

TIME FRAME
B-4. NE Prescott Bike Lanes 2015-16 

Neighborhoods: Sumner, Parkrose 
Description: Bike lanes on NE Prescott Street from NE 81st Ave to NE 
121st Pl, and on NE 121st Pl from NE Sandy Blvd to NE 122nd Ave. 
Improvements vary by location, and potentially include shoulder 
paving, parking removal on one side of the street, or combinations 
thereof. Design must consider #71 bus stops and proposed sidewalks 
(project S‐16). 

Benefits: Provides direct connections between several Parkrose 
schools. Strengthens critical connection over I‐205 freeway, linking 
Sumner, Parkrose and Argay neighborhoods to Cully and points west. 
Extends reach of proposed Skidmore Neighborhood Greenway from 
Cully eastward. 

Length: 2.32 miles 

Funding and partnerships: PBOT Affordable Transportation fund. Close 
cooperation needed with Parkrose School District on parking concerns 
near schools and district office. Coordinate with TriMet on bus stops. 
Potential to implement earlier by packaging with sidewalk project S‐16. 
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TIME FRAME
B-5. SE Cherry Blossom / 112th Bike Lanes 2015-16 

Neighborhoods: Hazelwood, Mill Park, Powellhurst‐Gilbert, Lents 

Description: Bike lanes along SE 102nd Ave, SE 103rd Ave and SE Cherry 
Blossom Dr from E Burnside St to SE Market St, and along SE 112th Ave 
from SE Market St to SE Holgate Blvd. Parking removal on one side of 
street necessary from SE 106th / Cherry Blossom southward. Lane 
narrowing or lane removal necessary on 5‐lane segment north of SE 
106th / Cherry Blossom. 

Benefits: Provides fast, direct bicycle access to MAX Blue Line, Mall 
205, East Portland Community Center, Ron Russell Middle School and 
numerous residential areas. Intersects existing bike lanes on Burnside, 
Stark, Washington, Division, Powell and Holgate. 

Length: 2.41 miles 

Funding and partnerships: PBOT Affordable Transportation fund. 
Project endorsed by David Douglas School District. 
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6.7. Recommended Bicycle Parking Projects 

East Portland in Motion recommends three bicycle parking initiatives to increase end‐of‐trip 
facilities at shopping areas and transit stations in East Portland. They are as follows: 

TIME FRAME
P-1. East Portland Bike & Shop Pilot Project 2011-13 

Neighborhoods: Various 

Description: Pilot project to install secure, high‐quality bicycle parking 
at suburban format shopping centers, small retail pods and 
employment centers in East Portland. Design will vary by location, but 
will aim to comply with city zoning code, which requires bike parking 
within 50 feet of the main entrance of the primary building, or 
distributed when multiple primary buildings are present. Safe passage 
between bike parking and local bikeways will also be considered. 
Potential locations listed in Table 7 in section 4.4. 

Benefits: Provides bike parking at shopping centers that were built 
prior to city bike parking code. Encourages bike trips for retail shopping 
while reducing automobile trips. Increases visibility of bicycling as an 
option for shopping. Addresses geographic inequity of city‐provided 
bike parking. 

Quantity: Initially 8‐12 locations with 2‐8 spaces at each. 

Cost estimate: $15,000 (low‐confidence planning‐level estimate) 

Funding and partnerships: A combination of funds from GTR, EECBG 
and the PBOT bicycle parking fund, supplemented. Partnership with 
EPAP bike subcommittee to identify and engage willing 
owners/managers of shopping centers. Expenditure of public funds on 
private property requires legal/policy clarification. 
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TIME FRAME
P-2. On-Street Bicycle Parking for Traditional Business Districts 2011-13 

Neighborhoods: Parkrose, Parkrose Heights, Hazelwood, Montavilla, 
Lents 
Description: Bicycle parking within the street right‐of‐way, either in the 
sidewalk furnishing zone or in the parking lane as “bike corrals.” This 
type of bike parking is most appropriate in traditional business districts 
where building entrances are close to the street edge. Potential 
locations in East Portland include: 
• Parkrose (NE Sandy Blvd: 105th – 109th) 
• Gateway (NE Halsey/Weidler: 102nd – 112th) 
• Eastern Montavilla (SE Stark/Washington: 82nd – 92nd) 
• Lents (SE 92nd Ave: Reedway ‐Woodstock). 

Benefits: Addresses geographic inequity of city‐provided bike parking. 
Helps increase bike usage for trips to local businesses, and can boost 
local business patronage in general. On‐street bike parking, including 
bike corrals, have been extremely successful in many Portland business  
districts.  
Quantity: 80 staple racks (20 in each business district)  

Cost estimate: $5,000 (low‐confidence planning‐level estimate)  

Funding and partnerships: Funding through PBOT bicycle parking fund. 
Buy‐in from local business associations and business owners is key. Bike 
parking on NE Sandy Blvd will require partnership with ODOT, unless 
side streets are used. 

TIME FRAME
P-3. East Portland Bike & Rides 2014-15 

Neighborhoods: Hazelwood, Powellhurst‐Gilbert, Lents 

Description: Permanent, high‐quality, long‐term bicycle parking 
facilities at 3 MAX Green Line stations: Gateway Transit Center, SE 
Holgate Blvd, and SE Division St. Gateway TC will include a full “bike 
and ride” facility, improved rail crossings to the I‐205 Multi‐Use Path, 
and a last‐mile bike share fleet. Holgate and Division station 
improvements will upgrade existing lockers to electronic (card‐access) 
and add more spaces. 

Benefits: Leverages regional investment in light rail transit by boosting 
ridership through improved bicycle access. Extends the effective reach 
of the transit system. Leverages existing and planned bikeway facilities 
in East Portland, including buffered bike lanes on SE Holgate and 
Division. 

Quantity: 3 bike & rides 

Funding and partnerships: Part of East Portland Active Transportation 
to Transit grant application to Metro Regional Flexible Funds 2013‐
2014. TriMet a major partner. 
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6.8. Support for Trail Projects 

East Portland in Motion pledges city cooperation on five trail 
projects that would be managed primarily by other agencies. 
Unlike most other projects recommended in this report, trails 
cross expanses of land between roads rather than on them, 
resulting in fewer opportunities for PBOT to make a direct 
contribution. PBOT is nevertheless a key player in planning the 
city’s low‐stress bike and pedestrian network (which includes 
trails), and is the agency that permits trails to cross city‐
controlled roadways. Most trails listed in this section will be 
developed by multi‐agency project teams, with Metro, Portland 
Parks and Recreation and ODOT among the major 
implementers. 

Also unlike the sidewalk and bikeway projects, these trail 
projects are longer‐term efforts. Within the five‐year scope of East Portland in Motion, many of 
these projects may see only feasibility studies and master plans, with design and construction 
occurring later. As an exception, three projects provide shorte r‐term opportunities to make 
safety improvements to East Portland’s existing multi‐use trails. 

The five trail projects supported in East Portland in Motion were chosen because of their 
unique opportunity to increase active transportation option s for residents and workers in East 
Portland. Trail projects described in this section are either: 

•	 Regional trails that help implement Metro’s region‐wide trail and greenway vision; or 

•	 Local connections, including short trails and ped/bike bridges, that provide im portant 
connections between neighborhoods, open spaces and employment areas. 

Portions of neighborhood greenways that will be built as off‐street trails are not included in this 
section, with the excep tion of the Gateway Green access bridge and trail. They are accounted 
for in section 6.5. 

Due to PBOT’s limited role in trail projects, cost estimates are not provided. 
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TIME FRAME
T-1. Gateway Green Parkrose Access 2012-14 

Neighborhood: Parkrose 

Description: Modification of existing ODOT access bridge for ped/bike 
use; paving of driveway linking bridge to NE Fremont St at 105th Ave 
through PWB facility; new multi‐use trail from south end of bridge to I‐
205 Multi‐Use Path. New and reconfigured fencing to prevent public 
access to UPRR tracks and PWB facility. 

Benefits: Provides direct, low‐stress connection to proposed Gateway 
Green Park, I‐205 Multi‐Use Path and Gateway Regional Center from 
Parkrose. Adds a public use to underutilized bridge structure. Connects 
with proposed Parkrose Neighborhood Greenway (project G‐4). Could 
serve as eastern extension of future Sullivan’s Gulch Trail. 

Length: 0.31 mile (1,645’) total length; 625’ of driveway paving, 
250’x12’ bridge modification; 770’ of new trail. 

Funding and partnerships: Project is called out in Gateway Green 
Declaration of Cooperation (December 2010). PBOT and ODOT are to 
negotiate with UPRR for access adjacent to railroad. PWB a key partner 
in satisfying security and operational requirements at water facility. 
PPR is lead agency in Gateway Green development. Seek Metro Nature 
in Neighborhoods funding and/or ODOT funds for construction. 

TIME FRAME
T-2. Ikea Trail 2013-15 

Neighborhood: Airport Way / Columbia Corridor 

Description: Multi‐use trail between Cascade Station Ikea parking lot 
and NE Alderwood Rd, using existing paved access road to PWB facility, 
and paving remaining 360 feet of gravel road (NE Glass Plant Rd / NE 
105th Ave). Wayfinding signage/pavement markings in Ikea parking lot 
to indicate connection with NE Cascades Pkwy. 

Benefits: Fills a critical accessibility gap between Cascade Station and 
employment areas east of I‐205. Links to I‐205 Multi‐Use Path via NE 
Alderwood Rd bike lanes, improving bicycle access to Cascade Station 
from East Portland and Vancouver, WA. Connects with Columbia 
Slough Trail. Provides low‐stress ped/bike bypass of I‐205/Airport Way 
interchange. 

Length: 0.25 mi 

Funding and partnerships: Coordination with Port of Portland, which 
owns underlying property and has plans for wetland mitigation here; 
with PWB to allow access and alleviate security concerns at water 
facilities, with FAA due to PDX approach encumbrances, and with Ikea 
on parking lot issues. Potential to discuss corporate sponsorship with 
Ikea. 
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TIME FRAME
T-3. Cross Levee Trail 2014-16 

Neighborhood: Argay 

Description: Paved multi‐use trail atop Cross Levee, a north‐south 
levee extending from NE Marine Dr to NE Sandy Blvd at the 14300 
block. Crossing improvements at NE Marine Dr, NE Airport Way, UPRR 
and NE Sandy Blvd. Potential trailhead parking. 

Benefits: Provides low‐stress access to Marine Drive Trail, Columbia 
River and Columbia Slough natural area from the Argay neighborhood. 
Avoids bike/ped conflicts with industrial truck traffic along NE 138th 

Ave. Helps implement Metro’s regional trail and greenway vision, as 
well as PBOT’s vision of extending the proposed 130’s Neighborhood 
Greenway northward to the Columbia River. 

Length: 0.77 mile 

Funding and partnerships: Metro is in process of securing trail 
easements with property owners and the Multnomah County Drainage 
District. Trail also crosses PPR and BES properties. Crossing UPRR a 
major issue. Funding may include Metro Nature in Neighborhoods 
funding for trail construction, ODOT funds for improvements at NE 
Sandy Blvd, PBOT for northern trailhead and crossings at Airport Way 
and Marine Dr. 

TIME FRAME
T-4. Sullivan’s Gulch Trail: 82nd Avenue – I-205 Multi-Use Path 2015-16+ 

Neighborhoods: Madison South, Montavilla 

Description: Easternmost portion of proposed Sullivan’s Gulch Trail 
that would connect Central Eastside and Lloyd District with Gateway 
Regional Center using the Banfield Freeway/MAX corridor. This portion 
is between NE 82nd Ave and the I‐205 MUP. Location and design to be 
clarified through concept plan expected to be complete in 2012. 

Benefits: Entire trail provides safe, quick bicycle/pedestrian route from 
Outer Northeast Portland to downtown Portland and neighborhoods in 
between. Portion from 82nd to I‐205 MUP provides improved 
accessibility between Gateway Regional Center and Madison South 
neighborhood. 

Length: 0.78 mile 

Funding and partnerships: Concept plan process currently underway, 
led jointly by PPR and PBOT. Construction will be a multi‐agency 
partnership between PBOT, PPR, ODOT and Metro. 
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TIME FRAME
T-5. Scouter Mountain Trail 2015-16+ 

Neighborhood: Pleasant Valley 

Description: Trail connecting the Springwater Corridor and Powell 
Butte Nature Park with East Buttes Natural Area, Scouter Mountain 
Natural Area, and newer neighborhoods in outer SE Portland and 
Happy Valley. Trail alignment, surface type, intended users and other 
characteristics are to be determined through a master planning 
process. 

Benefits: Increases recreational and active transportation opportunities 
in the developing Pleasant Valley area. Helps implement the Metro 
regional trail and greenway vision. Improves access to the Springwater 
Corridor. 

Length: Approximately 1.3 miles within City of Portland 

Funding and partnerships: Primary implementers are Metro and PPR, 
with PBOT partnering with potential road crossings and on‐street trail 
segments. Master planning has begun. 

One additional trail project drew public interest, but cannot be 
feasibly developed in the next five years – a pedestrian/bicycle 
overcrossing of Interstate 84 at NE 132nd Avenue. This potential 
project would: 

•	 Extend the proposed 130s Neighborhood Greenway  
northward into the Argay neighborhood (and ultimately  
to the Columbia River);  

•	 Breach a 1.3‐mile long barrier between the Argay and  
Russell neighborhoods caused by Interstate 84 and the  
Union Pacific Railroad between 122nd and 148th avenues;  

•	 Improve access to Western States Chiropractic College,  
the I‐84 Multi‐Use Path, John Luby Park, the future  
Beach Park, and Parkrose School District’s Russell  
Academy and Shaver Elementary School; and  

•	 Take advantage of existing public right‐of‐way along the NE 132nd Avenue alignment 
between NE Rose Parkway in Argay and NE Morris Court in Russell. 
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6.9. Support for Roadway Improvement Projects 

This section includes projects that partially or completely reconstruct the roadway, and that 
cannot be classified as strictly pedestrian, bicycle or access‐to‐transit projects. These “complete 
street” projects benefit all modes of traffic, but especially active transportation. Current 
deficiencies in pedestrian, bicycle and transit infrastructure are among the top reasons these 
large projects have been initiated. 

Planning and public involvement for most of the projects in this section have been underway 
for several years. As such, these projects were not rated or prioritized as part of East Portland in 
Motion, but rather included to provide support and synergy. Most of these projects are also 
large and complex, with multiple agencies and stakeholders involved, and with longer time 
frames than many of the other projects listed in this strategy. Like the trail projects in the 
previous section, most of these roadway improvement projects are not under the direct 
authority of PBOT, but are nevertheless important to include in a strategy that focuses on 
active transportation in East Portland. 

Several types of projects appear in this section: 

•	 ODOT safety projects. ODOT has safety improvements planned for two of its roadways 
in East Portland – NE Sandy Boulevard and SE Powell Boulevard. The latter is still under 
scoping, but both will provide significant active transportation infrastructure compared 
to current conditions. 

•	 Streetscape enhancement projects funded by the  
Portland Development Commission. These projects –  
Foster/Woodstock in Lents and NE 102nd Avenue in  
Gateway – aim to stimulate economic development  
within urban renewal areas. They have strong support  
from the respective urban renewal advisory committees,  
and are taking shape through their own public  
involvement processes. They are funded through tax‐
increment financing specific to the urban renewal areas,  
along with federal funds.  

•	 Ongoing street development. PBOT’s Local 
Improvement District (LID) program is included here, 
along with development of the street network in Central 
Gateway. Both processes rely on private sector action: 
neighbors banding together to pave their street in the case of LIDs, or large‐scale 
redevelopment of property in the case of Gateway. A limited number of specific street 
improvement projects are underway and listed in this section. 

FINAL REPORT • March 2012 112 



 

 

                        
                     

                       
             

 
                           
       

              
 

East Portland in Motion >>>>>>>>>>>>>>>>>>>>>>>>>A Five-Year Implementation Strategy for Active Transportation 

•	 Planning and design projects. While East Portland in Motion is a five‐year 
implementation strategy, it nevertheless must lend support to two major transportation 
planning efforts taking place in East Portland: the Outer Powell Boulevard Conceptual 
Design Plan and the Foster‐Lents Integrated Partnership. 

Because PBOT is not the primary funding agency for these roadway improvement projects, cost 
estimates are not provided. 

FINAL REPORT • March 2012 113 



 

 

 

   
   

             
             

                             
               
        

             
                
                   
                 

        

                    
        

 
                 
     

 
 
 
 

   
   

             
             

                             
                 
                   
                     
           

               
                   

                 
                          

               

                   
             

 
 
 

              
 

 

East Portland in Motion >>>>>>>>>>>>>>>>>>>>>>>>>A Five-Year Implementation Strategy for Active Transportation 

TIME FRAME
R-1. NE 102nd Avenue Streetscape: Phase 2 2011-13 

Neighborhood: Hazelwood 

Description: Upgrades substandard sidewalks to 12‐foot “city 
standard” sidewalks with trees, landscaping and pedestrian‐scale 
lighting on both sides of NE 102nd Ave from NE Glisan St to E Burnside 
St. Right‐of‐way acquisition required. Existing crossing improvement at 
NE Davis St. 

Benefits: Promotes economic development in Gateway Regional 
Center. Provides more comfortable pedestrian experience for people 
accessing businesses, homes, #15 bus and MAX Blue Line. Serves 
significant population of older adults at Russellville Commons and 
other assisted living facilities. 

Length: 0.25 mile project corridor, 3 million dollars leveraged with 
federal funds and FHWA. 

Funding and partnerships: Funded by Gateway Regional Center URA. 
Partnership with PDC. 

TIME FRAME
R-2. Foster/Woodstock Streetscape and Ramona Green Street 2012-14 

Neighborhood: Lents 

Description: Upgrades substandard sidewalks to 12‐foot “city 
standard” sidewalks with trees, landscaping, pedestrian‐scale lighting 
and public art on SE Foster Rd, SE Woodstock Blvd, SE 91st Ave and SE 
92nd Ave within Lents Town Center. Realigns Foster/91st intersection. 
Provides “green street” and gateway features along SE Ramona St 
between 92nd Ave and the Lents TC MAX station. Provides gateway 
feature at the western couplet split. 

Benefits: Promotes economic development, job growth and property 
redevelopment in the Lents Town Center. Provides a more comfortable 
and inviting pedestrian realm along heavily traveled arterial streets. 
Improves access to #14, 10 and 71 buses and MAX Green Line. 

Length: 0.84 mile of affected street segments. 

Funding and partnerships: Funded by Lents Town Center URA, 
leveraged with federal funds. Partnership with PDC. 
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TIME FRAME
R-3. NE Sandy Boulevard Safety Project: 122nd – 141st 

2012-14 
Neighborhood: Argay 

Description: Multi‐modal improvements along NE Sandy Blvd from NE 
122nd Ave to NE 141st Dr. 6‐foot sidewalk with 4‐foot planter strip along 
south side of roadway; 6‐foot shoulder bike lanes on both sides of 
roadway; center left turn lane; traffic signal upgrades at NE 122nd Ave 
and NE 138th Ave; crossing improvements; durable pavement striping. 

Benefits: Provides safety improvements for pedestrians, bicycles and 
motorists in a High Crash Corridor. Relieves congestion related to left 
turns. Provides safer access to industrial and retail businesses along 
Argay’s de facto Main Street. 

Length: 0.92 mile project corridor. 

Funding and partnerships: ODOT funded. Potential partnership with 
TriMet to improve bus stops. 

TIME FRAME
R-4. Outer Powell Conceptual Design Plan Implementation  2015-16+ 

Neighborhoods: Powellhurst‐Gilbert, Lents, Centennial 

Description: Planning, design, engineering and reconstruction of SE 
Powell Blvd from I‐205 to the city limit near SE 174th Ave. Preferred 
design, described in 2011 Outer Powell Blvd Conceptual Design Plan, 
includes two automobile travel lanes, alternating center median / left 
turn lane, cycle tracks, sidewalks and green furnishing zones. ODOT to 
pursue shorter term safety improvements along same corridor, based 
on results of community outreach and available funding. 

Benefits: Implements a regionally significant transportation priority. 
Provides a multi‐modal “complete street,” greatly improving safety for 
pedestrians, bicycles, transit riders and motorist in three of Portland’s 
most disadvantaged neighborhoods. Beautifies, improves the 
environment, and encourages economic development in Outer SE 
Portland. Leverages Powell Blvd improvements completed in City of 
Gresham. 

Length: 4.1 miles 

Funding and partnerships: Roadway controlled by ODOT. ODOT has 
dedicated funds for shorter term safety improvements. Complete 
implementation will require significant funding assistance from federal 
and other sources. Planning and design is an ongoing partnership 
between ODOT, PBOT, TriMet and corridor stakeholders. 
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R-5. Local Improvement Districts (LIDs) 
TIME FRAME 
Ongoing 

Neighborhoods: Various 

Description: Continuation of PBOT’s LID program, along with partial 
public subsidies from PDC for projects within Lents Town Center and 
Gateway Regional Center URAs. LIDs bring substandard streets up to 
city standard by installing paved roadways, sidewalks, curb ramps and 
stormwater facilities, paid for by property owners. Near term LIDs 
within URAs include NE 97th Ave: Glisan to Davis in Gateway and SE 
118th Ave: Pardee – Raymond Park in Lents. 

Benefits: LIDs allow property owners to take action in improving their 
street, regardless of public sector budget conditions. The cost to the 
property owner is less than if the property owner were to undertake 
the improvements individually. PDC subsidies increase these savings. 

Quantity: 23 streets are targeted for LIDs within urban renewal areas. 

Funding and partnerships: Projects are initiated and funded by 
adjacent property owners, provided that a majority of property owners 
consent. PBOT covers overhead costs and any cost overruns. LIDs in 
Lents Town Center and Gateway Regional Center URAs may be eligible 
for partial subsidies from PDC. 

R-6. Central Gateway Street and Accessway Development 
TIME FRAME 
Ongoing 

Neighborhood: Hazelwood, Mill Pak, Parkrose Heights 

Description: Gradual development of an urban street grid within 
Central Gateway District, as illustrated in the Central Gateway Street 
Master Plan Update (PDC, 2009). Street development, which includes 
standard multi‐modal streets as well as pedestrian/bicycle accessways, 
is accomplished primarily through property redevelopment, with 
assistance from PDC through the Gateway Regional Center URA. Near 
term projects include NE 97th Ave: Glisan – Davis; NE Flanders St: 97th – 
99th . 

Benefits: Developing an urban‐scale street grid in Central Gateway is 
intended to foster property redevelopment and economic 
development in this regional center. Streets – laid out at a walkable 
scale and developed to city standards – will provide a framework for 
the dense development proposed here, and result in a safe, pleasant 
environment for pedestrians and bicyclists. 

Quantity: 2 project in progress; approximately 70 street or accessway 
segments planned for future development. 

Funding and partnerships: Public/private partnerships between private 
property owners, developers, PDC and PBOT. Public funds from 
Gateway Regional Center URA. 
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R-7. Foster-Lents Integrated Partnership (FLIP) 
TIME FRAME 
Ongoing 

Neighborhoods: Lents, Powellhurst‐Gilbert, Pleasant Valley 

Description: FLIP is a sustainable infrastructure and economic 
development strategy for SE Foster Rd and the Johnson Creek Industrial 
Area. A major transportation goal is the elevated reconstruction of SE 
Foster Rd within the Johnson Creek floodplain (SE 101st to 113th Ave). 

Benefits: Sustainable revitalization of the Johnson Creek Industrial Area 
will create jobs, improve the environment and revitalize a blighted, 
underutilized area. Reconstruction of SE Foster Rd, in addition to 
solving flooding issues, will provide improved facilities for pedestrians 
and bicyclists. 

Length: Approximately 1.2 miles of flood‐prone roadway on SE Foster 
Rd between SE 102nd Ave and the 11400 block. 

Funding and partnerships: Public/private partnerships between private 
stakeholders and multiple public agencies. Planning funds from Lents 
Town Center URA. 
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6.10. Recommended Programs 

This final section of recommendations focuses on programs that will encourage East Portland 
residents, workers, students and visitors to use the active transportation facilities that will be 
built as a result of East Portland in Motion. Primary components include: 

•	 Continuation, expansion or initiation of PBOT’s Safe Routes to School program in five 
East Portland school districts. 

•	 Expanding the High Crash Corridor program to other busy roadways in East Portland. 

•	 Bringing the SmartTrips program back to East Portland once a critical network of active 
transportation facilities has been established. 

•	 Branding the East Portland active transportation network with a cohesive theme that 
can be used on wayfinding signage, maps and promotional materials. 

6.10.1. Diversity Considerations 

In all cases, programmatic approaches to active transportation in East Portland must be 
designed for diversity. A one‐size‐fits‐all approach will not be effective. Designing for diversity 
means: 

•	 Diversity of languages. Nearly 100 different languages are spoken in East Portland. 
Spanish, Vietnamese, Russian and Chinese should be considered for translation efforts. 

•	 Diversity of culture. Outreach must consider different cultures’ mobility habits, gender 
customs, and cultural attitudes toward government. In some cultures, government 
involvement in private life, even if well‐meaning, may be perceived as intrusive or even 
hostile. Also noteworthy is the strong role that places of worship have in certain 
communities, offering potential for information sharing if done appropriately. 

•	 Diversity of income. Outreach should consider the affordability of different active 
modes. It should not be assumed that all families or individuals own bicycles. For many 
East Portland residents, walking and transit are the most practical and affordable ways 
of getting around. 

•	 Diversity of age. As reported earlier, East Portland contains nearly 40% of the city’s 
school‐age children and a third of its older adults. The resulting age profile is vastly 
different from inner Portland, and targeted outreach should reflect this. 
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6.10.2. Partner Organizations 

Tailoring PBOT programs to the diverse populace of East Portland will require the help of 
partner organizations. Involving non‐governmental organizations such as the Immigrant and 
Refugee Community Organization (IRCO), El Programa Hispano, Rose CDC and others, will help 
make programmatic outreach more appropriate and effective. 

PBOT should also dovetail on existing community health programs offered by the Multnomah 
County Health Department, school districts, and non‐profit health organizations such as 
Community Health Partnership and Oregon Public Health Institute. 

PBOT’s Transportation Options division should also continue to partner with community and 
advocacy organizations such as the Community Cycling Center to offer safe bicycling education 
programs, for both youth and adults, possibly in conjunction with free bicycle repairs. 
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6.10.3. Recommended Programs 

TIME FRAME
E-1. Safe Routes to School: Parkrose School District 2011-16 

Neighborhoods: Parkrose, Sumner, Argay, Parkrose Heights, Russell, 
Woodland Park, Hazelwood, and the City of Maywood Park 

Description: Continued partnership between PBOT and Parkrose School 
District on active transportation education and encouragement. 
Continue programs in elementary schools: Prescott, Russell, 
Sacramento and Shaver. Evaluate middle school pilot project for a 
rebuilt Parkrose Middle School. 

Benefits: Encourages and provides education on walking and biking to 
and from school and reducing automobile traffic, while pursuing 
engineering and enforcement efforts that increase the safety of doing 
so. 

Quantity: 5 schools 

Cost estimate: Portion of approximately $200,000 annual budget for 
Safe Routes to School programmatic (non‐capital) expenditures east of 
82nd Avenue. 

Funding and partnerships: PBOT Safe Routes to School annual budget. 
Partnership with Parkrose School District. Coordination with Portland 
Police Bureau on enforcement initiatives. 

TIME FRAME
E-2. Safe Routes to School: Portland Public Schools east of 82nd Ave 2011-16 

Neighborhoods: Madison South, Montavilla, Powellhurst‐Gilbert, Lents, 
Hazelwood. 

Description: Continued partnership between PBOT and PPS schools 
east of 82nd Avenue on active transportation education and 
encouragement. Schools include Creative Science, Harrison Park, Kelly, 
Lee and Lent. 

Benefits: Benefits: Encourages and provides education on walking and 
biking to and from school and reducing automobile traffic, while 
pursuing engineering and enforcement efforts that increase the safety 
of doing so. 

Quantity: 5 schools 

Cost estimate: Portion of approximately $200,000 annual budget for 
Safe Routes to School programmatic (non‐capital) expenditures east of 
82nd Avenue. 
Funding and partnerships: PBOT Safe Routes to School annual budget. 
Partnership with Portland Public School students, teachers, staff and 
families. Coordination with Portland Police Bureau on enforcement 
initiatives. 
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TIME FRAME
E-3. Safe Routes to School: Reynolds School District 2011-16 

Neighborhoods: Wilkes, Glenfair, Centennial and Hazelwood. 

Description: Continued partnership between PBOT and Reynolds 
School District on active transportation education and encouragement. 
Build on recently established partnerships with Glenfair and Margaret 
Scott schools. Include Alder Elementary School in partnership. 
Formalize relationship by moving from an MOU to an IGA. 

Benefits: Encourages and provides education on walking and biking to 
and from school and reducing automobile traffic, while pursuing 
engineering and enforcement efforts that increase the safety of doing 
so. Strengthens partnership with newly joining school district. 

Quantity: 3 schools 

Cost estimate: Portion of approximately $200,000 annual budget for 
Safe Routes to School programmatic (non‐capital) expenditures east of 
82nd Avenue. 

Funding and partnerships: PBOT Safe Routes to School annual budget. 
Partnership with Reynolds School District students, teachers, staff and 
families. Coordination with Portland Police Bureau on enforcement 
initiatives. 

TIME FRAME
E-4. Safe Routes to School: David Douglas School District 2011-16 

Neighborhoods: Hazelwood, Mill Park, Powellhurst‐Gilbert, Lents, 
Pleasant Valley and Montevilla. 
Description: Continued partnership between PBOT and David Douglas 
School District on active transportation education and encouragement. 
Continue partnerships with David Douglas elementary schools: Cherry 
Park, Earl Boyles, Gilbert Heights, Gilbert Park, Lincoln Park, Menlo 
Park, Mill Park, Ventura Park and West Powellhurst. Build relationships 
with the 6 new David Douglas principals. Evaluate providing bike safety 
education at middle schools: Alice Ott, Ron Russell and Floyd Light. 
Benefits: Encourages and provides education on walking and biking to 
and from school and reducing automobile traffic, while pursuing 
engineering and enforcement efforts that increase safety. Strengthens 
partnership with largest school district almost entirely within East 
Portland. 
Quantity: 12 schools 
Cost estimate: Portion of approximately $200,000 annual budget for 
Safe Routes to School programmatic (non‐capital) expenditures east of 
82nd Avenue. 

Funding and partnerships: PBOT Safe Routes to School annual budget. 
Partnership with David Douglas students, teachers, staff and families. 
Coordination with Portland Police Bureau on enforcement initiatives. 
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TIME FRAME
E-5. Safe Routes to School: Centennial School District 2012-16 

Neighborhoods: Centennial, Pleasant Valley, Hazelwood. 

Description: New partnership between PBOT and Centennial School 
District on active transportation education and encouragement. Pursue 
partnership with Centennial elementary schools within City of Portland: 
Harold Oliver, Lynch View, Lynch Wood. 

Benefits: Creates partnership with the only school district not currently 
participating in Portland SR2S. Encourages and provides education on 
walking and biking to and from school and reducing automobile traffic, 
while pursuing engineering and enforcement efforts that increase the 
safety of doing so. 
Quantity: 3 schools 

Cost estimate: Portion of approximately $200,000 annual budget for 
Safe Routes to School programmatic (non‐capital) expenditures east of 
82nd Avenue. 

Funding and partnerships: PBOT Safe Routes to School annual budget. 
Partnership with Centennial School District students, teachers, staff 
and families. Coordination with Portland Police Bureau on enforcement 
initiatives. 

TIME FRAME
E-6. 122nd Avenue High Crash Corridor Safety Project 2011-12 

Neighborhoods: Parkrose, Argay, Parkrose Heights, Russell, Hazelwood, 
Mill Park, Powellhurst‐Gilbert, Pleasant Valley 

Description: Education, enforcement and engineering solutions to 
increase safety on 122nd Avenue, a city‐designated high crash corridor. 
Pursue traffic safety education with residents, businesses and other 
users of the corridor. Work with PPB to increase enforcement of 
speeding and other violations. Construct engineering improvements 
called out in projects S‐1, S‐2, S‐3, X‐2 and X‐4. 

Benefits: Increases safety for all modes on a roadway with high 
volume, high vehicle speeds, and a disproportionate number of crashes 
involving pedestrian fatalities, drunk driving and distracted driving. 

Length: 6.4 miles 

Cost estimate: Approximately $33,000 for non‐capital expenditures. 
Engineering projects accounted separately in previous sections. 

Funding and partnerships: PBOT High Crash Corridor annual budget. 
Partnership with Portland Police Bureau on enforcement initiatives. 
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TIME FRAME
E-7. Foster Road High Crash Corridor Safety Project 2011-12 

Neighborhoods: Lents, Powellhurst‐Gilbert, Pleasant Valley 

Description: Education, enforcement and engineering solutions to 
increase safety on SE Foster Rd, a city‐designated high crash corridor. 
Pursue traffic safety education with residents, businesses and other 
users of the corridor. Work with PPB to increase enforcement of 
speeding and other violations. Construct engineering improvements 
called out in project X‐9. 

Benefits: Increases safety for all modes on a roadway with high 
volume, high vehicle speeds, and a disproportionate number of crashes 
involving pedestrian fatalities, drunk driving and distracted driving. 

Length: 4.3 miles within EPIM study area 

Cost estimate: Approximately $33,000 for non‐capital expenditures. 
Engineering projects accounted separately in previous sections. 

Funding and partnerships: PBOT High Crash Corridor annual budget. 
Partnership with PPB on enforcement initiatives; with PDC on 
engineering projects. 

TIME FRAME
E-8. Division Street High Crash Corridor Safety Project 2012-13 

Neighborhoods: Montavilla, Powellhurst‐Gilbert, Hazelwood, Mill Park, 
Centennial 

Description: Education, enforcement and engineering solutions to 
increase safety on SE Division, a city‐designated high crash corridor. 
Pursue traffic safety education with residents, businesses, transit riders 
and other users of the corridor. Work with PPB to increase 
enforcement of speeding and other violations. Construct engineering 
improvements called out in projects S‐10, S‐13 and X‐3. 

Benefits: Increases safety for all modes on a roadway with high 
volume, high vehicle speeds, high transit patronage, and a 
disproportionate number of crashes involving pedestrian fatalities, 
drunk driving and distracted driving. 

Length: 4.7 miles within EPIM study area 

Cost estimate: Approximately $33,000 for non‐capital expenditures. 
Engineering projects accounted for separately in previous sections. 

Funding and partnerships: PBOT High Crash Corridor annual budget. 
Coordinate with PPB on enforcement initiatives. Collaborate with 
TriMet on education initiatives related to accessing the #4 bus. 
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TIME FRAME
E-9. Marine Drive High Crash Corridor Safety Project 2012-13 

Neighborhoods: Parkrose, Argay, Wilkes 

Description: Education, enforcement and engineering solutions to 
increase safety on NE Marine Dr, a city‐designated high crash corridor. 
Work with PPB to increase enforcement of speeding and other 
violations. 

Benefits: Increases safety for all modes on a roadway with high 
volume, high vehicle speeds, and a disproportionate number of crashes 
involving pedestrian fatalities, drunk driving and distracted driving. 

Length: 5.2 miles within EPIM study area 

Cost estimate: Approximately $33,000 for non‐capital expenditures 

Funding and partnerships: PBOT High Crash Corridor annual budget. 
Coordinate with PPB on enforcement initiatives. 

TIME FRAME
E-10. Sandy Boulevard High Crash Corridor Safety Project 2013-14 

Neighborhoods: Madison South, Sumner, Parkrose, Argay, Wilkes 

Description: Education, enforcement and engineering solutions to 
increase safety on NE Sandy Blvd, a city‐designated high crash corridor. 
Pursue traffic safety education with residents, businesses and other 
users of the corridor. Work with PPB to increase enforcement of 
speeding and other violations. Construct engineering improvements 
called out in project S‐5. Partner with ODOT on efforts within state 
jurisdiction (east of NE 99th Ave), including project R‐3. 

Benefits: Increases safety for all modes on a roadway with high 
volume, high vehicle speeds, and a disproportionate number of crashes 
involving pedestrian fatalities, drunk driving and distracted driving. 

Length: 4.5 miles within EPIM study area; 1.0 mile controlled by PBOT 

Funding and partnerships: PBOT High Crash Corridor annual budget. 
Partnership with ODOT on portion east of NE 99th Ave. Coordinate with 
PPB on enforcement initiatives. 
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TIME FRAME
E-11. Powell Boulevard High Crash Corridor Safety Project 2013-14 

Neighborhoods: Powellhurst‐Gilbert, Lents, Centennial 

Description: Education, enforcement and engineering solutions to 
increase safety on SE Powell Blvd, a city‐designated high crash corridor. 
Pursue traffic safety education with residents, businesses and other 
users of the corridor. Work with PPB to increase enforcement of 
speeding and other violations. Partner with ODOT on safety projects 
and long‐term roadway improvements (project R‐4). 

Benefits: Increases safety for all modes on a roadway with high 
volume, high vehicle speeds, and a disproportionate number of crashes 
involving pedestrian fatalities, drunk driving and distracted driving. 

Length: 4.8 miles within EPIM study area 

Funding and partnerships: PBOT High Crash Corridor annual budget. 
Partnership with ODOT on all project efforts. Coordinate with PPB on 
enforcement initiatives. 

TIME FRAME
E-12. SmartTrips: East Portland Active Transportation to Transit 2014-15 

Neighborhoods: Parkrose Heights, Russell, Woodland Park, Hazelwood,  
Mill Park, Powellhurst‐Gilbert, Montavilla, Lents, Pleasant Valley,  
Centennial  
Description: Implementation of SmartTrips program in East Portland in  
FY 2014‐2015. Focus on areas affected by East Portland Active  
Transportation to Transit RFF projects (130’s Neighborhood Greenway;  
Division Street sidewalks, crossings and buffered bike lane;  
Pacific/Oregon/Holladay Neighborhood Greenway; Bike & Rides at  
MAX stations). Potential service area: ½ mile buffer of above projects,  
totaling approximately 70,000 residents.  

Benefits: SmartTrips is a comprehensive approach to reduce drive‐
alone trips and increase biking, walking, public transit ridership,  
carpooling, car sharing and combining trips. Key components include  
free materials delivered to homes and businesses, as well as organized  
activities that familiarize residents and workers with alternative  
transportation choices in their neighborhoods.  

Service area population: approximately 70,000 

Funding and partnerships: Dedicate PBOT SmartTrips budget for FY 
2014‐2015 to this project, supplemented by funds from East Portland 
Active Transportation RFF grant. Coordinate with TriMet, ODOT and 
Multnomah County Health Department. 
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East Portland in Motion >>>>>>>>>>>>>>>>>>>>>>>>>A Five-Year Implementation Strategy for Active Transportation 

TIME FRAME
E-13. East Portland Active Transportation Network Branding 2014-16 

Neighborhoods: All Portland neighborhoods east of 82nd Avenue 

Description: Thematic wayfinding signage and promotional materials 
that draw attention to active transportation facilities implemented 
through East Portland in Motion, including neighborhood greenways, 
trails and enhanced sidewalk projects. Capital improvements may 
include sign‐toppers for existing street signs and bicycle wayfinding 
signs, as well as larger map displays. Also an opportunity to upgrade 
street and bicycle signage to current standards. Design theme to be 
determined. 

Benefits: Draws attention to newly built active transportation facilities 
that provide increased transportation options and safety in East 
Portland. Leverages SmartTrips efforts described in project E‐10. 

Service area population: approximately 165,000 

Funding and partnerships: Pursue grant from regional, state and/or 
federal sources, and/or include signage improvements within budgets 
of individual capital projects. Promotional materials to be developed in 
concert with, or as part of, SmartTrips program (synergy and avoiding 
duplication on these two programs is critical). Coordinate with TriMet, 
ODOT, PDC on projects that integrate with their facilities and projects. 
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6.11. Implementation Matrix and Map 

Table 18 lists all recommended projects and programs described in the previous nine sections. 
Information is simplified in order to fit on one page, and includes: 

•	 Project identification number (which appears on the accompanying map) 
•	 Project name 
•	 Anticipated years of construction 
•	 Potential funding sources 
•	 Project units (length or number of features) 

The accompanying Recommended Projects map locates all projects that have defined 
geographic bounds. 

For more detailed information about each project or program, refer back to the appropriate 
description box in sections 6.2 through 6.10. 

In total, East Portland in Motion recommends: 

•	 20 sidewalk projects, collectively providing 8.1 miles of sidewalk infill; 

•	 56 crossing improvements (including nine as part of sidewalk projects and 20 as part of 
neighborhood greenways); 

•	 Ten neighborhood greenway projects collectively adding 29.5 miles to the low‐stress 
bikeway network; 

•	 Five separated in‐roadway bikeway projects totaling 7.2 miles; 

•	 Three bicycle parking projects providing as many as 476 bike parking spaces; 

•	 13 active transportation programs; 

•	 Coordination with regional partners on five trail projects potentially building three miles 
of new off‐street trails; and 

•	 Coordination with ODOT or PDC on seven roadway improvement projects. 
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For additional information on each project, please see

Table 18: Implementation Matrix sections 6.2 through 6.10 in the report. 

For abbreviations/acronyms, see page iv in the report. 
SIDEWALK INFILL - TYPE 1 (existing curb & stormwater) 

ID# Project Years Potential Funding Sources Length (mi) 
S-1 SE 122nd Ave Complete and Green Main Street 2011-14 ODOT FF, Lents URA, HB 2001 EP 1.03 
S-2 SE 122nd Ave Sidewalk Infill: Ramona - Foster 2012-13 HB 2001 EP, Lents URA 0.13 
S-3 SE 122nd Ave Sidewalk Infill: Powell - Holgate 2012-13 HB 2001 EP, Lents URA 0.22 
S-4 SE 160th Ave Sidewalk Infill: Burnside - Stark 2012-13 HB 2001 EP 0.11 
S-5 NE Sandy Blvd Sidewalk Infill: 86th - 92nd 2012-13 HB 2001 CW 0.10 
S-6 NE Weidler St Sidewalk Infill: 99th - 112th 2012-13 HB 2001 EP, Gateway URA 0.18 
S-7 SE 112th Ave Sidewalk Infill: Powell - Holgate 2012-13 HB 2001 EP, PPR 0.10 
S-8 NE Glisan St Sidewalk Infill: 148th - 162nd 2012-14 HB 2001 EP 0.57 
S-9 SE Stark St Sidewalk Infill: 126th - City Limit 2012-14 HB 2001 EP 0.82 

S-10 SE Division St Sidewalk Infill: 148th - City Limit 2012-14 HB 2001 EP 0.51 
S-11 NE 102nd Ave Sidewalk Infill: I-84 - Weidler 2012-14 HB 2001 EP, Gateway URA 0.43 
S-12 SE 162nd Ave Sidewalk Infill: Salmon - Powell 2012-14 HB 2001 EP 0.99 
S-13 SE Division St Sidewalk Infill: 98th - 145th 2013-15 Metro RFF, HB 2001 EP 0.54 
S-14 NE 148th Ave Sidewalk Infill: Halsey - Glisan 2014-15 HB 2001 EP 0.52 
S-23 Unfunded Next Tier Sidewalk Projects - Type 1 (not mapped) Ongoing HB 2001 CW, other available funding 3.68 

TOTAL 6.25 

SIDEWALK INFILL - TYPE 2 (curb & stormwater not present) 
ID# Project Years Potential Funding Sources Length (mi) 
S-15 SE 136th Ave Innovative Sidewalk Pilot Project 2012-14 HB 2001 EP, PPR, BES, PBOT ATF 0.52 
S-16 NE Prescott St Innovative Sidewalk Infill: 105th - 116th 2012-14 HB 2001 EP 0.35 
S-17 NE Fremont St Shared Pathway: 102nd - 112th 2012-14 PBOT ATF 0.49 
S-18 SE 117th Ave Sidewalk: Mill Park ES 2012-14 ODOT SR2S 0.06 
S-19 SE Ramona St Sidewalk Infill: 122nd - 136th 2012-14 ODOT TE 0.31 
S-20 SE Holgate Blvd Shared Pathway: 122nd - 130th 2012-14 ODOT TE 0.34 
S-21 SE Holgate Blvd Shared Pathway: 130th - 136th 2013-14 Metro RFF, HB 2001 EP 0.33 
S-22 Unfunded Next Tier Sidewalk Projects - Type 2 (not mapped) Ongoing HB 2001 CW, other available funding 5.14 

TOTAL 2.40 

CROSSING IMPROVEMENTS associated with sidewalk projects 
ID# 

S-1 
S-3 
S-4 
S-5 
S-6 
S-9 

S-12 

Project 
SE 122nd Ave at Schiller St, Raymond St 
SE 122nd Ave at Boise St 
SE Stark St at 160th Ave 
NE Sandy Blvd at 91st Ave 
NE Halsey/Weidler at 106th Ave 
SE Stark St at 133rd/135th Ave 
SE 162nd Ave at Salmon St 

Years 
2012-14 
2012-13 
2012-13 
2012-13 
2012-13 
2012-14 
2012-14 

Potential Funding Sources 
ODOT FF, Lents URA, HB 2001 EP 
HB 2001 EP, PBOT Ped Safety fund 
HB 2001 EP, PBOT Ped Safety fund 
HB 2001 CW, PBOT Ped Safety fund, HCC 
HB 2001 EP, Ped Safety fund, Gateway URA 
HB 2001 EP, PBOT Ped Safety fund 
HB 2001 EP, PBOT Ped Safety fund 

Crossings 
2 
1 
1 
1 
2 
1 
1 

TOTAL 9 

CROSSING IMPROVEMENTS associated with neighborhood greenways 
ID# 

G-1 
G-5 

Project 
130s Greenway at Glisan, Burnside, Stark, Division, Powell 
Knott/Russell Greenway at 102nd, 122nd, 148th 

Years 
2012-14 
2013-14 

Potential Funding Sources 
Metro RFF, PBOT ATF 
PBOT ATF 

Crossings 
5 
3 

G-6 100s Greenway Central at Division, Powell 2013-14 Metro RFF, ODOT, PBOT ATF 2 
G-7 Pacific/Oregon/Holladay Greenway at 102nd, 122nd 2013-14 Metro RFF, PBOT ATF 2 
G-8 Woodland Park Greenway at 102nd/Bell 2014-15 PBOT ATF 1 
G-9 100s Greenway North at Glisan/108th 2014-16 PBOT ATF 1 

G-10 150s Greenway at Halsey, Glisan, Burnside, Stark, Division, Powell 2015-16 PBOT ATF, Metro RFF, ODOT 6 
TOTAL 20 

CROSSING IMPROVEMENTS funded by ODOT, Metro 
ID# Project Years Potential Funding Sources Crossings 

X-1 NE 102nd Ave at Skidmore St 2012-14 ODOT SR2S, PBOT Ped Safety fund 2 
X-2 SE 122nd Ave at Stephens St, Lincoln St 2012-14 ODOT SR2S, PBOT Ped Safety fund 2 
X-3 SE Division St: 101st - City Limit 2013-15 Metro RFF, PBOT Ped Safety fund 8 
X-4 SE 122nd Ave at Clinton St, Tibbetts St 2013-15 Metro RFF, PBOT Ped Safety fund 2 
X-5 82nd Avenue Safety Improvements 2015-16 ODOT 5 

TOTAL 

CROSSING IMPROVEMENTS at multi-use trails 

19 

TOTAL 

CROSSING IMPROVEMENTS - other 

3 

ID# Project Years Potential Funding Sources Crossings 
X-6 NE Glisan St at I-205 Multi-Use Path 2012-13 PBOT, ODOT, Gateway URA 1 
X-7 SE 136th Ave at Springwater Corridor 2013-15 PBOT, PPR 1 
X-8 SE Division St at I-205 Multi-Use Path 2014-15 PBOT, ODOT, TriMet 1 

ID# 
X-9 

X-10 

Project 
SE Foster/Woodstock at 97th Ave 
NE 122nd Ave at Davis St 

Years 
2012-13 
2014-15 

Potential Funding Sources 
PBOT Ped Safety fund, Lents URA 
PBOT Ped Safety fund 

Crossings 
1 
1 

X-11 SE Stark St at 113th Ave 2014-15 PBOT Ped Safety fund, Gateway URA 1 
X-12 NE Halsey St at 114th Ave 2015-16 PBOT Ped Safety fund, Gateway URA 1 
X-13 NE Halsey St at 136th Pl / 137th Ave 2015-16 PBOT Ped Safety fund 1 
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TOTAL 5 

NEIGHBORHOOD GREENWAYS 

X-14 Maintenance of Existing Pedestrian Signals (not mapped) Ongoing PBOT Signals Rehab & Reconsctruction funds 
X-15 Unfunded Next Tier Crossing Improvements (not mapped) Ongoing PBOT Ped Safety fund, other available funding 

ID# Project Years Potential Funding Sources Length (mi) 
G-1 130s Neighborhood Greenway 2012-14 Metro RFF, PBOT ATF 6.49 
G-2 4M Neighborhood Greenway (Market/Mill/Millmain/Main) 2012-13 PBOT ATF 4.37 
G-3 80s Neighborhood Greenway: Southern Section 2012-13 PBOT ATF 3.07 
G-4 Parkrose Neighborhood Greenway 2012-14 PBOT ATF 1.65 
G-5 Knott/Russell Neighborhood Greenway 2013-14 PBOT ATF 3.70 
G-6 100s Neighborhood Greenway: Central Section 2013-14 PBOT ATF 2.00 
G-7 Pacific/Oregon/Holladay Neighborhood Greenway 2014-15 Metro RFF, PBOT ATF 2.10 
G-8 Woodland Park Neighborhood Greenway 2014-15 PBOT ATF 1.00 
G-9 100s Neighborhood Greenway: Northern Section 2014-16 PBOT ATF 2.23 

G-10 150s Neighborhood Greenway 2015-16 PBOT ATF 2.88 
TOTAL 29.49 

SEPARATED IN-ROADWAY BIKEWAYS 
ID# Project Years Potential Funding Sources Length (mi) 

B-1 Bicycle Safety Improvements at Intersections (not mapped) 2011-13 PBOT ATF 
B-2 NE Glisan Bike Lane Pilot Project: 148th - 162nd 2012-13 PBOT ATF 0.69 
B-3 SE Division Buffered Bike Lane: Phase 1 2013-14 Metro RFF 1.80 
B-4 NE Prescott Bike Lane: 81st - 122nd 2015-16 PBOT ATF 2.32 
B-5 SE Cherry Blossom / 112th Bike Lane 2015-16 PBOT ATF 2.41 

TOTAL 7.22 

BICYCLE PARKING 
ID# Project Years Potential Funding Sources Spaces 

P-1 East Portland Bike & Shop Pilot Project 2011-13 PBOT Bike Parking fund, EECBG, GTR 96 
P-2 On-Street Bicycle Parking for Traditional Business Districts 2011-13 PBOT Bike Parking fund 80 
P-3 East Portland Bike & Rides 2014-15 Metro RFF 300 

TOTAL 476 

TRAILS (support for projects led by other agencies) 
ID# Project Years Potential Funding Sources Length (mi) 

T-1 Gateway Green Parkrose Access 2012-14 ODOT, PPR, PWB, PBOT 0.31 
T-2 Ikea Trail 2013-15 PBOT, PWB, Port of Portland, Ikea 0.25 
T-3 Cross Levee Trail 2014-16 Metro, PPR, BES, Multnomah County, PBOT 0.77 
T-4 Sullivans Gulch Trail: 82nd - I-205 MUP 2015-16+ Metro, PPR, PBOT 0.78 
T-5 Scouter Mountain Trail 2015-16+ Metro, PPR, PBOT 1.30 

TOTAL 3.10 

ROADWAY IMPROVEMENTS (support for projects led by other agencies) 
ID# Project Years Potential Funding Sources Length (mi) 

R-1 NE 102nd Ave Streetscape: Phase 2 2011-13 Gateway URA 0.25 
R-2 Foster/Woodstock Streetscape & Ramona Green Street 2012-14 Lents URA, RFF 0.84 
R-3 NE Sandy Blvd Safety Project: 122nd - 141st 2012-14 ODOT 0.92 
R-4 Outer Powell Conceptual Design Plan Implementation 2015-16+ ODOT, PBOT, Metro, TriMet 4.08 
R-5 Local Improvement Districts (with PDC funding) Ongoing Property owners, Lents & Gateway URAs 
R-6 Central Gateway Street and Accessway Development Ongoing Gateway URA, private redevelopment 
R-7 Foster-Lents Integrated Partnership: SE Foster Rd Elevation Ongoing Lents URA, regional & federal grants 1.22 

TOTAL 7.31 

PROGRAMS 
ID# Program Years Potential Funding Sources Schools 

E-1 Safe Routes to School: Parkrose SD 2011-16 PBOT SR2S 5 
E-2 Safe Routes to School: PPS east of 82nd Avenue 2011-16 PBOT SR2S 5 
E-3 Safe Routes to School: Reynolds SD 2011-16 PBOT SR2S 3 
E-4 Safe Routes to School: David Douglas SD 2011-16 PBOT SR2S 12 
E-5 Safe Routes to School: Centennial SD 2012-16 PBOT SR2S 3 
E-6 122nd Avenue High Crash Corridor Safety Project 2011-12 HCC non-capital funds 
E-7 Foster Road High Crash Corridor Safety Project 2011-12 HCC non-capital funds 
E-8 Division Street High Crash Corridor Safety Project 2012-13 HCC non-capital funds 
E-9 Marine Drive High Crash Corridor Safety Project 2012-13 HCC non-capital funds 

E-10 Sandy Boulevard High Crash Corridor Safety Project 2013-14 HCC non-capital funds, ODOT 
E-11 Powell Boulevard High Crash Corridor Safety Project 2013-14 HCC non-capital funds, ODOT 
E-12 Smart Trips: East Portland Active Transportation to Transit 2014-15 PBOT Transportation Options, Metro RFF 
E-13 East Portland Active Transportation Network Branding 2014-16 PBOT Transportation Options, Metro RFF 

TOTAL 28 

For additional information on each project, please see sections 6.2 through 6.10 in the report. 
For abbreviations/acronyms, see page iv in the report. 
Details, funding and phasing for all projects and programs are subject to modification if circumstances change or unforeseen opportunities or constraints arise. 
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