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Executive Summary

Willamette Park is a 26.85-acre riverfront park located 
east of SW Macadam Avenue at Nebraska Street along 
the Willamette River. The park is an important regional 
waterfront park with a variety of recreational functions. 
The park offers unprogrammed open lawn area for 
informal passive recreation and is a destination for cyclists 
on the Willamette Greenway Trail. A valued greenspace 
experience, the park is also an important component in 
the mosaic of habitat areas along the Willamette River. 
In addition, the development of a pump station, cyclist/
pedestrian improvements from the Sellwood Bridge, 
a proposal by the Portland Bureau of Environmental 
Services (BES) to lay back the Willamette riverbank and 
restore habitat will change park uses.

The Redevelopment and Phasing Plan for Willamette 
Park develops a long-term concept that incorporates 
short-term developments and considers opportunities 
and community needs while anticipating long-range 
changes. The proposed improvements are sequenced 
to minimize impacts to users and to account for other 
major projects and limited funding.

The planning process was guided by Portland Parks 
& Recreation (PP&R) and the community, including 
a Project Advisory Committee (PAC) comprised of 
neighbors and engaged citizens. Much of Willamette Park 
will remain unaltered. To ensure that the core elements 
are maintained and improved by the upgrades, the plan 
examines the entire park to determine an optimal way of 
integrating the improvements. 

The proposed redevelopment plan for Willamette Park 
is a strategic sequence of improvements to preserve 
and enhance an already popular and well-functioning 
park. Proposed actions will improve the entrances to the 
park, especially the north and south entries, which will 
see heavy increases in bike and pedestrian traffic with 
the new Sellwood Bridge and associated trail upgrades. 
The park’s circulation system will also be enhanced, 
with new connector trails to create more looped walks. 
The dog off-leash area (DOLA) will be moved from the 
current location, along the west edge of the park, to an 
open area at the north end of the park.  On the river’s 
edge, a portion of the riverbank will be regraded and 
restored to improve ecological function and near-shore 
habitat conditions.  The restored riverbank will also 
reestablish diminished viewpoints along the Greenway 
Trail and protect them in the future. A new accessible 
path down towards the water and a new launch for non-
motorized boats adjacent to the existing boat ramp will 
be provided. In the southern portion of the park, new 
amenities proposed include a new site for the Story 
Garden adjacent to the southern parking lot, circulation 
improvements associated with the new pump station 
and a new location for the SW Miles Place play area, to 
be relocated when the south entry is redesigned. The 
resulting plan will ensure the continuing vitality of one of 
Portland’s greenspace gems for the coming generations.

A park improvement list was generated from the 
redevelopment plan. The PAC was tasked with 
prioritizing the project list and how the funding from the 
Water Bureau pump station would be used.  The three 
highest priority improvements are park circulation (new 
trails and improvements to existing trails), the entry at 
Miles Place, and the four overlooks with picnic tables 
directly south of the boat launch.
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Figure 1 - Redevelopment Plan
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Willamette Park is an important regional waterfront 
park with a variety of functions. It’s a neighborhood 
park for residents of SW Portland. The park is a popular 
recreational resource for soccer and tennis players 
citywide. In addition to the large regional boat launch 
facility, non-motorized boaters, including kayakers and 
stand-up paddlers, are increasingly common park users. 
The park offers rare unprogrammed open lawn area 
for passive recreation such as reading or sunbathing. 
The park is also a key destination for cyclists on the 
Willamette Greenway Trail and a valued greenspace 
experience for an increasing number of people. 

Two play areas and a shaded picnic area are popular 
destinations for families, with the southernmost play 
area serving as an amenity for the SW Miles Place 
neighborhood. The linear dog off-leash area is located 
along the west edge of the park . The park is also home 
to a number of large shade trees and has pockets of 
bird and aquatic habitat along its riverbank. The park is 
one of the few places in the city where citizens have the 
opportunity to get close to the Willamette River.

The Redevelopment and Phasing Plan develops a long-
term vision for Willamette Park that incorporates short 
term developments and opportunities (pump station 
development and restoration work) with community 
needs and current and emerging uses. The goal of this 
process was to develop a plan that anticipated the 
activities and uses in the park for the next 20 years. 
The planning process was guided by PP&R and the 
community, including a Project Advisory Committee 
(PAC) comprised of neighbors and engaged citizens. 

Much of Willamette Park will remain unaltered. To 
ensure that the core elements are not changed by 
proposed improvements, the plan examines the entire 
park to determine an optimal way of integrating those 
improvements. 

In addition to the development of a pump station, cyclist 
and pedestrian improvements from the Sellwood Bridge, 
a proposal by the Portland Bureau of Environmental 
Services (BES) to lay back the Willamette riverbank, new 
stormwater treatment, oak grove and habitat restoration 
will change how the park is used.

Before the planning process started, the following 
improvements were identified: 

1. Upgrades to the Willamette Greenway Trail     
to improve circulation for commuter and 
recreation use;

2. Stormwater treatment facilities and drainage 
improvements

3. Habitat improvements including a re-
naturalization of a portion of the Willamette 
riverbank and enhancement of a white oak 
grove;

5. Incorporating of the Story Garden artwork into 
the park; 

6. Other improvements identified for mitigation 
due to the pump station project that will be 
directed towards park enhancements.

Additional improvements were identified as the plan 
developed. 

In addition to a long term vision for the park, this plan 
also suggests sequencing, overlaps in work between 
bureaus (Water Bureau, BES and PP&R) and construction 
impacts and timelines. The PAC also provided a general 
prioritization that will serve to guide PP&R as they 
develop a plan to expend the compensation funds from 
the pump station and other monies. The resulting plan 
will ensure the continuing vitality of one of Portland’s 
greenspace gems.

Introduction
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Figure 2 - Existing site aerial and the program elements considered for the redevelopment plan
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History

The Willamette River was a travel route for generations 
of native peoples and it is likely that Clackamas tribal 
gatherings took place in the area where Willamette Park 
is now located. A trail along the riverbank would have 
passed near the park. 

Early homesteading maps show that the rich soil of the 
frequently-flooded park area was farmed as early as 
1852 by Thomas Stephens, who occupied a cabin on the 
riverbank.

The South Portland area adjacent to Willamette Park 
initially developed as the town of Fulton and when the 
Portland & Willamette Valley Railroad opened their rail 
line along the west bank in 1887, rapid development in 
Fulton began.

The 1904 Portland Park Plan by John Charles Olmsted 
recommended a riverfront park on this location, to be 
called North Fulton Park. The plan noted:

North of Fulton, in the southern part of the city, 
between the railroad and the river, is a beautiful stretch 
of low but undulating grassy land, well furnished with 
broad-spreading deciduous trees, among them the 
oak (which is decidedly rare elsewhere in the city) 
which would be a most desirable site for a local park 
and play ground…

The Olmsted Park Plan has shaped the city’s system of 
parks and open space, although the idea of a North 
Fulton Park was not immediately implemented due 
to lack of funds and political will. The neighborhood 
continued to develop rapidly and many commercial 
and industrial businesses grew in the neighborhood 
adjacent to the park. 

1939 park aerial photo

Historical aerial timeline

1852 map of the Willamette Park area

1936 1943 1953
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Recognizing the need to act before the park site was 
developed, the City of Portland acquired part of the land 
in 1926, but few improvements were made initially. More 
park land was acquired in 1942. In the 1960s and 1970s 
Willamette Park was used as a relocation site for fill from 
the 1969 demolition of the Oregon Journal Building, 
the removal of Front Avenue, and the excavation of the 
Vista Ridge Tunnel.  In the late 1970s a new state-funded 
boat ramp and parking lot was built in the park. The fill 
increased the elevation of the park to its current level 
and allowed for sports fields to be constructed above 
the river elevation. It also altered the slope and shape 
of the riverbank and filled the former shipbuilding yard. 
The concrete fill and rip-rap can still be clearly seen along 
the riverbank. The Portland Ship Building Company 
covered the majority of the northern portion of the park 
between SW Nebraska and SW Idaho Avenues and was 
acquired in 1969, enlarging the park. 

There was no official planning for the park until an initial 
study was completed in 1986. With strong input from 
the community, the plan sought to encourage a diversity 
of uses, make the park safer, improve existing facilities 
and enhance the visual appeal. In 2011, Portland State 
University Master of Urban & Regional Planning student-
led project (Quercus Planning Group) developed the 
Willamette Park Assessment & Recommendations report 
which served as a preliminary guide to PP&R as they 
began to coordinate a variety of improvements to the 
park.

Aerial of John’s Landing in 1975 - looking south towards 
Willamette Park

Demolition of the Oregon Journal Building

Introduction

1972 1980 1996 - Flood
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Public Process

In recent years, a lot of information was gathered that 
provided a solid starting point to understand how the 
park is used, public perceptions about the park and 
maintenance challenges. In 2010 a PSU Masters in Urban 
Planning research project (Quercus Planning Group) 
produced a report detailing surveys and data gathered 
about the park. In 2011, PP&R conducted an intercept 
survey to determine public attitudes about the location 
of the off-leash dog area. PP&R maintenance staff has 
a long list of ongoing maintenance projects and issues 
that need attention. This information formed the basis of 
the discussion with the community and the PAC. 

The PAC was recruited from throughout the southwest 
community and included constituents who represented 
the diversity of park users. The committee included 
adjacent neighbors, boaters, dog walkers, environmental 
enthusiasts, young parents and the business community. 
The committee met five times from April through 
October. The purpose of the Advisory Committee was

“to develop a long-term vision for Willamette Park 
that incorporates short term developments and 
opportunities (pump station development and 
restoration work) with community needs and 
current and emerging uses. This vision will be used 
to prioritize the expenditure of compensation funds 
received from property transfer of parks open space to 
the Water Bureau for the purpose of building a pump 
station and other funds as they become available. “

The initial work of the PAC was to focus on understanding 
the opportunities for programming, recommend a 
prioritized list of projects and providing feedback on 
design alternatives. As a starting point, the PAC created 
the following Guiding Principles:

Balance and integrate environmental 
restoration and recreational needs
Improve circulation
Minimize user conflicts
Leverage maximum use of resources
Improvements respect parks relationship 
to neighbors

PAC meeting

PAC site walk 

Public Process

The design was shown to the community at an open 
house after the PAC arrived at a recommendation. There 
was significant public support for the recommended 
design.  The PAC reached consensus to recommend the 
plan to the director at PP&R.

The final task of the Advisory Committee was to discuss 
and prioritize how the funding from the Water Bureau 
pump station would be used. The prioritization from the 
committee will be used to guide the work of PP&R staff. 
Due to the number of projects occurring within and 
having the potential to impact the park, the prioritization 
was general. PP&R committed to keeping the committee 
informed as information becomes available as to how 
work will unfold in the park.



SITE ANALYSIS



Willamette Park Redevelopment and Phasing Plan

16

Related Projects

There are three major projects proposed for the vicinity 
of Willamette Park, each of which affect park access 
and use. The Sellwood Bridge replacement project will 
result in a major re-alignment of the trail corridors south 
of Willamette Park and direct many more cyclists and 
pedestrians through the park on the Greenway Trail. The 
Riverbank Restoration project will reconfigure much of 
Willamette Park’s riverfront edge. The new pump station 
will be a large new facility on the west edge of the park, 
with associated circulation improvements and plantings.

Proposed Sellwood Bridge (T. Y. Lin International)

Proposed Pump Station (MWA Architects)

Site Analysis

Sellwood Bridge

Planning work to replace the Sellwood Bridge began 
in 2006. A preferred alternative was selected in 2009. 
The new steel deck arch bridge will have two 12’ shared 
use sidewalks, and two 6.5’ bike lanes. The project’s 
Environmental Impact Study suggests that 7760 cyclists 
will cross the bridge every weekday (compared with 
440 cyclists currently) and 10,620 on weekends (600 
currently). 

The bike and pedestrian improvements on the new 
bridge triggered the need to reconfigure the bicycle 
paths on the west side of the bridge connecting to 
the Willamette Greenway and Willamette Park. A new 
regional trail will be constructed alongside the old 
Willamette Shore Trolley line, and will connect with the 
south end of SW Miles Place. 

Water Bureau Pump Station in 
Willamette Park

After 97 years of service, the Fulton pump station on SW 
Nevada, between SW Macadam and SW Virginia, needed 
to be replaced to satisfy future service requirements and 
fire flows. An extensive public process put the pump 
station in Willamette Park. The new Hannah Mason 
Pump Station will feature 4 new restrooms, a new 
pedestrian plaza, native plantings and an improved 
park entrance at SW Nevada Street. As compensation for 
the loss of land, the Water Bureau paid PP&R $655,000. 
The compensation funds will be used exclusively in 
Willamette Park. 

The PSU Quercus Planning Group project collected 
information from stakeholder interviews, user surveys 
and numerous site observations and combined with 
PP&R assessments, developed an initial list of projects 
eligible for this compensation funding.
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Willamette Park Bank Restoration

The Willamette Park riverbank is a combination of 
demolition debris and fill that has become overgrown 
with a mix of native and non-native vegetation. The 
bank’s gradient is steep and does not allow access to the 
river and the large rip-rap concrete pieces are unstable. 

The City of Portland’s BES is seeking opportunities to 
improve the natural condition of the Willamette River 
banks to improve habitat for salmon and other native 
species. Publicly-owned reaches of the riverbank are 
particularly desirable as restoration target areas. The 
Willamette Park portion of the riverbank has been 
recently restored in certain sections, and given the 
importance of the in-water salmon habitat in this 
location, there is interest in completing the restoration 
of the bank south of the boat ramp and in the northern 
part of the park. 

The Portland Harbor’s Superfund site on the Willamette 
north of downtown is also eligible to fund restoration 
work elsewhere on the river in exchange for partial 
credits towards the required cleanup of the polluted 
harbor. These conditions make riverbank restoration in 
Willamette Park particularly attractive in the near future 
and there are efficiencies that can be gained through 
coordinating a variety of projects such as the Greenway 
Trail and new DOLA.

The restoration project is expected to provide the 
following ecological and recreational benefits:

Enhance river function
Provide refuge for salmon and other native 
fish species 
Enhance terrestrial and amphibian habitat 
for native species by improving the 
riparian and mud flat habitats.
Educate the public about native species 
and their habitats 
Allow access to the river for park users 
Extensive revegetation activities are 
proposed to control invasive species and 
to enhance emergent, scrub-shrub and 
riparian wetland plant communities.

Site Analysis

Existing riverbank overgrown with cottonwood trees 
and non-native vegetation

Existing demolition debris and large unstable concrete 
pieces
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Fixed Park Elements 

There are several fixed elements that are not considered 
for improvement in this plan:

North parking lot
Boat ramp and parking lot
Sports field 1 (drainage and turf 
improvements may be necessary)
Tennis courts
North play area
Picnic shelter
South parking lot
Sports field 2 (southern field)

Park Usage 

PP&R keeps track of park usage and reservations of park 
facilities, which has been steadily increasing. A summary 
of usage from 2000-2011 found that the heaviest 
programmed use of the park is of the two sports fields 
(#1, next to the boat ramp) and the smaller southern 
field, #2). These two uses together account for 58% of 
park reservations and increased dramatically in 2005, 
perhaps due to soccer leagues being permitted to use 
the park. The four tennis courts accounted for another 
28% of reservations. The picnic shelter comprised much 
of the remainder.

Existing boat ramp

Existing DOLA and Merit Oak trees

Existing soccer field

Site Analysis
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Story Garden

In 1993, the artist Larry Kirkland and Walker Macy created 
the Story Garden for Waterfront Park in downtown 
Portland. The original artwork consisted of a 60’ 
diameter circular maze, simply constructed of dark gray 
basalt cobblestone originally used for Portland street 
pavings. The maze featured 120 carved inlaid granite 
pieces inscribed with messages, images and quotations. 
At the south end of the maze, a granite throne on a 
knoll overlooked the space, while a carved gateway 
guarded the entrance to the north. The design created 
an engaging play area without using conventional 
play equipment. Through the maze, which served as a 
metaphor for life’s journey, visitors were encouraged to 
explore their own individual lives. 

When the West Side Big Pipe project was constructed 
in 2003 by BES, the Story Garden was removed, with 
a commitment from PP&R and BES to re-site the piece 
at a future date. The former Story Garden site has since 
been developed as the home for the Portland Saturday 
Market. With the assistance of the Regional Arts & 
Culture Council (RACC), PP&R is seeking a new site for 
the Story Garden. 

Story garden at its former Waterfront Park location

Site Analysis

Detail of carved inlaid granite tiles
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Urban and Natural Context

Willamette Park is part of a mosaic of natural areas along 
the river that includes Ross Island, Oaks Bottom, Sellwood 
Riverfront Park, Willamette Moorage Park, and Powers 
Marine Park. The park sits at the lowest elevation in the 
California Subwatershed. It helps to infiltrate stormwater 
before runoff enters the river, while providing valuable 
riparian and bird habitat. At the same time, Willamette 
Park is an important destination for boating, sports, and 
passive recreation because of its easy access, proximity 
to the river and flat, open fields with good solar exposure. 
The park is within a 10 minute walk of many residents 
of the Corbett/Terwilliger/Lair Hill neighborhood. The 
Willamette Greenway Trail passing through the park is 
a major thoroughfare for non-motorized transportation. 
In the future, when the Red Electric Trail is constructed, it 
will be connected to more SW Portland residents.

Willamette

Park

Figure 3 - California subwatershed map (BES 2009)

The west edge of the park is dominated by large office 
buildings and parking structures along SW Macadam 
Avenue. The scale of these buildings creates a 4-5 story 
wall, interspersed by surface parking lots which allow 
views between the buildings into the park. Some office 
buildings take advantage of their park adjacency, with 
windows onto the greenspace. A mix of retail and light-
industrial uses form the west edge of SW Macadam. 
Townhomes serve as a transition in density from 
Macadam west into the single-family neighborhood.

SOUTH PORTLAND 
NEIGHBORHOOD

HILLSDALE 
NEIGHBORHOOD

SOUTH BURLINGAME 
NEIGHBORHOOD

Willamette

Park

WILLAMETTE 
PARK
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Figure 4 - Proximity of Willamette Park to adjacent parks and natural areas
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Solar and Wind Exposure

The park features large open lawn areas with good solar 
access. There are few hills to the south that block winter 
sun. The West Hills do ensure earlier sunsets than other 
parks in western suburbs. With a riverfront location, the 
park is more subject to prevailing summer and winter 
breezes up and down river.

Site Analysis
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Figure 5 -Solar and wind exposure
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Flooding

The park, as a flat, low-lying area adjacent to the river, 
has always been subject to flooding. Most of the park 
other than the northern area and a large portion of the 
boat ramp parking lot, sits within the 100 year floodplain. 
Historic aerial photos show extensive flooding of the site 
in 1948. Subsequent filling of the park raised its elevation 

but there was still catastrophic flooding in 1996, with 
the entire park submerged except for a small area next 
to the north parking lot. A broad swath of the riverbank 
east of the main soccer field and north of the boat ramp 
lies in the path of the river’s floodway, which will result in 
considerable restrictions on development.

Site Analysis
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Figure 6 - Floodplain boundaries and extent of the 1996 flood
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Topography and Drainage

The park is situated about 30’ above sea level (COP 
Datum). SW Macadam is another 5’-10’ above the park, 
and buildings on the park’s west edge are built into the 
slope. A wooded depression on the west side of the main 
park road, which now serves as a dog off-leash area, is 
4’-8’ below the surrounding park’s elevation. In general, 
the park slopes very gently towards the river, until the 
concrete riprap bank itself, which in several places is 
very steep. The area immediately north of the boat ramp 
is more gently sloping and the river offshore is shallow, 
exposed at low water as an extensive mudflat.

Stormwater is generally conveyed from inlets west 
of the park in pipes directly into the river. A new 
stormwater treatment swale was constructed in 2011 to 
slow and filter water from the eastern half of the boat 
ramp parking lot. The parking lot’s other half drains into 
the wooded depression that forms the park’s western 
edge. Stormwater from park paths generally drains into 
surrounding lawn and natural areas, although there 
are issues with ponding on some park paths. One of 
the pump station mitigation projects will add small 
stormwater treatment facilities in the north and south 
parking lots.
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Figure 7 - Existing stormwater and drainage flows
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Habitat

Willamette Park includes three habitat areas that provide 
natural resource benefits. Along the western edge of 
the park, there is a 2-acre low-lying grove of trees that 
includes several Oregon White Oaks, city-designated as 
Merit Trees. The use of the area as a dog off-leash area 
does not allow for establishment of vegetation below 
the trees. There is one city Heritage Tree in the park, 
a large White Oak on the park’s southern edge. This is 
marked with a plaque along the trail west of this almost 
300 year old tree. Development in the park will need to 
take care to avoid impacts to the tree’s root zone.

The park’s southern riverbank was revegetated in 2009 
as part of a broader effort to restore the mouth of 
Stephens Creek in Willamette Moorage Park to improve 
salmon habitat. The bank’s angle was lessened, small 
amount of riprap removed and native vegetation added. 
A split rail fence prevents access within the restored 
riparian habitat. A series of stone steps was added to 
direct public access to the river’s edge.

The area north of the boat ramp has been restored 
recently, with a new stormwater swale and native 
plantings. Just offshore from this area, a large mudflat 
exists at low water, which is important aquatic habitat 
and a rich feeding area for birds. 

Site Analysis
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Figure 8 - Existing park trees and habitat areas
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Zoning

The park is zoned Open Space (OS), a designation that 
includes a wide variety of recreational and open space 
uses. There are three overlay zones in the park, including 
a Design Overlay (d) that “promotes the conservation, 
enhancement, and continued vitality of areas of the City 
with special scenic, architectural, or cultural value” and 
results in greater scrutiny of proposed development 
projects through the Design Commission. There are 
two Greenway Overlay Zones: the entire park is within 
the River Recreational (r) overlay, which encourages 
river-dependent and river-related recreational uses with 
public access to and along the river, and which enhance 
the river’s natural and scenic qualities. The park south of 
and including the boat ramp is within the Water Quality 
(q) overlay, which includes additional provisions to 
protect the health of the Willamette River including a 50’ 
Water Quality Setback from the top of the riverbank. 

The western and northern boundary of the park are 
adjacent to property zoned Storefront Commercial (CS) 
and the southern boundary of the park is adjacent to 
property zoned Residential (R5) and (R2). 

In 1987, the Willamette Greenway Plan was adopted by 
Portland City Council. This sets a greenway setback of a 
minimum of 25’ landward from the top of the bank to 
any development in the park. 

Site Analysis
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Figure 9 - Existing zoning for Willamette Park and adjacent properties
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Views

The City of Portland’s Willamette Greenway Public Access 
Map (33.440-1, Map 5) formalizes four view corridors 
from adjacent neighborhoods into the park and to the 
Willamette River. These 60’-wide view corridors, at SW 
Nebraska, SW Vermont, SW California and SW Nevada, 
have prevented buildings from being built within the 
corridors. The Greenway Overlay code also denotes a 
major viewpoint for the park, generally located south of 
the boat ramp, midway between the SW Vermont and 
SW California view corridors. As the Overlay Zone code 
chapter notes:

View corridors provide visual access and connections 
to the river for neighborhoods and business districts 
who might otherwise be visually cut off from the river. 
View corridors are generally extensions of existing 
public rights-of-way through to the river.

The views from the designated view corridors are 
impressive, with Mt. Hood visible on clear days and 
the towers of downtown Portland prominent from the 
northern part of the park. The river and Ross Island form 
the foreground to most other park views. 

General views from the park’s riverbanks are a very 
important consideration in this plan and future planning 
efforts. Riverbank vegetation should be managed to 
maintain views through certain stretches of riverbank 
north of the boat ramp and in the southern park. 

Site Analysis
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Figure 10 - Existing regulated view corridors
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Park Access and Trails

Automobiles can only access Willamette Park via SW 
Nebraska. Once in the park, they can continue to the 21- 
car north parking lot, the 26-car south parking lot, the 
8 parallel spaces next to the tennis courts, or the large 
central boat ramp parking lot. All spaces are metered. 
This main lot is heavily used by boaters in the summer 
and during major fish runs. 

The park is well-served by bus routes, including TriMet’s 
35 and 36 lines along SW Macadam. The closest bus stops 
to Willamette Park are on the corner of SW Macadam 
and SW Nebraska. Bus route #43 also passes within one 
block of the park, running north south along SW Virginia 
Avenue.

The Willamette Greenway Trail is one of the key features in 
Willamette Park and receives high use from pedestrians 
and cyclists. The trail connects the park to downtown 
and to the Springwater Corridor by way of the Sellwood 
Bridge, supporting the City’s growing interconnected 
trail system. It is projected that once the new Sellwood 
Bridge opens, the Greenway Trail will be subject to a 
dramatic increase in use by cyclists and pedestrians.

Dog Off-Leash Area (DOLA)

The present 2-acre dog off-leash area is a linear space 
located between the park roadway and the railway 
tracks. The steep terrain and the current routing of 
stormwater cause large puddles of standing water. The 
large oaks in the area prevent the throwing of balls, 
popular with some pet owners. The mature oak trees 
in the DOLA also require habitat restoration in their 
understory for optimal long-term health. The DOLA also 
does not meet several city standard criteria. In the Off-
leash Advisory Committee report, the original DOLA 
in Willamette Park was sited in the northern section of 
the park, south of the parking lot. After conflicts with 
pedestrians and bicycles the DOLA was moved to its 
current location. A survey conducted by PP&R in 2011 
favored moving the off-leash area in the park back to the 
original planned location. 

Existing DOLA

Existing DOLA after a rain event
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Figure 11 - Existing park access and trails
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Opportunities and Challenges

The site analysis work summarized in the preceding 
section, along with site visits and discussions with 
PP&R staff and PAC members led to the identification 
of key opportunities and challenges for improvements 

Initial Concepts
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Figure 12 -Opportunities

to the park. These helped to focus the planning team’s 
efforts on the most important issues to consider in the 
preparation of initial concept plans.



Willamette Park Redevelopment and Phasing Plan

37Initial Concepts

W
I

L
L

A
M

E
T

TT
EE

RR
I

V
E

RR

Figure 13 -Challenges
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Concept 1

Nebraska Street entry: Improve railroad 
crossing and crosswalk to park on north 
side, add new sign
South/Miles Place entry: new sign and 
furnishings, playground modified for new 
trail
DOLA remains in same location, same 
size (2ac), with optional fencing.  Habitat 
pockets could be added  within DOLA
Native planting area installed north of 
boat ramp, creating a natural buffer to 
parking lot
Story Garden added to the north
South walking loop widened to 10’ to 
accommodate commuter bikes
No formal overlooks added on riverbank.

With the proposed program elements, information 
about the park’s physical conditions, and input from the 
PAC, Walker Macy prepared three concepts to illustrate 
proposed redevelopment options for Willamette Park 
and address the opportunities and challenges. Several 
improvements were common in all three concepts. 

Park Improvements Consistent 

to all Concepts

Improve north entry: create a more formal  
park entrance with new sign
Fix curbs
Improve signage
Add furnishings (benches, picnic tables, 
trash receptacles) to park, locations to be 
determined
Add trees (including pump station 
mitigation tree plantings) and landscape  
pockets in park
Fix drainage on sports field #1 (main 
soccer field) Greenway Trail remains on 
east side of park,  on riverbank. Trail will 
be open to pedestrians and bikes and 
widened to 10’.
Boat ramp improved with better 
pedestrian path crossing including a 
raised surface
South walking loop remains, with minor 
modifications of alignment for new 
pump station and bike route
New stormwater treatment added at 
North and south parking lots—no parking 
spaces lost
Stormwater filter strip added on west side 
of roadway to treat water runoff
Riverbank restoration
View corridors established in bank  
restoration planting design. 

Initial Concepts
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Figure 14 - Initial concept plan #1
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Concept 2

Nebraska Street Entry: Improve railroad 
crossing and crosswalk to park on north 
side, add new sign
New commuter bike route on main park 
road and along west side of  sports field to 
south end of park
New ¼-mile walking loop north of boat 
ramp
DOLA located away from largest merit tree  
oaks with fencing (now 1.5 acres)
Native planting area added to west/
southwest edge of park within oak trees
Add new parallel parking along road to 
south of boat ramp parking lot (+8 spaces)
Formal overlooks added in 3 locations
One ADA-access trail to river added, east 
of south parking lot, starting from an 
overlook
Story Garden installed east of the main 
play area, north of parking lot turnaround
South/Miles Place entry: Play area  
moved north and a new entry plaza 
designed.

Initial Concepts
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Figure 15 - Initial concept plan #2
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Concept 3

Nebraska Street entry: Improve railroad 
crossing and crosswalk to park on north 
side, add new sign, remove semi-circle in 
road, add landscape
New commuter bike route uses main park 
road then on wider Greenway Trail east of 
south sports field
DOLA relocated to north side of boat ramp  
with fencing (1.25 acres)
New ¼-mile walk loop north of boat ramp 
around DOLA
Native planting area added to west/
southwest edge of park within oak trees
Restored habitat landscape and improved 
drainage along entire west edge of park
Soft-surface walking trail and seating 
through oaks, connected to other trails 
within the park with pedestrian-friendly 
road crossings
New ramp/dock for non-motorized boats
Add new landscape screen plantings at 
north edge of boat ramp parking lot
Add new parking along road to north 
(+8 spaces) and south (+8 spaces) to add 
DOLA and boat ramp parking
Formal overlooks added in 5-6 riverbank 
locations
Two ADA-access trails to river added, east 
of south parking lot and south of boat 
ramp, starting from an overlook
Add picnic tables south and north of 
soccer field for families gathering at games
Add asphalt path across park south of 
soccer field to these tables – connected 
with other trails within the park
Enlarge existing play area, by picnic shelter
Story Garden installed east of south 
parking lot
South/Miles Place entry: Remove existing 
play area to make room for new trails, add 
entry plaza.

Initial Concepts
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Figure 16 - Initial concept plan #3
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Redevelopment Plan

Through a series of meetings with the PAC, PP&R staff, 
and a public open house, the concepts were discussed 
and the redevelopment plan was formulated.

The redevelopment plan for Willamette Park is generally 
a series of sequenced improvements to preserve and 
enhance an already popular and well-functioning park. 
Specific attention is paid to improving the entrances to 
the park, especially the north and south entries, which 
will see heavy increases in bike and pedestrian traffic with 
the addition of a regional trail connecting the Sellwood 
Bridge to the park. The park’s circulation system will 
also be enhanced, with new connector trails to create 
more loop walks. A new trail along the west side of the 
park will provide access through the oaks and connect 
to these loops. The existing DOLA will be relocated to 
the north area of the park adjacent to the SW Nebraska 
Street entrance and the northern parking lot. Native oak 
habitat will be restored along the western edge of the 
park, between the access road and the existing rail line. 

On the river’s edge, the restored riverbank will include 
several improved viewpoints along the Greenway Trail 
and one new, accessible path down towards the water.  
The restored bank and plantings will improve the river 
and riparian habitats. A new launch for non-motorized 
boats will be provided adjacent to the existing boat 
ramp, while the existing access steps will remain. In the 
southern portion of the park, new amenities proposed 
include a site for the Story Garden adjacent to the 
parking lot, circulation improvements associated with 
the new pump station and a new location for the SW 
Miles Place play area.

Redevelopment Plan
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Figure 17 - Redevelopment plan
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Park Entries:  North

The existing north entry is an old road, closed with a set 
of rusting bollards. Portions of this road are also used 
by the sailing club. The plan proposes a more formal 
entry to the park that informs users that they are on the 
Greenway Trail by marking the entry and narrowing the 
existing roadway to the 10’ Greenway Trail width. Where 
the trail crosses the parking lot access road there will be 
a raised crosswalk to slow cars and provide preference to 
cyclists and pedestrians. 

At the SW Nebraska park entrance, several improvements 
are proposed. The old raised island in the roadway which 
once housed a fee collection booth will be removed. 
Currently there is only a sidewalk connecting into the 
park on the north side of the park. A new walk will be 
added to the south side, extending the sidewalk that 
ends at the railroad tracks. The track crossing will also 
be improved for accessibility. A new sign will be placed 
at this entry, replacing the old wooden monument. At 
the site of this monument, the road will be narrowed, 
removing an old bump-out to the east. New landscape 
plantings at the end of SW Nebraska will help screen the 
DOLA beyond.

Redevelopment Plan
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Entry Marker

Roadway converted 
to Greenway Trail

Raised Crosswalk

North Overlook

Shared Commuter 
Bike Route

Greenway 
Trail

Bank 
Restoration

Raised Crosswalk

Park Entry Sign

Improved Railroad 
Crossing

North Entry

Figure 18 - Redevelopment plan - north entry enlargement

SW Nebraska St

Redevelopment Plan



Willamette Park Redevelopment and Phasing Plan

50

Park Entries: Pump Station

The new pump station design includes a number of 
improvements to the informal entry to the park from 
SW Nevada Street. New rail crossing walks will be added 
and the trail into the park re-routed to join the southern 
loop trail. A plaza around the pump station will include 
seating, bike racks, a drinking fountain and restrooms.

Park Entries: South

A new plaza with signage will guide commuter cyclists 
to the west and pedestrians and slower cyclists to the 
east, along the Greenway Trail. New seating on this 
plaza will serve as a rest stop for trail users as well as a 
neighborhood gathering place. A new sign welcoming 
visitors to the park will also be added. These changes will 
be done with the intention of addressing the increasing 
cycling and pedestrian use resulting from Greenway 
Trail improvements.  

Redevelopment Plan
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Figure 19 - Redevelopment plan - south entry enlargement

South plaza

Greenway Trail

Commuter Bike Trail with Soft 
Surface Adjacent Trail

Relocated Play Area

Informal Park Entrance

Proposed Pump 
Station Plaza

Story
Garden

View

Raised 
Crosswalk

Proposed
Pump
Station

SW
 M

ile
s P

l.

SW Nevada St.



Willamette Park Redevelopment and Phasing Plan

52

Proposed Trail System

There will be a clear hierarchy of trails at Willamette Park, 
which will help to separate users and avoid conflicts, while 
ensuring straightforward wayfinding for park visitors. 
The Willamette Greenway Trail, currently an 8’ wide 
asphalt path that winds along the east edge, interrupted 
by the boat ramp, will be improved and widened to 10’.  
The new trail location will be coordinated with the bank 
restoration design, so in places it will be slightly west of 
its current alignment. It will be connected by short spur 
trails to the viewpoints and overlooks that are spaced 
regularly along the riverbank. At the boat ramp, the 
existing striped crosswalk will be replaced with a raised 
walk to ensure greater safety for trail users as they cross 
the busy ramp.

The plan guides commuter bike traffic away from the 
Greenway Trail. As cyclists enter the south end of the 
park at the SW Miles Place, they will be directed to the 
west along a new, wider trail adjacent to Sports Field #2. 
The existing 6’-wide asphalt path will be widened to 10’, 
with a soft-surface 2’ track parallel for pedestrians. The 
new path alignment will need to avoid the root zone 
of the Heritage White Oak at the south end of the park. 
Once cyclists reach the pump station, they will cross 
a plaza and enter the main park road which is a direct 
route through the park. The road sees considerable auto 
traffic at times, so ‘sharrow’ markings will be added to 
the road to indicate that this is a shared space. Cyclists 
will rejoin the Greenway Trail at the north end of the 
park.

There are two new hard surface loop trails proposed in 
the park. The popular southern loop trail will be repaired 
and will include a portion of the Greenway Trail as well 
as the new commuter bike trail. A new northern loop 
will be added around the DOLA, running along the park 
road and through the trees north of the boat ramp, then 
joining the Greenway Trail. Adding to this option, a new 
connecting trail will cross the park between Sports Field 
#1 and the tennis courts, connecting the Greenway Trail 
with the main park road. A new soft surface trail through 
the oak grove is proposed. The soft-surface trails will be 
for slower, more contemplative walking, away from the 
bustle of the other park trails.

 

Redevelopment Plan
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Figure 20 - Proposed trail locations and trail types

Redevelopment Plan
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Habitat Improvements

Bank Restoration

The primary goals of the Willamette Park Bank 
Restoration Project are to improve riverbank and near-
shore habitat conditions, including riparian, beach, 
floodplain, and shallow-water habitat for the benefit of 
fish, wildlife and people. 

The planning concepts for Willamette Park’s physical 
improvements were coordinated with initial concepts 
for the bank layback, adjusting the extent of bank re-
grading to minimize impacts to passive open space 
while providing new public access down to the water’s 
edge and a series of overlooks that include picnic tables 
and/or benches. As the layback project proceeds into 
more detailed engineering design, views of the river 
and downtown Portland will be protected through 
careful vegetation management in bank areas below 
the overlooks and other identified view corridors.

Oak Habitat

The western edge of the park between SW Nebraska 
St. and the proposed pump station will be restored to 
native Oak habitat. The poor drainage and stormwater 
runoff will be managed and the understory of the 
existing Oregon White Oaks will be planted with native 
shrubs and grasses that do not require routine mowing.  
The proposed soft surface trail will meander through the 
restored habitat.

Example of shallow water habitat for native fish and 
amphibian species

Example of restored native Oak habitat

Redevelopment Plan



Willamette Park Redevelopment and Phasing Plan

55Redevelopment Plan

Figure 22 - Proposed bank restoration - south end of park (extent of restoration outlined in red)

Figure 21 - Proposed bank restoration - north end of park (extent of restoration outlined in red)
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Precedent overlook platform (Cape Disappointment SP, WA)

Overlooks

Since the re-grading of the park in the 1970s, the 
riverbank’s vegetation has matured to the point where a 
park user’s visual access to the river is often blocked. With 
the bank restoration project, there is an opportunity to 
re-open view corridors and re-connect park users with 
dramatic views of the river, Ross Island and downtown 
Portland. 

The 1988 Willamette Greenway Plan included design 
guidelines for the creation of river viewpoints:

Viewpoints should be designed as safe, comfortable 
resting places to view the river. Each viewpoint should 
be relatively small in size and have a hard surface. It 
is preferable to design the space using an identifiable 
configuration, such as a square or semi-circle. In 
addition, vegetation can be used to shape and define 
the viewpoint, provide a sense of enclosure, and to 
frame a view. Well-defined edges help to identify 
these places and make them more attractive.

Facilities. Each viewpoint should be provided 
with seating. Consideration should also be given 
to providing other equipment to facilitate short 
duration stops, such as ornamental and drinking 
fountains, garbage containers, interpretive signs, 
kiosks, and the provision of public art.

Access to Water’s Edge. Where site topography and 
conservation and enhancement of natural riverbank 
and riparian habitat allow, viewpoints located 
adjacent to the river should provide for pedestrian 
access to the river.

Relationship to Trail. Viewpoints developed in 
conjunction with the trail should be adjacent to the 
trail but designed to create a separate identity. It is 
preferable to locate viewpoints between the trail and 
the river.

In addition to protecting a clear view down the public 
right of way and preventing buildings from blocking 
the views, the 1988 Greenway Plan’s design guidelines 
also note that landscape treatments within view 
corridors “should frame and enhance the view of 
the river”, which should inform future planting plans 
related to the riverbank layback project.

Redevelopment Plan

Figure 23 - Overlook at SW California view corridor

Figure 24 - North overlook 
     enlargement
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Figure 26 - Typical section at overlook

There are three types of overlooks proposed.  The largest, 
to be located in the north end of the park, will be located 
to take advantage of views to downtown Portland and 
Ross Island. It will also allow people to view activity at 
the sailing club docks north of the park. This overlook is 
envisioned as a deck extending over the bank edge, with 
a solid wall on the bank (i.e., not open underneath). The 
drop-off to the bank will be less than 30”, so no railing 
will be required, although a curb edge is recommended, 
to prevent wheelchairs and bikes from rolling off the 
edge. Benches will line the edge of the overlook that is 
adjacent to the Greenway Trail. As shown in Figure 26, 
vegetation should be managed below the overlook to 
ensure that the view does not eventually get blocked. 
There will be landscape between the overlook and the 
DOLA.

Further south along the Greenway Trail, south of the boat 
ramp, small platforms will be placed, with picnic tables 
and/or benches, for small groups to gather adjacent to 
the river. 

Another overlook will be located at the end of the SW 
California view corridor. This overlook concept presents 
a semi-circular form, with concrete or stone seat walls. 
This overlook, in addition to being a resting place along 
the Greenway, will also have an opening for a trail, which 
will lead down the riverbank at an accessible grade to 
bring people closer to the water’s edge.

Figure 25 - Redevelopment plan - 
      central enlargement
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Figure 27 - Section through DOLA at SW Nebraska Street entrance
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Dog Off-leash Area (DOLA)

The Plan proposes to move the DOLA to the north end of 
the park. The location is flat and well-drained, has good 
visibility and is located in close proximity to the existing 
northern parking lot. The new DOLA will have fewer 
trees and will be a more useable space for throwing. The 
new space is smaller than the existing area, but will be 
an improved facility. The concept plan proposes that 
this new DOLA will be fenced with a split-rail, wire mesh 
standard. On the western side of the DOLA, at the end 
of SW Nebraska Street, a landscape pocket will screen 
the fence from visitors arriving at the park. Two gates 
are proposed, at the north and southwest entrances 
of the DOLA. New shade trees will be planted. The 
edge adjacent to the proposed viewpoint will also be 
landscaped to lessen the visual impacts on park visitors.

Redevelopment Plan
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Figure 28 - Enlargement of proposed DOLA 
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Figure 29 - Rendering of Story Garden in Willamette Park

One of the curved granite artworks that 
ring the perimeter of Story Garden.

Play Areas

There are two play areas in Willamette Park. A large, 
newer play area near the picnic shelter and parking lot 
is popular with park users and serves as a destination for 
families from across the city. This play area is also heavily 
used by groups who reserve the nearby picnic shelter. 
On the southern edge of the park, an older, smaller play 
area, with a set of swings and a teeter-totter, is used as a 
local neighborhood amenity. The proposed plaza at the 
southern entrance will require that the existing play area 
be moved. 

The plan proposes the south play area be relocated 
between the Greenway Trail and Sports Field 2. It will 
have views of the river and is located so that parents 
with children playing team sports on the field can also 
watch smaller children at the playground.

Redevelopment Plan

Story Garden

The redevelopment of Willamette Park offers an 
opportunity to match a significant and nationally-
recognized work of public art with an important and 
uniquely-suited regional park. The preferred location for 
the Story Garden, approved by the PAC and RACC is the 
lawn area located between the southern parking lot and 
the riverbank. As the redevelopment plan shows, there 
is ample room for the artwork here. It will be visible to 
Greenway Trail users, will overlook the river as the artists 
originally intended and will be close to the existing and 
proposed play areas as well as the picnic shelter. Issues 
to consider include avoiding impacts to existing trees 
and incorporating a small mound for the stone throne 
that overlooks the piece.
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Prioritized Project List

The list provided on the following two pages represents 
the results of a prioritization exercise conducted with 
the PAC. A preliminary cost estimate was produced to 
accompany the preferred Redevelopment Plan. With the 
anticipated costs of each proposed plan element, PAC 
members were asked to select their priorities for park 
improvements given limited funding (which includes 
the mitigation funds resulting from the Pump Station) 
and their assessment of the relative urgency of the 
improvements. The PAC’s assessment will be considered 
in the future determination of the best use of PP&R 
funds.

Cost�Estimate*�

1 Circulation:�Trails $181,662
Planting�&�Irrigation�(restore�areas�adjacent�to�trails)
Commuter�Bike�Trail���10'�Paved�with�Striping/Sharrows
Commuter�Running�Trail����2'�Soft�Surface�shoulder�(adjacent�
to�10'�paved�trail�above)
Commuter�Bike�Trail���Sharrow�on�Roadway
Misc.�Paved�Park�Trails���6'�8'�wide
Soft�Surface�Park�Trail���4'�6'�wide

2 Improved�Entry�at�Miles�Place� $138,295
Demolition
Earthwork
Utilities
Concrete�Paving
Benches
Planting�&�Irrigation
Bollards
Pavement�Markings
Signage

3 Central�Overlooks���(4)� $89,930
Earthwork
Platform���concrete
Site�Furnishings���Picnic�Tables
Platform�support�structure���24"�height
Curb�Edge�at�Perimeter�

��������	��
�
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��	����	��
� Cost�Estimate*�
1 Park�Entrance��North�(Sailing�Club) $72,570

Planting�&�Irrigation
Entry�Marker�(sign/luminaire)
Raised�Asphalt�Crosswalk�at�Road

Bollards
Convert�Existing�Road�to�Greenway�Trail�

2 North�Parking�Lot $37,570
Re�stripeExisting
Resurfacing�
Stormwater�Improvements

3 Dog�Off�Leash�Area $243,100
4'�Split�Rail�Fence�with�Wire�Mesh
Double�Entry�Gates
Site�Furnishings���Benches
Planting
Shade�Trees
Irrigation
Water�Service
Earthwork�
Soil�Amendment,�Prep�and�fine�grading�
Lawn�seed/sod

4 Drainage�at�Sports�Fields�(north�&�south�fields) $290,955
Grading�(rough)
Sub�surface�Drainage
Soil�Amendment,�Prep�and�fine�grading�
Replace�Spray�Irrigation
Lawn�Seed

5 Picnic�area�at�North�Soccer�Field $8,160
Concrete�Pad
Picnic�Tables

6 Story�Garden $300,764
Site�Prep:�Excavation
Site�Prep:�Rough�Grading
Hardscape�(Clean�and�Deliver�Cobbles�and�Tiles;�Install)
Planting
Soil�Prep

7 Central�Parking�Lot $63,240
Re�striping�Existing
Raised�Crosswalk

8 General�Roadway�Improvements�� $250,080

���������	�����
�������������
�����	�����
1.�Oak�Restoration�&�Stormwater�Management��30%�DESIGN�FUNDED
2.�Pump�Station�&�Improvements���FUNDED

Includes
Greenway�Trail�Widening���10'�trail�paved
Access�Road�Re�Alignment�near�new�station
Southern�Raised�Crosswalk
Paved�Plaza�Area
Benches�in�Plaza�Area
Shade�Trees�throughout�Park
Southern�Access�Road�&�Southern�Parking�Stormwater�Improvements�

3.�Bank�Layback����FUNDING�TBD

*Cost�estimates�are�based�on�detailed�information�and�reflect�the�total�costs�of�building�a�project�
from�start�to�finish.�This�can�also�be�described�as�Design�(consulting,�survey,�drafting,�permits,�
and�contingencies)�and�Construction�(materials,�labor,�and�contingencies)�Costs.

�����������	��
� Cost�Estimate*�

1 Relocate�Southern�Play�Area� $281,180
Earthwork
Drainage
Utilities
Planting�&�Irrigation
4'�Paved�Trail
Concrete�curb
Benches
Playground�Safety�Surface
Play�Equipment�(new�or�relocate�existing)

2 Park�Entrance����Nebraska�Street $90,015
New�Entry�Sign�
New�Pedestrian/Bicycle�crossing�at�Railroad
Demolition�of�Roadway�Island
Raised�Crosswalks�
Sidewalk����6'�paved�(south�of�Nebraska)
Demolition�of�Road�Pull�Off�
Replace�Curbs
Planting�&�Irrigation

3 Upgrade�existing�Site�Furnishings�Throughout�Park $38,080
Benches
Trash�Cans
Picnic�Tables

4 Non�Motorized�Boat�Ramp�at�Central�Parking�Lot $44,200
Concrete�Ramp���6'�wide
Boulder�Edge�Retainment�

5 South�Overlook $24,650
Earthwork
Platform���concrete
Bench

6 Central�Overlook�with�River�Access�Trail $147,560
Earthwork
Platform���concrete
Platform�support�structure���max�30"�height
River�Access�Trail���6'�wide
Boulder�Edge�Retainment
Site�Furnishings���Bench
Seat�Wall�at�Perimeter

7 North�Site�Features�(Including�Proposed�Overlook) $53,890
Earthwork
Platform�(decking/concrete)
Platform�support�structure���max�30"�height
Interpretive�signage
Benches�(New)
Picnic�Tables�(New)
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Sequencing 

Many of the projects proposed for Willamette Park 
will need to be considered in a sequenced, integrated 
order to coordinate work and ensure efficiencies. As 
the timeline on the following page demonstrates, 
there is a logical sequence, beginning in 2013, that can 
be followed to ensure that there are minimal conflicts 
for construction logistics and park users. There are 
several overlapping projects that need to be carefully 
considered carefully.

For example, the construction of the Greenway Trail from 
the Sellwood Bridge to the park will result in a major new 
influx of trail users in the park. The proposed projects at 
the North and South entries to Willamette Park must be 
coordinated to ensure they are complete by the time 
the new Sellwood Bridge is opened. Commuter bike trail 
and road improvements must be completed at the same 
time as the north and south entrances are improved. In 
turn, the DOLA relocation should not be constructed 
until after the riverbank work has begun, to minimize 
construction impacts on the DOLA.

South Entry and Play Area ($410,000)

(Complete before the new Sellwood Bridge 
opens in 2016)
Step 1:   South entry plaza full design and permitting,  
 coordinated with SW Miles Place design
Step 2:   Construction of south entry plaza at SW Miles  
 ($138,295)
Step 3:   Design and construction of relocated play area  
 ($281,180)
Step 4:   Design and construction of new commuter 
 bike trail along west side of Sports Field 
 #2 (funded by Water Bureau)
Step 5:   Sharrow striping along main park road 
 (also coordinated with design of Pump Station  
 road improvements)

North Entry ($200,155)

Step 1:   Full design and permitting of North entry,   
 including SW Nebraska
Step 2:   Construction of North entry and connection to  
 Greenway Trail ($72,570)
Step 3:   Construction of SW Nebraska entry 
 improvements ($90,015)
Step 4:   Upgrade north parking lot ($37,570)

Greenway Trail (Pump Station funded)
Step 1:   Full design and permitting of new Greenway 
 Trail through park (coordinated with Riverbank  
 design work)
Step 2:   Construction of Greenway Trail, coordinated 
 for completion when Sellwood Bridge opens

Pump Station (Water Bureau funded)

Step 1:   Pump station design and permitting 
 completed in 2013 
Step 2:   Construction of pump station and variety 
 of small projects throughout park (2013-14) 

Oak Habitat Improvements (BES Grant funded)

Step 1:   Design and permitting of new DOLA, 
 coordinated with Riverbank improvements 
Step 2:   Design and permitting of oak area 
 habitat restoration
Step 3:   After completion of Greenway Trail and 
 Riverbank project, construct new DOLA   
 ($243,000). This ensures that construction   
 access to bank is not constrained by DOLA
Step 4:   Oak restoration work begins once the DOLA 
 is relocated to new site

Riverbank Improvements (BES funding)

Step 1:   Bank layback project full design and   
 environmental review and permitting 
 (coordinated with Greenway Trail and overlook  
 design)
Step 2:   Construction of bank layback and access trails
Step 3:   Construction of overlooks ($260,000)
Step 4:   Construction of non-motorized boat ramp   
 ($44,000) 
                 
Other Projects independently designed and built

The Story Garden can proceed at any time 
(pending funding, $300,000)
Pedestrian improvements to boat ramp 
crossing (pending funding, $63,000)
Stormwater treatment facility in parking lots 
(pending BES funding)

Sequencing
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Figure 30 - Project sequencing and timeline

Sequencing
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Figure A1 - Project Schedule        
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April 9th 2012 Meeting Notes   
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May 15th 2012 Meeting Notes   
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May 15th 2012 Meeting Notes   
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May 15th 2012 Meeting Notes   
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May 15th 2012 Meeting Notes   
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June 12th 2012 Meeting Notes   
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June 12th 2012 Meeting Notes   
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July 17th 2012 Meeting Notes   
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Open House Survey Results
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BES Bank Layback presentation - PAC Meeting June 12, 2012
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Figure A2 - Salmonid distribution in the City of Portland (BES)
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Figure A3 - Conceptual grading diagram (BES)




