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*Amend contract with Signal Construction Group, LLC in the amount of $32,337 for 
construction of the US 26 Adaptive Traffic Signal System project (Ordinance; amend Contract 
No.3000i827) 

The City of Portland ordains: 

Section 1. The Council finds 

1. 	 Procurement Services opened bids on November 9,2010 for the construction of US 26
 
Adaptive Traffic Signal System. Signal Construction Group, LLC was the lowest
 
responsible bidder with its bid of $300,780.00.
 

2. 	 The City executed Contract No. 30001827 with Signal Construction Group, LLC on 
December 20,2010, with an original contract amount of $300,788. Execution of this 
contract did not require Council approval because the original contract amount was below 
the amount of $500,000 which would otherwise require Council approval under Subsection 
5.33.040.4.3 of City Code. 

3. 	 Change Order 1 through 5 was approved by the Chief Procurement Officer since the 
Change Orders exceeded 25o/o and the total revised contract amount was less than 
$500,000. 

4. 	 Change Order No. 6 for the additional work in the arnount of $32,337.40 exceeds the 
delegated 25o/o arñ the total revised contract amount. Contract expenditures exceeding 
$500,000 require Council approval. 

5. 	 The total contract amount to date is cur:rently at $528,207.69. Contract expenditures 
exceeding $500,000 require Council approval. 

6. ^A.dditional contract authority in the amount of $32,337.40 is being requested. 

7 . 	 The construction work authoÅzedby this Ordinance is not a major change in scope. 

8. 	 This is an Oregon Depaftment of Transpoftation (ODOT) project and the City is 
constructing it for ODOT. No City funds will be spent on the project. 

NOW, THEREFORE, Th€ Council directs: 

a. 	 That the Portland Bureau of Transportation Director is authorized to execute Change Order 
No. 6 aud increase Contract No. 30001827 with signal Construction Group, LLC in the 
amount of'$32,337.40. 

Page I of2 

http:of'$32,337.40
http:32,337.40
http:528,207.69
http:32,337.40
http:300,780.00


186 467
 

b. 	 That the Portland Bureau of Transportation Director and the Auditor are authorized to draw 
and deliver checks chargeable to FY12-FY13 Budget of the Portland Bureau of 
Transportation, when demand is presented and authorizedby the proper authorities. 

Section 2. The Council declares that an emergency exists because a delay may result in 
additional expenses as well as delay completion of the construction contract; therefore, this 
ordinance shall be in full force and effect from and after its passage by the Council. 

FEB n $ 20t4 
Passed by the Council: 

Commissioner Steve Novick 
Prepared by: Willie Rotich:slg 
Date Prepared: January 29,2014 

LaVonne Griffin-Valade 

Auditor of the City of Portland 
By 

Deputy 
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Agenda No. 1S6 46r 
ORDINANCE NO. 

*Amend contract with Signal Construction Group, LLC ¡n the amount of $32,33UÕ for construction 

of the US¡Adaptive Traffic Signal System project. (Ordinance; amend Contract No. 30001827) 

Zb 

INTRODUCED BY
 
Commissioner/Aud itor:
 

COMMISSIONER STEVE NOVICK
 

COMMISSIONER APPROVAL 

Mavor-Finance and Administration - Hales 

Position 1/Utilities - Fritz 

Position 2Morks - Fish 

Position 3/Affairs - Saltzman 

Posirion 4/safetv - Novick L'/L^ 

BUREAU APPROVAL 

Bureau: Bureau of TransPortation 
Group Manager: Steve Townsen 

Engineering & Technical Services 
Other: 
Prepared by: Willie Rotich:slg \\ip
Date Prepared: January 29,2014"' 

Financial lmoact & Public
 
I nvolvement'Statement
 
Completed X Amends Budget fl 

Portland Policv Document 
lf "Yes" requires City Policy paragraph stated
 
in document.

Yesll NoX 
Council Meetinq Date
 
TBD
 

Gity Attorney ApProval: ' 
reqúired for contract, cbde, easement,
 
franchise, comp plan, charter
 

AGENDA 

TIME CERTAIN f] 
Start time: 

Total amount of time needed: 
(for presentation, testimony and discussion) 

CONSENT X 

REGULAR N
 
Total amount of time needed:
 
(for presentation, testimony and discussion)
 

CLERK USE: DATE FILED 

LaVonne Griffin-Valade 
Auditor of the City of Portland 

By: 
Deputy 

ACTION TAKEN: 

FOUR-FIFTHS AGENDA	 COMMISSIONERS VOTED 
AS FOLLOWS: 

YEAS NAYS 

f rritz1. Frilz 

2. Fish2. Fish 

3, Saltzman 3. Saltzman 

4. Novick	 4. Novick 

Hales	 Hales 




