
ORDINANCE No. 187322 

Amend contract with Moore Iacofano Goltsman, Inc. to increase contract amount by $29,215 to 
provide additional consultant services to include the Portland'5 Centers for the Arts facilities in 
the City's ADA Title II Transition Plan (Ordinance, amend Contract No. 30002636) 

The City of Portland ordains: 

Section 1. The Council finds: 

1. In the Council adopted FY 2009/10 budget, the Office of Management and Finance (OMF) 
was authorized to complete a study of all deficiencies and barriers to access for persons 
with disabilities in City owned or managed facilities. This study is the Redevelopment of 
the ADA Title II Transition Plan for the City of Portland. 

2. In December 2011, RFP No. FAC020 was issued for a consultant to provide services for 
this study. In January 2012, five proposals were received. A selection committee reviewed 
the proposals and selected MIG as the contractor to provide the services. 

3. The scope of work for the Transition Plan was divided into three phases and on May 14, 
2012, a contract was awarded to Moore Iacofano Goltsman, Inc. (MIG) to perform phase 
one: the inspection of the tier 1, or highest priority facilities. The phase one contract amount 
was $219, 114 and the original expiration date was December 31, 2013. 

4. Previous Amendments: 

Amendment 1, approved by Ordinance 186061 on May 29, 2013, increased the contract 
amount by $409,704 to $628,818 and extended the contract through December 31, 2014. 
This amendment provided funding for inspection of tier 2 and tier 3 facilities. Work 
included inspecting facilities not included in phase one, preparing diagrams, surveying the 
facilities, preparing draft reports, developing a draft transition plan report, and project 
management. 

Amendment 2, approved by Ordinance 186631 on June 11, 2014, increased the contract 
amount by $12,740 to $641,558 to provide additional services related to completing the 
Redevelopment of the ADA Title II Transition Plan for Portland Parks and Recreation 
facilities and assisting with public outreach. 

Amendment 3, approved by the Chief Procurement Officer on December 2, 2014, extended 
the termination date of the contract through December 31, 2015 to allow for continuation 
and completion of the work described in the scope of work. 

5. Ordinance 186746, adopted by the City Council on August 6, 2014 transferred the City's 
Civil Rights Title VI and ADA Title II Program to the Office of Equity and Human Rights 
(OEHR). In coordination with OEHR, individual facility managers at different bureaus 
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187322 
continue Transition Plan implementation activities. 

6. The City owns three buildings (Keller Auditorium, Arlene Schnitzer Concert Hall, and 
Antoinette Hatfield Hall) housing five performing arts theaters; the Portland'5 Centers for 
the Arts. These facilities are managed by Portland' 5 Centers for the Arts under the Metro 
Exposition and Recreation Commission (MERC), however, because they are City-owned, 
the City has a responsibility to include them in its ADA Title II planning efforts. 

7. Ordinance 1187200, adopted by the City Council on June 18, 2015 as part of the City' s 
FY2015-16 Budget, established new combined fund purpose statements for all City funds . 
The Spectator Facilities Operating Fund was renamed the Spectator Venues & Visitor 
Activities Fund its purpose statement includes responsibilities for oversight of City-owned 
performing arts facilities. 

8. Additional consultant services are necessary to conduct ADA Title II evaluations for the 
City-owned Portland'5 Centers for the Arts facilities. Work to be completed includes: 
conducting facility evaluations, preparing facility diagrams, prioritizing barriers, 
developing and finalizing facility reports and preparing a barrier analysis tool for ongoing 
city use. OMF and OEHR recommend that Contract 30002636 with MIG be amended to 
increase the compensation by $29,215 and extend the expiration date to June 30, 2016. 

9. Upon completion of the additional services, the evaluation of the ADA Title II barriers will 
be complete for the Portland'5 Centers for the Arts facilities including a detailed list of 
deficiencies and barriers to access for persons with disabilities. OMF can then solicit public 
input on the products and work with the Portland'5 staff and MERC to develop and 
approach for barrier removal. 

10. The additional compensation under this Ordinance, along with previously added 
compensation, comes to $451,659, which is 206% of the original compensation amount of 
$219,114. The new not-to-exceed amount of the Contract is $670,773 . 

11. Sufficient funding resides in the fiscal year 2015-16 Budget, Office of Management and 
Finance, Account 607000. 
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NOW, THEREFORE, the Council directs: 

a. The Chief Procurement Officer is hereby authorized to amend Contract No. 30002636 
between the City and MIG for services in accordance with Amendment No. 4 attached 
hereto as Exhibit A. 

b. The Mayor and Auditor are hereby authorized to draw and deliver checks payable to MIG 
chargeable to OMF when demand is presented and approved by the proper authorities. 

c. The ADA Program Manager and OMF Spectator Venues Program will provide a Report to 
Council when the work is completed. 

Passed by the Council: SEP 0 2 2015 

Commissioner: Mayor Hales 
Prepared by: Karl Lisle 
Date Prepared: August 7, 2015 

Mary Hull Caballero 
Auditor of the City of Portland 

By L,,A, ;'>AA - ~ 
/~~~~-- D~ 
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