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ATTACHMENT NO. 1 

CITY OF PORTLAND 
AGREEMENT FOR PROFESSIONAL, TECHNICAL, OR EXPERT SERVICES 

CONTRACT NUMBER 30000091 

TITLE OF WORK PROJECT 

A/E Services for City Hall Roof Replacement, Mechanical Unit Replacement, 
Exterior Surfaces Cleaning and Balustrade Repair 

This contract is between the City of Portland ("City," or "Bureau") and Architectural Resources Group, Inc. hereafter called 
Consultant. The City's Project Manager for this contract is Randi Selleck. 

Effective Date and Duration 
This contract shall become effective on April I, 2016. This contract shall expire, unless otherwise terminated or extended, on 
October 31, 2019. 

Consideration 
(a) City agrees to pay Consultant a sum not to exceed $404,168.00 for accomplishment of the work. 
(b) Interim payments shall be made to Consultant according to the schedule identified in the STATEMENT OF THE 

WORK AND PAYMENT SCHEDULE. 
=================================================================-==~==-~-----~--~--

CONSULT ANT DAT A AND CERTIFICATION 

Name (print full legal name): Architectural Resources Group. Inc. 

Address: 111 SW Fifth Avenue 24•h Floor: Portland. OR 97204 

Employer Identification Number (EIN): ~94~-~3=2~1 ~I ~19~2~-------
IINDEPENDENT CONTRACTORS: DO NOT PROVIDE SOCIAL SECURITY NUMBER (SSN)- LEAVE BLANK IF NO EINI 

City of Portland Business Tax Registration Number: =6~77~9~0~9 ___ _ 

Citizenship: Nonresident alien Yes _x_No 

Business Designation (check one): __ Individual __ Sole Proprietorship __ Partnership _x_ Corporation 

_ Limited Liability Co (LLC) Estate/Trust __ Public Service Corp. __ Government/Nonprofit 

Payment information will be reported to the IRS under the name and taxpayer 1.0. number provided above. Information must be 
provided prior to contract approval. 

TERMS AND CONDITIONS 

1. Standard of Care 
Consultant shall perform all services under this contract using that care, skill, and diligence that would ordinarily be used by simi lar 
professionals in this community in similar circumstances. 

2. Effect of Expiration 
Passage of the contract expiration date shall not extinguish, prejudice, or limit either party's right to enforce this Contract with 
respect to any default or defect in performance that has not been corrected. 

3. Order of Precedence 
This contract consists of these Terms and Conditions, the Statement of Work and Payrnent Schedule, and any exhibits that are 
attached. Any apparent or alleged conflict between these items will be resolved by using the following order of precedence: 
a) these Terms and Conditions; b) Statement of Work and Payment Schedule; and c) any exhibits attached to the contract. 

4. Early Termination of Contract 
(a) The City may terminate this Contract for convenience at any time for any reason deemed appropriate in its sole discretion. 

Termination is effective immediately upon notice of termination given by the City. 
(b) Either party may terminate this Contract in the event of a material breach by the other party that is not cured . Before 

termination is permitted, the party seeking termination shall give the other party written notice of the breach, its intent to 
terminate, and fifteen (15) calendar days to cure the breach. If the breach is not cured within 15 days, the party seeking 
termination may terminate immediately by giving written notice that the Contract is terminated. 
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5. Remedies and Payment on Early Termination 
(a) If the City terminates pursuant to 4(a) above, the City shall pay the Consultant for work performed in accordance with the 

Contract prior to the termination date. No other costs or loss of anticipated profits shall be paid. 
(b) If the City terminates pursuant to 4(b) above, the City is entitled all remedies available at law or equity. In addition, 

Consultant shall pay the City all damages, costs, and sums incurred by the City as a result of the breach. 
(c) If the Consultant justifiably terminates the contract pursuant to subsection 4(b), the Consultant's only remedy is payment 

for work prior to the termination. No other costs or loss of anticipated profits shall be paid. 
(d) If the City ' s termination under Section 4(b) was wrongful, the termination shall be automatically converted to one for 

convenience and the Consultant shall be paid as if the Contract was terminated under Section 4(a). 
(e) In the event of early termination the Consultant's work product before the date of termination becomes property of the City. 

6. Assignment 
Consultant shall not subcontract, assign, or transfer any of the work scheduled under this agreement, without the prior written 
consent of the City. Notwithstanding City approval ofa subconsul tant, the Consultant shall remain obligated for full performance 
hereunder, and the City shall incur no obligation other than its obligations to the Consultant hereunder. The Consultant agrees that 
if subconsultants are employed in the performance of this Agreement, the Consultant and its subconsultants are subject to the 
requirements and sanctions of ORS Chapter 656, Workers' Compensation. 

7. Compliance with Applicable Law 
Consultant shall comply with all applicable federal , state, and local laws and regulations. Consultant agrees it currently is in 
compliance with all tax laws. Consultant shall comply with Title VI of the Civil Rights Act of 1964 and its corresponding 
regulations. In connection with its activities under this Contract, the Consultant shall comply with all applicable Grant Terms and 
conditions. This includes all terms and conditions contained in this contract and, for a contract involving a grant, the Grant Terms 
and Conditions. 

8. Indemnification for Property Damage and Personal Injury 
Consultant shall indemnify, defend, and hold harmless the City, its officers, agents, and employees, from all claims, losses, 
damages, and costs (including reasonable attorney fees) for personal injury and property damage arising out of the intentional or 
negligent acts or omissions of the Consultant, its Subconsultants, suppliers, employees or agents in the performance of its services. 
Nothing in this paragraph requires the Consultant or its insurer to indemnify the City for claims of personal injury or property 
damage caused by the negligence of the City. This duty shall survive the expiration or termination of this contract. 

9. Insurance 
Consultant shall obtain and maintain in full force at Consultant expense, throughout the duration of the Contract and any warranty 
or extension periods, the required insurance identified below. The City reserves the right to require additional insurance coverage 
as required by statutory or legal changes to the maximum liability that may be imposed on Oregon cities during the term of the 
Contract. 

(a) Workers' compensation insurance as required by ORS Chapter 656 and as it may be amended. Unless exempt under ORS Chapter 
656, the Consultant and all subconsultants shall maintain coverage for all subject workers. 

C8J Required and attached// 0Proof of exemption (i.e., completion of Workers ' Compensation Insurance Statement) 

(b) General commercial liability (CGL) insurance covering bodily injury, personal injury, property damage, including coverage 
for independent consultant's protection (required if any work will be subcontracted), premises/operations, contractual liability, 
products and completed operations, in per occurrence limit of not less than $1,000,000, and aggregate limit of not less than 
$2,000,000. 

C8J Required and attached// 0 Waived by Bureau Director or designee // 0 Reduce by Bureau Director or designee 

(c) Automobile liability insurance with coverage of not less than $1,000,000 each accident, and an umbrella or excess liability 
coverage of $2,000,000. The insurance shall include coverage for any auto or all owned, scheduled, hired and non-owned 
auto. This coverage may be combined with the commercial general liability insurance policy. 

C8J Required and attached// 0 Waived by Bureau Director or designee // 0 Reduce by Bureau Director or designee 

(d) Professional Liability and/or Errors & Omissions insurance to cover damages caused by negligent acts, errors or omissions 
related to the professional services, and performance of duties and responsibilities of the Consultant under this contract in an 
amount with a combined single limit of not less than $1 ,000,000 per occurrence and aggregate of$3,000,000 for all claims 
per occurrence. In lieu of an occurrence based policy, Consultant may have claims-made policy in an amount not less than 
$1 ,000,000 per claim and $3,000,000 annual aggregate, if the Consultant obtains an extended reporting period or tail coverage 
for not less than three (3) years following the termination or expiration of the Contract. 

C8J Required and attached// 0 Waived by Bureau Director or designee // 0 Reduce by Bureau Director or designee 

Continuous Coverage; Notice of Cancellation: The Consultant agrees to maintain continuous, uninterrupted coverage for the 
duration of the Contract. There shall be no termination, cancellation, material change, potential exhaustion of aggregate limits or 
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non renewal of coverage without thirty (30) days written notice from Consultant to the City. If the insurance is canceled or 
terminated prior to completion of the Contract, Consultant shall immediately notify the City and provide a new policy with the 
same terms. Any failure to comply with this clause shall constitute a material breach of Contract and shall be grounds for immediate 
termination of this Contract. 

Additional Insured: The liability insurance coverages, except Professional Liability, Errors and Omissions, or Workers ' 
Compensation, shall be without prejudice to coverage otherwise existing, and shall name the City of Portland and its 
bureaus/divisions, officers, agents and employees as Additional Insureds, with respect to the Consultant ' s activities to be performed, 
or products or services to be provided. Coverage shall be primary and non-contributory with any other insurance and self-insurance. 
Notwithstanding the naming ofadditional insureds, the insurance shall protect each additional insured in the same manner as though 
a separate policy had been issued to each, but nothing herein shall operate to increase the insurer's liability as set forth elsewhere 
in the policy beyond the amount or amounts for which the insurer would have been liable if only one person or interest had been 
named as insured . 

Certificate(s) of Insurance: Consultant shall provide proof of insurance through acceptable certificate(s) of insurance, including 
additional insured endorsement form(s) and all other relevant endorsements, to the City prior to the award of the Contract ifrequired 
by the procurement documents (e.g. , request for proposal), or at execution of Contract and prior to any commencement of work or 
delivery of goods or services under the Contract. The Certificate(s) will specify all of the parties who are endorsed on the policy 
as Additional Insureds (or Loss Payees). Insurance coverages required under this Contract shall be obtained from insurance 
companies acceptable to the City of Portland. The Consultant shall pay for all deductibles and premium. The City reserves the 
right to require, at any time, complete, certified copies of required insurance policies, including endorsements evidencing the 
coverage the required. 

Subconsultant(s): Consultant shall provide evidence that any subconsultant, if any, performing work or providing goods or service 
under the Contract has the same types and amounts of coverages as required herein or that the subconsultant is included under 
Consultant's policy. 

10. Ownership of Work Product 
All work product produced by the Consultant under this contract is the exclusive property of the City. "Work Product" includes, 
but is not limited to: research, reports, computer programs, manuals, drawings, recordings, photographs, artwork and any data or 
information in any form. The Consultant and the City intend that such Work Product shall be deemed "work made for hire" of 
which the City shall be deemed the author. If for any reason a Work Product is deemed not to be a "work made for hire," the 
Consultant hereby irrevocably assigns and transfers to the City all right, title and interest in such work product, whether arising 
from copyright, patent, trademark, trade secret, or any other state or federal intellectual property law or doctrines. Consultant shall 
obtain such interests and execute all documents necessary to fully vest such rights in the City. Consultant waives all rights relating 
to work product, including any rights arising under 17 USC I 06A, or any other rights of authorship, identification or approval , 
restriction or limitation on use or subsequent modifications. If the Consultant is an architect, the Work Product is the property of 
the Consultant-Architect, and by execution of this contract, the Consultant-Architect grants the City an exclusive and irrevocable 
license to use that Work Product. 

Notwithstanding the above, all pre-existing trademarks, services marks, patents, copyrights, trade secrets, and other proprietary 
rights of Consultant are and will remain the exclusive property of Consultant. 

11. EEO Certification 
In the event Consultant provides in excess of $2,500.00 for services to the City in any fiscal year, Consultant shall obtain EEO 
certification from the City. 

12. Equal Benefits 
Consultant must comply with the City's Equal Benefits program as prescribed by Chapter 3.100 of the Code of the City of Portland. 
The required documentation must be filed with Procurement Services, City of Portland, prior to contract execution. 

13. Successors in Interest 
The provisions of this contract shall be binding upon and shall inure to the benefit of the parties hereto, and their respective 
successors and approved assigns. 

14. Severability 
The parties agree that if any term or provision of this contract is declared by a court of competent jurisdiction to be illegal or in 
conflict with any law, the validity of the remaining terms and provisions shall not be affected, and the rights and obligations of the 
parties shall be construed and enforced as if the contract did not contain the particular term or provision held to be invalid. 

15. Waiver 
The failure of the City to enforce any provision of this contract shall not constitute a waiver by the City of that or any other 
provision. 
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16. Errors 
The Consultant shall promptly perform such additional services as may be necessary to correct errors in the services required by 
this contract without undue delays and without additional cost. 

17. Governing LawNenue 
The provisions of this contract shall be interpreted, construed and enforced in accordance with, and governed by, the laws of the 
State of Oregon without reference to its conflict of laws provisions that might otherwise require the application of the law of any 
other jurisdiction. Any action or suits involving any question arising under this contract must be brought in the appropriate court 
in Multnomah County Oregon. 

18. Amendments 
All changes to this contract, including changes to the scope of work and contract amount, must be made by written amendment and 
approved by the Chief Procurement Officer to be valid. Any amendment that increases the original contract amount by more than 
25% must be approved by the City Council to be valid. 

19. Business Tax Registration 
The Consultant shall obtain a City of Portland business tax registration number as required by PCC 7.02 prior to beginning work 
under this Contract. 

20. Prohibited Conduct 
The Consultant shall not hire any City employee who evaluated the proposals or authorized the award of this Contract for two years 
after the date the contract was authorized without the express written permission of the City and provided the hiring is permitted 
by state law. 

21. Payment to Vendors and Subconsultants 
The Consultant shall timely pay all subconsultants and suppliers providing services or goods for this Contract. 

22. Access to Records 
The Consultant shall maintain all records relating to this Contract for three (3) years after final payment. The City may examine, 
audit and copy the Consultant's books, documents, papers, and records relating to this contract at any time during this period upon 
reasonable notice. Copies of these records shall be made available upon request. Payment for the reasonable cost of requested 
copies shall be made by the City. 

23. Audits 
(a) The City may conduct financial and performance audits of the billings and services specified in this agreement at any time 

in the course of the agreement and during the three (3) year period established by paragraph 22. Audits will be conducted 
in accordance with generally accepted auditing standards as promulgated in Government Auditing Standards by the 
Comptroller General of the United States Government Accountability Office. 

(b) If an audit discloses that payments to the Consultant exceed the amount to which the Consultant was entitled, the Consultant 
shall repay the amount of the excess to the·City. 

24. Electronic Signatures 
The City and Consultant may conduct this transaction, including any contract amendments, by electronic means, including the use 
of electronic signatures. 

25. Merger Clause 
This Contract encompasses the entire agreement of the parties, and supersedes all previous understandings and agreements between 
the parties, whether verbal or written. 

26. Dispute Resolution/Work Regardless of Disputes 
The parties shall participate in mediation to resolve disputes before conducting litigation. The mediation shall occur at a reasonable 
time after the conclusion of the Contract with a mediator jointly selected by the parties. Notwithstanding any dispute under this 
Contract, the Consultant shall continue to perform its work pending resolution of a dispute, and the City shall make payments as 
required by the Contract for undisputed portions of the work. In the event of litigation no attorney fees are recoverable. No 
different dispute resolution paragraph(s) in this contract or any attachment hereto shall supersede or take precedence over this 
provision. 

27. Progress Reports: IOI Applicable 101 Not Applicable 
If applicable, the Consultant shall provide monthly progress reports to the Project Manager as described in the Statement of the 
Work and Payment Schedule. 

28. Consultant's Personnel: 101 Applicable IOI Not Applicable 
If applicable, the Consultant shall assign the personnel listed in the Statement of the Work and Payment Schedule for the work 
required by the Contract and shall not change personnel without the prior written consent of the City, which shall not be 
unreasonably withheld. 
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29. Subconsultants 
The Consultant shall use the subconsultants identified in its proposals. The Consultant shall not change subconsultant assignments 
without the prior written consent of the Chief Procurement Officer. The City will enforce all social equity contracting and Minority, 
Women and Emerging Small Business (M/W/ESB) subcontracting commitments submitted by the Consultant in its proposals. 
Failure to use the identified M/W/ESB subconsultants without prior written consent is a material breach of contract. 
For contracts valued $50,000 or more, the Consultant shall submit a Monthly Subconsultant Payment and Utilization Report 
(MUR), made part of this contract by reference, reporting ALL subconsultants employed in the performance of this agreement. An 
electronic copy of the MUR may be obtained by contacting the PTE Contract Compliance Specialist. 

30. Third Party Beneficiaries 
There are no third party beneficiaries to this contract. Enforcement of this contract is reserved to the parties. 

31. Conflict of Interest 
Consultant hereby certifies that, if applicable, its contract proposal is made in good faith without fraud, collusion or connection of 
any kind with any other proposer of the same request for proposals or other City procurement solicitation(s), that the Consultant as 
a proposer has competed solely on its own behalf without connection or obligation to, any undisclosed person or firm. Consultant 
certifies that it is not a City official/employee or a business with which a City official/employee is associated, and that to the best 
of its knowledge, Consultant, its employee(s), its officer(s) or its director(s) is not a City official/employee or a relative of any City 
official/employee who: i) has responsibility in making decisions or ability to influence decision-making on the contract or project 
to which this contract pertains; ii) has or will participate in evaluation or management of the contract; or iii) has or will have 
financial benefits in the contract. Consultant understands that should it elect to employ any former City official/employee during 
the term of the contract then that the former City official/Consultant employee must comply with applicable government ethics and 
conflicts of interest provi sions in ORS Chapter 244, including but not limited to ORS 244.040(5) and ORS 244.047, and the City's 
Charter, Codes and administrative rules, including lobbying prohibitions under Portland City Code Section 2.12.080. 

32. Respectful Workplace Behavior 
The City of Portland is committed to a respectful work environment, free of harassment, discrimination and retaliation and other 
inappropriate conduct. Every individual has a right to work in a professional atmosphere where all individuals are treated with 
respect and dignity. The City ' s HR Rule 2.02 covers all employees with the City of Portland as well as consultants, vendors or 
consultants who provide services to the City of Portland. By signing this Contract/Agreement, the Consultant indicates compliance 
with all terms and conditions contained in this Contract including HR 2.02 . 

STATEMENT OF THE WORK 
AND PAYMENT SCHEDULE 

Consultant shall perform the tasks listed below for this project. Consultant shall be expected to work closely with designated 
City personnel to accomplish these goals. 

PHASE I: PRE-DESIGN AND SCHEMATIC DESIGN (SD) 

a. Review all available plans and documents, previous studies, and other information related to the project after Notice to Proceed 
is issued from City's Project Manager. 

b. Conduct a thorough review of existing conditions for each project component. 

The scope of work has been divided up as follows: 

c. Stone restoration of roof edge balusters. 

d. Repair grout and sealant joints at spot locations as needed. Consultant will determine where the repair is to take place. 

e. Clean all exterior stone and non-stone cementitious composite material. 

f. Replace two rooftop gas-fired air handlers. 

g. Replace two centrifugal counter-flow closed circuit cooling towers. 

h. Exterior window and door restoration (repair and/or refinish). 

1. Paint rooftop mechanical and piping. 

j. Replace roofing system at all five roof areas. 
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k. If funded , provide new eco-roofover some or all roof areas (see item fbelow) 

I. Conduct field measurements and generate drawings of base conditions as needed. 

m. Identify any project risks or challenging work situations, particularly as they may impact daily activities at City Hall. It is 
anticipated that normal City Hall operations will continue during the course of construction and cleaning and repair 
work. Consultant shall advise the City and the Contractor regarding work staging and work execution, and planning alternate 
safe route(s) for the public and building occupants (e.g. , situations causing excessive noise, unpleasant odors, safety issues or 
physical challenges to those wishing to enter or exit the building. Include risk items that could negatively impact the project 
budget or schedule and together with consultant team, identify potential mitigating strategies). This "risk log" shall be updated 
throughout the design and construction process with City Project Manager coordination. 

n. Develop a project statement identifying opportunities and constraints with scope recommendations and refinements. Include 
a preliminary work schedule and detailed cost estimating information for the various project components. 

o. The City's Green Building Policy requires installation ofan ecoroofon City buildings unless an exception is granted. Prepare 
a cost benefit analysis of the practicality ofan ecorooffor the five separate roof areas. Consultant shall recommend the most 
appropriate type of ecoroof design for City Hall independent of the design criteria in Exhibit F. If the project proceeds with 
an ecoroof, Consultant shall coordinate with BOS Landmarks Commission staff and will report to the Landmarks Commission 
as necessary to enable the project to proceed with an ecoroof component. 

p. The two rooftop gas-fired air handlers currently provide ventilation air to 111 water source heat pumps located throughout the 
building. These air handlers are at the end of their useful life and require replacement. Unit selection to comply with current 
ASHRAE 62.2 ventilation requirements. Coordinate design effort with the City ' s Mechanical Engineer for system interface 
at City Hall. Consultant shall work with the Energy Trust of Oregon to pursue, and obtain where feasible, Energy Trust 
incentives. 

q. The two centrifugal counter-flow closed circuit cooling towers located on the roof of City Hall, Baltimore Aircoil model 
YFL 723-MR. The two cooling towers were installed in 1998 and provide a means of heat rejection through a condenser loop 
for I 11 water source heat pumps located throughout the building. The towers are showing signs of corrosion and 
wear. Replacement of the new towers to include feasibility of replacing with axial fan type units to save energy. New 
cooling towers to include: 304 stainless steel water basin with welded seams with 5 year leak warranty, discharge sound 
attenuation, inverter duty drive motors, extended lubrication lines, seismically spring isolated, new hot dipped galvanized 
roof support frames, positive closure damper hood with stainless steel dampers and linkage. 

r. Progress meetings shall be scheduled at regular intervals with the City ' s Project Manager. Consultant shall prepare meeting 
notes for electronic distribution to all attendees within seventy-two (72) hours of the meeting. Meeting notes shall contain at 
a minimum adequate detail to document construction or work progress, action items, decisions, and risk issues that could 
negatively impact schedule or budget. 

s. Provide a cost estimate at the end of SD with recommendations for either.phasing and/or value engineering if it appears costs 
will be higher than proposed construction budget. 

t. Present findings to a Project Stakeholder Group. The Stakeholder Group will be established by the Facilities Project Manager 
and may have representatives from BES, City Hall , Facilities Maintenance Technician(s), and/or other interested individuals. 

u. Answer inquiries and finalize total scope of work per City decision. Upon the Project Manager's review and approval of Phase 
I deliverables, the City will provide the appropriate direction to move forward with Phase ll Design Services. 

PHASE II: DESIGN DEVELOPMENT (DD), CONTRACT DOCUMENTATION (CD), 

BIDDING AND CONSTRUCTION ADMINISTRATION (CA) 

a. Upon written approval of the SD final Deliverables by the City's Project Manager, successful Proposer shall proceed with 
Phase II and the Design Development tasks. 

b. Meet with Project Stakeholder Group up to three (3) times during Phase II. Provide meeting notes and distribute to all 
attendees. 
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c. Provide all documentation necessary to define the scope of work, existing conditions, demolition/deconstruction, and new 
construction/work; include new or modified system relationships by means of plans, sections, elevations, construction details, 
and equipment layouts. 

d. Develop specifications that identify major materials and systems, and establish their quality levels, including environmental 
and human health considerations as defined by energy efficiency performance, Environmental Product Declaration (EPD) 
forms, and/or Health Product Declaration (HPD) forms. 

e. Prepare a semi-final set of DD documents, including an updated schedule, cost estimate, and risk log, and present to the Project 
Manager and the Project Stakeholder Group. 

f. Provide a cost estimate with a Value Engineering (VE) proposal if the estimate is above the construction budget. On-going 
constructability and VE reviews shall occur throughout the DD and CD phases to assure budget compliance. 

g. Integrate information from the Project Manager's review into final DD documents and obtain written approval before 
proceeding with CD ' s. 

h. Provide Construction Documents, drawings and specifications based upon the DD documents approved by the Project 
Manager. 

1. These documents shall describe in adequate detail all aspects required to achieve the desired results as identified in Phase 
I. CD' s should be clear, consistent, and complete in order to keep change orders to a minimum. 

j. CD 's should be submitted for review to Project Manager at both 50% and 95% completion along with an updated cost estimate 
and schedule, as well as 100% CD's. 

k. Consultant shall submit the bid documents to the Bureau of Development Services (BOS) for design review and permitting; 
however, the City will pay the building permit fees , advertise the bid, provide bid documents to potential Bidders and manage 
all aspects of the bidding process with the assistance of the Consultant. 

I. Coordinate the inclusion of Division O and portions of Division I provided by the City into the Project Manual or 
specifications. Utilize the most recent addition of the Construction Specifications Institute (CST) MasterFormat™ for 
formatting the specifications. 

m. Incorporate 95% review comments into the CDs and submit the final and complete CDs (drawings and technical 
specifications) unbound to the City ' s Project Manager. The City will print or otherwise make available Bid Sets to prospective 
Bidders. 

n. Consultant shall respond to any substitution requests from potential Bidders, and may be asked to respond to questions and to 
provide additional information via addenda to the bid. 

o. Consultant shall attend the pre-bid and pre-construction meetings. 

p. During the Construction Administration (CA) phase, the Consultant and their sub-consultant team, shall perform timely site 
visits and observe construction or work progress to the degree necessary, and as required to ensure conformance with the 
CD' s. Consultant shall document progress and any conditions needing remediation in Site Visit Reports. Consultant shall 
immediately notify the City's Project Manager of any conditions not conforming to the CD requirements. 

q. Work progress/construction meetings shall be scheduled at regular intervals. Consultant shall prepare meeting notes for 
electronic distribution to all attendees within seventy-two (72) hours of the meeting. Meeting notes shall contain at a minimum 
adequate detail to document construction or work progress, action items, decisions, and risk issues that could negatively impact 
schedule or budget. 

r. Consultant shall review and provide answers in a timely manner to Contractor Requests for Information (RFls). Consultant 
shall also initiate Proposal Requests (PRs) as required, review Change Order Requests (CORs), Contractor Pay Applications, 
Change Orders, and shall when necessary, issue Construction Change Directives (CCDs) and Architectural Supplemental 
Instructions (ASls). 

s. At Substantial Completion, Consultant shall develop a punch list itemizing work remaining, or needing correction, to meet 
the intent of the CDs. Upon satisfactory completion of the punch list items, Consultant shall make final inspection of the 
project. 
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t. At project completion, Consultant shall coordinate with the Contractor to provide a full record drawing set ("as-builts") 

electronically in a recent version of AutoCAD™ to the Project Manager for future reference. The City's Project Manager will 
provide City standards and file naming conventions for the electronic files. Consultant will not be held liable for the accuracy 
of the information received from the Contractor and Subcontractors, but shall to the best of their ability, ensure that the 
information is correct and true. These drawings will become the property of the City at the end of the project. Consultant 
shall be released from any and all responsibility for future work done using these drawings, and not directly involving the 
Consultant. 

Deliverables and schedule for this project shall include: 

PHASE 1: PRE-DESIGN AND SCHEMATIC DESIGN 

a. Attend the project kick-off meeting with consultants to review, and revise if necessary, project work plan and schedule 
provided in successfu l Proposer's QBS response under Project Approach and Understanding and provide meeting notes. 

b. Meet with Project Stakeholder Group three times during Phase I and provide meeting notes from each meeting. 

c. Fully developed SD options (drawings and supporting report document) as requested in Technical Required Services or 
Specific Tasks above. 

d. Risk log shall be updated throughout the design and construction process with City Project Manager coordination. 

e. Meet with City' s Project Manager and/or City Mechanical Engineer on a regular basis to ensure project goals are being 
achieved and provide written meeting summary. 

f. Take meeting notes and distribute to attendees within 72 hours. 

g. SD cost estimate by a professional cost estimator in a report broken down by CS! section. 

h. Cost benefit analysis of an ecoroof system for all or part of the total roof area. 

Anticipated time for Phase I is two (2) months or less. 

PHASE II: DESIGN DEVELOPMENT (DD), CONSTRUCTION DOCUMENTS (CD), BIDDING & CONSTRUCTION 
ADMINISTRATION (CA) 

a. Meet with Project Stakeholder Group up to two times during Phase II and provide written meeting notes. 

b. Meet with Project Manager and/or City Mechanical Engineer on a regular basis to ensure project goals are being achieved 
and provide written meeting notes. 

c. Provide updated cost estimate at 95% DD with a VE proposal if over budget. 

d. Submit CD review documents with updated cost estimates at 50%, 95%, and at 100% complete. 

e. Working with City Project Manager update Phase I work phasing plan, and risk assessment log periodically and as needed 
throughout Phase II. 

f. Submit applications(s) for permit to all required City of Portland review authorities. Respond to check sheet comments and 
make changes to CDs as required. 

g. Make final revisions to CDs and prepare a Bid Set. 

h. Attend both pre-bid and pre-construction meetings. Take and distribute meeting notes for pre-construction meeting to all 
attendees. 

i. Respond to substitution requests and bid document clarification requests. Generate draft addenda to the bid using the City's 
addendum form provided by either Procurement or the Project Manager. 

j. Attend all construction meetings during the construction/work period. Take and distribute meeting notes to all attendees. 

k. Review and approve or respond to all formal request documents associated with the project from the Contractor. Issue 
written clarification and information in a timely way as requested. 

I. Submit a Monthly Subconsultant Payment and Utilization Report by the I 5th of each month with invoice (reference Part II , 
Section C.6 of the QBS-RFP solicitation). 
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CONSULTANT PERSONNEL 

The Consultant shall assign the following personnel to do the work in the capacities designated: 

NAME ROLE ON PROJECT 
David Wessel , AlC, F APT Principal-in-Charge 
Mava Fotv, AJA, LEED AP Project Manager 
Kelly Gillard, AJA, LEED AP BD+C Project Architect 
Matthew Davis, AJC Preservation Planner 
Sarah Devan, RA Conservator 
Catherine Smith Conservator 
Mavank Patel Conservator 

SUBCONSUL T ANTS 

The Consultant shall assign the following subconsultants to perform work in the capacities designated: 

NAME ROLE ON PROJECT SUBCONTRACT AMOUNT 
KPFF Consulting Engineers Architecture, Planning & Conservation 17% 
Cundiff Engineering, Inc. Mechanical, Electrical & Plumbing Engineering 10% 
Mayer I Reed, Inc. Landscape Architecture 14% 
Professional Roofing Consultants Roofing Consulting 15% 
Architectural Cost Consultants, LLC Cost Consultant 7% 

The City will enforce all social equity contracting and Minority, Women and Emerging Small Business (M/W/ESB) subcontracting 
commitments submitted by the Consultant in its Proposal. For contracts valued $50,000 or more, the Consultant shall submit a 
Monthly Subconsultant Payment and Utilization Report (MUR), made part of this contract by reference, reporting ALL 
subconsultants employed in the performance of this agreement. A copy of the Subconsultant Change Request Form can be found 
on Procurement Services ' website under Contractor Resources. 

COMPENSATION 

The maximum that the Consultant can be paid on this contract is $404, 168.00 (hereafter the "not to exceed" amount.). The "not 
to exceed" amount includes all payments to be made pursuant to this contract, including reimbursable expenses, if any. Nothing 
in this contract requires the City to pay for work that does not meet the Standard of Care or other requirements of the Contract. 
The actual amount to be paid Consultant may be less than that amount. 

The Consultant is entitled to receive progress payments for its work pursuant to the Contract as provided in more detail below. 
The City will pay Consultant based on these invoices for acceptable work performed and approved until the "not to exceed" 
amount is reached. Thereafter, Consultant must complete work based on the Contract without additional compensation unless 
there is a change to the scope of work. It is City policy to pay its vendor invoices via electronic funds transfers through the 
automated clearing house (ACH) network. To initiate payment of invoices, vendors shall execute the City ' s standard ACH 
Vendor Payment Authorization Agreement. Upon verification of the data provided, the Payment Authorization Agreement will 
authorize the City to deposit payment for services rendered or goods provided directly into vendor accounts with financial 
institutions. All payments shall be in United States currency. 

Any estimate of the hours necessary to perform the work is not binding on the City. The Consultant remains responsible if the 
estimate proves to be incorrect. Exceeding the number of estimated hours of work does not impose any liability on the City for 
additional payment. 

If work is completed before the "not to exceed" amount is reached, the Consultant's compensation will be based on the 
Consultant's bills previously submitted for acceptable work performed and approved . 

PAYMENT TERMS: Net 30 Days 

Hourly Rates 

The billing rates shall not exceed those set forth in the attached fee schedule dated February 9, 2016 (attached as Exhibit A). 
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18764 9 
Progress Payments 

On or before the l 5'h of each month, the Consultant shall submit to the City ' s Project Manager an invoice for work performed by 
the Consultant during the preceding month. The invoice shall contain the City's Contract Number and set out all items for payment 
including, but not limited to: the name of the individual, labor category, direct labor rate, hours worked during the period, and 
tasks performed. The Consultant shall also attach photocopies of claimed reimbursable expenses, if applicable. The Consultant 
shall stamp and approve all subconsultant invoices and note on the subconsultant invoice what they are approving as "billable" 
under the contract. The billing from the prime should clearly roll up labor and reimbursable costs for the prime and subconsultants 
- matching the subconsultant invoices. Prior to initial billing, the Consultant shall develop a billing format for approval by the 
City. 

The City shall pay all amounts to which no dispute exists within 30 days of receipt of the invoice. Payment of any bill , however, 
does not preclude the City from later determining that an error in payment was made and from withholding the disputed sum from 
the next progress payment until the dispute is resolved. 

The Consultant shall make full payment to its subconsultants within IO business days following receipt of any payment made by 
the City to Consultant. 

ACH Payments 

It is the City 's policy to pay its Consultant invoices via electronic funds transfers through the automated clearing house (ACH) 
network. To initiate payment of invoices, Consultants shall execute the City's standard ACH Vendor Payment Authorization 
Agreement. 

Upon verification of the data provided, the Payment Authorization Agreement will authorize the City to deposit payment for 
services rendered directly into Consultant accounts with financial institutions. All payments shall be in United States currency. 
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WORKERS' COMPENSATION INSURANCE STATEMENT 

IF YOVlt FIRM BM CURRENT WORKERS' COMPENSATION INSURANCE, CONSULT ANT MUST SIGN HERE: 

I, undersigned, am authorized 
Compensation Insurance. 

ignatcd below, and I hereby certify that this entity has culffllt Workers' 

18764 9 

IF YOUR FIRM DOES NOT HA VE CURRENT.WORKERS' COMPENSATION INSURANCE, CONSULTANT MUST COMPLETE 
THE FOLLOWING INDEPENDENT CONSULTANT CERTIFICATION STATEMENT: 

As an independent Consultant, I certify that I meet the following standards: 

I. The individual or business entity providing labor or services is registered under ORS Chapta 70 I, if the individual or business entity 
provides labor or services for which such registration is required; 

2. Federal and state income lall returns in the name of the business or a business Schedule C or form Schedule Fas part of the personal income 
tax rdum were filed for the previous year if the individual or business entity performed labor or services as an independalt Consultant in the 
previous year; and 

3. The individual or business entity reprcsmts to the public that the labor or services are to be provided by an independently established 
business. Except when an individual or business entity files a Schedule F as part of the J)CfSO!lal income tax returns and the individual or 
business entity pafonns fann labor or services that are reportable on Schedule C, an individual or business entity is considaed to be 
engaged in an independently established business when four or more of the following circumstances exist. Consultant: check four or more 
of the following: 

A. The labor or services are primarily carried out at a location that is !lq)llf'llte from the residence of an individual who 
performs the labor or services, or are primarily canied out in a specific portion of the residence, which portion is set aside 
as the location of the business; 

B. Commercial advertising or business cards as is customary in operating similar businesses are purchased for the business, or 
the individual or business entity has a trade association membership; 

C. Telephone listing and savice arc used for the business that is sq,arate from the personal residence listing and service used 
by an individual who performs the labor or services; 

D. Labor or services arc performed only pursuant to written contracts; 

E. Labor or services are performed for two or more different persons within a period of one year; or 

F. The individual or businesa entity assumes tm.ncial responsibility for defective workmanship or for service not provided as 
evidenced by the ownership of perfonnance bonds, wamnties, errors and omission insurance or liability in!llllllllCC relating 
to the labor or services to be provided. 

Consulwlt Signature 

FQR CITY USE ONLY 
PROJECT MANANGER-COMPLETE ONLY IF CONSULT ANT DOES NOT HA VE WORKER'S COMPENSATION INSURANCE 
O:RS 670.600 mdcpendent Consultant standards. As used in various provisions of ORS Chapters 316, 6S6, 657, and 70 I, an individual or 
business mtity that perfonns labor or services for remunmition shall be considered to perform the labor or scrvices as an "indcpendcot 
consultant" if the standards of this section are met. The contracted work meets the following standards: 

I. The individual or business entity providing the labor or services is free from direction and control over the means and manner of providing 
the labor or services, subject only to the right of the person for whom the labor or services are provided to specify the desired results; 

2. The individual or business entity providing labor or services is responsible for obtaining all assumed business registrations or professional 
occupation licenses required by state law or local government ordinances for the individual or business entity to conduct the business; 

3. The individual or business entity providing labor or services furnishes the tools or equipment necessary for performance of the contracted 
labor or services; 

4. The individual or business entity providing labor or services has the authority to hire and fire employees to peiform the labor or scrvices; 

5. Payment for the labor or services is made upon completion of the performance of specific portions of the project or is made on the basis of 
an annual or periodic retainer. 

City Project Manager Signature Date 
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CONSULTANT SIGNATURE: 

This contract may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken 
together, shall constitute one and the same Agreement. 

The parties agree the City and Consultant may conduct this transaction, including any contract amendments, by electronic means, 
including the use of electronic signatures. 

I, the undersigned, agree to perform worlc outlined in this contract in accordance to the ST AND ARD CONTRACT PROVISIONS, 
the terms and conditions, made pert of this contract by reference, and the ST A TEMENT OF THE WORK made pert of this contract 
by reference; hereby certify under penalty of perjury that I/my business am not/is not in violation of any Oregon tax laws; hereby 
certify that my business is certified as an Equal Employment Opportunity Affinnative Action Employer and is in compliance with 
the Equal Benefits Program as prescribed by Chapter 3. I 00 of Code of the City of Portland; and hereby certify I am an independent 
consultant as defined in ORS 670.600. 

:CH~ 
Name: t)(tvi~ W-t';Oe.l 

Title: ~, \ (\&A f q...\ 

Date: zjz.il 2.0l lp 
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CONTRACT NUMBER: 30000091 

CONTRACT TITLE: A/E Services for City Hall Roof Replacement, Mechanical Unit Replacement, 
Exterior Surfaces Cleaning and Balustrade Repair 

Date: 

Date: 
Chief Procurement Officer 

By: Date: 
Elected Official 

Approved: 

By: Date: 
Office of City Auditor 

APPROVEO i'.S, TO FORM 
Approved as to Form: 

By: Date: 
Office of City Attorney 

CITY ATTORNEY 
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Portland City Hall Roof Replacement, Air Handler 
Replacement and Stone Repair and Cleaning. 

A. Pre-Design and Schematic Design Phase: 

1. 

2. 

2a 

2b 

2c 

2d 

2e 

2f 

Feb. 2016-Aprff2016 
Review all available plans and documents, previous studies, and 
other information related to the project. 
Conduct a survey of the existing conditions for each project 
component: 
a. Stone restoration of roof edge balusters 
b. Repair grout and sealant joints at spot locations as needed 
c. Clean and repair all exterior stone and non-stone cementitious 
material 
d. Replace two rooftop gas-fired air handlers 
e. Replacing roofing at all five roof areas 
f. Assume new eco-roof over some or all roof areas 
g. Wood door and window repair 

-------
Survey of Roof Balusters 

Survey of grout and sealant joints at spot locations as needed 

Survey of all exterior stone and non-stone cementitious material 

Analysis of AHU replacement and also structural impacts. 

Survey of existing roofing all five roof areas 

Ecoroof study update (with seismic upgrade considerations) 

2g Wood door and window repair: (45) windows on the First Floor; 
(51) windows on the Second Floor; (48) windows on the Third 
Floor; (44) windows on the Fourth Floor; (2) double recessed 
panel wood doors on east elevation. 

3. Conduct field measurements and generate drawings of base 
conditions as needed. Include rough mark-up of roof plan with 
graphic for report. 

Architectural Professional 
Resources Roof 

Group Consultants 

KPFF 
Consulting 
Engineers 

ARG$ PRC$ KPFF $ 

$1 ,340 $1,190 $2,920 . ____ [__ ___ ----

see below for item 2 broken out 
----

$1 ,680 $2,100 

$4,080 

$5,760 

$1 ,900 

$2,120 

$560 $1 ,220 $10,600 

$7,260 

$5,000 $1 ,840] 

Architectural Resources Group 

Architectural 
Cundiff 

Engineering Mayer Reed Cost 
Consultants 

CE$ MR$ ACC$ 

$960 $460 
- ----,-

----- -- --

$960 

$921 

$ 1,020 j 

,, 4 

GXH t8rr ,4 
Iv l'J-s. 

Date: 2/9/16 

Phase Total 

$106,126.00 

~ 

00 
--l 

1 :10 c:r., 
~ 
,:.0 



-

4. 

5. 

6. 

6b 

6c 
6d 
6e 
6g 
6h 

7. 

Portland City Hall Roof Replacement, Air Handler 
Replacement and Stone Repair and Cleaning. 

- - -- - - -
Identify any project risks or challenging work situations, 
particularly as they may impact daily activities at City Hall. 

-

Include risk items that could negatively impact the project budget 
or schedule and together with consultant team, identify potential 
mitigating strategies. This "risk log" shall be updated throughout 
the design and construction process. 

Develop a project statement identifying opportunities and 
constraints with scope recommendations and refinements. 
Include a preliminary work schedule and detailed cost estimating 
information for the various project components . 

Prepare a cost benefit analysis of the practicality of an ecoroof for 
the five separate roof areas. Recommend the most appropriate 
type of ecoroof design. Assume the project will proceed with an 
ecoroof. Coordinate with BOS Landmarks Commission staff and 
will report to the Landmarks Commission as necessary to enable 
the project to proceed with an ecoroof component. 

Develop preliminary ecoroof schematic design options (up to 3) 

Attend ecoroof discussion meeting with BES & PPR 
Coordinate with Landmarks Commission 

---·-· 
Prepare sections & plan graphics 

--
Prepare ecoroof cost benefit analysis 
Prepare 11 x 17 submittal w/ recommendation for City staff review 

Provide recommendations for new rooftop air handler units. Unit 
selection to comply with current ASHRAE 62.2 ventilation 
requirements. Coordinate design effort with the City's Mechanical 
Engineer for system interface at City Hall. Work with the Energy 
Trust of Oregon to pursue, and obtain where feasible, Energy 
Trust incentives. 

Date: 2/9/16 

Architectural Professional KPFF 
Cundiff Architectural 

Resources Roof Consulting Engineering Mayer Reed Cost 
Group Consultants Engineers Consultants 
- -

I 
- - -

I 

I 

$780 $0 1 $0 $G 

I 

$1 ,780 $0 $490 $720 $863 

I 

$760 1 $480 $3,531 .00 
--'-·--·· 

·------L---- I--
$4,619 

-- -------- ---'---·---------- - $576 
I $633 ---- - -------- -- -- -----· ---- ---
I -+ $2,500 

$633 
I 

I I $285 
I 

I 

I 
I 

I $960 1 

Architectural Resources Group 2:10 
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14 

-

Portland City Hall Roof Replacement, Air Handler 
Replacement and Stone Repair and Cleaning. 

- - ~~ -
Pepare Final Report 

Cooling Tower Replacement 

- - -
Professional Fees I Phase 

Reimbursable Expenses I Phase 

Architectural Professional KPFF 
Resources Roof Consulting 

Group Consultants Engineers 
-

$0 
$1 ,900 

--
$35,680 $10,690 $21,945 

$200 $200 $200 

I 

Architectural Resources Group 

Date: 2/9/16 

Cundiff Architectural 

Engineering Mayer Reed Cost 
Consultants 

~ - -

$1,470 

--~ --- -
$8,600 $17,841 $10,370.00 

$200 $200 $0.00 

I 

4:10 



8. 

---
9. 

10. 

11 . 

11a 

12. 

Portland City Hall Roof Replacement, Air Handler 
Replacement and Stone Repair and Cleaning. 

--- - - -
Attend Progress meetings scheduled at regular intervals with the 
City's Project Manager. Prepare meeting notes for electronic 
distribution to all attendees within seventy-two (72) hours of the 
meeting. Meeting notes shall contain at a minimum adequate 
detail to document construction or work progress, action items, 
decisions, and risk issues that could negatively impact schedule 
or budget. ARG: Assume 3 meetings at 2 hours per 
meeting PRC: Assume 2 meetings at 2 hours per meeting 
KPFF: Assume 2 meetings at 2 hours per meeting CUNDIFF 
Assume 2 meetings at 2 hours per meeting MR: Assume 2 
meetings at 2 hours per meeting 

- - - ---~------ ---------------------
Provide a cost estimate at the end of SD with recommendations 
for either phasing and/or value engineering if it appears costs will 
be higher than proposed construction budget. Review and 
provide comments for cost estimate. 

Present findings to a Project Stakeholder Group. The Stakeholder 
Group will be established by the Facilities Project Manager and 
may have representatives from BES, City Hall, Facilities 
Maintenance Technician(s) , and/or other interested individuals. 

Answer inquiries and finalize total scope of work per City 
decision. Upon the Project Manager's review and approval of 
Phase I deliverables, the City will provide the appropriate 
direction to move forward with Phase II Design Services. 
Develop preferred ecoroof schematic design, prepare plan and 
section graphics and prepare 11x17 submittal for City Review 

Submit an Early Assistance Application to the Bureau of 
Development Services (BDS) to schedule a Design Advise 
Request (DAR) with the Historic Landmarks Commission (HLC) . 
This application will include a written project description, site 
plans (2 sets to scale, 1 copy 8.5x11"), and building elevations (2 
sets). The application fee will be paid by the City. At the DAR, 
ARG will present the project to the HLC in order to gather any 
feedback they have regarding the project. 

Architectural Professional KPFF 
Resources Roof Consulting 

Group Consultants Engineers 
-- -- --

_ $75~( $1,590 $580 
··-----------1.---------- ----------

I 

$990 $585 
--- --- ------~ 

$530 $1 ,060 $580 

$1,560 $760 1 $290 

I 

$3,760 

Architectural Resources Group 

Date: 2/9/16 

Cundiff Architectural 

Engineering Mayer Reed Cost 
Consultants 

- - ----- -- -

I 
I 
I 

$840 1 $806 
>-----·- --r--· ·--·--·- ---- ----- --

$350L_ $1,496 $6,839.00 
·---------I 

I 

$600 $1 ,031 

$240 
--

I 

$3,018 
I 

..... 
00 
-.J 

3:10 ~ 

~ 
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B. 

Portland City Hall Roof Replacement, Air Handler 
Replacement and Stone Repair and Cleaning. 

Design Development Phase: 

Architectural 
Resources 

Group 

Professional 
Roof 

Consultants 

KPFF 
Consulting 
Engineers 

May2016-August?f!J2~.~~~~~~~~~ ~~--=1~~~~-~ 1--
1. 

2. 

3. 

Upon written approval of the SD fina l Deliverables by the City's 
Project Manager, proceed with Phase II and the Design 
Development tasks. _____ ___ _ 
Meet with Project Stakeholder Group up at 95% DD progress set. 
Provide meeting notes and distribute to all attendees. Assume (1) 
2-hour meeting ___ -·- __ __ _ _ _ __ _ 
Provide all documentation necessary to define the scope of work, 
existing conditions, demolition/deconstruction , and new 
construction/work; include new or modified system relationships 
by means of plans , sections, elevations , construction details , and 
equipment layouts. 

4. Develop specifications that identify major materials and systems, 
and establish their quality levels, including environmental and 
human health considerations as defined by energy efficiency 
performance, Environmental Product Declaration (EPD) forms , 
and/or Health Product Declaration (HPD) forms. 

5. Prepare a semi-final (95%) set of DD documents, including an 
updated schedule , cost estimate, and risk log, and present to the 
Project Manager and the Project Stakeholder Group. 

6. Provide a cost estimate with a Value Engineering (VE) proposal if 
the estimate is above the construction budget. On-going 
constructability and VE reviews shall occur throughout the DD 
and CD phases to assure budget compliance. 

7. Integrate information from the Project Manager's review into final 

-··-· 

$530 
- -

$8,800 

$6,300 

$3,260 

$595 -------=+- -·---

$530 1 $290 
---- - ·---

I 
I 

$10,350 i $7,100 

$2,240 $1,470 

$1,420 $1 ,890 

$1 ,060 $290 

Cundiff 
Engineering Mayer Reed 

~--·--

$420 $1,316 ----1 -
$1 ,720 $8,676 

$1 ,180 $460 

$590 $1 ,083 

$240 $460 

100% DD documents and obtain written approval before I 

Architectural 
Cost 

Consultants 

------

$6,062.00 

$1 ,009.00 

'-------'-"~ro~c~e~e=di~n~ w~it~h~C~D_'s~·--------------~ ---$_1_,7_8_0~ __ $_2_,2_4_0~ __ $_1_,2_7_0~--~ ---$3_,_37_5~ ----~ 

Architectural Resources Group 

Date: 2/9/16 

Phase Total 

$88,357.00 

~ 

00 
-J 

5:10 c:n, 
~ 

~ 



Portland City Hall Roof Replacement, Air Handler 
Replacement and Stone Repair and Cleaning. 

8. -Prepare and submit application to Historic Design Review staff for 
those project elements requiring Historic Design Review. 
Coordinate with the Historic Design Review staff and develop all 
narrative, plans , and details required to submit a complete 
application. The City will pay Design Review application fees. 
Present project at HLC hearing if necessary. Submit similar 
application to State Historic Preservation Office (SHPO) for their 
review and sign-off. 

9. Cooling Tower Replacement 

Professional Fees I Phase 
Reimbursable Expenses I Phase 

Architectural 
Resources 

Group 

$4,160 

$24,830 
$200 

Professional 
Roof 

Consultants 

$300 

$18,735 
$200 

KPFF 
Consulting 
Engineers 

$0 
$945 

$13,255 
$200 

Architectural Resources Group 

Cundiff 
Engineering 

$120 
$2,270 

$6,830 
$200 

Mayer Reed 

$1,266 

$16,636 

$200 

Architectural 
Cost 

Consultants 

$7,071 .00 
$0.00 

Date: 2/9/16 

_i. 

00 
-J 
er.> 
~ 
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Portland City Hall Roof Replacement, Air Handler 
Replacement and Stone Repair and Cleaning. 

Architectural 
Resources 

Group 

Professional 
Roof 

Consultants 

KPFF 
Consulting 
Engineers 

Cundiff 
Engineering Mayer Reed 

Architectural 
Cost 

Consultants .. • ••• , & =..ci .- ,. 

C. Construction Documents: 
_ September 2016 ;_!?ecember 2016 
1. Provide Construction Documents, drawings and specifications 

based upon the DD documents approved by the Project Manager. 
Documents shall describe in adequate detail all aspects required 
to achieve the desired results as identified in Phase I. CD's 
should be clear, consistent, and complete in order to keep change 
orders to a minimum. (See breakdown below) 

2. 

3. 

Meet with Project Stakeholder Group up at 50% and 95% CD 
progress sets. Provide meeting notes and distribute to all 
attendees. 
Generate a 50% complete set of CDs, both plans and 
specifications, as well as a 50% complete CD cost estimate and 
transmit two (2) complete copies to the PM. Note: It is expected 
that the written specifications will be 50% complete at this phase. 

4 . Meet with Project Stakeholder Group up at 50% CD progress set. 

5. 

6 . 

Provide meeting notes and distribute to all attendees. Incorporate 
all comments into CD documents. 

Generate a 95% set of CDs, both drawings and specifications, a 
95% complete CD cost estimate, and transmit three (3) copies to 
the PM. 
Meet with Project Stakeholder Group up at 95% CD progress set. 
Provide meeting notes and distribute to all attendees. 

7. Coordinate the inclusion of Division O and portions of Division 1 
provided by the City into the Project Manual or specifications. 
Utilize the most recent addition of QBS-RFP rev 1 /13 Page 5 the 
Construction Specifications Institute (CSI) MasterFormat™ for 
formatting the specifications. 

8. Generate 100% complete CDs and a 100% complete cost 
estimate based on input from 95% review above. Transmit 
hardcopy of drawings, specifications, and AutoCAD copy to the 
City. 

ARG$ PRC$ KPFF $ CE$ MR$ ACC$ 

I 
--1----... ____ [I __ ~"-+~-~----+-·-~"~ ----~ 

I 
I 

1-~--- ______ _L _____ - ... --- ---r--~------
$1.060 $1 ,590 $290 $0 $1 ,203 

----+-------11-------1 

! 

$6,020 $6,000 $8,910 $ 1,970.00 $6,626 $4,222.50 

$2 ,900 $0 $580 $ 600.00 $0 

$4 ,380 $4,280 $2,750 $ 1,860.00 
-1-

$3,253 $3,212.50 

$530 $0 $580 $ 600.00 

$1 ,500 $0 $0 $ 240.00 

$4,430 $2 ,120 $2,800 $ 480.00 $2,1 13 $2,418.50 

Architectural Resources Group 

Date: 2/9/16 

Phase Total 

$89,793.50 

--00 
-.J 
a.> 
~ 
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Portland City Hall Roof Replacement, Air Handler 

Replacement and Stone Repair and Cleaning. 

9. Submit the bid documents to the Bureau of Development 
Services (BOS) for design review and permitting; however, the . 
City will pay the building permit fees, advertise the bid , provide 
bid documents to potential Bidders and manage all aspects of the 
bidding process with the assistance of the successful Proposer. 

10. Make application to the Bureau of Development Services (BOS) 
for permit review. Attend any pre-application meetings and other 
visits to BOS as required to complete plans and specifications as 
directed. Make changes to the permit set to address code-
required changes identified during the permit review process. The 
City shall pay application fees. 

11 . Cooling Tower Replacement 

Professional Fees I Phase 

Reimbursable Expenses I Phase 

D. Bidding: 
January 2017- February 2017 

1. Incorporate 95% review comments into the CDs and submit the 
final and complete CDs (drawings and technical specifications) 
unbound to the City's Project Manager. The City will print or 
otherwise make available Bid Sets to prospective Bidders. 

- -- ----·----- -- "------
2. Attend a pre-bid meeting with potential bidders as directed by the 

PM and prepare meeting notes. _____________________ __ 
3. Respond to construction contractor questions, substitution 

requests, and generate draft addenda as needed during the bid 
eriod. 

4. Cooling Tower Replacement 

Professional Fees I Phase 

Reimbursable Expenses I Phase 

Architectural Professional KPFF 
Resources Roof Consulting 

Group Consultants Engineers 

$2,200 $300 1 $0 

$1,780 $300 $0 

$765 

$24,800 $14,590 $16,675 

$200 $200 $200 

$2,080 $725 
- - ---- - ----

$1 ,280 ___ _ $900j_ $0 --I 
I 

$1 ,780 $1,260 $730 

----· __ ] ----

$5,140 $2,160 $1,455 

$0 $0 $0 

Architectural Resources Group 

Date: 2/9/16 

Cundiff Architectural 

Engineering Mayer Reed Cost 
Consultants 

-- --- -

$3,930 

$9,680 $13,195 $9,853.50 
$200 $200 $0.00 

Phase Total 

$11,475.00 

-·---- --- -·-- - --

$ 480.00 $230 
-· ---4- -------

$ 725.00 $910 

$ 375.00 ---·---

$1,580 $1,140 $0.00 

$0 $0 $0.00 

8:10 



E. 

1. 

2. 

Portland City Hall Roof Replacement, Air Handler 
Replacement and Stone Repair and Cleaning. 

. ' . 
Construction Phase Services: 
May 2017 -August 2q2!!_~.~~~~~~~ 
Perform timely site visits and observe construction or work 
progress to the degree necessary, and as required to ensure 
conformance with the CD's. Document progress and any 
conditions needing remediation in Site Visit Reports. Immediately 
notify the City's Project Manager of any conditions not conforming 
to the CD requirements. 

Attend progress/construction meetings as scheduled on a regular 
basis . Review GC prepared meeting notes documenting 
construction progress , action items, decisions, and risk 
issues.(Assume 1/meeting per week during construction) 

3. Review and provide answers in a timely manner to Contractor 
Requests for Information (RFls). Initiate Proposal Requests (PRs) 
as required , review Change Order Requests (CORs), Contractor 
Pay Applications, Change Orders , and shall when necessary, 
issue Construction Change Directives (CCDs) and Architectural 
Suppleme_ntal Instructions (ASls). 

4. At Substantial Completion, develop a punch list itemizing work 
remaining, or needing correction , to meet the intent of the CDs. 
Upon satisfactory completion of the punch list items, make final 
inspection observation of the project. (Review Operating and 
Maintenance Manuals) 

5. At project completion, coordinate with the Contractor to provide a 
full record drawing set ("as-builts") electronically in a recent 
version of AutoCAD™ to the Project Manager for future 
reference. The City's Project Manager will provide City standards 
and file naming conventions for the electronic files. 

7. Cooling Tower Replacement 

Professional Fees I Phase 

Reimbursable Expenses I Phase 

Architectural 
Resources 

Group 

ARG $ 

$4,860 

$8,480 

$9,480 

$6,980 

$3,820 

$33,620 
$200 

Professional 
Roof 

Consultants 

I 

KPFF 
Consulting 
Engineers 

KPFF $ 

-+--~ 

I 

Cundiff 
Engineering 

CE $ 

I 

Mayer Reed 

MR$ 

I 

---~4 ,930+- _ 
I 

I 

$2,630 $ 960.00

1 
$690 

$1 ,820 1 $2,480 $ 2,840.00 I $690 

$4,780 $ 1,440.00 I $2 ,060 

$1,630 $0 $ 1,770.00 $460 

$1,440 $2 ,380 $ 755.00 $740 

$ 1,420.00 

$11,040 $12,270 $9,185 $4,640 
$200 $200 $200 $200 

Architectural Resources Group 

Architectural 
Cost 

Consultants 

ACC$ 

Date: 2/9/16 

Phase Total 

$71,755.00 

9 :10 



Portland City Hall Roof Replacement, Air Handler 
Replacement and Stone Repair and Cleaning. 

Architectural 
Resources 

Group 

Professional 
Roof 

Consultants 

KPFF 
Consulting 
Engineers 

Cundiff 
Engineering Mayer Reed 

Architectural 
Cost 

Consultants 

TESTING ALLOWANCE (See Summary testing tab for brepkdown of cost) . • . • ~- . . · _ ., _. . \ . z. . . -~;;~ .. -.. ~/ [ J~,:-' -".: . ... ~· . __ -..,_ ., .. .,,.,;'. 
Baluster Removal I Cleaning and Honing Testing (ARG/CS) 

Lift operation . engineering study for lift loading (KPFF) 

Equipment Rental and Permit Fee (KPFF) 

Lab analysis of stone 

Total: 

FEE PROPOSAL SUMMARY -
Architectural Resources Group Professional Fee 

Architectural Resources Group Reimbursables 

Architectural Resources Group Fee 

Professional Roof Consultants Fee (w/ 5% mark-up) 

Professional Roof Consultants Reimbursables 

KPFF Consulting Engineers Fee (w/ 5% mark-up) 

KPFF Consulting Engineers Reimbursables 

Cundiff Engineering Fee (w/ 5% mark-up) 

Cundiff Engineering Reimbursables 

Mayer Reed Fee (w/ 5% mark-up) 

Mayer Reed Reimbursables 

Architectural Cost Consultants Fee (w/ 5% mark-up) 

Architectural Cost Consultants Reimbursables 
Testing Allowance 

PROPOSED PROJECT TOT AL 

$8,200.00 

$6,940.00 

$2,550.00 

$7,000.00 

$24,690.00 

- ' 'J •• --., :-~-~ ..:.. ...... ..,~~;-.,.." . !... ~·1 ~;.:.J~!i, ,~ -~- ...... -.: .... ~\<>~J.r:, . __ ~ ~ 
' ... .. ,,:,.. •• • ,. ~-~ - ,._, • .... • \." • ~ ·~~- • ' • ' J,_~ .. ,. } :',,,,!'.. \ .,.. " 

$124,070.00 

$800.00 

$124,870 

$60,076 

$800 

$68,880 

$800 
$37,669 

$800 
$56,125 

$800 

$28,659 

$0 

$24,690 

$404,168 

Architectural Resources Group 

Date: 2/9/16 

10:10 



187649 
Client#· 521 ARCHIRESO 

ACORDT. CERTIFICATE OF LIABILITY INSURANCE I DATE (MM/DD/YYYY) 

3/01/2016 
THIS CERTIFICATE IS ISSUED AS A MATIER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to 
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the 
certificate holder in lieu of such endorsement(s). 

PRODUCER ~f~!~cT Nancy Ferrick 
Dealey, Renton & Associates rlJgNJo Ext): 510 465-3090 I rffc. No): 510 452-2193 
P. 0. Box 12675 !!lJ~ss: nferrick@dealeyrenton.com 
Oakland, CA 94604-2675 INSURER(S) AFFORDING COVERAGE NAIC# 
510 465-3090 INSURER A : Travelers Indemnity Co. of Conn 25682 
INSURED INSURER B : Travelers Property Casualty Co 25674 

Architectural Resources Group, Inc. INSURER c : Hartford Accident & Indemnity 22357 
Pier 9, The Embarcadero, Suite 107 INSURER D : XL Specialty Insurance Co. 37885 
San Francisco, CA 94111 

INSURER E : 

INSURER F : 

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER: 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSR TYPE OF INSURANCE ADDL SUBR POLICY EFF POLICY EXP LIMITS LTR INSR WVD POLICY NUMBER IMM/DD/YYYYl IMM/DD/YYYYl 

A GENERAL LIABILITY X X 6804865L347 09/01/2015 09/01/2016 EACH OCCURRENCE $1,000 000 -
X COMMERCIAL GENERAL LIABILITY DAMAGE TO RENTED 

PREMISES /Ea occurrencel $1,000,000 -
~ CLAIMS-MADE ~ OCCUR APP ROVED AS 1 OFOR1i MED EXP (Any one person) $10 000 

~ Contractual PERSONAL & ADV INJURY $1,000,000 
.__ Liabilit}' 

~ ~' ~ / ~ 
GENERAL AGGREGATE $2,000,000 

GEN'L AGGREGATE LIMIT APPLIES PER: ~ 

/'{/ IJ, 
PRODUCTS - COMP/OP AGG $2,000,000 n ixl PRO- n LOC -11 $ POLICY JECT - - -

B AUTOMOBILE LIABILITY X X BA8265NObA ·· 1 n 1 1 .,;,~ :-,2015 1'09/01/201E COMBINED SINGLE LIMIT $1,000,000 I Ea accidentl >--
X ANYAUTO BODILY INJURY (Per person) $ 

>--
ALL OWNED - SCHEDULED BODILY INJURY (Per accident) $ 

>-- AUTOS AUTOS 
X X NON-OWNED PROPERTY DAMAGE $ HIRED AUTOS AUTOS /Per accidenll 

$ 
B ~ UMBRELLA LIAB ~ OCCUR CUP7150Y042 09/01/2015 09/01/2016 EACH OCCURRENCE $5 000 000 

EXCESS LIAB CLAIMS-MADE AGGREGATE $5 000 000 
OED I I RETENTION $ $ 

C WORKERS COMPENSATION X 57WEGLP7625 09/01/2015 09/01/2016 X l f ~R~~~W-is I l ~JH-
AND EMPLOYERS' LIABILITY 
ANY PROPRIETOR/PARTNER/EXECUTIVE~ E.l. EACH ACCIDENT $1 000 000 
OFFICER/MEMBER EXCLUDED? N N / A 
(Mandatory in NH) E.l. DISEASE - EA EMPLOYEE $1 000 000 
If yes, describe under $1,000,000 DESCRIPTION OF OPERATIONS below E.l. DISEASE - POLICY LIMIT 

D Professional DPR9725360 ~8/20/2015 08/20/2016 $3,000,000 per Claim 
Liability $3,000,000 Anni Aggr. 

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES (Attach ACORD 101 , Additional Remarks Schedule, if more space is required) 
General Liability Policy excludes claims arising out of the performance of professional services. 
Re: Contract #15226, Portland City Hall Roof Replacement - City of Portland and its bureaus/divisions, 
officers, agents and employees are named Additional Insureds for General and Auto Liability. Insurance is 
primary and non-contributory per policy form. Cancellation: 30 Day/10 Day for Non-Payment of Premium. 

CERTIFICATE HOLDER CANCELLATION 

City of Portland SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 

1120 SW 5th Avenue, Rm. 1000 ACCORDANCE WITH THE POLICY PROVISIONS. 

Portland, OR 97204 
AUTHORIZED REPRESENTATIVE 

I A'Q.........l (J , ~ 
© 1988-2010 ACORD CORPORATION. All rights reserved. 

ACORD 25 (2010/05) 1 of 1 The ACORD name and logo are registered marks of ACORD 
#S1632273/M1551495 NMF 



Architectural Resources Group, Inc. 
18764~ 

6804865L347 

09/01 /2015 COMMERCIAL GENERAL LIABILITY 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

BLANKET ADDITIONAL INSURED 
{ARCHITECTS, ENGINEERS AND SURVEYORS) 

This endorsement modifies insurance provided under the following: 
COMMERCIAL GENERAL LIABILITY COVERAGE PART 

A. The following is added to WHO 15 AN INSURED 
(Section II): 
Any person or organization that you agree in a 
"contract or agreement requiring insurance" to in-
clude as an additional insured on this Coverage 
Part, but only with respect to liability for "bodily in-
jury", "property damage" or "personal injury" 
caused, in whole or in part, by your acts or omis-
sions or the acts or omissions of those acting on 
your behalf: 
a. In the performance of your ongoing opera-

tions; 
b. In connection with premises owned by or 

rented to you; or 
c. In connection with "your work" and included 

within the "products-completed operations 
hazard". 

Such person or organization does not qualify as 
an additional insured for "bodily injury", "property 
damage" or "personal injury" for which that per-
son or organization has assumed liability in a con-
tract or agreement. 
The insurance provided to such additional insured 
is limited as follows: 
d. This insurance does not apply on any basis to 

any person or organization for which cover-
age as an additional insured specifically is 
added by another endorsement to this Cover-
age Part. 

e. This insurance does not apply to the render-
ing of or failure to render any "professional 
services". 

f. The limits of insurance afforded to the addi-
tional insured shall be the limits which you 
agreed in that "contract or agreement requir-
ing insurance" to provide for that additional 
insured, or the limits shown in the Declara-
tions for this Coverage Part, whichever are 
less. This endorsement does not increase the 
limits of insurance stated in the LIMITS OF 

INSURANCE (Section 111) for this Coverage 
Part. 

B. The following is added to Paragraph a. of 4. 
Other Insurance in COMMERCIAL GENERAL 
LIABILITY CONDITIONS (Section IV): 
However, if you specifically agree in a "contract or 
agreement requiring insurance" that the insurance 
provided to an additional insured under this Cov-
erage Part must apply on a primary basis, or a 
primary and non-contributory basis, this insurance 
is primary to other insurance that is available to 
such additional insured which covers such addi-
tional insured as a named insured, and we will not 
share with the other insurance, provided that: 
(1) The "bodily injury" or "property damage" for 

which coverage is sought occurs; and 
(2) The "personal injury" for which coverage is 

sought arises out of an offense committed; 
after you have entered into that "contract or 
agreement requiring insurance". But this insur-
ance still is excess over valid and collectible other 
insurance, whether primary, excess, contingent or 
on any other basis, that is available to the insured 
when the insured is an additional insured under 
any other insurance. 

C. The following is added to Paragraph 8. Transfer 
Of Rights Of Recovery Against Others To Us 
in COMMERCIAL GENERAL LIABILITY CON-
DITIONS (Section IV): 
We waive any rights of recovery we may have 
against any person or organization because of 
payments we make for "bodily injury", "property 
damage" or "personal injury" arising out of "your 
work" performed by you, or on your behalf, under 
a "contract or agreement requiring insurance" with 
that person or organization. We waive these 
rights only where you have agreed to do so as 
part of the "contract or agreement requiring insur-
ance" with such person or organization entered 
into by you before, and in effect when, the "bodily 

CG D3 810907 © 2007 The Travelers Companies, Inc. Page 1 of 2 
Includes the coovriahted material of Insurance Services Office. Inc .. with its oermission 



COMMERCIAL GENERAL LIABILITY 

injury" or "property damage" occurs, or the "per-
sonal injury" offense is committed. 

D. The following definition is added to DEFINITIONS 
(Section V): 
"Contract or agreement requiring insurance" 
means that part of any contract or agreement un-
der which you are required to include a person or 
organization as an additional insured on this Cov-

187649 

erage Part, provided that the "bodily injury" and 
"property damage" occurs, and the "personal in-
jury" is caused by an offense committed: 
a. After you have entered into that contract or 

agreement; 
b. While that part of the contract or agreement is 

in effect; and 
c. Before the end of the policy period. 

Page 2 of 2 © 2007 The Travelers Companies, Inc. CG D3 810907 
Includes the coovriohted material of Insurance Services Office. Inc .. with its oermission 



POLICY NUMBER: BA8265NOOA 

187 6 4 9 
COMMERCIAL AUTO 

CA 20 48 02 99 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

DESIGNATED INSURED 

This endorsement modifies insurance provided under the following : 

BUSINESS AUTO COVERAGE FORM 
GARAGE COVERAGE FORM 
MOTOR CARRIER COVERAGE FORM 
TRUCKERS COVERAGE FORM 

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless modified 
by this endorsement. 
This endorsement identifies person(s) or organization(s) who are "insureds" under the Who Is An In sured Provision of 
the Coverage Form. This endorsement does not alter coverage provided in the Coverage Form. 
This endorsement changes the policy effective on the inception date of the policy unless another date is indicated 
below. 

Endorsement effective 
09/01 /2015 

Named Insured Countersigned by ~ .IA (_ • .I 
Architectural Resources Group, Inc. -r 

(Authorized Representative) 

SCHEDULE 

Name of Person(s) or Organization(s): 

Re: Contract #15226, Portland City Hall Roof Replacement - NAME OF ADDITIONAL INSURED PERSON(S) OR ORGANIZATION(S), CONT. : 
of Portland and its bureaus/divisions, officers, agents and employees 

(If no entry appears above, information required to complete this endorsement will be shown in the Declarations as 
applicable to the endorsement.) 

Each person or organization shown in the Schedule is an "insured" for Liability Coverage, but only to the extent that 
person or organization qualifies as an "insured" under the Who Is An Insured Provision contained in Section II of the 
Coverage Form. 

CA 20 48 02 99 Copyright, Insurance Services Office, Inc., 1998 Page 1 of 1 


