EXHIBIT A


MODIFYING AGREEMENT NO. 3

This modifying agreement is entered into by the City of Portland, Oregon (City) and Group Mackenzie (Architect) to modify contract #33187, as amended.

RECITALS:
1.
In November, 1998 the citizens of Portland authorized the sale of general obligation bonds for a $61.1 million program to improve city emergency services.  Included in the bond was the development of 11 new fire stations.

2. Through an open and competitive selection process, Group Mackenzie was selected to provide architectural and engineering services for the design of fire station 12.  An Agreement for Services (#33187) was issued on September 25, 2000 in the amount of $154,216.00.

3. The Agreement was previously amended in Modifying Agreement No. 1 dated September 4, 2001 in the amount of $19,185.00 and Modifying Agreement No. 2 dated October 24, 2001 in the amount of $21,440.00.

4. Additional services have been required as part of the development of fire station 12 as follows:

a. Provide additional Landscape Architectural services for City requested changes to the building’s location.  The fee for this work is $1,150 as shown in Exhibit 1 dated 10-1-01, attached.

b. Revise the building permit set of construction documents for NE 87th Ave. right-of –way improvements required by the City PDOT and ODOT to obtain the building permit.  The fee for this work is $3,294.00 as shown in Exhibit 2 dated 10-24-01, attached.

c. Re-release the construction drawing bidding documents to include revisions required by City OPDR for permitting and for changes made during bidding.  The fee for this work is $3,852.00 as shown in Exhibit 2 dated 10-24-02, attached.

5.
The total of all the additional services listed in paragraph 4 above is $8,296.00.  The total of the additional services approved in Modifying Agreements No. 1 and No. 2 was $40,625.00 for total additional services of $48,921.00.

6.
The Bureau of General Services recommends that Agreement No. 33187 with Group Mackenzie be amended to provide added architectural and engineering services at fire station 12  by $8,296.00 for a total contract amount of $203,137.00.

IN CONSIDERATION OF THE MUTUAL PROMISES OF THE PARTIES IT IS AGREED:

1.
The original Agreement dated September 25, 2000 is amended to revise the contract amount to $203,137.00.

2.
Except as specifically amended by this Modifying Agreement the September 25, 2000 Agreement, as amended, is ratified.

ARCHITECT:
CITY OF PORTLAND:


Group Mackenzie
Bureau of General Services

0690 SW Bancroft St.
1120 SW 5th Ave., #1204

Portland, OR  97201
Portland, OR  97204

By:

By:



Name:
Jeffery P. Reaves
 
Name: 
Vera Katz

Title:
President
 
Title:
Mayor

Date:
 

Date:



Business License No.
121245


Tax ID No.:
93-0573937

By:


Telephone:
503-224-9560

Name:  Gary Blakmer




Title:    City Auditor




Date:



APPROVED AS TO FORM:

Deputy City Attorney
GROUP MACKENZIE

January 15, 2002
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