
EXHIBIT 1
AMENDMENT NO. 7 TO CONTRACT NO. 30891
This amends Contract No. 30891 between the City of Portland, Oregon (“City”) and Cornforth Consultants, Inc. (“Consultant”).

RECITALS:
1. The City entered into Contract No. 30891 on October 10, 1996 with Cornforth Consultants, Inc. to provide professional services for a feasibility study and preliminary engineering report to relocate the Sandy River water supply conduit overcrossings into undercrossings.

2. Bureau and Cornforth project participants have completed the feasibility study and 90% of the preliminary engineering report.  The City delayed completion of the work on this project since the events of September 11.  Our project management resources were reallocated to work on higher priority projects and focused on security related projects.  The Bureau now requires completion of the preliminary engineering report. However, the contract time needs to be extended.

3. The original contract completion time of October 30, 1997 was extended through prior amendments. Completion of the preliminary engineering report is now scheduled through December 31, 2004.

4. City Charter Section 2-105(a)(3) provides that non-property contracts shall not exceed five (5) years unless extended or renewed by City Council for up to an additional five (5) years.  The initial five (5) year period for this contract expires October 10, 2001.  In order to complete these needed services it is necessary for City Council to authorize an extension of this contract through December 31, 2004.

5. Any applicable provisions of PCC Section 5.68 must be waived for this contract and extension.

6. All other terms and conditions of Contract No. 30891 remain the same.

NOW, THEREFORE, in consideration of the above recitals and mutual promises set forth above, the parties agree to all conditions of Contract No. 30891 except that the original "Agreement for Services" is amended as follows:


MODIFICATIONS TO AGREEMENT:
4.
EFFECTIVE AND TERMINATION DATES – Replace entire paragraph with:

This Agreement shall be effective as of October 10, 1996 and shall terminate as of December 31, 2004.



CONSULTANT:   Cornforth Consultants, Inc.


By:
______________________________________


Name:
Ermel Quevedo, P.E.


Title:

President


Date:
_____________________________________


Business License No.   372698



Tax I.D. No.              93-0837288


CITY OF PORTLAND
_________________________________________


Stan VandeBergh, P.E., Chief Engineer


Bureau of Water Works


By:______________________________________

Name:
Dan Saltzman


Title:

Office of Public Affairs


Date:_____________________________________

By:______________________________________

Name:
Gary Blackmer


Title:

Auditor of the City of Portland


Date:____________________________________
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