
CITY OF PORTLAND, OREGON
BUREAU OF TRANSPORTATION

Construction
Construction Estimate

Project Work - Street $730,931.49
Project Work - Stormwater $91,919.76
Total $822,851.25

Engineering
Engineering Estimate

Design Engineering - Street $151,609.08
Design Engineering - Stormwater $19,197.22
Construction Engineering - Street $62,855.71
Construction Engineering - Stormwater $7,958.99

$241,621.00

Project Management
Project Management $35,311.00

$35,311.00

Contingency
$61,732.00
$63,995.84

$100,373.55
$226,101.39

Revenue Bureau
LID Construction Fund - Superintendence $28,576.21
LID Construction Fund - Progress Payment Interest $4,973.20
Recording $476.00

$34,025.41

Overhead
79.45% of PBOT personnel costs $118,401.62

$1,478,311.67

TOTAL PROJECT COSTS $1,478,311.67

Local Improvement District (LID) Funding
City-Owned Properties - Assessment Zone 'A' $815,476.00
Residential Properties - Assessment Zone 'B' $335,433.70

$1,150,909.70

Portland Bureau of Transportation (PBOT) Funding
GTR - Pavement Preservation $125,000.00
GTR - Sidewalk Gap $62,212.35
GTR - Overhead $118,709.62

$305,921.97

Portland Water Bureau (PWB) - Utility Relocation $21,480.00

TOTAL PROJECT FUNDING $1,478,311.67

Inflation Contingency

Additional Scope & Inflation Contingency
Scope Contingency

LOCAL IMPROVEMENT DISTRICT ADMINISTRATOR'S FINAL ESTIMATE
of the various kinds of work performed in the street sidewalk and stormwater improvement 

of:

SE 89th Avenue and Taylor Street Local Improvement District

Exhibit D




