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Inverness 30-Inch Force Main Repair
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Original Scope
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Issues Discovered 
During Construction
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Repair/replace 40 pipe supports and project impacts =$350,000

Total request to execute change orders up to $350,000 over the 
original contract amount.

Current Contract Value: $592,460
Requested additional funding: $350,000
Requested Revised Contract Value: $942,460
• Contractor: Titan Utilities, LLC
• Design Consultant: Parametrix

Projected Additional Costs
188013
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