CONTRACT AMENDMENT NO. 1

This contract amendment is entered into by the CITY OF PORTLAND, Oregon (City) and Elevator Consulting Services, Inc. (Contractor) to amend Agreement #33842.

RECITALS:

- 1. Agreement for Services #33842 was issued on September 6, 2001 in the amount of \$19,630 for elevator cab design services for 16 elevator cabs at five (5) Smart Park parking garages.
- 2. Due to the additional scope of work described in Section 3 below, completion of the cab upgrades is not expected until the end of April 2003. The current contract expiration date for Agreement #33842 is August 15, 2002 and all parties desire to continue work under this agreement until completion.
- 3. Additional services are now required for the elevators which is beyond the original scope of the project. This work includes conducting a detailed existing conditions survey of elevator equipment in the Smart Park garages, writing the specifications to include the repair or replacement of damaged or nonfunctioning equipment in the cab up-grade project, and additional construction administration services.
- 4. The cost for these additional services is \$6,280, which will increase the total compensation under Agreement #33842 to \$25,910.

IN CONSIDERATION OF THE MUTUAL PROMISES OF THE PARTIES IT IS AGREED:

- 1. Elevator Consulting Services, Inc. will perform the additional services as described in Section 3 above.
- 2. Agreement #33842 is hereby extended from August 15, 2002 to April 30, 2003.
- 3. Compensation under Agreement #33842 is hereby increased by \$6,280 to a total of \$25,910.
- 4. All other terms and conditions remain the same.

CONSULTANT Elevator Consulting Services, Inc. 15600 NE 8th Street, Suite B1 P.M.B. 148 Bellevue, WA 98008

By:

Name: Gordon Ernst

Title: Owner Date:

Business License No. 645380 Tax I.D. No. 91-1527705 Telephone: 503-222-4055 CITY OF PORTLAND 1120 S.W. 5th Avenue Portland, OR 97204

APPROVED AS TO FORM:

Deputy City Attorney