## **ORDINANCE No.** 184151

Amend contract with KPFF for additional work and compensation for South Airport Basin Phase 4 Project No. E06790 (Ordinance; amend Contract No. 37735)

The City of Portland ordains:

Section 1. The Council finds:

- 1. The Bureau of Environmental Services (BES) has need of continuing professional engineering services provided by KPFF for the completion of design work and additional services during construction for the South Airport Basin Phase 4 wastewater pump stations, Project No. E06790.
- 2. The contract term is to be extended to November 18, 2012 to accommodate the required services during construction.
- 3. KPFF is providing professional engineering services under Contract No.37735, effective on November 19, 2007.
- 4. The estimated cost of this contract amendment is \$49,905. Funds are available in the Sewer System Operating Fund, FY 2011 Budget, Bureau of Environmental Services, Project No. E06790.

## NOW, THEREFORE, the council directs:

- a. The Commissioner of Public Utilities and Auditor are authorized to execute a contract amendment with KPFF for the purpose described in Section 1, in the amount of \$49,905.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

OCT 0 6 2010 Passed by the Council, Dan Saltzman Commissioner of Public Affairs

Scott Gibson August 25, 2010 LaVonne Griffin-Valade Auditor of the City of Portland

By Suran Yan Deputy

WBS E06790 - ord

## Agenda No. ORDINANCE NO. 184151 Title

1303 1321 --

140

Amend contract with KPFF for additional work and compensation for South Airport Basin Phase 4, Project No. E06790 (Ordinance; Amend Contract No. 37735)



