

## AMENDMENT NO. 3

184702

## CONTRACT NO. 36927

## FOR

Materials Testing & Special Inspection Consulting Services

Pursuant to Ordinance No: NA

This Contract was made and entered into on the 8th day of September 2006, by and between NORTHWEST TESTING, INC. a division of Northwest Geotech, Inc., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. RFP No. BGS014 for consultants to provide Materials Testing & Special Inspection Consulting Services as Required was issued on March 10, 2006. Five firms responded, and all were awarded contracts, NORTHWEST TESTING, INC. being one of the firms.
2. The Agreement amount was \$50,000 with an expiration date of July 31, 2009.
3. Amendment No. 1 was issued in May of 2009, extending the contract expiration date by one year, or until July 31, 2010.
4. Amendment No. 2 was issued in May of 2010, extending the contract expiration date by one year, or until July 31, 2011.
5. 4 task orders (including amendments) totaling \$50,000 have been issued for various projects.
6. Additional materials testing & special inspection consulting services in the amount of \$15,057.30 for the Fire Station 31 project are necessary as described in the attached quote (Exhibit A). Additional work includes inspections for: wood diaphragms and shearwalls, continuous concrete, field gluing, epoxy dowel installation, and fabrication shop. Additional work also includes pre-construction testing of masonry grout, mortar and CMU prisms.
7. This amendment allows for additional materials testing & special inspection consulting services up to \$5,000 upon the approval of City's Project Manager and written amendment to contract no. 36927 approved by City's Chief Procurement Officer to allow for completion of the Fire Station 31 project.
8. The City of Portland and the Contractor wish to amend Contract No. 36927 to increase the contract by \$20,057.30 to provide additional materials testing & special inspection consulting services as described in #6 and #7 above to allow for the completion of the Fire Station 31 project currently in progress under task order no. 4 of contract no. 36927. The new total contract amount is \$70,057.30

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

NORTHWEST TESTING, INC.

By:  Date: 6/9/11

Name: Thomas S. Ginsbach

Title: President

Address: 9120 SW Pioneer Court, Suite B, Wilsonville, OR 97030

Telephone: 503-682-1880

Contract No. 36927 Amendment/Change Order No. 3

Contract Title: Materials Testing & Special Inspection Consulting Services

**CITY OF PORTLAND SIGNATURES:**

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Purchasing Agent

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Elected Official

**APPROVED AS TO FORM**

Approved: \_\_\_\_\_  
By: *Sandra Mergitt* Date: 6/16/2011  
Office of City Auditor **CITY ATTORNEY**

Approved as to Form: \_\_\_\_\_  
By: \_\_\_\_\_ Date: \_\_\_\_\_  
Office of City Attorney