

AMENDMENT NO. 1

CONTRACT NO. 30002509
FORSpecial Testing and Inspection Services for the Emergency Coordination CenterPursuant to Ordinance No. 185235

This Contract was made and entered into on February 13, 2012 by and between Northwest Testing, Inc., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. RFP No. FAC019 for a consultant to provide special testing and inspection services for the Emergency Coordination Center was issued on October 25, 2011. Three proposals were received on November 16, 2011. A selection committee reviewed the proposals and selected Northwest Testing, Inc., to recommend for contract award.
2. The Agreement amount was \$113,037 with an expiration date of December 31, 2013.
3. Additional special testing and inspection services in the amount of \$33,204.89 for the Emergency Coordination Center project are necessary as described in the attached cost summaries (Exhibit A). Additional work includes: Quality Assurance shop inspection of welding and a temporary guard shack.
4. The City of Portland and the Contractor wish to amend Contract No. 30002509 to increase the contract by \$33,204.89 to provide additional special testing and inspection services for the Emergency Coordination Center, as described in #3 above, for a new total contract amount of \$146,241.89.

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

Northwest Testing, Inc.

By:  Date: 1/10/2013

Name: Thomas Ginsbach

Title: President

Address: 9120 SW Pioneer Court, Suite B, Wilsonville, OR 97070

Telephone: 503-682-1880

Contract No. 30002509 Amendment/Change Order No. 1

Contract Title: Special Testing and Inspection Services for the Emergency Coordination Center

CITY OF PORTLAND SIGNATURES:

By: _____ Date: _____
Chief Procurement Officer

By: N/A _____ Date: _____
Elected Official

Approved:

By: _____ Date: _____
Office of City Auditor

Approved as to Form **APPROVED AS TO FORM**

By: James H. Van Dyke _____ Date: 2/7/13
Office of City Attorney
CITY ATTORNEY

EXHIBIT A

**CONTRACT MODIFICATION
EMERGENCY COORDINATION CENTER
PORTLAND, OREGON**

**QA WELDING INSPECTION SERVICES
(ADVANCED WELDING AND STEEL, INC. OF IDAHO)**

| | | | |
|------------------------------------|---------------|-----------------|--------------------|
| Project Engineer: | 15 Hours @ | \$105.00..... | \$ 1,575.00 |
| Construction Services Manager: | 16 Hours @ | \$90.00..... | \$ 1,440.00 |
| Structural Steel Inspector: | 37.75 Hours @ | \$59.00..... | \$ 2,227.25 |
| Structural Steel Inspector OT: | 9.5 Hours @ | \$88.50..... | \$ 840.75 |
| Non-Destructive Weld Evaluator: | 108 Hours @ | \$65.00..... | \$ 7,020.00 |
| Non-Destructive Weld Evaluator OT: | 66.5 Hours @ | \$97.50..... | \$ 6,483.75 |
| Clerical Support: | 16.25 Hours @ | \$39.00..... | \$ 633.75 |
| Per Diem: | 25 Days @ | \$40.00..... | \$ 1,000.00 |
| Lodging | | | \$ 1,975.00 |
| Mileage: | 3,629 Miles @ | \$0.50..... | \$ 1814.50 |
| | | Subtotal | \$25,010.00 |

QA WELDING INSPECTION SERVICES (CORE BRACE OF UTAH)

| | | | |
|---------------------------------------------|---------------|------------------------|--------------------|
| Project Engineer: | 2.5 Hours @ | \$105.00..... | \$ 262.50 |
| Construction Services Manager: | 3 Hours @ | \$90.00..... | \$ 270.00 |
| Structural Steel Inspector: | 38 Hours @ | \$59.00..... | \$ 2,242.00 |
| Structural Steel Inspector OT: | 20.25 Hours @ | \$88.50..... | \$ 1,792.13 |
| Clerical Support: | 4.5 Hours @ | \$39.00..... | \$ 175.50 |
| Per Diem: | 6 Days @ | \$40.00..... | \$ 240.00 |
| Airfare, Lodging, Car Rental | | | \$ 1,323.26 |
| Luggage Fees for Inspection Equipment | | | \$ 471.50 |
| Mileage: | 60 Miles @ | \$0.50..... | \$ 30.00 |
| | | Subtotal | \$ 6,806.89 |
| | | Estimated Total | \$31,816.89 |

EXHIBIT A

**COST ESTIMATE SUMMARY
SPECIAL INSPECTION AND MATERIALS TESTING SERVICES
EMERGENCY COORDINATION CENTER
TEMPORARY GUARD SHACK
PORTLAND, OREGON**

REINFORCED CONCRETE

Reinforcement Placement, Concrete Placement, Sampling, Sample Pick-Up, etc.
(Estimated 2 Visits)

| | | | |
|--------------------------------|-----------|--------------|-----------|
| Reinforced Concrete Inspector: | 8 Hours @ | \$52.00..... | \$ 416.00 |
| | | Subtotal | \$ 416.00 |

Associated Laboratory Testing

| | | | |
|-------------------------------------------------|------------|--------------|-----------|
| 1 Sets of 12 Compressive Strength Cylinders: | 12 Tests @ | \$20.00..... | \$ 240.00 |
| | | Subtotal | \$ 240.00 |

PROPRIETARY ANCHOR/DOWEL INSTALLATIONS

Adhesive/Mechanical Anchor and Dowel Installation (Estimated 2 Visits)

| | | | |
|---------------------------------------|-----------|--------------|-----------|
| Engineering Technician: | 6 Hours @ | \$52.00..... | \$ 312.00 |
| Torque Wrench (250 ft./lb. capacity): | 1 Days @ | \$35.00..... | \$ 35.00 |
| | | Subtotal | \$ 347.00 |

MISCELLANEOUS SERVICES

| | | | |
|-------------------------------------------------|-------------|-----------------|-------------|
| *Construction Services / Laboratory Manager: | 2 Hours @ | \$90.00..... | \$ 180.00 |
| Clerical Support: | 3 Hours @ | \$39.00..... | \$ 117.00 |
| Mileage: | 176 Miles @ | \$0.50..... | \$ 88.00 |
| | | Subtotal | \$ 385.00 |
| | | Estimated Total | \$ 1,388.00 |

*Includes time associated with report review, inspection coordination and oversight, etc.